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REJECTION CLAUSES 

(Tender must comply with the following criteria, otherwise tender shall be rejected) 

1. Tenderer shall have to comply with Eligibility criteria (ITT 5), Eligibility criteria (ITT 6), 
Litigation History (ITT 13), Experience criteria (ITT 14) & Financial criteria (ITT 15); 

2. Tenderer shall have to submit end-user certificate as per [TDS(ITT14.1b)]; 

3. Tender Submission Letter (Form PG5A-1a) for Technical Proposal & (Form PG5A-1b) for 
Financial (Price) Proposal shall be properly filled up by the Tenderer (ITT 24.2(a) & 
24.3(a)); 

4. Tender must be accompanied by a valid Tender Security (ITT 34.3);  

5. If the Tenderer is a Joint Venture, Consortium or Associations (JVCA), JVCA agreement or 
Letter of Intent along with the proposed agreement duly signed by all partners of the 
intended JVCA and authenticated by a Notary Public must be submitted (ITT 18.1); 

6.  For JVCA, lead partner and its other partners must meet minimum qualification criteria (ITT 
18.2); 

7. A Tenderer shall submit only one (1) Tender, either individually or as a JVCA (ITT 20); 

8. The Specifications Submission and Compliance Sheet (Form PG5A-4a) & GTP shall be 
properly filled up by the Tenderer (ITT 24.2 q); 

9. If the Tenderer is not manufacturer, Manufacturer’s Authorisation Letter (Form PG5A-5) 
furnished in Section 5: Tender and Contract Forms, for the items mentioned in TDS must be 
submitted to demonstrate that it has been duly authorized by the manufacturer or producer 
of the Goods to supply the Goods to Bangladesh [TDS{(ITT24.2(r)(2)}]; 

10. The Price Schedule (Form PG5A-3) shall be properly filled up by the Tenderer ((ITT 24.2(l)). 
Tenderers are not allowed to change/ modify the format of Price Schedule; 

11. Tender shall remain valid for the period specified in the TDS after the date of Tender 
submission deadline (ITT 30.2); 

12. Tender must be accompanied by Letter of Authorization to sign the Tender on behalf of the 
Tenderer ((ITT 24.1(f));  

13. Tender must comply the scope of work as stated under Section 6, Employer’s Requirements, 
without any material deviation or reservation (ITT 49.2);  

14. Tender must comply the Completion Period as specified in the [PCC (GCC 24.1)]. 

15. Tenderer shall have to comply with the payment terms as per (GCC 57.1); 

16. Tenderer shall have to comply and submit necessary documents as per the Clause No. [TDS 
{ITT 24.2(r)(3)}], [TDS {ITT 24.2(r)(4)}], [TDS {ITT 24.2(r)(5)}] & [TDS {ITT 24.2(r)(6)}]; 

17. Tenderer shall have to submit original sealed & signed (on every pages) tender document by 
the authorized personal which was issued by BPDB and would be enclosed with the Tender 
Submission letter (Copy of issued tender document will not be accepted) [TDS{ITT 
24.2(r)(7)}]; 
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Section 1. Instructions to Tenderers 
 

A. General 

1. Scope of Tender 1.1 The Purchaser named in the Tender Data Sheet (TDS) (hereinafter 
referred to as the “Purchaser”) wishes to issue these Tender 
Documents for the supply and installation of plant & equipment 
incidental thereto, as specified in the TDS and as detailed in Section 
6: Employer’s Requirements. 

1.2 The name of the Tender and the number and identification of its 
constituent lot(s) are stated in the TDS. 

1.3 Unless otherwise stated, throughout this Tender Document 
definitions and interpretations shall be as prescribed in the Section 
3: General Conditions of Contract. 

2. Interpretation 2.1 Throughout this Tender Document 

(a) the term “in writing” means communication written by hand 
or machine duly signed and includes properly authenticated 
messages by facsimile or electronic mail; 

(b) if the context so requires, singular means plural and vice 
versa; and 

(c) “day” means calendar days unless otherwise specified as 
working days; 

(d) "Tender Document ", means the Document provided by a 
Purchaser to a Tenderer  as a basis for preparation of its 
Tender; 

(e) "Tender ", depending on the context, means a Tender 
submitted by a Tenderer for delivery of Goods and  Related 
Services to a Purchaser in response to an Invitation for 
Tender ; 

3. Source of Funds 3.1 The Purchaser has been allocated public funds from the source as 
indicated in the TDS and intends to apply a portion of the funds 
to eligible payments under the contract for which this Tender 
Document is issued. 

3.2 For the purpose of this provision, “public funds” means any 
funds allocated to a Purchaser under Government budget, or loan, 
grants and credits placed at the disposal of a Purchaser through 
the Government by the development partners or foreign states or 
organizations. 

3.3 Payments by the development partner, if so indicated in the TDS, 
will be made only at the request of the Government and upon 
approval by the development partner in accordance with the 
applicable Loan/Credit/Grant Agreement, and will be subject in 
all respects to the terms and conditions of that Agreement. 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  9 

4. Corrupt, Fraudulent, 
Collusive, Coercive (or 
Obstructive in case of 
Development Partner) 
Practices 

4.1 The Government and the Development Partner, if 
applicablerequires that the Procuring Entity as well as the 
Tenderers and Contracts (including , sub-contractors, agents, 
personnel, consultants, and service providers)shall observe 
the highest standard of ethics during implementation of 
procurement proceedings and the execution of Contracts 
under public funds. 

4.2 For the purposes of ITT Sub Clause 4.3, the terms set forth  
below  as follows: 

(a) “corrupt practice” means offering,   giving or promising 
to give, receiving, or soliciting either directly or 
indirectly, to any officer or employee of the Procuring 
Entity or other public or private authority or individual, 
a gratuity in any form;  employment or any other thing or 
service of value as an inducement with respect to an act 
or decision  or method followed by the Procuring Entity 
in connection with a Procurement proceeding or Contract 
execution; 

(b) “fraudulent practice” means   the misrepresentation or 
omission of facts in order to influence a decision to be 
taken in a  Procurement proceeding or Contract 
execution; 

(c) “collusive practice” means a scheme or arrangement 
between two (2)  or more Persons, with or without the 
knowledge of the  Procuring Entity, that is designed to  
arbitrarily reduce the number of Tenders submitted or fix 
Tender prices at artificial, non-competitive levels,  
thereby denying the Procuring Entity the benefits of 
competitive price arising from genuine and open 
competition; 

(d) “coercive practice” means harming or threatening to 
harm, directly or indirectly, Persons or their property 
to influence a decision to be taken in the Procurement 
proceeding or the execution of a Contract, and this will 
include creating obstructions in the normal submission 
process used for Tenders. 

(e) “Obstructive practice” (applicable in case of 
Development Partner) means deliberately destroying, 
falsifying, altering or concealing of evidence material to 
the investigation or making false statements to 
investigators in order to materially impede an 
investigation into allegations of a corrupt, fraudulent, 
coercive or  collusive practice; and /or threatening, 
harassing or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation. 

4.3 Should any corrupt, fraudulent, collusive, coercive (or 
obstructive in case of Development Partner) practice of any 
kind is determined by the Procuring Entity or the 
Development Partner, if applicable, this will be dealt in 
accordance with the provisions of the Public Procurement Act 
and Rules and Guidelines of the Development Partners as 
stated in the ITT sub-clause 3.3. 
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In case of obstructive practice, this will be dealt in accordance 
with Development Partners Guidelines. 

 4.4 If corrupt, fraudulent, collusive,  coercive (or obstructive in 
case of Development Partner) practices of any kind is 
determined by the Procuring Entity against any Tenderer or 
Contracts (including sub-contractors, agents, personnel, 
consultants, and service providers) in competing for, or in 
executing, a contract under public fund: 

(a) Procuring Entity and/or the Development Partner shall 
exclude the concerned Tenderer from further 
participation in the concerned procurement 
proceedings; 

(b) Procuring Entity and/or the Development Partner shall 
reject any recommendation for award that had been 
proposed for that concerned Tenderer; 

(c) Procuring Entity and/or the Development Partner shall 
declare, at its discretion, the concerned Tenderer to be 
ineligible to participate in further Procurement 
proceedings, either indefinitely or for a specific period of 
time; 

(d) Development Partner shall sanction  the concerned 
Tenderer or  individual, at any time, in accordance with 
prevailing Development Partner’ sanctions procedures, 
including by publicly declaring such Tenderer or 
individual ineligible, either indefinitely or for a stated 
period of time: (i) to be awarded a Development 
Partner-financed contract; and (ii) to be a nominated 
sub-contractor, consultant, manufacturer or 
Contractor, or service provider of an otherwise eligible 
firm being awarded a Development Partner-financed 
contract; and 

(e) Development Partner shall cancel the portion of the 
loan allocated to a contract if it determines at any time 
that representatives of the Procuring Entity or of a 
beneficiary of the loan engaged in corrupt, fraudulent, 
collusive, coercive or obstructive practices during the 
procurement or the execution of that Development 
Partner financed contract, without the Procuring Entity 
having taken timely and appropriate action satisfactory 
to the Development Partner to remedy the situation. 

4.5 Tenderer shall be aware of the provisions on corruption, 
fraudulence, collusion, coercion (and obstruction, in case of 
Development Partner)   of the Public Procurement Act, 2006,  
the Public Procurement Rules, 2008 and others as stated in 
GCC Clause 38. 

4.6 In further pursuance of this policy, Tenderers, Contractors and 
their sub-contractors, agents, personnel, consultants, service 
providers shall permit the Government and the Development 
Partner to inspect any accounts and records and other 
documents relating to the Tender submission and contract 
performance, and to have them audited by auditors appointed 
by the Government and/or the Development Partner during 
the procurement or the execution of that Development Partner 
financed contract. 
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5. Eligible Tenderers 5.1 This Invitation for Tenders is open to all potential 
Tenderers from all countries, except for any specified in the 
TDS. 

5.2 Tenderers shall have the legal capacity to enter into the 
Contract under the Applicable law. 

5.3 Tenderers shall be enrolled in the relevant professional or 
trade organisations registered in Bangladesh. 

5.4 Tenderers may be a physical or juridical individual or body 
of individuals, or company, association or any combination 
of them in the form of a Joint Venture(JV) invited to take 
part in public procurement or seeking to be so invited or 
submitting a Tender in response to an Invitation for 
Tenders. 

5.5 Tenderers shall have fulfilled its obligations to pay taxes 
and social security contributions under the provisions of 
laws and regulations of the country of its origin. 

5.6 Tenderers should not be associated, or have been 
associated in the past, directly or indirectly, with a 
consultant or any of its affiliates which have been engaged 
by the Procuring Entity to provide consulting services for 
the preparation of the design, specifications, and other 
documents to be used for the procurement of the works to 
be performed under this Invitation for Tenders. 

5.7 Tenderers in its own name or its other names or also in the 
case of its Persons in different names shall not be under a 
declaration of ineligibility for corrupt, fraudulent, collusive 
or coercive practices as stated under ITT Sub Clause 4.4 (or 
obstructive practice, in case of Development Partner) in 
relation to the Development Partner’s Guidelines in projects 
financed by Development Partner. 

5.8 Tenderers are not restrained or barred from participating 
in Public Procurement on grounds of poor performance in 
the past under any Contract. 

5.9 Tenderers shall not be insolvent, be in receivership, be 
bankrupt, be in the process of bankruptcy, be not 
temporarily barred from undertaking business and it shall 
not be the subject of legal proceedings for any of the 
foregoing. 

5.10 Government-owned enterprise in Bangladesh may also 
participate in the Tender if it is legally and financially 
autonomous, it operates under commercial law, and it is not 
a dependent agency of the Procuring Entity. 

5.11 Tenderers shall provide such evidence of their continued 
eligibility satisfactory to the Procuring Entity, as the 
Procuring Entity will reasonably request. 

5.12 These above requirements for eligibility will extend, as 
applicable, to each JV partner and Subcontractor proposed 
by the Tenderers. 

5.13 Tenderers shall have the up-to-date valid license(s), issued 
by the corresponding competent authority, as specified in 
the TDS. 
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6. Eligible Plant and 
Services 

6.1 The plant and services to be supplied under the contract are 
eligible, unless their origin is from a country specified in the 
TDS and all expenditures under the contract will be limited to 
such plant, and services. 

6.2 For purposes of this Clause, the term “plant” means permanent 
plant, equipment, machinery, apparatus, articles and things of 
all kinds to be provided in the facilities; and “installation 
services” means all those services ancillary to the supply of the 
Plant for the Facilities, such as transportation and provision of 
marine or other similar insurance, inspection, expediting, site 
preparation, installation, testing, pre-commissioning, 
commissioning, operations, maintenance, the provision of 
operations and maintenance manuals, training etc 

6.3 For purposes of this clause, “origin” means the place where the 
plant, or component parts thereof are mined, grown, produced 
or manufactured, and from which the services are provided. 
Plant components are produced when, through manufacturing, 
processing, or substantial or major assembling of components, 
a commercially recognized product results that is substantially 
different in its basic characteristics or in purpose or utility from 
its components orcountry where the goods have been mined, 
grown, cultivated, produced, manufactured or processed; or 
through manufacture, processing, or assembly, another 
commercially recognized article results that differs 
substantially in its basic characteristics from its components. 

6.4 The origin of plant & equipment is distinct from the nationality 
of the Tenderer. The nationality of the firm that produces, 
assembles, distributes, or sells the goods shall not determine 
their origin. 

7. Site Visit 7.1 The Tenderer is advised to visit and examine the site where 
the plant is to be installed and its surroundings and obtain 
for itself on its own responsibility all information that may 
be necessary for preparing the tender and entering into a 
contract for the provision of Plant and Installation Services. 

7.2 The Tenderer and any of its personnel or agents will be 
granted permission by the Employer to enter upon its 
premises and lands for the purpose of such visit, but only 
upon the express condition that the Tenderer, its personnel, 
and agents will release and indemnify the Employer and its 
personnel and agents from and against all liability in respect 
thereof, and will be responsible for death or personal injury, 
loss of or damage to property, and any other loss, damage, 
costs, and expenses incurred as a result of the inspection. 

7.3 The Tenderer should ensure that the Purchaser is informed 
of the visit in adequate time to allow it to make appropriate 
arrangements. 

7.4 The costs of visiting the Site shall be at the Tenderer’s own 
expense. 
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B. Tender Document 
8. Tender Document: 
General 

8.1 The Sections comprising the Tender Document are listed 
below, and should be read in conjunction with any 
Addendum issued under ITT Clause 11. 

 Section 1     Instructions to Tenderers (ITT) 

 Section 2     Tender Data Sheet (TDS) 

 Section 3     General Conditions of Contract (GCC) 

 Section 4     Particular Conditions of Contract (PCC) 

 Section 5     Tender and Contract Forms 

 Section 6    Employer’s  Requirements 

 Section 7    Drawings 

8.2 The Purchaser shall reject any Tender if the Tender 
Document was not purchased directly from the Purchaser, 
or through its agent as stated in the TDS. 

8.3 The Tenderer is expected to examine all instructions, forms, 
terms, and specifications in the Tender Document as well as 
addendum to Tender Documents. 

9. Clarification of Tender 
Document 

9.1 A prospective Tenderer requiring any clarification of the 
Tender Document shall contact the Purchaser in writing at the 
Purchasers address indicated in the TDS before two-third of 
time allowed for preparation and submission of Tender 
elapses. 

9.2 The Procuring Entity is not obliged to answer any 
clarification request received after that date as stated under 
ITT Sub Clause 9.1. 

9.3 The Procuring Entity shall respond in writing within five (5) 
working days of receipt of any such request for clarification 
received under ITT Sub Clause 9.1. 

9.4 The Procuring Entity shall forward copies of its response to all 
those who have purchased the Tender Document, including a 
description of the enquiry but without identifying its source. 

9.5 Should the Procuring Entity deem it necessary to revise the 
Tender Document as a result of a clarification, it will do so 
following the procedure under ITT Clause 11. 

10. Pre-Tender Meeting 10.1 To clarify issues and to answer questions on any matter arising 
in the Tender Document, the Purchaser may, if stated in the 
TDS, hold a Pre-Tender Meeting at the place, date and time as 
specified in the TDS. All Potential Tenderers are encouraged to 
attend the meeting, if it is held. 

10.2 Minutes of the pre-Tender meeting, including the text of the 
questions raised and the responses given, together with any 
responses prepared after the meeting, will be transmitted 
within one week (7 days) after holding the meeting to all those 
who purchased the Tender Document and even those who did 
not attend the meeting. 

10.3 Any amendment to the Tender Documents listed in ITT Sub-
Clause 8.1 that may become necessary as a result of the pre-
Tender meeting shall be made by the Purchaser exclusively 
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through the issue of an Addendum as stated under ITT Sub-
Clause 11 and not through the minutes of the pre-Tender 
meeting. 

10.4 Non-attendance at the Pre-Tender meeting will not be a cause 
for disqualification of a Tenderer. 

 

11. Addendum to Tender 
Document 

11.1 At any time prior to the deadline for submission of Tenders, the 
Purchaser on its own initiative or in response to a clarification 
request in writing from a Tenderer, having purchased the 
Tender Document or as a result of a Pre-Tender meeting, may 
revise the Tender Document by issuing an addendum pursuant 
to Rule 95 of the Public Procurement Rules, 2008. 

11.2 The addendum issued under ITT Sub-Clause 11.1 shall 
become an integral part of the Tender Document and shall 
have a date and an issue number and shall be circulated by 
fax, mail or e-mail, to Tenderers who have purchased the 
Tender Documents within five (5) working days of issuance 
of such addendum, to enable Tenderers to take appropriate 
action. 

11.3 The Tenderer shall acknowledge receipt of an addendum. 

11.4 Tenderers who have purchased the Tender Documents but 
have not received any addendum issued under ITT Sub-clause 
11.1 shall inform the Purchaser of the fact by fax, mail or e-mail 
before two-third of the time allowed for the submission of 
Tenders has elapsed. 

11.5 Procuring Entities shall also ensure posting of relevant 
addenda with the reference number and date on their 
website. 

11.6 To give a prospective Tenderer reasonable time in which to 
take an amendment into account in preparing its Tender, the 
Purchaser may, at its discretion, extend the deadline for the 
submission of Tenders, pursuant to Rule 95(6) of the Public 
Procurement Rule, 2008 and under ITT Clause 36. 

11.7 If an addendum is issued when time remaining is less than 
one-third of the time allowed for the preparation of Tenders, 
a Purchaser shall extend the deadline by an appropriate 
number of days for the submission of Tenders, depending 
upon the nature of the Procurement requirement and the 
addendum. The minimum time for such extension shall not 
be less than seven (7) days. 

C. Qualification Criteria 

12. General Criteria 12.1 The Tenderer shall possess the necessary professional and 
technical qualifications and competence, financial 
resources, equipment and other physical facilities, 
managerial capability, specific experience, reputation, and 
the personnel, to perform the contract. 

12.2 In addition to meeting the eligibility criteria, as stated in ITT 
Clause 5, the Tenderer must satisfy the other criteria stated 
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in ITT Clauses 13 to 15 inclusive. 

12.3 To qualify for multiple number of contracts/lots in a package 
made up of this and other individual contracts/lots for 
which tenders are invited in the Invitation for Tenders, the 
Tenderer shall demonstrate having resources and 
experience sufficient to meet the aggregate of the qualifying 
criteria for the individual contracts. 

13. Litigation History 13.1 The maximum number of arbitration awards against the 
Tenderer over a period shall be as specified in the TDS. 

14. Experience Criteria 

 
14.1 Tenderers shall have the following minimum level of supply 

experience to qualify for supplying the Plant and Services 
under the contract: 

(a) a minimum number of years of general experience in 
the role of Contractor or Subcontractor or 
Management Contractor as specified in the TDS; and 

(b) Specific experience as a Contractor or Subcontractor 
or Management Contractor that are similar to the 
proposed plant and services in at least a number of 
contract(s) and of a minimum value over the period, 
as specified in the TDS. 

15. Financial Criteria 15.1 Tenderers shall have the following minimum level of 
financial capacity of qualify for the supply, execution and 
performance of plant and services under the contract. 

(a) the average annual turnover as specified in the TDS 
calculated as total certified payments received for 
contracts in progress or completed, during the period 
specified in the TDS; 

(b) availability of minimum liquid assets or working 
capital or credit facilities, as specified in the TDS; and; 

(c) satisfactory resolution of all claims, arbitrations or 
other litigation cases and shall not have serious 
negative impact on the financial capacity of the 
Tenderer. 

16. Personnel Capacity 16.1 The Tenderer shall have the following minimum level of 
personnel capacity to qualify for the performance of the 
plant and services under the Contract. 

A Project Manager, Engineers, and other key staff  with 
qualifications and experience as specified in the TDS; 

17. Equipment Capacity 17.1 The Tenderer shall own suitable equipment and other 
physical facilities or have proven access through contractual 
arrangement to hire or lease such equipment or facilities for 
the desired period, where necessary or have assured access 
through lease, hire, or other such method, of the essential 
equipment, in full working order, as specified in the TDS. 

18.Joint Venture, 
Consortium or 
Association 

18.1 The Tenderer may participate in the procurement proceedings 
forming a Joint Venture, Consortium or Associations (JVCA) by 
an agreement,executed case by case on a non judicial stamp of 
value as stated in TDS or alternately with the intent to enter 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  16 

into such an agreement supported by a Letter of Intent along 
with the proposed agreement duly signed by all partners of the 
intended JVCA and authenticated by a Notary Public. 

18.2 The figures for each of the partners of a JVCA shall be added 
together to determine the Tenderer’s compliance with the 
minimum qualifying criteria; however, for a JVCA to qualify, 
lead partner and its other partners must meet the criteria 
stated in the TDS. Failure to comply with these requirements 
will result in rejection of the JVCA Tender.  Subcontractors’ 
experience and resources will not be taken into account in 
determining the Tenderer’s compliance with the qualifying 
criteria. 

18.3 Each partner of the JVCA shall be jointly and severally liable for 
the execution of the Contract, all liabilities and ethical and legal 
obligations in accordance with the Contract terms. 

18.4 The JVCA shall nominate a Representative (partner-in-
charge/Lead Firm) who shall have the authority to conduct all 
business for and on behalf of any and all the partners of the 
JVCA during the tendering process and, in the event the JVCA is 
awarded the Contract, during contract execution including the 
receipt of payments for and on behalf of the JVCA. 

18.5 Each partner of the JVCA shall complete the JVCA Partner   
Information (Form PG5A-2b)for submission with the Tender 

19. Subcontractor(s) 19.1 Tenderer, pursuant to Rule 53 of the PPR2008, is allowed to 
sub-contract a portion of the Supply. 

19.2 The Tenderer shall specify in its Tender all portion of the Plant 
and Services that will be subcontracted, if any, including the 
entity(ies) to whom each portion will be subcontracted to, 
subject to the maximum allowable limit for subcontracting of 
Plant and Services specified in the TDS. 

19.3 The Purchaser may require Tenderers to provide more 
information about their subcontracting arrangements. If any 
Subcontractor is found ineligible or unsuitable to carry out the 
subcontracted tasks, the Procuring Entity may request the 
Tenderer to propose an acceptable substitute. 

19.4 The Purchaser may also select nominated Subcontractor(s) to 
execute certain specific components of the Works and if so, 
those will be specified in the TDS. 

19.5 The successful Tenderer shall under no circumstances assign 
the goods/works/services  or any part of it to a Subcontractor 

19.6 Subcontractors must comply with the provision of ITT Clause 
5. For this purpose contractor shall complete the 
Subcontractor’s information in Form PG5A-2c for submission 
with tender 

19.7 If the Purchaser determines that a subcontractor is ineligible, 
the subcontracting of such portion of the Plants and Services 
assigned to the ineligible subcontractor shall be disallowed 

D. Tender Preparation 
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20. Only one Tender 20.1 If a Tender for Plant and Services is invited on ‘lot-by-lot’ 
basis, each lot shall constitute a tender. A Tenderer shall 
submit only one (1) Tender for each lot, either individually 
or as a JVCA. The Tenderer who submits or participates in 
more than one (1) Tender for each lot will cause all the 
Tenders with that Tenderer’s participation to be rejected. 

21. Cost of Tendering 21.1 Tenderers shall bear all costs associated with the 
preparation and submission of its Tender, and the Purchaser 
shall not be responsible or liable for those costs, regardless 
of the conduct or outcome of the Tendering process. 

22. Issuance and Sale of 
Tender Document 

22.1 A Purchaser, pursuant to Rule 94 of the Public Procurement 
Rules, 2008 shall make Tender Documents available 
immediately to the potential Tenderers, requesting and 
willing to purchase at the corresponding price if the 
advertisement has been published in the newspaper 
pursuant to Rule 90 of the Public Procurement Rules, 2008. 

22.2 Full contact details with mailing address, telephone and 
facsimile numbers and electronic mail address, as 
applicable, of those to whom Tender Documents have been 
issued shall be recorded with a reference number  by the 
Purchaser or its agent. 

22.3 There shall not be any pre-conditions whatsoever, for sale of 
Tender Document and the sale of such Document shall be 
permitted up to the day prior to the day of deadline for the 
submission of Tender. 

23. Language of Tender 23.1 Tenders shall be written in the English language. 
Correspondences and documents relating to the Tender may 
be written in English or Bangla. Supporting documents and 
printed literature furnished by the Tenderers that are part of 
the Tender may be in another language, provided they are 
accompanied by an accurate translation of the relevant 
passages in the English or Bangla language, in which case, for 
purposes of interpretation of the Tender, such translation 
shall govern. 

23.2 Tenderers shall bear all costs of translation to the governing 
language and all risks of the accuracy of such translation. 

24. Contents of Tender 
(Document establishing 
the tender’s qualification) 

24.1 The Tender prepared by the Tenderers shall comprise Two 
Envelope submitted simultaneously, one called the 
Technical Offer (Envelope-01) containing the documents 
listed in ITT 24.2 and other called the Financial Offer  
containing the documents listed in 24.3, both envelopes 
enclosed together in an outer Single envelope. 

24.2 The Technical Offer (Envelope-01) prepared by the 
Tenderers will comprise the following: 

(a) Technical Submission Letter (Form PG5A-1a) as 
furnished in Section 5: Tender and Contract Forms. 
This form must be completed without any 
alterations to its format, and no substitutes shall be 
accepted. All blank spaces shall be filled in with the 
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information requested 

(b) Tenderer Information Sheet (Form PG5A-2)as 
furnished in Section 5: Tender and Contract Forms; 

(c) Tender Security as stated under ITT Clause 32,33 and 
34; 

(d) Technical Proposal (Form PG5A-4) as furnished in 
Section 5: Tender and Contract Forms. 

(e) Alternatives, if permitted, as stated under with ITT 
Clause 25; 

(f) Written confirmation authorising the signatory of the 
Tender to commit the Tenderer, as stated under ITT 
Sub-Clause 37.3; 

(g) The completed eligibility declarations, to establish its 
eligibility as stated under ITT Clause 5, in the Tender 
Submission Sheet (Form PG5A-1a & 1b), as furnished 
in section 5: Tender and Contract Forms; 

(h) An affidavit confirming  the legal capacity stating that 
there are no existing orders of any judicial court that 
prevents either the Tenderer or employees of a 
Tenderer entering into or signing a Contract with the 
Purchaser as stated under ITT clause 5; 

(i) An affidavit confirming that the Tenderer is not 
insolvent, in receivership or not bankrupt or not in 
the process of bankruptcy, not temporarily barred 
from undertaking their business for financial reasons 
and shall not be the subject of legal proceedings for 
any of the foregoing as stated under ITT Clause 5; 

(j) A certificate issued by the competent authority 
stating that the Tenderer is a Tax payer having valid 
Tax Identification Number (TIN) and VAT 
registration number or in lieu any other document 
acceptable to the Purchaser demonstrating that the 
Tenderer is a genuine Tax payer and has a VAT 
registration number as a proof of fulfillment of 
taxation obligations as stated under ITT Clause 5. In 
the case of foreign Tenderers, a certificate of 
competent authority in that country of which the 
Tenderer is citizen shall be provided  ; 

(k) Documentary evidence demonstrating that they are 
enrolled in the relevant professional or trade 
organizations registered in Bangladesh or in case of 
foreign tenderer in their country of origin or a 
certificate concerning their competency issued by a 
professional institution in accordance with the law of 
the country of their origin, as stated under ITT 
Clause 5; 

(l) The country of origin declarations, to establish the 
eligibility of the Plant and Services as stated under 
ITT Clause 6, in the Price Schedule for Plant and 
Services (Form PG5A-3) as, applicable, furnished in 
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Section 5: Tender and Contract Forms; 

(m) Documentary evidence as stated under ITT Clauses 
28, that the Goods and Related Services conform to 
the Tender Documents; 

(n) Documentary evidence as stated under ITT Clause 29 
that the Tenderer’s qualifications conform to the 
Tender Documents; 

(o) Documents establishing legal and financial autonomy 
and compliance with commercial law, as stated under 
ITT Sub-clause 5.3 in case of government owned entity; 
and 

(p) In addition to the requirements stated under ITT Sub 
Clause 18.1, Tenders submitted by a JVCA or proposing 
a Subcontractor shall include. 

i. a Joint Venture Agreement entered into by all 
partners, executed on a non-judicial stamp of 
value or equivalent as stated under ITT Sub Clause 
18.1; or 

ii. a Letter of Intent along with the proposed 
agreement duly signed by all partners of the 
intended JVCA with the declaration that it will 
execute the Joint Venture agreement in the event 
the Tenderer is successful; 

iii. the JVCA Partner Information (Form PG5A-2b); 

iv. the Subcontractor Information (Form PG5A-2c). 

(q) the completed Specifications Submission and 
Compliance Sheet (Form PG5A-4a)as stated under 
ITT clause 28.1; 

(r) Any other document as specified in the TDS. 

24.3 The Financial Offer (Financial Envelope -02) prepared by 
the Tenderers shall comprise the following: 

(a) The Financial offer Submission Letter (Form PG5A-1b) 
as furnished in Section 5: 

(b) The Tenderer shall submit the completed Price Schedule 
for Plant and Services (Form PG5A-3), according to their 
origin as appropriate as furnished in section 5: Tender 
and Contract Forms. 

(c) the written confirmation authorizing the signatory of the 
Tender to commit the Tenderer, as stated under ITT Sub 
Clause 37.3; 

(d) any other document as specified in the TDS. 

25. Alternatives 25.1  Unless otherwise stated in the TDS, alternatives shall not be 
considered. 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  20 

26.Tender Prices, 
Discounts& Price 
adjustment 

26.1 Unless otherwise specified in the TDS, tenderers shall 
quote for the entire Plant and Installation Services on a 
“single responsibility” basis such that the total tender 
price covers all the Contractor’s obligations mentioned in 
or to be reasonably inferred from the tender document in 
respect of the design, manufacture, including 
procurement and subcontracting (if any), delivery, 
construction, installation and completion of the plant.  
This includes all requirements under the Contractor’s 
responsibilities for testing, pre-commissioning and 
commissioning of the plant and, where so required by the 
tender document, the acquisition of all permits, approvals 
and licenses, etc.; the operation, maintenance and 
training services and such other items and services as 
may be specified in the Tender Document, all in 
accordance with the requirements of the General 
Conditions of Contract. Items against which no price is 
entered by the Tenderer will not be paid for by the 
Purchaser when executed and shall be deemed to be 
covered by the prices for other items. 

26.2 Tenderers are required to quote the price for the 
commercial, contractual and technical obligations 
outlined in the tender document 

26.3 Tenderers shall give a breakdown of the prices in the 
manner and detail called for in the Price Schedules 
included in Section 5, Tender and Contract Forms. 

26.4 Depending on the scope of the Contract, the Price 
Schedules may comprise up to the six (6) schedules listed 
below.  Separate numbered Schedules included in Section 
IV, Tender Forms, from those numbered 1-4 below, shall 
be used for each of the elements of the Plant and 
Installation Services. The total amount from each Schedule 
corresponding to an element of the Plant and Installation 
Services shall be summarized in the schedule titled Grand 
Summary, (Schedule 5), giving the total tender price(s) to 
be entered in the Letter of Tender. 

Schedule No. 1 Plant (including Mandatory Spare Parts) 
Supplied from Abroad 

Schedule No. 2 Plant (including Mandatory Spare Parts) 
Supplied from within the Purchaser’s 
Country 

Schedule No. 3 Design Services 

Schedule No. 4 Civil works part 

Schedule No. 5 Installation Services 

Schedule No. 6 Grand Summary (Schedule Nos. 1 to 5) 

Schedule No. 7 Recommended Spare Parts 

Tenderers shall note that the plant and equipment included 
in Schedule Nos. 1 and 2 above exclude materials used for 
civil, building and other construction works.  All such 
materials shall be included and priced under Schedule No. 
5, Installation Services. 

26.5 In the Schedules, tenderers shall give the required details 
and a breakdown of their prices as follows: 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  21 

a) Plant to be supplied from abroad (Schedule No. 1): 

The price of the plant shall be quoted on CIP-named 
place of destination/CIF basis as specified in the 
TDS and as applicable. 

(b) Plant manufactured within the Purchaser’s country 
(Schedule No. 2): 

i)  The price of the plant shall be quoted on an 
EXW INCOTERM basis (such as “ex-works,” “ex-
factory,” “ex-warehouse” or “off-the-shelf,” as 
applicable), 

(ii) Sales tax and all other taxes payable in the 
Employer’s country on the plant if the contract 
is awarded to the Tenderer, and 

(iii)  The total price for the item. 

(c) Design Services (Schedule No. 3). 

(d) Installation Services shall be quoted separately 
(Schedule No. 5) and shall include rates or prices for 
local transportation to named place of final 
destination as specified in the TDS, insurance and 
other services incidental to delivery of the plant, all 
labor, contractor’s equipment, temporary works, 
materials, consumables and all matters and things of 
whatsoever nature, including operations and 
maintenance services, the provision of operations 
and maintenance manuals, training, etc., where 
identified in the Tender Document, as necessary for 
the proper execution of the installation and other 
services, including all taxes, duties, levies and 
charges payable in the Employer’s country as of 
twenty-eight (28) days prior to the deadline for 
submission of tenders. 

(e) Recommended spare parts shall be quoted 
separately (Schedule 7) as specified in either 
subparagraph (a) or (b) above in accordance with 
the origin of the spare parts 

26.6 The current edition of INCOTERMS, published by the 
International Chamber of Commerce shall govern. 

26.7 The prices shall be either fixed or adjustable as specified 
in the TDS. 

26.8 In the case of Fixed Price, prices quoted by the Tenderer 
shall be fixed during the Tenderer’s performance of the 
contract and not subject to variation on any account.  A 
tender submitted with an adjustable price quotation will 
be treated as non-responsive and rejected. 

26.9 In the case of Adjustable Price, prices quoted by the 
Tenderer shall be subject to adjustment during 
performance of the contract to reflect changes in the cost 
elements such as labor, material, transport and 
contractor’s equipment in accordance with the 
procedures specified in the corresponding Appendix to 
the Contract Agreement.  A tender submitted with a fixed 
price quotation will not be rejected, but the price 
adjustment will be treated as zero.  Tenderers are 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  22 

required to indicate the source of labor and material 
indices in the corresponding Form in Section 5, Tender 
and Contract Forms 

26.10 If so indicated in ITT 1.2, tenders areto be invited for 
individual lots or for any combination of lots (packages).  
Tenderers wishing to offer any price reduction (discount) 
for the award of more than one lot shall specify in their 
Tender Submission Letter the price reductions applicable 
to each package, or alternatively, to individual Contracts 
within the package, and the manner in which the price 
reductions will apply. 

26.11 Tenderers wishing to offer any unconditional discount 
shall specify in their Letter of Tender the offered 
discounts and the manner in which price discounts will 
apply. 

26.12 If so indicated under ITT Sub Clause 26.9, Tenders are being 
invited with a provision for price adjustments. The unit rates 
or prices quoted by the Tenderer are subject to adjustment 
during the performance of the Contract in accordance with 
the provisions of the relevant GCC Clause and, in such case 
the Employer shall provide the indexes and weightings or 
coefficients in Appendix to the Tender for the price 
adjustment formulae specified in the PCC. 

26.13 The Employer may require the Tenderer to justify its 
proposed indexes, if any of those as stated under ITT Sub 
Clause 26.12, are instructed to be quoted by the Tenderer in 
Appendix to the Tender. 

26.14 The price adjustment stated under ITT Sub Clause 26.9and 
26.12 shall be dealt with in accordance with the provisions 
in Section 12 and 22 of the Public Procurement Act, 2006 
and Rule 5 and 38 of the Public Procurement Rules, 2008. 

27. Tender Currency 27.1 For expenditures that will be incurred in Bangladesh, the 
Tenderer shall quote the prices in Bangladesh Taka 

27.2 Suppliers offering Goods manufactured or assembled in 
Bangladesh are permitted to submit their Tender in a 
combination of local and foreign currencies. 

27.3 In case of National Tender, all quoted price shall be in 
local currency. 

27.4 In case of international competitive tender, for 
expenditures that will be incurred outside Bangladesh, 
the Tenderer may quote the prices as specified in TDS. 

28. Documents 
Establishing the 
Conformity of Plant, and 
Services 

28.1 To establish the conformity of the plant and services to 
the Tender Documents, the Tenderer shall furnish as part 
of its Tender the documentary evidence that the Goods 
and Related services conform to the technical 
specifications and standards in Section 6, Employer’s 
Requirement. 

a. a detailed description of the essential technical and 
performance characteristics of the plant and 
services, including the functional guarantees of the 
proposed plant and services, in response to the 
Specification 

b. a list giving full particulars, including available 
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sources, of all spare parts and special tools 
necessary for the proper and continuing functioning 
of the plant for the period named in the TDS, 
following completion of plant and services in 
accordance with provisions of contract; and 

c. a commentary on the Employer’s Specification and 
adequate evidence demonstrating the substantial 
responsiveness of the plant and services to those 
specifications. Tenderers shall note that standards 
for workmanship, materials and equipment 
designated by the Employer in the Tender 
Document are intended to be descriptive 
(establishing standards of quality and performance) 
only and not restrictive. The Tenderer may 
substitute alternative standards, brand names 
and/or catalog numbers in its tender, provided that 
it demonstrates to the Employer’s satisfaction that 
the substitutions are substantially equivalent or 
superior to the standards designated in the 
Specification. 

29. Documents 
Establishing Eligibility of 
the Tenderer 

29.1 Tenderers, if applying as a sole Tenderer, shall submit 
documentary evidence to establish its eligibility as stated 
under ITT Clause 5 and, in particular, it shall: 

(a) complete the eligibility declarations in the Tender 
Submission Letter (Form PG5A-1a); 

(b) complete the Tenderer Information (Form PG5A-2a); 

(c) complete Subcontractor Information (Form PG5A-
2c), if it intends to engage any Subcontractor(s). 

29.2 Tenderers, if applying as a partner of an existing or intended 
JV  shall submit documentary evidence to establish its 
eligibility as stated under ITT Clause 5 and, in particular, in 
addition to as stated under ITT Sub Clause 29.1, it shall: 

(a) provide for each JV partner, completed JV Partner 
Information (Form PG5A-2b); 

(b) provide the JV agreement or Letter  of Intent along 
with the proposed agreement of the intended JV  as 
stated underITT Sub Clause 18.1 

 29.3 The  documentary  evidence  of  the  Tenderer’s 
qualifications  to  perform  the  contract  if  its  Tender  is 
accepted shall establish to the Purchaser’s satisfaction: 

a) that  the  Tenderer  meets  each  of  the qualification 
criterion  specified  in  Sub-Section  C,  Qualification 
Criteria of the ITT; 

b) that, if required in the TDS, a Tenderer that does not 
manufacture or produce the Goods it offers to supply 
shall submit the Manufacturer’s Authorization Letter 
(Form PG5A-5) furnished in Section 5: Tender and 
Contract Forms, to demonstrate that it has been duly 
authorized  by  the  manufacturer  or  producer  of the 
Goods to supply the Goods to Bangladesh.; and 

c) that, if required in the TDS, in case of a Tenderer not 
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doing business within Bangladesh, the Tenderer is or 
will be (if awarded the contract) represented by an 
Agent in the country equipped and able to carry out the 
Supplier’s maintenance 

30. Validity Period of 
Tender 

30.1 Tender validities shall be determined on the basis of the 
complexity of the Tender and the time needed for its 
examination, evaluation, approval of the Tender and 
issuance of the Notification of Award (NOA). 

30.2 Tenders shall remain valid for the period specified in the 
TDS after the date of Tender submission deadline 
prescribed by the Purchaser, as stated under ITT Clause 39. 
A Tender valid for a period shorter than that specified will 
be rejected by the Purchaser as non- responsive. 

31. Extension of Tender 
Validity and Tender 
Security 

31.1 In justified exceptional circumstances, prior to the 
expiration of the Tender validity period, the Purchaser 
following Rule 21 of the Public Procurement Rules, 2008 
may solicit, not later than ten (10) days before the expiry 
date of the Tender validity, compulsorily all the Tenderers’ 
consent to an extension of the period of validity of their 
Tenders. 

31.2 The request for extension of Tender validity period shall 
state the new date of the validity of the Tender. 

31.3 The request from the Purchaser and the responses from the 
Tenderers will be made in writing. 

31.4 Tenderers consenting in writing to the request made by the 
Purchaser under ITT Sub-Clause 30.1 shall also 
correspondingly extend the validity of its Tender Security 
for twenty-eight (28) days beyond the new date for the 
expiry of Tender validity. 

31.5 Tenderers consenting in writing to the request under ITT 
Sub-Clause 31.1 shall not be required or permitted to modify 
its Tender in any circumstances. 

31.6 If the Tenderers are not consenting in writing to the request 
made by the Purchaser under ITT Sub-Clause 31.1, its 
Tender will not be considered for subsequent evaluation. 

32. Tender Security 32.1 The Tender Security and its amount shall be determined 
sufficient to discourage the submission of frivolous and 
irresponsible tenders pursuant to Rule 22 of the Public 
Procurement Rule2008 and shall be expressed as a rounded 
fixed amount and, shall not be stated as a precise percentage 
of the estimated total Contract value. 

32.2 The Tenderer shall furnish as part of its Technical offer 
(envelope-1) Tender, in favour of the Purchaser or as 
otherwise directed on account of the Tenderer, a ender 
security in original form (not copy) and in the amount as 
specified in TDS. 

32.3 If the Tender is a Joint Venture, the Tenderer shall furnish as 
part of its Tender, in favour of the Procuring Entity or as 
otherwise directed on account of the title of the existing or 
intended JVCA or any of the partners of that JVCA or in the 
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names of all future partners as named in the Letter of Intent 
of the JVCA, a Tender Security in original form and in the 
amount as stated under ITT Sub Clause 32.1. 

33.Form of Tender security 33.1 The Tender Security shall: 

(a) In case of NCT, at the Tender’s option, be either; 

(i) In the form of a Bank Draft, Pay order or 

(ii) in the form of an irrevocable bank guarantee  
issued by any scheduled Bank of Bangladesh, in 
the format (Form PG5A-6) furnished in Section 
5: Tender and Contract Forms. 

(b) In case of ICT, in the form of an irrevocable bank 
guarantee  issued by an internationally reputable bank 
and shall require to be endorsed by its any 
correspondent bank located in Bangladesh, to make it 
enforceable, in the format (Form PG5A-6) furnished 
in Section 5: Tender and Contract Forms; 

33.2 Tender security shall be payable promptly upon written 
demand by the Purchaser in the case of the conditions listed 
in ITT Clause 36 being invoked; and 

33.3 Tender security shall remain valid for at least twenty eight 
(28) days beyond the expiry date of the Tender Validity in 
order to make a claim in due course against a Tenderer in 
the circumstances detailed under ITT Clause 36. 

34. Authenticity of Tender 
Security 

34.1 The authenticity of the Tender security submitted by a 
Tenderer shall be examined and verified by the Purchaser in 
writing from the Bank issuing the security, prior to 
finalization of the Evaluation Report pursuant to Rule, 24 of 
the Public Procurement Rule, 2008. 

34.2 If a Tender Security is found to be not authentic, the Tender 
which it covers shall not be considered for subsequent 
evaluation and in such case the Purchaser shall proceed to 
take punitive measures against that Tenderer as stated 
under ITT Sub-Clause 4.6, pursuant to   Rule 127 of the 
Public Procurement Rules, 2008 and in accordance with 
Section 64(5) of the Public Procurement Act, 2006. 

34.3 Tender not accompanied by a valid Tender Security as 
stated under Sub-Clause 29, 30 and 31, shall be considered 
as non-responsive. 

35. Return of Tender 
Security 

35.1 No Tender security shall be returned by the Tender Opening 
Committee (TOC) during and after the opening of the 
Tenders pursuant to Rule 26 of the Public Procurement 
Rules 2008. 

35.2 No Tender security shall be returned to the Tenderers 
before contract signing, except to those who are found non-
responsive. 

35.3 Tender securities of the non-responsive Tenders shall be 
returned immediately after the Evaluation Report has been 
approved by the Purchaser. 

35.4 Tender securities of the responsive Tenderers shall be 
returned only after the lowest evaluated responsive 
Tenderer has submitted the performance security and 
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signed the contract, that being even before the expiration of 
the validity period specified in Clause 30. 

35.5 Tender Securities of the Tenderers not consenting within 
the specified date in writing to the request made by the 
Purchaser under ITT Sub-Clause 31.1 in regard to extension 
of its Tender validity shall be discharged or returned 
forthwith. 

36. Forfeiture of Tender 
Security. 

36.1 The Tender security  pursuant to Rule 25 of the Public 
Procurement Rules,2008 may be  forfeited if a Tenderer: 

(a) withdraws its Tender after opening of Tenders but 
within the validity of the Tender as stated under 
ITT Clauses 30,and 31, pursuant to Rule 19 of the 
Public Procurement Rules 2008; or 

(b) refuses to accept a Notification of Award as stated 
under ITT Sub-Clause 65.3, pursuant to Rule 102 of 
the Public Procurement Rules 2008; or 

(c) fails to furnish performance security as stated 
under ITT Sub-Clause 66.2, pursuant to  Rule 102 of 
the Public Procurement Rules 2008; or 

(d) refuses to sign the Contract as stated under ITT 
Sub-Clause 70.2 pursuant to Rule 102 of the Public 
Procurement Rules 2008; or 

(e) does not accept the correction of the Tender price 
following the correction of arithmetic errors as 
stated under ITT  Clause 55, pursuant to Rule 
98(11) of  the Public Procurement Rules 2008. 

37. Format and Signing of 
Tender 

37.1 Tenderers shall prepare one (1) original of the documents 
comprising the Technical Offer as described in ITT Clause 
24.2 and clearly mark it “ORIGINAL OF TECHNICAL OFFER”  
In addition, the Tenderers shall prepare the number of 
copies of the Technical Offer, as specified in the TDS and 
clearly mark each of them “COPY OF THE TECHNICAL 
OFFER.”  In the event of any discrepancy between the 
original and the copies, the ORIGINAL shall prevail. 

37.2 Tenderers shall prepare one (1) original of the documents 
comprising the Financial Offer as described in ITT Clause 
24.3 and clearly mark it “ORIGINAL OF FINANCIAL OFFER” 
In addition, the Tenderers shall prepare the number of 
copies of the Financial Offer, as specified in the TDS and 
clearly mark each of them “COPY OF THE FINANCIAL 
OFFER” In the event of any discrepancy between the original 
and the copies, the ORIGINAL shall prevail. 

37.3 Alternatives, if permitted under ITT Clause 25, shall be 
clearly marked “Alternative”. 

37.4 The original and each copy of the Offer shall be typed or 
written in indelible ink and shall be signed by the Person 
duly authorized to sign on behalf of the Tenderer. This 
Tender specific authorization shall be attached to the 
Technical Offer Submission Letter (Form PW5A-1a) and 
Financial Offer Submission Letter (Form PW5A-1b). The 
name and position held by each Person(s) signing the 
authorization must be typed or printed below the signature. 
All pages of the original and of each copy of the Tender, 
except for un-amended printed literature, shall be numbered 
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sequentially and signed by the person signing the Tender. 

37.5 Any interlineations, erasures, or overwriting will be valid 
only if they are signed or initialled by the Person (s) signing 
the Tender. 

E. Tender Submission 

38. Sealing, Marking and 
Submission of Tender 

38.1 Tenderers shall enclose the original of Technical Offer in 
one (1) envelope and all the copies of the Technical Offer, 
including the alternatives, if permitted under ITT Clause 25, 
in another envelope, duly marking the envelopes as 
“ORIGINAL OF TECHNICAL OFFER” “ALTERNATIVES” (if 
permitted), “COPY OF TECHNICAL 
OFFER”,”ALTERNATIVES” (if permitted)  These sealed 
envelopes for the original and copies of the technical Tender 
shall then be enclosed and sealed in one single envelope and 
clearly mark it “Envelope-01: TECHNICAL OFFER”. 

38.2 The inner and outer envelopes of Technical Offer shall: 

(a) be addressed to the Procuring Entity at the address as 

stated under ITT Sub Clause 39.1; 

(b) bear the name of the Tender and the Tender Number 

as stated under ITT Sub Clause 1.1; 

(c) bear the name and address of the Tenderer; 

(d) bear a statement “DO NOT OPEN BEFORE -----------------

-----” the time and date for Tender opening as stated 

under ITT Sub Clause 45.2 

(e) bear any additional identification marks as specified in 

the TDS. 

38.3 Tenderers shall enclose the original of Financial Offer in 
one (1) envelope and all the copies of the Financial Offer in 
another envelope, duly marking the envelopes as 
“ORIGINAL OF FINANCIAL OFFER” & “COPY OF 
FINANCIAL OFFER”. These sealed envelopes for the original 
and copies of the Financial Tender shall then be enclosed 
and sealed in one single envelope and clearly mark it 
“ENVELOPE-02: FINANCIAL OFFER. 

38.4 The inner and outer envelopes of Financial Offer shall: 

(a) be addressed to the Procuring Entity at the address as 

stated under ITT Sub Clause 39.1; 

(b) bear the name of the Tender and the Tender Number 

as stated under ITT Sub Clause 1.1; 

(c) bear the name and address of the Tenderer; 

(d) bear a statement “DO NOT OPEN BEFORE THE 

TECHNICAL OFFER EVALUATION AND APPROVAL”. 

(e) bear any additional identification marks as specified in 

the TDS. 

38.5 The Envelope-01 as stated in ITT Clause 38.1 and  
Envelope-02 as in ITT Clause 38.3 shall then be enclosed 
and sealed in one single outer envelope which shall contain 
the information as stated under ITT Clause 38.2 (a) to (e) & 
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ITT Clause 38.4 (a) to (e) 

38.6 Tenderers are solely and entirely responsible for pre-
disclosure of Tender information if the envelope(s) are not 
properly sealed and marked. 

38.7 Tenders shall be delivered by hand or by mail, including 
courier services at the address(s) as stated under ITT Sub 
Clause 39.1. 

38.8 The Procuring Entity will, on request, provide the Tenderer 
with acknowledgement of receipt showing the date and time 
when it’s Tender was received. 

39. Deadline for 
Submission of tenders 

39.1 Tenders shall be delivered to the Purchaser at the address 
specified in the TDS and no later than the date and time 
specified in the TDS. 

39.2 The Purchaser may, at its discretion on justifiably acceptable 
grounds duly recorded, extend the deadline for submission 
of Tender as stated under ITT Sub Clause 39.1, in which case 
all rights and obligations of the Purchaser and Tenderers 
previously subject to the deadline will thereafter be subject 
to the new deadline as extended. 

39.3 If submission of Tenders is allowed in more than one 
location, the date and time, for submission of Tenders for 
both the primary and the secondary place(s), shall be the 
“same and not different” as specified in the TDS. 

39.4 The Procuring Entity shall ensure that the Tenders received 
at the secondary place(s) are hand-delivered at the primary 
place as stated under ITT Sub Clause 39.1, within THREE (3) 
HOURS after the deadline for submission of Tenders at the 
secondary place (s), in case of MULTIPLE DROPPING as 
stated under ITT Sub Clause 39.3, as specified in the TDS. 

40. Late tender 40.1 Any Tender received by the Purchaser after the deadline for 
submission of Tenders as stated under ITT Clause 39, shall 
be declared LATE, rejected, returned unopened to the 
Tenderer. 

41. Modification, 
Substitution or 
Withdrawal of Tenders 

41.1 Tenderers may modify, substitute or withdraw its Tender 
after it has been submitted by sending a written notice duly 
signed by the authorized signatory and properly sealed, and 
shall include a copy of the authorization; provided that such 
written notice including the affidavit is received by the 
Procuring Entity prior to the deadline for submission of 
Tenders as stated under ITT Clause 39 

42. Tender Modification 42.1 Tenderers shall not be allowed to retrieve its original 
Tender, but shall be allowed to submit corresponding 
modification either to its original Technical Offer or 
Financial Offer or both, marked as “MODIFICATION 
FOR TECHNICAL OFFER(MTO)” or “MODIFICATION 
FOR FINANCIAL OFFER (MFO)”with two separate 
envelopes. The envelope/envelopes marked as MTO 
and/or MFO then be enclosed and sealed in one single 
outer envelope with a written notice duly as stated under 
ITT Sub Clause 41.1. The outer envelope shall contain the 
information as stated under ITT Sub Clause 38.2(a) to (d) 
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and clearly marked as “MODIFICATION (M)”. 

43. Tender Substitution 43.1 Tenderers shall not be allowed to retrieve its original 
Tender, but shall be allowed to submit another Technical 
Offer or Financial Offer or both, marked as 
“SUBSTITUTION FOR TECHNICAL OFFER (STO)” or 
“SUBSTITUTION FOR FINANCIAL OFFER (SFO)”with 
two separate envelopes. The envelope/envelopes marked 
as STO and/or SFO then be enclosed and sealed in one 
single outer envelope with a written notice duly as stated 
under ITT Sub Clause 41.1. The outer envelope shall 
contain the information as stated under ITT Sub Clause 
38.2(a) to (d) and clearly marked as “SUBSTITUTION 
(S)”. 

44. Withdrawal of Tender 44.1 The Tenderer shall be allowed to withdraw its Tender by a 
Letter of Withdrawal marked as “WITHDRAWAL” prior to 
the deadline for submission of Tenders as stated under ITT 
Clause 39. 

F. Tender Opening and Evaluation 

45. Tender Opening 45.1 Only the Technical Offer(Envelope-01) shall be opened 
immediately after the deadline for submission of Tenders 
at the primary place as specified in the TDS but not later 
than ONE HOUR, after expiry of the submission deadline 
at the same primary place unless otherwise stated under 
ITT Sub Clause 39.2. But with in THREE HOURS after the 
dateline of submission of tender at primary place in case 
of multiple dropping. Tender opening shall not be delayed 
on the plea of absences of Tenderers or his or her 
representatives. Financial offer (Envelope-02) shall not 
open with Technical offer (Envelope-01) and shall be 
kept unopened at the Custody of the Head of the Procuring 
Entity or his Authorised Officer (AO). 

45.2 Persons not associated with the Tender may not be 
allowed to attend the public opening of Technical Offers. 

45.3 Tenderers’ representatives shall be duly authorised by the 
Tenderer. Tenderers or their authorised representatives 
will be allowed to attend and witness the opening of 
Technical Offers, and will sign a register evidencing their 
attendance. Technical Offers Opening shall not be delayed 
on the plea of absence of Tenderers or his or her 
representatives. 

45.4 The authenticity of withdrawal or substitution of, or   
modifications to original Tender, if any made by a 
Tenderer in specified manner, shall be examined and 
verified by the Tender Opening Committee (TOC) based 
on documents submitted as stated under ITT Sub Clause 
41.1. Any envelope related to financial modification, 
substitute shall be recorded but not open with technical 
offer. 

45.5 Verify (M), (S), (W), (A), (O) by following step by steps 

(a) Step 1: envelopes marked “Withdrawal (W)” shall be 
opened and “Withdrawal” notice read aloud & recorded 
in the opening sheet. After verify the withdrawal letter 
is genuine, corresponding tender shall not be opened, 
but returned unopened to the Tenderer by Procuring 
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Entity (PE) at a late time. No Tender withdrawal shall 
be permitted unless the corresponding withdrawal 
notice shall be as stated in 41.1& 44.1 and in such case 
the Tender shall be opened and recorded. 

(b) Step 2: the remaining Tenders will be sorted out and 
those marked “SUBSTITUTION (S)” or 
“MODIFICATION (M)” of Tender will be linked with 
their corresponding Original Tender. 

(c) Step 3: outer envelopes marked “SUBSTITUTION (S)” 
shall be opened. The inner envelopes containing the 
“Substitution of Technical Offer (STO)” and/or 
“Substitution of Financial Offer (SFO)” shall be 
exchanged for the corresponding envelopes being 
substituted, which are to be returned to the Tenderer 
unopened by the Procuring Entity at a later time 
immediately after opening of Technical Offers. Only the 
Substitution of Technical Offer, if any, shall be opened, 
read out, and recorded. Substitution of Financial Offer 
will remain unopened in accordance with ITT Sub 
Clause45.1. No envelope shall be substituted unless the 
corresponding substitution notice contains a valid 
authorization to request the substitution and is read out 
and recorded at Technical Offer opening. 

(d) Step 4: outer envelopes marked “MODIFICATION (M)” 
shall be opened. No Technical Offer and/or Financial 
Offer shall be modified unless the corresponding 
modification notice contains a valid authorization to 
request the modification and is read out and recorded at 
the opening of Technical Offers. Only the Technical 
Offers, both Original as well as Modification, are to be 
opened, read out, and recorded at the opening. Financial 
Offers, both Original as well as Modification, will remain 
unopened in accordance with ITT Sub Clause 45.1 

(e) Step5: if so specified in this Tender Document, the 
envelopes marked “Alternative of Technical Offer 
(ATO)” shall be opened and read aloud with the 
corresponding Technical Offer and recorded. 

45.6 Ensuring that only the correct (MTO), (STO), (ATO), 
(OTO) envelopes are opened, details of each Technical 
Offer will be dealt with as follows: 

(a) the Chairperson of the TOC will read aloud each 

Technical Offer and record in the Technical Offer 

Opening Sheet (TOOS): 

(i) the name and address of the Tenderer; 

(ii) state if it is a withdrawn, modified, substituted 

or original Technical Offer; 

(iii) any alternatives; 

(iv) record the rejection of the Tender which 

submitted Technical Offer and Financial Offer 

together in one envelope. 

(v) the presence or absence of any requisite Tender 

Security; and 
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(vi) such other details as the Procuring Entity, at its 

discretion, may consider appropriate. 

(b) Only Technical Offer and alternatives read aloud at the 

Technical Offer Opening will be considered in 

evaluation. 

(c) all pages of the original version of the Technical Offer, 

except for un-amended printed literature, will be 

initialled by members of the TOC. Remember, No 

financial Offer shall be open with Technical Offer 

45.7 Upon completion of Technical Offer opening, all members 
of the TOC and the Tenderers or Tenderer’s duly 
authorised representatives attending the Technical Offer 
opening shall sign by name, address, designation, the TOS, 
copies of which shall be issued to the Head of the 
Procuring Entity or an officer authorised by him or her 
and also to the members of the TOC and any authorised 
Consultants and, to the Tenderers immediately. 

45.8 The omission of a Tenderer’s signature on the record shall 
not invalidate the contents and effect of the record under 
ITT Sub Clause 45.7 

45.9 No Tender i.e., Technical or Financial Offer shall be 
rejected at the Tender opening stage except the LATE 
Tenders as stated in the ITT Clause 40. 

46. Evaluation of Tenders 46.1 Technical Offers shall be examined and evaluated only on the 
basis of the criteria specified in the Tender Document. 

46.2 Tender Evaluation Committee (TEC) shall examine, 
evaluate and compare Tenders that are responsive to the 
requirements of Tender Documents in order to identify the 
successful Tenderer. 

47. Evaluation Process 47.1 TEC may consider a Tender Offer as responsive in the 
Evaluation, only if it is submitted in compliance with the 
mandatory requirements set out in the Tender Document.  
The evaluation process should begin immediately after 
Technical Offer opening following  Two steps: 

(a) Preliminary  examination 

(b) Technical examination and  responsiveness 

48. Preliminary 
Examination 

48.1 Compliance, adequacy and authenticity of the documentary 
evidences for meeting the qualification criterion specified in 
the corresponding section of the Tender document shall have 
to be preliminarily examined and verified. 

48.2 The TEC shall firstly examine the Tenders to confirm that all 
documentation requested in ITT Clause 24 has been provided. 
Examination of the compliance, adequacy and authenticity of 
the documentary evidence may  follow the order below: 

(a) verification of  the completeness of the eligibility 
declaration in the Tender Submission Letter (Form 
PG5A-1),  to determine the eligibility of the tenderer as 
stated under  ITT Sub-Clause 24(h).  Any alterations to 
its format, filling in all blank spaces with the 
information requested, failing which the tender may 
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lead to rejection of the Tender; 

(b) verification of that the Tenderer is enrolled in the 
relevant professional or trade organisations   as 
stated under ITT Clause 24(l); 

(c) verification of  the eligibility in terms of legal capacity 
and fulfilment of taxation obligation by the tenderer in 
accordance as stated under  ITT Sub-Clause 24(i) and 
24(k); 

(d) verification of eligibility that the tenderer is not 
insolvent, in receivership, bankrupt, not in the process 
of bankruptcy, not temporarily barred as stated 
under ITT Sub-Clause 24(j); 

(e) verification of eligibility of  Tenderer’s country of 
origin as stated under ITT Sub-Clause 24(b); 

(f) verification of  the written authorization confirming 
the signatory of the Tenderer to commit the Tender 
has been attached with Tender Submission Letter 
(Form PG5A-1) as stated under ITT Sub-Clause 24(g);  
in order to check the authenticity of Tender and 
Tenderer itself ; 

(g) verification of the Tender Security as stated under 
ITT Sub-Clause 24(d); and 

48.3 The TEC shall confirm that the above documents and 
information have been provided in the Tender and the 
completeness of the documents and compliance of 
instructions given in corresponding ITT Clauses shall be 
verified, failing which the tender shall be considered rejection 
of that tender. 

49.  Technical 
Evaluation and 
Responsiveness 

49.1 Only those Tenders surviving preliminary examination need 
to be examined in this phase. 

49.2 Secondly, the TEC will examine the adequacy and authenticity 
of the documentary evidence which may follow the order 
below: 

(a) verification of the completeness of the country of origin 
declaration in the Price Schedule for Plant and Services 
(Form PG5A-3) as furnished in Section 5: Tender and 
Contract Forms to determine the eligibility of the Goods 
and Related Services as stated under ITT Sub Clause 
24(m). 

(b) verification and examination of  the documentary 
evidence and completed Technical Proposal (Form 
PG5A-4) as furnished in Section 5: Tender and 
Contract Forms to establish the conformity of the Goods 
and Related Services to the Tender Documents as 
stated under ITT Sub Clause 24(e) and 24(n). 

(c) verification and examination of the documentary 
evidence that the Tenderer’s qualifications conform 
to the Tender Documents and the Tenderer meets 
each of the qualification criterion specified in Sub-
Section C, Qualification Criteria as stated under ITT 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  33 

Sub Clause 24(o). 

(d) verification and examination of the documentary 
evidence that Tenderer has met all the requirements 
in regards under Section 6, Employer’s Requirements, 
without any material deviation or reservation. 

(e) verification and examination of  the documentary 
evidence and completed Specification Submission 
Sheet (Form PG5A-4a) to determine the conformity 
of the Goods and related services . 

49.3 TEC may consider a Tender as responsive in the evaluation, 
only if comply with the mandatory requirements as stated 
under Clause 49.2. 

49.4 The TEC’s determination of a Tender’s responsiveness is to 
be based on the documentary evidence as requested in 
Clause 49.2 without recourse to extrinsic evidence. 

49.5 Information contained in a Tender, that was not requested in 
the Tender Document shall not be considered in evaluation 
of the Tender. 

49.6 If a Tender is not responsive to the mandatory requirements 
set out in the Tender Document it shall be rejected by the 
TEC and shall not subsequently be made responsive by the 
Tenderer by correction of the material deviation, 
reservation. 

49.7 A material deviation or reservation is one- 

(a) which affects in any substantial way the scope, quality, 
or performance of the Goods and Related Services and 
Tenderer’s qualifications  mentioned in the Tender 
Document 

(b) which limits in any substantial way, inconsistent with 
the Tender Documents, the  Purchaser’s rights or the 
Tenderer’s obligations under the Contract; or 

(c) whose rectification would anyway affect unfairly the 
competitive position of other Tenderers presenting 
responsive Tenders. 

49.8 During the evaluation of Tender, the following definitions 
apply: 

(a) Deviation” is a departure from the requirements 
specified in the Tender Document; 

(d) “Reservation” is the setting of limiting conditions or  
withholding from complete acceptance of the 
requirements specified in the Tender Document; 

49.9 A TEC may regard a Tender as responsive, even if it contains-
minor or insignificant deviations, which do not meaningfully  
alter or depart from the technical specifications, 
characteristics and commercial terms and conditions or  
other requirements set out in the Tender Document; errors 
or oversights, which if corrected, would not alter the key 
aspects of the Tender. 

50. Clarification on 
Technical Offer 

50.1 TEC may ask Tenderers for clarification of their Technical 
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Offers in order to facilitate the examination and evaluation of 
Technical Offers. The request for clarification by the TEC and 
the response from the Tenderer shall be in writing, and 
Technical Offers clarifications which may lead to a change in 
the substance of the Technical Offers or in any of the key 
elements of the Technical Offers as stated under ITT Sub 
Clause 49.2, will neither be sought nor be permitted. 

50.2 Any request for clarifications by the TEC shall not be 
directed towards making an apparently non-responsive 
Tender responsive and reciprocally the response from the 
concerned Tenderer shall not be articulated towards any 
addition, alteration or modification to its Technical Offer. 

50.3 If a Tenderer does not provide clarifications of its 
Technical Offer by the date and time, its Tender shall not 
be considered in the evaluation 

51.Restrictions on 
Disclosure of Information 

51.1 Following the opening of Technical Offers until issuance of 
Notification of Award no Tenderer shall, unless requested 
to provide clarification to its Tender or unless necessary 
for submission of a complaint, communicate with the 
concerned Procuring Entity 

51.2 Tenderers shall not seek to influence in anyway, the 
examination and evaluation of the Tenders 

51.3 Any effort by a Tenderer to influence the Procuring Entity 
in its decision concerning the evaluation of Tenders, 
Contract awards may result in the non-responsiveness of 
its Tender as well as further action in accordance with 
Section 64 (5) of the Public Procurement Act, 2006. 

51.4 All clarification requests shall remind Tenderers of the 
need for confidentiality and that any breach of 
confidentiality on the part of the Tenderer may result in 
their Tender being non-responsive. 

52. Approval of Technical 
Offer 

52.1 TEC shall prepare the Technical Offer Evaluation Report 
and shall directly submit the Evaluation Report to the 
Head of the Procuring Entity (HOPE) or Authorized 
Officer for approval. 

53.  Financial Offer 
Opening 

53.1 After receiving approval of the Technical Offer Evaluation 
Report, Financial Offer (Envelope-2) of only the 
Responsive Tenderers who have been determined as 
qualified to the requirements of the Technical Offer, shall 
be opened publicly, The Date, time and place of Financial 
Offer Opening shall be communicated to the Responsive 
Tenderers in writing by issuing a Financial Offer Opening 
notice not less than SEVEN DAYS before the opening.  

53.2 Ensuring that only the correct MFO, SFO, OFO envelopes 
of the Responsive Tenderers shall be opened, in the 
presence of the Responsive Tenderer’s representatives 
who choose to attend, on the date, time and at the place as 
notified by the Procuring Entity in accordance with ITT 
Clause 53.1. Details of each Financial Offer will be dealt 
with as follows: 

(a) the Chairperson of the Tender Evaluation Committee 

will read aloud each Financial Offer and record in the 
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Financial Offer Opening Sheet (FOOS): 

(i) the name and address of the Tenderer; 

(ii) state if it is a modified, substituted or original 

Financial Offer; 

(iii) the Tender Price; 

(iv) the number of initialled corrections; 

(v) any discounts; and 

(vi) any other details as the Procuring Entity, at its 

discretion, may consider appropriate 

(b) only the discounts and alternatives read aloud and 

recorded at the Financial Offer Opening will be 

considered in Financial Offer Evaluation. No Tenders 

shall be rejected at the opening of the Financial Offer. 

(c) all pages of the original version of the Financial Offer, 

except for un-amended printed literature, will be 

initialled by members of the Tender Evaluation 

Committee. 

(d) The Procuring Entity shall, in writing, notify the Non-

responsive Tenderers who have not been determined 

as qualified to the requirements of the Technical Offer 

and shall return their Financial Offers (Envelope-02) 

unopened after signing of the contract.  

54. Clarification on 
Financial Offer 

54.1 TEC may ask Tenderers for clarification of their Financial 
Offers, about the breakdowns of unit rates, in order to 
facilitate the examination and evaluation of Financial 
Offers. The request for clarification by the TEC and the 
response from the Tenderer shall be in writing. 

54.2 Changes in the Tender price shall not be sought or 
permitted, except to confirm the correction of arithmetical 
errors discovered by the TEC in the evaluation of the 
Tenders, as stated under ITT Sub Clause 55.1. 

54.3 If a Tenderer does not provide clarifications of its Financial 
Offer by the date and time, its Tender shall not be 
considered in the evaluation. 

54.4 Requests for clarifications on Financial Offers shall be duly 
signed only by the TEC Chairperson. 

55. Correction of 
Arithmetical Errors 

55.1 The TEC shall correct any arithmetic errors that are 
discovered during the examination of Tenders, and shall 
promptly notify the concerned Tenderer(s) of any such 
correction(s) pursuant to Rule 98(11) of the Public 
Procurement Rule, 2008. 

55.2  Provided that the Tender is responsive, TEC shall correct 
arithmetical errors on the following basis: 

(a) If there is a discrepancy between the unit price and the 
line item total that is obtained by multiplying the unit 
price by the quantity, the unit price shall prevail and 
the line item total shall be corrected, unless in the 
opinion of the TEC  there is an obvious misplacement of 
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the decimal point in the unit price, in which case the 
total price as quoted willgovern and the unit price will 
be corrected; 

(b) If there is an error in a total corresponding to the 
addition or subtraction of subtotals, the sub-totals shall 
prevail and the total shall be corrected. 

55.3 Any Tenderer that does not accept the correction of the 
Tender amount following correction of arithmetic errors as 
determined by the application of ITT Sub-Clause 55.2 shall 
be considered as non-responsive. 

56. Conversion to Single 
Currency 

56.1For evaluation and comparison purpose, TEC shall convert 
all Tender prices expressed in the amounts in various 
currencies into an amount in Bangladeshi Taka currency, 
using the selling exchange rates established by the 
Bangladesh Bank, on the date of Tender opening. 

57. Financial Evaluation 57.1 Thirdly the TEC, pursuant to Rule 98 of the Public 
Procurement Rules, 2008 shall evaluate each Tender that 
has been determined, up to this stage of the evaluation, to 
be responsive to the mandatory requirements in the 
Tender Document.. 

57.2 To evaluate a Tender in this stage , the Purchaser shall 
consider the following 

(a) Verification and examination of  the Price Schedule 
for Plant and Services (Form PG5-3) as furnished by 
the Tenderer and checking the compliance with the 
instructions provided under ITT Clause   26; 

(b) Evaluation will be done for Items or lot by lot as 
stated under  ITT Clause 26 and the Total Tender 
Price as quoted in accordance with Clause 26; 

(c) Adjustment for correction of arithmetical errors as 
stated under ITT Sub-Clause 55.2; 

(d) Adjustment for price modification offered as stated 
under ITT Clause 41; 

(e) Adjustment  due to discount as stated under ITT 
Sub-Clauses 26.11 and 57.3; 

(f) Adjustment due to the application of economic 
factors of evaluation as stated under ITT Sub-Clause 
57.5   if any; 

(g) Adjustment due to the assessment of the price of 
unpriced items as stated under ITT Clause 58 if any; 

57.3 If Tenders are invited for a single lot or for a number of lots 
as stated under ITT Sub-clauses 26.10, TEC shall evaluate 
only lots that have included at least the percentage of 
items per lot. The TEC shall evaluate and compare the 
Tenders taking into account: 

(a) Lowest evaluated tender for each lot ; 

(b) The price discount/reduction per lot; 

(c) Least cost combination for the Purchaser, considering 
discounts and the methodology for its application as 
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stated under ITT Sub-clauses 26.10 and 26.11 offered 
by the Tenderer in its Tender. 

57.4  Only those spare parts and tools which are specified as a 
item in the List of Goods and Related Services in Section 6, 
Employer’s Requirement or adjustment as stated under 
ITT Sub-clause 54.5, shall be taken into account in the 
Tender evaluation. Supplier-recommended spare parts for 
a specified operating requirement as stated under ITT Sub-
clause 28.2(b) shall not be considered in Tender 
evaluation. 

57.5  The Purchaser’s evaluation of a tender may require the 
consideration of other factors, in addition to the Tender 
Price quoted as stated under ITT Clause 26.  The effect of 
the factors selected, if any, shall be expressed in monetary 
terms to facilitate comparison of tenders. The factors, 
methodologies and criteria to be used shall be as specified 
in TDS. The applicable economic factors, for the purposes 
of evaluation of Tenders shall be: 

(a) Adjustment for Deviations in the Delivery and 
Completion Schedule. 

(b) Cost of major replacement components, mandatory 
spare parts, and service. 

57.6 Variations, deviations, and alternatives and other factors 
which are in excess of the requirements of the Tender 
Document or otherwise result in unsolicited benefits for 
the Purchaser will not be taken into account in Tender 
evaluation. 

58. Price Comparison 58.1 The TEC shall compare all responsive Tenders to determine 
the lowest-evaluated Tender, as stated in ITT 57.2. 

58.2 In the extremely unlikely event that there is a tie for the 
lowest evaluated price, the Tenderer with the superior past 
performance with the Purchaser shall be selected, whereby 
factors such as delivery period, quality of  Goods delivered, 
complaints history and performance indicators could be 
taken into consideration. 

58.3 In the event that there is a tie for the lowest price and none of 
the Tenderers has the record of past performance with the 
Purchaser, then the Tenderer shall be selected, subject to firm 
confirmation through the Post-qualification process 
described in ITT Clause 61, after consideration as to whether 
the quality of Goods that is considered more advantageous by 
the end-users. 

58.4 The successful Tenderer as stated under ITT Sub Clauses 
58.1, 60.2 and 60.3 shall not be selected through lottery 
under any circumstances. 

59. Post-qualification 59.1 After determining the lowest-evaluated responsive tender as 
sated under ITT Sub-Clause 58.1, the Purchaser’s TEC 
pursuant to Rule 100 of the Public Procurement Rules, 2008, 
shall carry out the Post-Qualification of the Tenderer, using 
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only the requirements specified in Sub-Section C, 
Qualification Criteria. 

59.2 The TEC shall contact the references given by Tenderers 
about their previous Supply experiences to verify, if 
necessary, statements made by them in their Tender and to 
obtain the most up-to-date information concerning the 
Tenderers. 

59.3 The TEC may visit the premises of the Tenderer as a part of 
the post-qualification process, if practical and appropriate, to 
verify information contained in its Tender. 

59.4 The TEC shall determine to its satisfaction whether the 
Tenderer that is selected as having submitted the lowest 
evaluated responsive Tender is qualified to perform the 
Contract satisfactorily. 

59.5 The objective of any visit under ITT Sub-Clause 59.3 shall be 
limited to a general and visual inspection of the Tenderer’s 
facilities and its plant and equipment, and there shall be no 
discussion concerning the Tender or its evaluation with the 
Tenderer during such visit(s). 

59.6 In the event that the Tenderer with lowest evaluated cost fails 
the post-qualification, the TEC  shall make a similar 
determination for the Tenderer offering the next lowest 
evaluated cost and so on from the remaining responsive 
Tenders, provided that, 

(a) such action shall only be taken if the evaluated costs of 
the Tenders under consideration are acceptable to the 
Purchaser; 

(b) when the point is reached whereby the evaluated costs 
of the remaining responsive Tenders are significantly 
higher than that of the official estimate, or the market 
price, the Purchaser may take action pursuant to Rule 
33 of the PPR 2008 and may proceed for re-Tendering, 
using a revised Tender Document designed to achieve 
a more successful result. 

60. Negotiation 60.1 No negotiations shall be held during the financial offer 
evaluation or award, with the lowest or any other Tenderer.  

60.2 The Procuring Entity through the TEC may, however, 
negotiate with the lowest evaluated Tenderer with the 
objective to reduce the Contract Price by reducing the scope 
of works or a reallocation of risks and responsibilities, only 
when it is found that the lowest evaluated Tender is 
significantly higher than the official estimated cost; the 
reasons for such higher price being duly investigated. 

60.3 If the Procuring Entity decides to negotiate for reducing the 
scope of the requirements under ITT Sub Clause 60.2, it will 
be required to guarantee that the lowest Tenderer remains 
the lowest Tenderer even after the scope of work has been 
revised and shall further be ensured that the objective of the 
Procurement will not be seriously affected through this 
reduction. 

60.4 In the event that the Procuring Entity decides because of a 
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high Tender priceto reduce the scope of the requirements to 
meet the available budget, the Tenderer is not obliged to 
accept the award and shall not be penalised in any way for 
un-accepting the proposed award. 

61. Rejection of All 
Tenders 

61.1 The Purchaser may, in the circumstances as stated under ITT 
Sub-Clause 61.2 and pursuant to Rule 33 of the Public 
Procurement Rules 2008, reject all Tenders following 
recommendations from the Tender Evaluation Committee 
only after the approval of such recommendations by the 
Head of the Purchaser.rejected, if – 

61.2 All Tenders can be rejected, if - 

(a) the price of the lowest evaluated Tender exceeds the 
official estimate, provided the estimate is realistic;  
or 

(b) there is evidence of lack of effective competition; 
such as non-participation by a number of potential 
Tenderers;  or 

(c) the Tenderers are unable to propose  completion of  
the delivery  within the stipulated time  in its  offer, 
though  the stipulated  time is reasonable and 
realistic; or 

(d) all Tenders are non-responsive; or 

(e) evidence of professional misconduct, affecting 
seriously the Procurement process,  is established 
pursuant to Rule 127 of the  Public Procurement 
Rules, 2008. 

61.3 Notwithstanding anything contained in ITT Sub-Clause 61.2 
Tenders may not be rejected if the lowest evaluated price is 
in conformity with the market price. 

61.4 A Purchaser may pursuant to Rule 35 of the Public 
Procurement Rules, 2008, on justifiable grounds, annul the 
Procurement proceedings prior to the deadline for the 
submission of Tenders. 

61.5 All Tenders received by the Purchaser shall be returned 
unopened to the Tenderers in the event Procurement 
proceedings are annulled under ITT Sub-Clause 61.4. 

62. Informing Reasons for 
Rejection 

62.1 Notice of the rejection, pursuant to Rule 35 of the Public 
Procurement Rules, 2008, will be given promptly within 
seven (7) days of decision taken by the Purchaser to all 
Tenderers and, the Purchaser will, upon receipt of a written 
request, communicate to any Tenderer the reason(s) for its 
rejection but is not required to justify those reason(s). 

 

G. Contract Award 
63. Award Criteria 63.1 The Purchaser shall award the Contract to the Tenderer 

whose offer is  responsive to the Tender Document and 
that has been determined to be the lowest evaluated 
Tender, provided further that the Tenderer is determined 
to be Post-Qualified as stated under ITT Clause 59. 

63.2 A Tenderer shall not be required, as a condition for award 
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of contract, to undertake obligations not stipulated in the 
Tender Document, to change its price, or otherwise to 
modify its Tender. 

64. Notification of Award 

 

 

 

64.1 Prior to the expiry of the Tender validity period and 
within seven (7) working days of receipt of the approval 
of the award by the Approving Authority, the Purchaser 
pursuant to Rule 102 of the Public procurement Rules, 
2008, shall issue the Notification of Award (NOA) to the 
successful Tenderer. 

64.2 The Notification of Award, attaching the contract as per 
the sample (Form PG5A-7) to be signed,  shall state: 

(a) the acceptance of the Tender by the Purchaser; 

(b) the price at which the contract is awarded; 

(c) the amount of the Performance Security and its 
format; 

(d) the date and time within which the Performance 
Security shall  be submitted; and 

(e) the date and time within which the contract shall  
be signed. 

64.3 The Notification of Award shall be accepted in writing by 
the successful Tenderer within seven (7) working days 
from the date of issuance of NOA. 

64.4 Until a formal contract is signed, the Notification of Award 
shall constitute a Contract, which shall become binding 
upon the furnishing of a Performance Security and the 
signing of the Contract by both parties. 

64.5 The Notification of Award establishes a Contract between 
the Purchaser and the successful Tenderer and the 
existence of a Contract is confirmed through the signature 
of the Contract Document that includes all agreements 
between the Purchaser and the successful Tenderer. 

65. Performance Security 65.1 The Performance Security shall be determined sufficient to 
protect the performance of the Contract pursuant to Rule 27 
of the Public Procurement Rules, 2008. 

65.2 Performance Security shall be furnished by the successful 
Tenderer in the amount specified in the TDSand 
denominated in the currencies in which the Contract Price 
is payable pursuant to Rule 102 (8) of the Public 
Procurement Rules, 2008. 

65.3 The proceeds of the Performance Security shall be payable 
to the Purchaser unconditionally upon first written demand 
as compensation for any loss resulting from the Supplier’s 
failure to complete its obligations under the Contract. 

66. Form and Time Limit 
for furnishing of 
Performance security 

66.1 The Performance Security shall be in the form of  irrevocable 
Bank Guarantee in the format (Form PG5A-9) as stated 
under ITT Clause 65, shall be issued by an internationally 
reputable bank and it shall have correspondent bank located 
in Bangladesh, to make it enforceable pursuant to Rule 27(4) 
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of the Public Procurement Rules, 2008.. 

66.2 Within twenty-eight (28) days from issue of the Notification 
of Award, the successful Tenderer shall furnish the 
Performance Security for the due performance of the 
Contract in the amount specified under ITT Sub Clause 65.2. 

67. Validity of Performance 
Security 

67.1 The Performance Security shall be required to be valid 
until a date twenty-eight (28) days beyond the date of 
completion of the Supplier’s performance obligations 
under the Contract, including any warranty obligations. 

67.2 If under any circumstances date of completion of the 
Supplier’s performance obligations under the Contract, 
including any warranty obligations is to be extended, the 
Performance Security shall correspondingly be extended 
for the extended period. 

68. Authenticity of 
performance Security 

68.1 The Purchaser shall verify the authenticity of the 
Performance Security submitted by the successful Tenderer 
by sending a written request to the branch of the bank 
issuing irrevocable Bank Guarantee in specified format. 

68.2 If the Performance Security submitted under ITT Sub Clause 
65.2 is not found to be authentic, the Purchaser shall 
proceed to take measures against the Tenderer in 
accordance with Section 64 of the Act and pursuant to Rule 
127 of the Public Procurement Rules, 2008. 

69. Contract    Signing 69.1 At the same time as the Purchaser issues the Notification of 
Award, the Purchaser shall send the draft Contract 
Agreement and all documents forming the Contract 
pursuant to Rule 102 of the Public Procurement Rule, 2008, 
to the successful Tenderer. 

69.2 Within twenty-eight (28) days of the issuance of Notification 
of Award, the successful Tenderer and the Purchaser shall 
sign the contract provided that the Performance Security 
submitted by the Tenderer is found to be genuine. 

69.3 If the successful Tenderer fails to provide the required 
Performance Security, as stated under ITT Clause 65 or to 
sign the Contract , as stated under ITT Sub-Clause 69.2, 
Purchaser shall proceed to award the Contract to the next 
lowest evaluated Tenderer, and so on, by order of ranking 
pursuant to Rule 102 of the Public Procurement Rules,2008. 

 

70. Publication of 
Notification of Award of 
Contract 

70.1 Notification of Awards for Contracts of Taka 10 (ten) million 
and above  shall be notified by the Purchaser to the Central 
Procurement Technical Unit within 7(seven) days of 
issuance of the NOA for publication in their website, and that 
notice shall be kept posted for not less than a month 
pursuant to Rule 37 of the Public Procurement Rules, 2008. 
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70.2 Notification of Award for  Contracts below Taka 10(ten) 
million,  shall be published by the Purchaser on its Notice 
Board and where applicable on the website of the Purchaser 
and  that notice shall be kept posted for not less than a 
month pursuant to Rule 37 of the Public Procurement Rules, 
2008.. 

71. Debriefing of 
Tenderers 

71.1 Debriefing of Tenderers by Purchaser shall outline the 
relative status and weakness only of his or her Tender 
requesting to be informed of the grounds for not 
accepting the Tender submitted by him or her pursuant to 
Rule 37 of the Public Procurement Rule, 2008, without 
disclosing information about any other Tenderer. 

71.2 In the case of debriefing confidentiality of the evaluation 
process shall be maintained. 

72. Right to Complains 72.1 Any Tenderer has the right to complain if it has suffered or 
likely to suffer loss or damage due to a failure of a duty 
imposed on the Purchaser to fulfil its obligations in 
accordance with Section 29 of the Public Procurement Act 
2006 and pursuant to Part 12 of Chapter Three of the Public 
Procurement Rules, 2008. 

72.2 Circumstances in which a formal complaint may be lodged in 
sequence by a potential Tenderer against a Purchaser 
pursuant to Rule 56 of the Public Procurement Rules, 2008, 
and the complaints, if any, be also processed pursuant to Rule 
57 of the Public Procurement Rules 2008. 

72.3 The potential Tenderer shall submit his or her complaint in 
writing within seven (7) calendar days of becoming aware of 
the circumstances giving rise to the complaint. 

72.4 In the first instance, the potential Tenderer shall submit his or 
her complaint to the Purchaser who issued the Tender 
Document. 

72.5 The place and address for the first stage in the submission of 
complaints to the Administrative Authority is provided in the 
TDS. 

72.6 The Tenderer may appeal to a Review Panel only if the 
Tenderer has exhausted all his or her options of complaints 
to the administrative authority as stated under ITT Sub-
Clause 72.2. 
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Section 2. Tender Data Sheet 

Instructions for completing the Tender Data Sheet are provided, as needed, in the notes in italics and under 
lined mentioned for the relevant ITT clauses. 

ITT 
Clause 

Amendments of, and Supplements to, Clauses in the Instruction to Tenderers 

A. General 

ITT 1.1 

 
The Purchaser is Bangladesh Power Development Board 

The authorized representative is:  

The Director 
Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor) 
Motijheel C/A, Dhaka -1000, Bangladesh. 

Consignee: The Manager (Maintenance), Shahjibazar 330MW CCPP, BPDB, Hobigonj, 
Bangladesh. 

The Name of tender is:  Procurement of Supply, Installation, Testing and 
Commissioning of Unit Transformer & Other Equipment including Required 
Integration Works with Existing Systems for Start-up of Gas Turbine-2 of 
Shahjibazar 330MW CCPP, BPDB, Hobiganj, Sylhet, Bangladesh on Turnkey Basis. 

ITT 1.2 The Name of the Tender is: Procurement of Supply, Installation, Testing and 
Commissioning of Unit Transformer & Other Equipment including Required 
Integration Works with Existing Systems for Start-up of Gas Turbine-2 of 
Shahjibazar 330MW CCPP, BPDB, Hobiganj, Sylhet, Bangladesh on Turnkey Basis. 

The number, identification and name of lots comprising the Tender are: Single Lot 

ITT3.1 The source of public funds is Revenue Budget (Cash Foreign Exchange Allocation) of 
BPDB 

ITT3.3 The name of the Development Partner is- None 

ITT5.1 Tenderers from the following countries are not eligible: Israel and countries having no 
diplomatic relation with Bangladesh 

ITT 
5.13 

Tenderers shall have the following up to date valid License:  
Registration /Certificate of Incorporation /Trade licence/Business License in its country 
of origin. 

ITT 6.1 Materials, Equipment and associated services from the following countries are not 
eligible: Israel and countries having no diplomatic relation with Bangladesh 

ITT 7.1 Each Tenderer before submitting his Tender will carefully examine the tender 
requirements and will visit the site at their own cost to determine the existing conditions, 
facilities and limitations. The Tenderer shall thoroughly inform himself of all conditions 
and factors which would affect the prosecution and completion of the Work, including, 
but not be limited to, the exact condition of the Gas Turbine unit with all it’s auxiliaries 
and accessories, soil condition, water quality availability and cost of labour, applicable 
laws and regulations and facilities for transportation, handling and storage of materials 
and equipment and limitation of working days due to monsoon. Any neglect to delay or 
failure on the part of the tenderer to obtain reliable information upon the foregoing or 
any matter effecting the work and completion period shall not relieve the successful 
tenderer of his responsibilities, risks or liabilities until final acceptance of the work in 
case of award of the contract. 
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B. Tender Document 

ITT8.2 The following are authorised agents of the Purchaser for the purpose of providing the 
Tender Document: 

Agents Name: Director.  
Address: The Director 

Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor), Motijheel C/A, Dhaka -1000, Bangladesh. 
Phone: +8802-9550532; Fax: +8802-7126151 
e-mail: dir.purchase@bpdb.gov.bd 

ITT9.1 For clarification of Tender Document  purposes only, the Procuring Entity’s address is: 
 
      The  
      Director 

Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor) 
Motijheel C/A, Dhaka -1000, Bangladesh. 
Phone: +8802-9550532; Fax: +8802-7126151 
e-mail: dir.purchase@bpdb.gov.bd 

A prospective tenderer requiring any clarification of the tender document shall contact in 
writing at the procuring entity’s address on or before 14 (fourteen) days from the date 
of Tender Submission. 

ITT10.1 A Pre-Tender meeting  shall not be held 

C. Qualification Criteria  

ITT 
13.1 

The maximum three (3) numbers of arbitration against the Tenderer over a period: the 
last five (5) years. 

ITT14.1
(a) 

The Tenderer shall have a minimum of 10 (Ten) years of overall experience in the role of 
contractor, subcontractor, or management contractor. 

ITT 
14.1(b) 
 

The minimum specific experience as a Contractor in similar to the proposed plant and 
services in at least 2 (two) contract(s) of similar nature, complexity and 
methods/construction technology successfully completed within the last ten [10] years; 
each with a value of at least USD 4.5 (four point five) million or aggregated value of at 
least USD 10 (ten) million.  Out of two contract(s), one contract has to be 230 KV Sub-
Station or higher capacity substation in a simple Cycle or Combined cycle or coal-based 
power generation plant or Engine based plant and at least one contract shall have to be 
outside the tenderer’s country or in employer’s country.  

Similar nature, complexity and methods/ technology means: Supply, erection, 
installation, testing and commissioning of 230 KV Sub-Station or higher capacity 
substation and the substation should have successful operational history for minimum of 
2 years prior to the deadline for submission of Tender. 
 

As documentary evidence against specific experience, Tenderer shall have to submit End 
user certificate (s). This certificate (s) shall contain at least the information of the Power 
Plant, Capacity of the Plant, Turbine capacity & Model, nature of work, work completion 
date, contract value, certificate issue date, name and address (telephone/fax/e-mail) of 
the end user duly signed in the official pad of end user. 

ITT 
15.1(a) 

 

The required average annual turnover shall be greater than USD 8.0 (Eight Point zero) 
million or equivalent over the best three (3) years in the last five (5) years; years 
counting backward from the date of publication of IFT in the newspaper. 
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ITT 
15.1(b) 

The minimum amount of liquid assets or working capital or credit facilities of the Tenderer 
shall be USD 2.0 (two point zero) million or equivalent. 

ITT 
16.1(a) 

A Project Manager, Engineer, and other key staff shall have the following qualifications and 
experience: 

As per Section 6: Employer’s Requirement (Sub-Clause No. 6.1.7 Qualification of the 
Contractor Personnel). 

It is to be noted that the contractor shall have expert personnel on gas turbine and 
steam turbine to assist and supervise BPDB for proper operation and troubleshooting 
(if required) during the performance test.  

ITT 17.1 The Tenderer shall own or have proven access to hire or lease of the major equipment, in 
full working order as follows: 

As required to perform the work as mentioned in Section-7, General Specification. 

ITT 18.1 

 

The value of non-judicial stamp for execution of the Joint Venture Agreement shall be Tk 
300 only. 

ITT 18.2 The minimum qualification requirements of Leading Partner, other Partner(s) and 
requirements by summation of a JVCA shall be as follows: 

TDS Clauses 
References 

Requirements 
by summation 

Requirements for 
Leading Partner 

Requirements for 
other Partner(s) 

ITT-14.1(a) 
Summation not 

applicable 
Same as stated in TDS 

Same as for Leading 
Partner 

ITT-14.1(b) 100% 
At least one Contract 

[as mentioned in 
TDS{ITT 14.1(b)}] 

Not applicable 

ITT-15.1(a) 100% Min 40% Min 25% 

ITT-15.1(b) 100% Min 40% Min 25% 

ITT-16.1(a) 100% Not applicable Not applicable 

ITT-17.1 100% Not applicable Not applicable 
 

D. Tender Preparation 

ITT 19.2 The maximum of percentage [...............%] of Goods allowed to be subcontracted: 15% of 
the contract value 

ITT 19.4 The Nominated Subcontractor(s) named [None] shall execute the following specific 
components of the proposed Works: None 

ITT 20.1 Tenders are being invited for single lot 

ITT 
24.2(r) 

The Tenderer shall submit with its technical offer the following additional documents: 

1. Name of the manufacturer, certificate of the country of origin and port of shipment 

of the offered equipment/ items. 

2. If Tenderer does not manufacture or produce the Goods it offers to supply shall 

submit the Manufacturer’s Authorization Letter (Form PG5A-5) furnished in Section 

5: Tender and Contract Forms for the following Major Items 

 

i. Step up Transformer 

ii. Generator Circuit Breaker. 

iii. Power & Control Cable 

iv. Protective Relays 

v. 230 KV outdoor Circuit breaker  
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vi. 230 kV CT PT 

vii. 14.5kV Bus Duct 

viii. Mobile Oil Station (Transformer Oil Centrifuge machine) 

     

to demonstrate that it has been duly authorized by the manufacturer or producer of 

the Goods to supply the Goods to Bangladesh. Authorization Letter to Tenderer from 

authorized entities of manufacturer i.e. Dealer/ Trading House/ Manufacturer’s Sales 

office (if located outside the manufacturer’s country) will be accepted subject to 

submission of supporting document as authorized entities of manufacturer with the 

proposal. In this regard; Scanning Paper, E-mail copy, Faxed copy will not be 

accepted. The Authorization Letter shall mention E-mail address, Telephone/Fax, 

designation with detail address of the manufacturer representative duly signed in 

the manufacturer official pad. BPDB will communicate during evaluation stage at the 

mentioned address for confirmation of the authorization/ End User. If there is no 

response received from the manufacturer/ End User Representative, the Bid will be 

subjected to rejection. 

3. Certificate from the manufacturer or authorized entities of manufacturer confirming 

that offered items are new, unused, in good condition and will fit properly.; 

4. Guarantee / warranty certificate from the Tenderer of the offered equipment/ item/ 

system including the Turn Key works and its satisfactory performance during 

warranty period as per PCC {GCC 42.2}; 

5. The manufacturer shall have the minimum following qualifications 

SL 

No 

Item Name  Minimum requirement shall be satisfied   Documents Required      

1 Step up 

Power 

Transformer  

 Manufacturer’s proposed factory shall 
have at least ten (10) years of 
manufacturing experience prior to the 
date of tender submission of 220 kV or 
higher voltage rating power transformer 
with minimum delivery of at least five 
(05) nos. of similar or higher rating (kV, 
MVA) Power transformer over the last ten 
(10) years outside the manufacturer’s 
own country or in Bangladesh”.  

 At least one evidence from end users for 
satisfactory service of similar or higher 
rating (KV, MVA) equipment for a 
minimum of two (2) years in OECD 
country within the last 10 years from the 
date of invitation of the IFT. 

 Guaranteed Technical Particulars (GTP) 
 Copies of valid ISO 9001:2015 or 

equivalent 
 Satisfactory Type test reports from 

independent testing laboratory for three 
phase power transformer with similar or 
higher rating (KV, MVA).  

 Technical data sheets, drawings, wiring 
diagrams, catalogues and other technical 
documents 

Country of origin and Port of Shipment 

declaration  

 Reference list: 
Tenderer shall provide 
Manufacturer’s supply 
record (Reference list) 
of the 3-phase phase 
power transformers 
for the last ten (10) 
years. 

 End User’s satisfactory 
performance 
certificate 

 Filled up GTP  
 ISO certificates  
 Complete Type Test 

report (must be 
included the sweep 
frequency response 
analyzer & impulse 
test) 

 Technical data sheets, 
drawings, catalogues, 
type test report and 
other technical 
documents as per 
tender requirement. 

Declaration letter for 

Country of Origin and 

Port of Shipment.  

    

2. Generator 
Circuit 
Breaker 

 Manufacturer’s   proposed   factory   
shall have a t  least ten (10) years of 
manufacturing experience prior to the 
date of tender submission for similar or 
higher rating Circuit breaker with 
minimum delivery of ten (10) similar or 
higher rating circuit breakers outside 

 Reference list: 
Tenderer shall provide 
Manufacturer’s supply 
record (Reference list) 
of the GCB for the last 
ten (10) years. 

 End User’s satisfactory 
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manufacturer’s country   over   the   last 
10 years. 

 At least one evidence from end users for 
satisfactory service of similar or higher 
rating equipment for a minimum of two 
(2) years in OECD country within the last 
10 years from the date of invitation of the 
IFT. 

 Guaranteed Technical Particulars (GTP) 
 Copies of valid ISO 9001:2015 or 

equivalent certificates issued by an 
authorized agency of proposed 
manufacturer’s factory. 

 Satisfactory   Type   test reports from 
STL Member testing laboratory for 
similar or higher rating (KV, rated 
Current and Short circuit current) 
Circuit breaker. 

 Technical   data   sheets, drawings, 
catalogues and other technical 
documents 

Country of origin shall be Europe/ USA/Japan 

and Port of Shipment declaration 

performance 
certificate 

 Filled up GTP  
 ISO certificates  
 Type Test report from 

STL member 
laboratory.  

 Technical data sheets, 
drawings, catalogues, 
type test report and 
other technical 
documents as per 
tender requirement. 

Declaration letter for 

Country of Origin and 

Port of Shipment.  

 230KV 
Circuit 
Breaker 

 Manufacturer’s   proposed   factory   
shall have a t  least ten (10) years of 
manufacturing experience prior to the 
date of  tender submission for similar 
or higher rating Circuit breaker with 
minimum delivery of ten (10) similar or 
higher rating circuit breakers outside 
manufacturer’s country   over   the   
last 10 years. 

 At least one evidence from end users for 
satisfactory service of similar or higher 
rating equipment for a minimum of two 
(2) years in OECD country within the last 
10 years from the date of invitation of the 
IFT. 

 Guaranteed Technical Particulars (GTP) 
 Copies of valid ISO 9001:2015 or 

equivalent certificates issued by an 
authorized agency of proposed 
manufacturer’s factory. 

 Satisfactory   Type   test reports from 
STL member testing laboratory for 
similar or higher rating (KV, rated 
Current and Short circuit current) 
Circuit breaker. 

 Technical   data   sheets, drawings, 
catalogues and other technical 
documents 

Country of origin shall be Europe/USA/Japan 

and Port of Shipment declaration 

 Reference list: 
Tenderer shall provide 
Manufacturer’s supply 
record (Reference list) 
of the 230KV Circuit 
breaker for the last ten 
(10) years. 

 End User’s satisfactory 
performance 
certificate 

 Filled up GTP  
 ISO certificates  
 Type Test report from 

STL Member 
laboratory.  

 Technical data sheets, 
drawings, catalogues, 
type test report and 
other technical 
documents as per 
tender requirement. 

Declaration letter for 

Country of Origin and 

Port of Shipment.  

    

 Current 
Transformer 

and voltage 

transformer 

 Manufacturer’s   proposed   factory   shall 
have at least ten (10) years of 
manufacturing experience prior to the 
date of tender submission for similar or 
higher rating current & voltage 
transformer with minimum delivery of 
Ten (10) similar or higher rating Current 
Transformers and/or voltage transformer 
outside manufacturer’s country over the 
last 5 years. 

 At least one evidence from end users for 
satisfactory service of similar or higher 
rating equipment for a minimum of two 
(2) years outside manufacturer’s country 

 Reference list: 
Tenderer shall provide 
Manufacturer’s supply 
record (Reference list) 
of the CT, PT for the 
last ten (10) years. 
 End User’s satisfactory 

performance 
certificate 
 Filled up GTP  
 ISO certificates  
 Type Test report from 

third party 
independent 
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as on the date of tender submission. 
 Guaranteed Technical Particulars (GTP) 
 Copies of valid ISO 9001:2015 or 

equivalent certificates issued by an 
authorized agency of proposed 
manufacturer’s fac- tory. 

 Satisfactory   Type   test for similar or 
higher rating (KV, rated Current) current 
transformer. 

 Technical   data   sheets, drawings, 
catalogues and other technical documents 

Country of origin and Port of Shipment 

declaration 

laboratory.  
 Technical data sheets, 

drawings, catalogues, 
type test report and 
other technical 
documents as per 
tender requirement. 

Declaration letter for 

Country of Origin and 

Port of Shipment. 

 Protection 

device (relay) 

 Guaranteed technical particulars  
 Country of Origin shall be EU/USA/Japan 

and Port of shipment  
Technical   data   sheets, drawings, catalogues 

and other technical documents 

 Filled up GTP  
 Declaration letter for 

Country of Origin and 
Port of Shipment. 

 Technical data sheets, 
drawings, catalogues 

    

 14.5 kV 

Isolated phase 

solid Copper 

Bus Duct 

6.6kV (Non-

segregate) 

Phase Busduct 

 Guaranteed technical particulars  
 Country of Origin and Port of shipment  
 Technical   data   sheets, drawings, 

catalogues and other technical documents 

 Filled up GTP  
 Declaration letter for 

Country of Origin and 
Port of Shipment. 

 Technical data sheets, 
drawings, catalogues 

    

 Mobile Oil 

Station 

(Transformer 

Oil Centrifuge 

machine) 

 Guaranteed technical particulars  
 Country of Origin and Port of shipment  
 Technical   data   sheets, drawings, 

catalogues and other technical document 
Country of origin shall be Europe/USA/Japan/ 
Ukraine/UK/S. Korea/Australia/ Turkey and 
Port of Shipment declaration 

 Filled up GTP  
 Declaration letter for 

Country of Origin and 
Port of Shipment. 

 Technical data sheets, 
drawings, catalogues 

    

 

6. Audited financial reports/balance sheet for last 3-5 years as documentary evidence 

to satisfy financial criteria as stated in ITT 15.1(a) and Audited Financial 

reports/balance sheet or bank statement or credit line(s) substantiated by any 

schedule Bank as documentary evidence to satisfy financial criteria as stated in ITT 

15.1(b). 

7. Sealed & signed (on every page) original Tender Document which was issued by 

BPDB and would be enclosed with the Tender Submission Letter (Copy of issued 

tender document will not be accepted) by a person duly authorised to sign on behalf 

of the Tenderer. 

24.3(d) The Tenderer shall submit with its financial offer the following additional documents: 
None 

ITT 25.1 Alternatives shall not be permitted. 

ITT 26.1 Tenderers shall quote for the entire Plant and Installation Services on a single 
responsibility basis 

26.5(a) Place of Destination: Shahjibazar 330 MW CCPP, BPDB, Hobiganj, Bangladesh. 

26.5(d) local transportation to named place of final destination is: Shahjibazar 330 MW CCPP, 
BPDB, Hobiganj, Bangladesh. 

ITT 26.7 The prices quoted by the Tenderer shall be fixed for the duration of the Contract. 

ITT 27.4 Name of the foreign currency: US Dollar/ Freely convertible international currency and 
Bangladesh Taka. 
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Note: Tenderers shall quote a Firm Contract Price for the work as described in Section-7 
of this Tender document. If the Tenderer deemed necessary any additional expert 
service/ works out of the list of tender schedule, may quote as recommended expert 
service/ works. In that case, price of those additional expert service/ works will be 
loaded during evaluation. The total price shall be considered as the firm base price. 
Prices quoted shall be firm for a period Tender validity. Prices of all items shall be 
entered in the Prices Schedule under Section 6. 

ITT 
28.1(b) 

Spare parts are: N/A 

ITT 
29.3(b) 

Manufacturer’s authorization is: Required. 

Manufacturer’s Authorisation Letter is required for the following items listed in Section 6: 
Employer’s Requirements: As Mentioned in TDS[ITT 24.2(r)] 

ITT 30.2 The Tender validity period shall be 150 days. 

ITT 32.2 

 

The amount of the Tender Security shall be USD 225,000.00 (Two hundred twenty five 
thousand) or BDT 2,50,00,000.00 (Two crore fifty lac) in favour of in the form of an 
irrevocable and unconditional Bank Guarantee issued by a scheduled bank of Bangladesh 
or by a foreign bank duly endorsed & authenticated by a scheduled bank of Bangladesh 
in favour of Director, Directorate of Purchase, Bangladesh Power Development Board. 
Dhaka. 

ITT 37.1 The original & three copies of the Technical Proposal and the original & three copies of 
Financial Proposal shall be submitted within the due date and time as mentioned in the 
tender notice. Any technical proposal associated with financial proposal in the same 
envelopes will be rejected. 

E.  Submission of Tender 

ITT 
38.2(e) 

The inner and outer envelopes shall bear the following additional identification marks: 

1. Tender Enquiry No. & Date and Lot no., 

2. Brief Description of work, 

3. Date of Submission, 

4. Name & Address of the Employer, 

5. Name & Address of the Tenderer, 

6. Seal & Signature of the Tenderer. 

ITT 
38.4(e) 

The inner and outer envelopes shall bear the following additional identification marks: 
1. Tender Enquiry No. & Date and Lot no., 
2. Brief Description of work, 
3. Date of Submission, 
4. Name & Address of the Employer, 
5. Name & Address of the Tenderer, 
6. Seal & Signature of the Tenderer. 

ITT 39.1 For Tender submission purposes only, the Procuring Entity’s address is: 

Attention: Director, Purchase 
Address:  The Director 

Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor)  
Motijheel C/A, Dhaka -1000, Bangladesh. 
Phone: +8802-9550532 
Fax: +8802-7126151 
e-mail: dir.purchase@bpdb.gov.bd 

The deadline for the submission of Tenders is: As specified in the Tender Notice or 
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amendment of submission date & time (if any). 

ITT 39.3 For Tender submission purposes only, the Procuring Entity’s address is: 
Address (PRIMARY PLACE ):  The Director 

Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor) 
Motijheel C/A, Dhaka -1000, Bangladesh 

Phone: +8802-9550532 
Fax: +8802-7126151 
e-mail: dir.purchase@bpdb.gov.bd 

Address (SECONDARY PLACES):  
Submission of Tenders will not be allowed in more than one place. 

ITT 39.4 The deadline for hand-delivering of the Tenders at the PRIMARY PLACE is: 

As specified in the Tender Notice or amendment of submission date & time (if any). 

Submission of Tenders will not be allowed at the SECONDARY PLACES. 

F. Opening and Evaluation of Tenders 

ITT 45.1 The Tender opening shall take place at (always the PRIMARY  PLACE): 

Address:  The Director 

Directorate of Purchase  

Bangladesh Power Development Board 

WAPDA Bhaban (9th Floor) 

Motijheel C/A, Dhaka -1000, Bangladesh. 

Time & Date: As specified in the Tender Notice or amendment of opening date & time (if any). 

ITT 57.5 The applicable economic factors, for the purposes of evaluation of Tenders shall be: - Not 
Applicable 

Adjustment for Deviations in the  Delivery and Completion Schedule 

“The Plant and Service covered by this Tendering process are required to be 
delivered in accordance with, and completed within, the Delivery and Completion 
Schedule specified in Section 6, Employer’s Requirements. No credit will be given for 
earlier completion. Tender offering late contract performance schedules within 
acceptable period will be accepted but the tenders shall be Adjusted in the 
evaluation by adding to the Tender Price at the   rate of [specify percentage] ofthe 
Tender Price for each day ofdelay. Tender offering delivery schedules beyond 
[specify time Limit] of the date specified in Section 6, Employer’s Requirement, 
shall be rejected.” 

[If no sate not applicable] 

(a) Cost of major replacement components, mandatory spare parts, and 
service 

The Procuring Entity will draw up a list of high-usage and high-value items of 
components and spare parts [specify (spare parts, tools, major assemblies, 
estimated quantities]of usage in the initial period [specify period] of operation.  
The total cost of these items and quantities will be computed from spare parts unit 
prices submitted by the Tenderer and added to the tender price, for evaluation 
purposes only. 

[If no sate not applicable] 

(b) Other factors affecting the true economic value 

The Procuring Entity will draw up other factors affecting the true economic value of 
the Tender price may be life span costs, such as cost of fuel, performance or 
productivity of the equipment, etc.The total cost of these items and quantities will be 
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computed from submitted Tender and added to the tender price, for evaluation 
purposes only. 

[If no sate not applicable] 

G. Award of Contract 

ITT 65.2 The amount of Performance Security shall be ten (10) percent of the Contract Price. 

The Performance Security shall be in the form of irrevocable and unconditional Bank 
Guarantee on 300 BDT Non-judicial stamp issued by a scheduled bank of Bangladesh or by a 
foreign bank duly endorsed & authenticated (means Bank Guarantee shall be payable/ en-
cashable from the authenticating Bank in Bangladesh) by a scheduled bank of Bangladesh, to 
make it enforceable pursuant to Rule 27(4) of the Public Procurement Rules, 2008. 

ITT 72.5 The name and address of the office where complaints to the Purchaser are to be submitted is: 

Attention:The Director 

Directorate of Purchase  

Bangladesh Power Development Board 

Address: WAPDA Bhaban (9th Floor) 

Motijheel C/A, Dhaka -1000, Bangladesh 

Phone: +8802-9550532 

Fax: +8802-7126151 

e-mail: dir.purchase@bpdb.gov.bd 
 
 

 
 
 
 

  

mailto:dir.purchase@bpdb.gov.bd


Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  52 

 

Section 3. General Conditions of Contract 

A. General 

1. Definitions 1.1 In the Conditions of Contract, which include Particular Conditions and 
these General Conditions, the following words and expressions shall 
have the meaning hereby assigned to them. Boldface type is used to 
identify the defined terms: 

(a) Approving Authority means the authority which, in accordance 
with the Delegation of Financial powers, approves the award of 
Contract for the Procurement of Goods, Works and Services. 

(b) Act means The Public Procurement Act, 2006 (Act 24 of 2006). 

(c) Commissioning means operation of the Facilities or any part 
thereof by the Contractor following Completion, which 
operation is to be carried out by the Contractor for the purpose 
of carrying out Guarantee Test(s). 

(d) Competent Authority means the authority that gives decision 
on specific issues as per delegation of administrative and/or 
financial powers. 

(e) Completion means that the Facilities (or a specific part thereof 
where specific parts are specified in the Contract) have been 
completed operationally and structurally and put in a tight and 
clean condition, that all work in respect of Pre Commissioning 
of the Facilities or such specific part thereof has been 
completed, and that the Facilities or specific part thereof are 
ready for Commissioning. 

(f) Completion Certificate means the Certificate issued by the 
Project Manager as evidence that the Contractor has executed 
the services in all respects as per design, drawing, 
specifications and Conditions of Contract. 

(g) Completion Date is the actual date of completion of the plant 
and services certified by the Project Manager, in accordance 
with GCC Clause 24. 

(h) Contract Agreement means the Agreement entered into 
between the Procuring Entity and the Contractor, together 
with the Contract Documents referred to therein, including all 
attachments, appendices, and all documents incorporated by 
reference therein to supply and install Plant & Equipment 

(i) Contract Documents means the documents listed in GCC 
Clause 6, including any amendments thereto. 

(j) Contractor/supplier means the Person under contract with 
the Procuring Entity for the supply and installation of Plant & 
Equipment under the Rules and the Act as stated in the PCC. 

(k) Contractor’s Representative means any person nominated by 
the Contractor and approved by the Employer to perform the 
duties delegated by the Contractor. 

(l) Contract Price means the price payable to the Contractor as 
specified in the Contract Agreement, subject to such additions 
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and adjustments thereto or deductions therefrom, for the 
supply and installation of plant & equipment in accordance 
with the provisions of the Contract, subject to such additions 
and adjustments thereto or deductions therefrom, as may be 
made pursuant to the Contract. 

(m) Cost means all expenditures reasonably incurred or to be 
incurred by the Contractor, whether on or off the Site, 
including overhead ,profit,  taxes, duties, fees, and such other 
similar levies 

(n) Day means calendar day unless otherwise specified as working 
days. 

(o) Dayworks means work carried out following the instructions 
of the Procuring Entity or the authorised Project Manager and 
is paid for on the basis of time spent by the Contractor’s 
workers and equipment at the rates specified in the Schedules, 
in addition to payments for associated Materials and Plant. 

(p) Defect is any part of the Works not completed in accordance 
with the Contract. 

(q) Defect Liability Period means the period of validity of the 
warranties given by the Contractor commencing at Completion 
of the Facilities or a part thereof, during which the Contractor 
is responsible for defects with respect to the Facilities (or the 
relevant part thereof) as provided in contract document. 

(r) Defects Correction Certificate is the certificate issued by the 
Project Manager upon correction of defects by the Contractor. 

(s) Drawings include calculations and other information provided 
in Section 7 or as approved by the Project Manager for the 
execution and completion of the Contract. 

(t) Effective Date means the date of fulfillment of all conditions of 
the Contract Agreement, from which the Time for Completion 
shall be counted. 

(u) Equipmentmeans all facilities, equipment, machinery, tools, 
apparatus, appliances or things of every kind required in or for 
installation, completion and maintenance of Facilities that are 
to be provided by the Contractor, but does not include Plant, or 
other things intended to form or forming part of the Facilities. 

(v) Facilities means the Plant to be supplied and installed, as well 
as all the Installation Services to be carried out by the 
Contractor under the Contract. It also includes any ancillary 
building or infrastructure that needs to be 
constructed/built/erected to support the plant. 
 

(w) Force Majeure means an event or situation beyond the control 
of the Contractor that is not foreseeable, is unavoidable, and its 
origins not due to negligence or lack of care on the part of the 
Contractor; such events may include, but not be limited to, acts 
of the Government in its sovereign capacity, wars or 
revolutions, fires, floods, epidemics, quarantine restrictions, 
and freight embargoes or more as included in GCC Clause 52. 

(x) Goods mean the Contractor’s Plant, Equipment, Materials or 
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any of them as appropriate. 

(y) GCC means the General Conditions of Contract. 

(z) Government means the Government of the People’s Republic 
of Bangladesh. 

(aa) Guarantee Test(s)means the test(s) specified in the 
Employer’s Requirements to be carried out to ascertain 
whether the Facilities or a specified part thereof is able to 
attain the Functional Guarantees specified in the Appendix to 
the Contract Agreement titled Functional Guarantees, in 
accordance with the provisions of GCC Sub-Clause 25.2 
(Guarantee Test) hereof. 

(bb) Head of the Procuring Entity means the Secretary of a 
Ministry or a Division, the Head of a Government Department 
or Directorate; or the Chief Executive, by whatever designation 
called, of a local Government agency, an autonomous or semi-
autonomous body or a corporation, or a corporate body 
established under the Companies Act; 

(cc) Installation Services means all those services ancillary to the 
supply of the Plant for the Facilities, to be provided by the 
Contractor under the Contract, such as transportation and 
provision of marine or other similar insurance, inspection, 
expediting, site preparation works (including the provision 
and use of Contractor’s Equipment and the supply of all 
construction materials required), installation, testing, pre-
commissioning, commissioning, operations, maintenance, the 
provision of operations and maintenance manuals, training, 
etc. as the case may require. 

(dd) Intended Completion Date is the date calculated from the 
Commencement Date as specified in the PCC, on which it is 
intended that the Contractor shall complete the Works and 
Physical services as specified in the Contract and may be 
revised only by the Project Manager by issuing an extension of 
time or an acceleration order. 

(ee) Materials means things of all kinds other than Plant intended 
to form or forming part of the Permanent Works, including the 
supply-only materials, if any, to be supplied by the Contractor 
under the Contract. 

(ff) Month means calendar month. 

(gg) Original Contract Price is the Contract Price stated in the 
Procuring Entity’s Notification of Award (Form PG5A-7) and 
further clearly determined in the PCC. 

(hh) Operational Acceptance means the acceptance by the 
Employer of the Facilities (or any part of the Facilities where 
the Contract provides for acceptance of the Facilities in parts), 
which certifies the Contractor’s fulfillment of the Contract in 
respect of Functional Guarantees of the Facilities (or the 
relevant part thereof) in accordance with the provisions of 
contract 

(ii) PCC means the Particular Conditions of Contract. 

(jj) Plant means permanent plant, equipment, machinery, 
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apparatus, materials, articles, ancillary buildings/structure 
and things of all kinds to be provided and incorporated in the 
Facilities by the Contractor under the Contract (including the 
spare parts to be supplied by the Contractor), but does not 
include Contractor’s Equipment. 

(kk) Pre Commissioning means the testing, checking and other 
requirements specified in the Employer’s Requirements that 
are to be carried out by the Contractor in preparation for 
Commissioning. 

(ll) Procuring Entity/Employer/Purchaser means, as the 
context so applies, an Entity having administrative and 
financial powers to undertake procurement of Plant and 
Physical services using public funds and is as   named in the 
PCC who employs the Contractor to carry out the contractual 
obligations. 

(mm) Project Manager is the person named in the PCC or any other 
competent person appointed by the Procuring Entity and 
notified to the Contractor who is responsible for supervising 
the execution and completion of the plant and services and 
administering the Contract. 

(nn) Schedules means the document(s) entitled schedules, 
completed by the Contractor and submitted with the Tender 
Submission Letter, as included in the Contract. Such document 
may include the data, lists and schedules of rates and/or 
prices. 

(oo) Site means the land and other places upon which the Facilities 
are to be installed, and such other land or places as may be 
specified in the PCC as forming part of the Site 

(pp) Site Investigation Reports are those that were included in the 
Tender Document and are factual and interpretative reports 
about the surface and subsurface conditions at the Site. 

(qq) Specification means the Specification of the 
goods/works/related services included in the Contract and 
any modifications or additions to the specifications made or 
approved by the Project Manager in accordance with the 
Contract. 

(rr) Start Date is the date defined   in the PCC and it is the last date 
when the Contractor shall commence execution of the 
goods/works/services under the Contract. 

(ss) Subcontractor means a person or corporate body, who has a 
contract with the Contractor to carry out a part of the work in 
the Contract, which includes work on the Site. 

(tt) Time for Completion means the time within which 
Completion of the Facilities as a whole (or of a part of the 
Facilities where a separate Time for Completion of such part 
has been prescribed) is to be attained, in accordance with the 
relevant provisions of the Contract. 

(uu) Variation means any change to the plant and services directly 
procured from the original Contractor to cover increases or 
decreases in quantities, including the introduction of new 
work items that are either due to change of plans, design or 
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alignment to suit actual field conditions, within the general 
scope and physical boundaries of the contract. 

(vv) Works means all works associated with the construction, 
reconstruction, site preparation, demolition, repair, 
maintenance or renovation of railways, roads, highways, or a 
building, an infrastructure or structure or an installation or 
any construction work relating to excavation, installation of 
equipment and materials, decoration, as well as physical 
services ancillary to works as detailed in the PCC, if the value 
of those services does not exceed that of the Works 
themselves. 

(ww) Writing means communication written by hand or machine 
duly signed and includes properly authenticated messages by 
facsimile or electronic mail. 

2. Interpretation 2.1 In interpreting the GCC, singular also means plural, male also means 
female or neuter, and the other way around.  Headings in the GCC shall 
not be deemed part thereof or be taken into consideration in the 
interpretation or construance of the Contract. Words have their 
normal meaning under the language of the Contract unless specifically 
defined. 

2.2  Entire Agreement. 

 The Contract constitutes the entire agreement between the Employer 
and the Contractor and supersedes all communications, negotiations 
and agreements (whether written or verbal) of parties with respect 
thereto made prior to the date of Contract Agreement; except those 
stated under GCC Sub Clause 6.1(j). 

2.3 Non waiver. 

(a) Subject to GCC Sub Clause 2.3(b), no relaxation, forbearance, 
delay, or indulgence by either party in enforcing any of the terms 
and conditions of the Contract or the granting of time by either 
party to the other shall prejudice, affect, or restrict the rights of 
that party under the Contract, neither shall any waiver by either 
party of any breach of Contract operate as waiver of any 
subsequent or continuing breach of Contract. 

(b)   Any waiver of a party’s rights, powers, or remedies under the 
Contract must be in writing, dated, and signed by an authorized 
representative of the party granting such waiver, and must 
specify the right and the extent to which it is being waived. 

2.4. Severability 

If any provision or condition of the Contract is prohibited or rendered 
invalid or unenforceable, such prohibition, invalidity or 
unenforceability shall not affect the validity or enforceability of any 
other provisions and conditions of the Contract. 

2.5. Sectional completion 

If sectional completion is specified in the PCC, references in the GCC to 
the Works, the Completion Date, and the Intended Completion Date 
apply to any section of the Works (other than references to the 
Completion Date and Intended Completion Date for the whole of the 
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Works). 

3. Communications & 
Notices 

3.1 Communications between Parties such as notice, request or consent 
required or permitted to be given or made by one party to the other 
pursuant to the Contract shall be in writing to the addresses specified 
in the PCC. 

3.2 A notice shall be effective when delivered or on the notice’s effective 
date, whichever is later. 

3.3 A Party may change its address for notice hereunder by giving the 
other Party notice of such change to the address. 

4. Governing Law 4.1 The Contract shall be governed by and interpreted in accordance with 
the laws of the People’s Republic of Bangladesh. 

5. Governing 
Language 

5.1 The Contract shall be written in English. All correspondences and 
documents relating to the Contract may be written in English. 
Supporting documents and printed literature that are part of the 
Contract may be in another language, provided they are accompanied 
by an accurate translation of the relevant passages in English, in 
which case, for purposes of interpretation of the Contract, such 
translation shall govern. 

5.2 The Contractor shall bear all costs of translation to the governing 
language and all risks of the accuracy of such translation. 

6. Documents Forming 
the Contract and 
Priority of Documents 

6.1 The following documents forming the Contract shall be interpreted in 
the following order of priority: 

(a) the signed Contract Agreement (Form PG5A-8); 

(b) the  Notification of Award (PG5A-7); 

(c) the completed Tender  and the Appendixto the Tender; 

(d) the Price Schedule for Plant and Services (PG5A-3); 

(e) the Particular Conditions of Contract; 

(f) the General Conditions of Contract; 

(g) the Technical Specifications; 

(h) Personnel Information; 

(i) Equipment Information; 

(j) the Drawings; and 

(k) Any other document listed in the PCC forming part of the 
Contract. 

7. Contract Agreement 7.1 The parties shall enter into a Contract Agreement within twenty eight 
(28) days from the date of issuance of the Notification of Award (NOA). 
The costs of stamp duties and similar charges, if any, designated by the 
applicable law in connection with entry into the Contract Agreement, 
shall be borne by the Employer. 

8. Assignment 8.1 Neither the Contractor nor the Employer shall assign, in whole or in 
part, its obligations under the Contract; except with the Employer’s 
prior written approval. 
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9. Eligibility 9.1 The Contractor and its Subcontractor(s) shall have the nationality of a 
country other than that specified in the PCC. 

9.2 All materials, equipment, plant, and supplies used by the Contractor in 
both permanent and temporary works and services supplied under 
the Contract shall have their origin in the countries except any 
specified in the PCC. 

10. Gratuities / Agency 
fees 

10.1 No fees, gratuities, rebates, gifts, commissions or other payments, 
other than those included in the Contract, shall be given or received in 
connection with the procurement process or in the Contract 
execution. 

11. Confidential 
Details 

11.1 The Employer and the Contractor shall keep confidential and shall not, 
without the written consent of the other party hereto, divulge to any 
third party any documents, data, or other information furnished 
directly or indirectly by the other party hereto in connection with the 
Contract, whether such information has been furnished prior to, 
during or following completion or termination of the Contract.  
Notwithstanding the above, the Contractor may furnish to its 
Subcontractor such documents, data, and other information it receives 
from the Employer to the extent required for the Subcontractor to 
perform its work under the Contract, in which event the Contractor 
shall obtain from such Subcontractor an undertaking of confidentiality 
similar to that imposed on the Contractor under GCC Clause 11. 

11.2 The Employer shall not use such documents, data, and other 
information received from the Contractor for any purposes unrelated 
to the Contract.  Similarly, the Contractor shall not use such 
documents, data, and other information received from the Employer 
for any purpose other than the design, construction, or other work 
and services required for the performance of the Contract. 

11.3 The obligations of a party under GCC Sub Clauses 11.1 and 11.2 above, 
however, shall not apply to information that: the Employer or 
Contractor needs to share with institutions participating in the 
financing of the Contract; now or hereafter enters the public domain 
through no fault of that party; can be proven to have been possessed 
by that party at the time of disclosure and which was not previously 
obtained, directly or indirectly, from the other party; or otherwise 
lawfully becomes available to that party from a third party that has no 
obligation of confidentiality. 

11.4 The above provisions of GCC Clause 11 shall not in any way modify 
any undertaking of confidentiality given by either of the parties hereto 
prior to the date of the Contract in respect of the Works or any part 
thereof. 

11.5 The provisions of GCC Clause 11 shall survive completion or 
termination, for whatever reason. 
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12. Joint Venture (JV) 12.1 If the Contractor is a Joint Venture, Consortium, or Association 
(JVCA ), 

(a) each partner of the JV shall be jointly and severally liable for all 
liabilities and ethical or legal obligations to the Employer for the 
performance of  the Contract; 

(b)  the JV partners  shall nominate a representative who shall have 
the authority to conduct all business including the receipt of 
payments  for and on behalf of all partners of the JV; 

(c)   in the event of a dispute that results in legal action against all 
partners of the JV, if they are available and if only one partner is 
available, then that partner alone shall answer on behalf of all 
partners and, if the complaint lodged is proven, the penalty shall 
be applicable on that lone partner as whatever penalty all the 
partners would have received. 

(d)   the JV shall notify the Employer of its composition and legal 
status which shall not be altered without the prior approval of 
the Employer. 

(e)   alteration of partners shall only be allowed if any of the partners 
is found to be incompetent or has any serious difficulties which 
may impact the overall implementation of the 
goods/works/service, whereby the incoming partner shall 
require to possess qualifications equal to or  higher  than that of 
the outgoing partner. 

(f)   if any of the partners of JV has been debarred from participating 
in any procurement activity due to corrupt, fraudulent, collusive 
or coercive practices, that JV partner shall be altered following 
provisions under GCC Sub Clause 12.1 (d) and (e), while in case 
the   Leading Partner has been debarred due to the same reasons 
stated herein the Contract shall be terminated as stated under 
GCC Sub Clause 67.1(b). 

13. Possession of the 
Site 

13.1 The Employer shall give possession of the Site or part(s) of the Site, to 
the Contractor on the date(s) stated in the PCC.  If possession of a part 
of the Site is not given by the date stated in the PCC, the Employer will 
be deemed to have delayed the start of the relevant activities, and this 
will be a Compensation Event. 

14. Access to the Site 14.1 The Contractor shall allow the Engineer and any person authorised by 
the Engineer access to the Site and to any place where work in 
connection with the Contract is being carried out or is intended to be 
carried out. 

15. Safety, Security 
and Protection of the 
Environment 

15.1 The Contractor shall throughout the execution and completion of the 
Works and the remedying of any defects therein: 

(a) take all reasonable steps to safeguard the health and safety of 
all workers working on the Site and other persons entitled to 
be on it, and to keep the Site in an orderly state; 

(b) provide and maintain at the Contractor’s own cost all lights, 
guards, fencing, warning signs and watching for the 
protection of the Works or for the safety on-site;  and 

(c) take all reasonable steps to protect the environment on and off 
the Site and to avoid damage or nuisance to persons or to 
property of the public or others resulting from pollution, 
noise or other causes arising as a consequence of the 
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Contractors methods of operation. 

16.  Working Hours 

 

16.1 The Contractor shall not perform any work on the Site on the weekly 
holidays, or during the night or outside the normal working hours, or 
on any religious or public holiday, without the prior written approval 
of the Project Manager. 

17. Welfare of 
Laborers 

17.1 The Contractor shall comply with all the relevant labour Laws 
applicable to the Contractor’s personnel relating to their 
employment, health, safety, welfare, immigration and shall allow 
them all their legal rights. 

17.2 The Contractor, in particular, shall provide proper accommodation to 
his or her labourers and arrange proper water supply, conservancy 
and sanitation arrangements at the site for all necessary hygienic 
requirements and for the prevention of epidemics in accordance with 
relevant regulations, rules and orders of the government. 

17.3 The Contractor, further in particular, shall pay reasonable wages to 
his or her labourers, and pay them in time. In the event of delay in 
payment the Employer may effect payments to the labourers and 
recover the cost from the Contractor. 

17.4 The Contractor shall appoint an accident prevention officer at the 
Site, responsible for maintaining safety and protection against 
accidents. This person shall be qualified for this responsibility, and 
shall have the authority to issue instructions and take appropriate 
protective measures to prevent accidents that could result in injury. 
Throughout the execution of the Works, the Contractor shall provide 
whatever is required by this person to exercise this responsibility 
and authority. 

18. Child Labor 18.1 The Contractor shall not employ any child to perform any work that 
is economically exploitative, or is likely to be hazardous to, or to 
interfere with, the child's education, or to be harmful to the child's 
health or physical, mental, spiritual, moral, or social development in 
compliance with the applicable laws and other relevant treaties 
ratified by the government. 

19. Fossils& 
antiquities 

19.1 All fossils, coins, articles of value or antiquity, and structures and 
other remains or items of geological or archaeological interest found 
on the Site shall be placed under the care and authority of the 
Employer. The Contractor shall take reasonable precautions to 
prevent Contractor’s Personnel or other persons from removing or 
damaging any of these findings. 

19.2 The Contractor shall, upon discovery of any such finding, promptly 
give notice to the Project Manager, who shall issue instructions for 
dealing with it. If the Contractor suffers delay and/or incurs cost 
from complying with the instructions, the Contractor shall give a 
further notice to the Project Manager and shall be entitled subject to 
Claims under GCC Clause 71 

20.  Corrupt, 
Fraudulent, Collusive 
or Coercive Practices 

20.1 The Government requires that Employer, as well as the Contractor 
shall observe the highest standard of ethics during the 
implementation of procurement proceedings and the execution of 
the Contract. 
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20.2 The Government requires that Employer, as well as the  Contractor 
shall, during the Procurement proceedings and the execution of the 
Contract under public funds, ensure- 

(a) strict compliance with the provisions of Section 64 of the   
Public Procurement Act, 2006 

(b) abiding  by the code of ethics as mentioned  in the Rule127 of 
the Public Procurement Rules, 2008; 

(c) that neither it, nor any other member of its staff, or any other 
agents or intermediaries working on its behalf engages in any 
such practice as detailed in GCC Sub Clause 20.2. 

20.3 For the purposes of GCC Sub Clause 20.2, the terms set forth below  
as follows 

(a) “corrupt practice” means offering,   giving or promising to give, 
receiving, or soliciting either directly or indirectly, to any 
officer or employee of a Employer or other public or private 
authority or individual, a gratuity in any form;  employment or 
any other thing or service of value as an inducement with 
respect to an act or decision  or method followed by a Employer 
in connection with a Procurement proceeding or Contract 
execution; 

(b)  “fraudulent practice” means the misrepresentation or 
omission of facts in order to influence a decision to be taken 
in a  Procurement proceeding or Contract execution; 

(c) collusive practice” means a scheme or arrangement between 
two (2)  or more Persons, with or without the knowledge of the  
Employer, that is designed to  arbitrarily reduce the number of 
Tenders submitted or fix Tender prices at artificial, non-
competitive levels,  thereby denying a Employer the benefits of 
competitive price arising from genuine and open competition; or 

(d)   “Coercive practice” means harming or threatening to harm, 
directly or indirectly, Persons or their property to influence a 
decision to be taken in the Procurement proceeding or the 
execution of the Contract, and this will include creating 
obstructions in the normal submission process used for 
Tenders. 

20.4 Should any corrupt, fraudulent, collusive or coercive practice of any 
kind come to the knowledge of the Employer, it will, in the first place, 
allow the Contractor to provide an explanation and shall, take actions 
only when a satisfactory explanation is not received. Such decision 
and the reasons thereof, shall be recorded in the record of the 
procurement proceedings and promptly communicated to the 
Contractor. Any communications between the Contractor and the 
Employer related to matters of alleged fraud or corruption shall be in 
writing. 

20.5 If corrupt, fraudulent, collusive or coercive practices of any kind 
determined by the Employer against the Contractor alleged to have 
carried out such practices, the Employer will : 

(a)  exclude the Contractor from further participation in the 
particular Procurement proceeding; or 

(b)    declare, at its discretion, the Contractor to be ineligible to 
participate in further Procurement proceedings, either 
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indefinitely or for a specific period of time. 

20.6 20.6 The Contractor shall be aware of the provisions on corruption, 
fraudulence, collusion and coercion in Section 64 of the Public 
Procurement Act, 2006 and Rule 127 of the Public Procurement 
Rules, 2008. 

 

21. License/ Use of 
Technical Information 

21.1 For the operation and maintenance of the Plant, the Contractor 
hereby grants a non-exclusive and non-transferable license (without 
the right to sub-license) to the Employer under the patents, utility 
models or other industrial property rights owned by the Contractor 
or by a third Party from whom the Contractor has received the right 
to grant licenses thereunder, and shall also grant to the Employer a 
non-exclusive and non-transferable right (without the right to sub-
license) to use the know-how and other technical information 
disclosed to the Employer under the Contract. Nothing contained 
herein shall be construed as transferring ownership of any patent, 
utility model, trademark, design, copyright, know-how or other 
intellectual property right from the Contractor or any third Party to 
the Employer. 

21.2 The copyright in all drawings, documents and other materials 
containing data and information furnished to the Employer by the 
Contractor herein shall remain vested in the Contractor or, if they are 
furnished to the Employer directly or through the Contractor by any 
third Party, including suppliers of materials, the copyright in such 
materials shall remain vested in such third Party. 

B. Subject Matter of Contract 

22. Scope of Facilities 22.1 Unless otherwise expressly limited in the Employer’s Requirements, 
the Contractor’s obligations cover the provision of all Plant and the 
performance of all Installation Services required for the design, and 
the manufacture (including procurement, quality assurance, 
construction, installation, associated civil works, Pre 
Commissioning and delivery) of the Plant, and the installation, 
completion and commissioning of the Facilities in accordance with 
the plans, procedures, specifications, drawings, codes and any other 
documents as specified in the Section, Employer’s Requirements.  
Such specifications include, but are not limited to, the provision of 
supervision and engineering services; the supply of labor, materials, 
equipment, spare parts and accessories; Contractor’s Equipment; 
construction utilities and supplies; temporary materials, structures 
and facilities; transportation (including, without limitation, 
unloading and hauling to, from and at the Site); and storage, except 
for those supplies, works and services that will be provided or 
performed by the Employer, as set forth in the  Appendix to the 
Contract Agreement titled Scope of Works and Supply by the 
Employer. 

22.2 The Contractor shall, unless specifically excluded in the Contract, 
perform all such work and/or supply all such items and materials 
not specifically mentioned in the Contract but that can be 
reasonably inferred from the Contract as being required for 
attaining Completion of the Facilities as if such work and/or items 
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and materials were expressly mentioned in the Contract. 

22.3  In addition to the supply of Mandatory Spare Parts included in the 
Contract, the Contractor agrees to supply spare parts required for 
the operation and maintenance of the Facilities for the period 
specified in the PCC and the provisions, if any, specified in the 
PCC.  However, the identity, specifications and quantities of such 
spare parts and the terms and conditions relating to the supply 
thereof are to be agreed between the Employer and the Contractor, 
and the price of such spare parts shall be that given in Price 
Schedule No.1 &2 under form PG5A-3, which shall be added to 
the Contract Price.  The price of such spare parts shall include the 
purchase price therefor and other costs and expenses (including the 
Contractor’s fees) relating to the supply of spare parts. 

23. Time for 
Commencement 

23.1 The Contractor shall attain Completion of the Facilities or of a part 
where a separate time for Completion of such part is specified in the 
Contract, within the time stated in the PCC or within such extended 
time to which the Contractor shall be entitled under GCC Clause 65.1 
hereof. 

24. Time for 
Completion 

24.1 The Contractor shall attain Completion of the Facilities or of a part 
where a separate time for Completion of such part is specified in the 
Contract, within the time stated in the PCC or within such extended 
time to which the Contractor shall be entitled under GCC Clause 65.1 
hereof. 

25. Employer’s 
Responsibilities 

25.1 All information and/or data to be supplied by the Employer as 
described in the Appendix to the Contract Agreement titled Scope of 
Works and Supply by the Employer, shall be deemed to be accurate, 
except when the Employer expressly states otherwise 

25.2 The Employer shall be responsible for acquiring and providing legal 
and physical possession of the Site and access thereto, and for 
providing possession of and access to all other areas reasonably 
required for the proper execution of the Contract, including all 
requisite rights of way, as specified in the Appendix to the Contract 
Agreement titled Scope of Works and Supply by the Employer.  The 
Employer shall give full possession of and accord all rights of access 
thereto on or before the date(s) specified in that Appendix. 

25.3 The Employer shall acquire and pay for all permits, approvals and/or 
licenses from all local, state or national government authorities or 
public service undertakings in the country where the Site is located 
which (a) such authorities or undertakings require the Employer to 
obtain in the Employer’s name, (b) are necessary for the execution of 
the Contract, including those required for the performance by both 
the Contractor and the Employer of their respective obligations 
under the Contract, and (c) are specified in the  Appendix  (Scope of 
Works and Supply by the Employer). 

25.4 If requested by the Contractor, the Employer shall use its best 
endeavors to assist the Contractor in obtaining in a timely and 
expeditious manner all permits, approvals and/or licenses necessary 
for the execution of the Contract from all local, state or national 
government authorities or public service undertakings that such 
authorities or undertakings require the Contractor or Subcontractors 
or the personnel of the Contractor or Subcontractors, as the case may 
be, to obtain 
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25.5 Unless otherwise specified in the Contract or agreed upon by the 
Employer and the Contractor, the Employer shall provide sufficient, 
properly qualified operating and maintenance personnel; shall 
supply and make available all raw materials, utilities, lubricants, 
chemicals, catalysts, other materials and facilities; and shall perform 
all work and services of whatsoever nature, including those required 
by the Contractor to properly carry out Pre Commissioning, 
Commissioning and Guarantee Tests, all in accordance with the 
provisions of the  Appendix to the Contract Agreement titled Scope of 
Works and Supply by the Employer, at or before the time specified in 
the program furnished by the Contractor under the provisions of 
contract specified or as otherwise agreed upon by the Employer and 
the Contractor. 

25.6 The Employer shall be responsible for the continued operation of the 
Facilities after Completion, in accordance with GCC Sub-Clause 39.8, 
and shall be responsible for facilitating the Guarantee Test(s) for the 
Facilities, in accordance with GCC Sub-Clause 40.2. 

25.7 All costs and expenses involved in the performance of the obligations 
under this GCC Clause 25 shall be the responsibility of the Employer, 
save those to be incurred by the Contractor with respect to the 
performance of Guarantee Tests, in accordance with GCC Sub-Clause 
40.2. 

25.8 In the event that the Employer shall be in breach of any of his 
obligations under this Clause, the additional cost incurred by the 
Contractor in consequence thereof shall be determined by the Project 
Manager and added to the Contract Price 

26. Contractor’s 
Responsibilities 

26.1 The Contractor shall design, manufacture including associated 
purchases and/or subcontracting, install and complete the Facilities in 
accordance with the Contract. When completed, the Facilities should 
be fit for the purposes for which they are intended as defined in the 
Contract. 

26.2  The Contractor confirms that it has entered into this Contract on the 
basis of a proper examination of the data relating to the Facilities 
including any data as to boring tests provided by the Employer, and on 
the basis of information that the Contractor could have obtained from 
a visual inspection of the Site if access thereto was available and of 
other data readily available to it relating to the Facilities as of the date 
twenty-eight (28) days prior to tender submission.  The Contractor 
acknowledges that any failure to acquaint itself with all such data and 
information shall not relieve its responsibility for properly estimating 
the difficulty or cost of successfully performing the Facilities. 

26.3 The Contractor shall acquire and pay for all permits, approvals and/or 
licenses from all local, state or national government authorities or 
public service undertakings in the country where the Site is located 
which such authorities or undertakings require the Contractor to 
obtain in its name and which are necessary for the performance of the 
Contract, including, without limitation, visas for the Contractor’s and 
Subcontractor’s personnel and entry permits for all imported 
Contractor’s Equipment.  The Contractor shall acquire all other 
permits, approvals and/or licenses that are not the responsibility of 
the Employer under GCC Sub-Clause 25.3 hereof and that are 
necessary for the performance of the Contract. 

27. Employer’s and 
Contractor’s Risks 

27.1 The Employer carries the risks that the Contract states are    
Employer’s risks and the Contractor carries the risks that the 
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Contract states are Contractor’s risks. 

28. Employer’s Risks 28.1 From the Start Date until the Defects Correction Certificate has been 
issued, the following are Employer’s risks: 
(a) the risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 
Equipment), which are due to 

i. use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result of 
the Works or 

ii. negligence, breach of statutory duty, or interference 
with any legal right by the Employer or by any person 
employed by or Contracted to him except the Contractor. 

iii. the risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the 
Employer or in the Employer’s design, or due to war or 
radioactive contamination directly affecting the country 
where the Works are to be executed. 

28.2 From the Completion Date until the Defects Correction Certificate has 
been issued, the risk of loss of or damage to the Works, Plant, and 
Materials is Employer’s risk, except loss or damage due to: 

(a) a Defect which existed on the Completion Date; 

(b) an event occurring before the Completion Date, which was not 
itself Employer’s risk; or 

(c) the activities of the Contractor on the Site after the 
Completion Date. 

29. Contractor’s Risks 29.1 From the Start Date until the Defects Correction Certificate has been 
issued the risks of personal injury, death, and loss of or damage to 
property including without limitation, the Works, Plant, Materials, 
and Equipment, which are not Employer’s risks are Contractor’s 
risks. 

C. Execution of the Facilities 

30. Representatives 31.1 Project Manager 
If the Project Manager is not named in the Contract, then within 
fourteen (14) days of the Effective Date, the Employer shall appoint 
and notify the Contractor in writing of the name of the Project 
Manager.  The Employer may from time to time appoint some other 
person as the Project Manager in place of the person previously so 
appointed, and shall give a notice of the name of such other person to 
the Contractor without delay.  No such appointment shall be made at 
such a time or in such a manner as to impede the progress of work on 
the Facilities.  Such appointment shall only take effect upon receipt of 
such notice by the Contractor.  The Project Manager shall represent 
and act for the Employer at all times during the performance of the 
Contract.  All notices, instructions, orders, certificates, approvals and 
all other communications under the Contract shall be given by the 
Project Manager, except as herein otherwise provided. 

All notices, instructions, information and other communications given 
by the Contractor to the Employer under the Contract shall be given 
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to the Project Manager, except as herein otherwise provided. 

30.2 Contractor’s Representative & Construction Manager 

30.2.1 If the Contractor’s Representative is not named in the 
Contract, then within fourteen (14) days of the Effective Date, the 
Contractor shall appoint the Contractor’s Representative and shall 
request the Employer in writing to approve the person so appointed.  
If the Employer makes no objection to the appointment within 
fourteen (14) days, the Contractor’s Representative shall be deemed 
to have been approved.  If the Employer objects to the appointment 
within fourteen (14) days giving the reason therefor, then the 
Contractor shall appoint a replacement within fourteen (14) days of 
such objection, and the foregoing provisions of this GCC Sub-Clause 
30.2.1 shall apply thereto. 

30.2.2 The Contractor’s Representative shall represent and act for 
the Contractor at all times during the performance of the Contract 
and shall give to the Project Manager all the Contractor’s notices, 
instructions, information and all other communications under the 
Contract. 

The Contractor shall not revoke the appointment of the Contractor’s 
Representative without the Employer’s prior written consent, which 
shall not be unreasonably withheld.  If the Employer consents 
thereto, the Contractor shall appoint some other person as the 
Contractor’s Representative, pursuant to the procedure set out in GCC 
Sub-Clause 30.2.1. 

30.2.3 . The Contractor’s Representative may, subject to the approval 
of the Employer which shall not be unreasonably withheld, at any 
time delegate to any person any of the powers, functions and 
authorities vested in him or her.  Any such delegation may be revoked 
at any time.  Any such delegation or revocation shall be subject to a 
prior notice signed by the Contractor’s Representative, and shall 
specify the powers, functions and authorities thereby delegated or 
revoked.  No such delegation or revocation shall take effect unless 
and until a copy thereof has been delivered to the Employer and the 
Project Manager. 

Any act or exercise by any person of powers, functions and 
authorities so delegated to him or her in accordance with this GCC 
Sub-Clause 30.2.3 shall be deemed to be an act or exercise by the 
Contractor’s Representative. 

30.2.4 From the commencement of installation of the Facilities at the 
Site until Completion, the Contractor’s Representative shall appoint a 
suitable person as the Construction Manager.  The Construction 
Manager shall supervise all work done at the Site by the Contractor 
and shall be present at the Site throughout normal working hours 
except when on leave, sick or absent for reasons connected with the 
proper performance of the Contract.  Whenever the Construction 
Manager is absent from the Site, a suitable person shall be appointed 
to act as the Construction Manager’s deputy. 

30.2.5 The Employer may by notice to the Contractor object to any 
representative or person employed by the Contractor in the 
execution of the Contract who, in the reasonable opinion of the 
Employer, may behave inappropriately, may be incompetent or 
negligent, or may commit a serious breach of the Site regulations 
provided under GCC Sub-Clause 37.4.  The Employer shall provide 
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evidence of the same, whereupon the Contractor shall remove such 
person from the Facilities. 

30.2.6 If any representative or person employed by the Contractor is 
removed in accordance with GCC Sub-Clause 30.2.5, the Contractor 
shall, where required, promptly appoint a replacement. 

31. Work Program 31.1 Contractor’s Organization 

The Contractor shall supply to the Employer and the Project 
Manager a chart showing the proposed organization to be 
established by the Contractor for carrying out work on the Facilities 
within twenty-one (21) days of the Effective Date.  The chart shall 
include the identities of the key personnel and the curricula vitae of 
such key personnel to be employed shall be supplied together with 
the chart.  The Contractor shall promptly inform the Employer and 
the Project Manager in writing of any revision or alteration of such 
an organization chart. 

31.2 Program of Performance 

Within twenty-eight (28) days after the Effective Date, the 
Contractor shall submit to the Project Manager a detailed program 
of performance of the Contract, made in a form acceptable to the 
Project Manager and showing the sequence in which it proposes to 
design, manufacture, transport, assemble, install and Pre 
Commission the Facilities, as well as the date by which the 
Contractor reasonably requires that the Employer shall have 
fulfilled its obligations under the Contract so as to enable the 
Contractor to execute the Contract in accordance with the program 
and to achieve Completion, Commissioning and Acceptance of the 
Facilities in accordance with the Contract.  The program so 
submitted by the Contractor shall accord with the Time Schedule 
included in the Appendix to the Contract Agreement titled Time 
Schedule, and any other dates and periods specified in the Contract.  
The Contractor shall update and revise the program as and when 
appropriate or when required by the Project Manager, but without 
modification in the Times for Completion specified in the PCC 
pursuant to Sub-Clause 24.1 and any extension granted in 
accordance with GCC Clause 65.1, and shall submit all such 
revisions to the Project Manager. 

31.3 Progress Report 
The Contractor shall monitor progress of all the activities specified 
in the program referred to in GCC Sub-Clause 31.2   above, and 
supply a progress report to the Project Manager every month. 

The progress report shall be in a form acceptable to the Project 
Manager and shall indicate: (a) percentage completion achieved 
compared with the planned percentage completion for each 
activity; and (b) where any activity is behind the program, giving 
comments and likely consequences and stating the corrective 
action being taken. 

31.4 Progress of Performance 

If at any time the Contractor’s actual progress falls behind the 
program referred to in GCC Sub-Clause 31.2, or it becomes apparent 
that it will so fall behind, the Contractor shall, at the request of the 
Employer or the Project Manager, prepare and submit to the Project 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  68 

Manager a revised program, taking into account the prevailing 
circumstances, and shall notify the Project Manager of the steps 
being taken to expedite progress so as to attain Completion of the 
Facilities within the Time for Completion under GCC Sub-Clause 
24.1, any extension thereof entitled under GCC Sub-Clause 65.1, or 
any extended period as may otherwise be agreed upon between the 
Employer and the Contractor. 

31.5 Procedures 

The Contract shall be executed in accordance with the Contract 
Documents including the procedures given in the Forms and 
Procedures of the Employer’s Requirements. The Contractor may 
execute the Contract in accordance with its own standard project 
execution plans and procedures to the extent that they do not 
conflict with the provisions contained in the Contract. 

32. Subcontractor 32.1 Subcontracting the whole of the Plant and Service by the Contractor 
shall not be permissible. The Contractor shall be responsible for the 
acts or defaults of any Subcontractor, his or her agents or 
employees, as if they were the acts or defaults of the Contractor. 

32.2  The Contractor shall not be required to obtain consent from the 
Project Manager or his representative, for suppliers solely of 
Materials or to a subcontract for which the Specialist 
Subcontractor(s) is already named in the Contract. 

32.3   The prior consent, in writing, of the Engineer shall however be 
obtained for other proposed Subcontractor(s). 

33. Nominated 
Subcontractor 

33.1 Nominated Subcontractor named in the Contract shall be entitled to 
execute the specific components of the Works stated in the PCC. 

33.2 The Contractor shall not be under obligations to employ a 
Nominated Subcontractor against whom the Contractor raises 
reasonable objection by notice to the Engineer as soon as 
practicable, with supporting particulars while  there are reasons to 
believe that the Subcontractor does not have sufficient 
competence, resources or financial strength, or does not accept to 
indemnify the Contractor against and from any negligence or 
misuse of Goods by the nominated Subcontractor, or  does not 
accept to enter into a subcontract which specifies that, for the 
subcontracted work including design, if any, the Nominated 
Subcontractor shall undertake to the Contractor such obligations 
and liabilities as will enable the contractor to discharge his or her 
liabilities under the Contract. 

34. Other Contractors 34.1 The Contractor shall cooperate and share the Site with other 
Contractors, public authorities, utilities, the Engineer and the 
Employer between the dates given in the Schedule of other 
Contractors.  The Contractor shall also provide facilities and services 
for them as described in the Schedule.  The Employer may modify the 
Schedule of other Contractors, and shall notify the Contractor of any 
such modification. 
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35. Design and 
Engineering 

35.1 Specifications and Drawings 

35.1.1 The Contractor shall execute the basic and detailed design and the 
engineering work in compliance with the provisions of the Contract, 
or where not so specified, in accordance with good engineering 
practice. The Contractor shall be responsible for any discrepancies, 
errors or omissions in the specifications, drawings and other 
technical documents that it has prepared, whether such 
specifications, drawings and other documents have been approved 
by the Project Manager or not, provided that such discrepancies, 
errors or omissions are not because of inaccurate information 
furnished in writing to the Contractor by or on behalf of the 
Employer. 

35.1.2 The Contractor shall be entitled to disclaim responsibility for any 
design, data, drawing, specification or other document, or any 
modification thereof provided or designated by or on behalf of the 
Employer, by giving a notice of such disclaimer to the Project 
Manager. 

35.2  Codes and Standards 

Wherever references are made in the Contract to codes and 
standards in accordance with which the Contract shall be executed, 
the edition or the revised version of such codes and standards 
current at the date twenty-eight (28) days prior to date of tender 
submission shall apply unless otherwise specified.  During Contract 
execution, any changes in such codes and standards shall be applied 
subject to approval by the Employer and shall be treated in 
accordance with GCC Clause 64. 

35.3. Approval/Review of Technical Documents by Project Manager 

35.3.1 The Contractor shall prepare or cause its Subcontractors to 
prepare, and furnish to the Project Manager the documents 
listed in the  Appendix to the Contract Agreement titled List of 
Documents for Approval or Review, for its approval or review 
as specified and in accordance with the requirements of GCC 
Sub-Clause 31.2 (Program of Performance). 

 Any part of the Facilities covered by or related to the      
documents to be approved by the Project Manager shall be 
executed only after the Project Manager’s approval thereof. 

GCC Sub-Clauses 35.3.2 through 35.3.6 shall apply to those 
documents requiring the Project Manager’s approval, but not 
to those furnished to the Project Manager for its review only 

35.3.2 Within fourteen (14) days after receipt by the Project Manager 
of any document requiring the Project Manager’s approval in 
accordance with GCC Sub-Clause 35.3.1, the Project Manager 
shall either return one copy thereof to the Contractor with its 
approval endorsed thereon or shall notify the Contractor in 
writing of its disapproval thereof and the reasons therefor and 
the modifications that the Project Manager proposes. If the 
Project Manager fails to take such action within the said 
fourteen (14) days, then the said document shall be deemed to 
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have been approved by the Project Manager. 

35.3.3. The Project Manager shall not disapprove any document, 
except on the grounds that the document does not comply with 
the Contract or that it is contrary to good engineering practice. 

35.3.4 If the Project Manager disapproves the document, the 
Contractor shall modify the document and resubmit it for the 
Project Manager’s approval in accordance with GCC Sub-Clause 
35.3.2. If the Project Manager approves the document subject 
to modification(s), the Contractor shall make the required 
modification(s), whereupon the document shall be deemed to 
have been approved. 

35.3.5 The Project Manager’s approval, with or without modification 
of the document furnished by the Contractor, shall not relieve 
the Contractor of any responsibility or liability imposed upon 
it by any provisions of the Contract except to the extent that 
any subsequent failure results from modifications required by 
the Project Manager. 

35.3.6 The Contractor shall not depart from any approved document 
unless the Contractor has first submitted to the Project 
Manageran amended document and obtained the Project 
Manager’s approval thereof, pursuant to the provisions of this 
GCC Sub-Clause 35.3. If the Project Manager requests any 
change in any already approved document and/or in any 
document based thereon, the provisions of GCC Clause 64 shall 
apply to such request. 

36. Procurement 36.1 Plant 

Subject to GCC Sub-Clause 60.2, the Contractor shall procure and 
transport all Plant in an expeditious and orderly manner to the Site. 

36.2 Employer-Supplied Plant 

If the Appendix to the Contract Agreement titled Scope of Works and 
Supply by the Employer, provides that the Employer shall furnish any 
specific items to the Contractor, the following provisions shall apply: 

36.2.1 The Employer shall, at its own risk and expense, transport 
each item to the place on or near the Site as agreed upon by the Parties 
and make such item available to the Contractor at the time specified in 
the program furnished by the Contractor, pursuant to GCC Sub-Clause 
31.2, unless otherwise mutually agreed. 

36.2.2 Upon receipt of such item, the Contractor shall inspect the 
same visually and notify the Project Manager of any detected shortage, 
defect or default.  The Employer shall immediately remedy any 
shortage, defect or default, or the Contractor shall, if practicable and 
possible, at the request of the Employer, remedy such shortage, defect 
or default at the Employer’s cost and expense.  After inspection, such 
item shall fall under the care, custody and control of the Contractor.  
The provision of this GCC Sub-Clause 36.2.2 shall apply to any item 
supplied to remedy any such shortage or default or to substitute for 
any defective item, or shall apply to defective items that have been 
repaired. 

36.2.3 The foregoing responsibilities of the Contractor and its 
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obligations of care, custody and control shall not relieve the Employer 
of liability for any undetected shortage, defect or default, nor place the 
Contractor under any liability for any such shortage, defect or default 
whether under GCC Clause 42 or under any other provision of 
Contract. 

36.3 Transportation 

36.3.1 The Contractor shall at its own risk and expense transport 
all the materials and the Contractor’s Equipment to the Site by the 
mode of transport that the Contractor judges most suitable under all 
the circumstances. 

36.3.2 Unless otherwise provided in the Contract, the Contractor 
shall be entitled to select any safe mode of transport operated by any 
person to carry the materials and the Contractor’s Equipment. 

36.3.3 Upon dispatch of each shipment of materials and the 
Contractor’s Equipment, the Contractor shall notify the Employer by 
telex, cable, facsimile or electronic means, of the description of the 
materials and of the Contractor’s Equipment, the point and means of 
dispatch, and the estimated time and point of arrival in the country 
where the Site is located, if applicable, and at the Site.  The Contractor 
shall furnish the Employer with relevant shipping documents to be 
agreed upon between the Parties. 

36.3.4 The Contractor shall be responsible for obtaining, if 
necessary, approvals from the authorities for transportation of the 
materials and the Contractor’s Equipment to the Site.  The Employer 
shall use its best endeavors in a timely and expeditious manner to 
assist the Contractor in obtaining such approvals, if requested by the 
Contractor.  The Contractor shall indemnify and hold harmless the 
Employer from and against any claim for damage to roads, bridges or 
any other traffic facilities that may be caused by the transport of the 
materials and the Contractor’s Equipment to the Site. 

36.4 Customs Clearance 

The Contractor shall, at its own expense, handle all imported 
materials and Contractor’s Equipment at the point(s) of import and 
shall handle any formalities for customs clearance, subject to the 
Employer’s obligations under GCC Sub-Clause 60.2, provided that if 
applicable laws or regulations require any application or act to be 
made by or in the name of the Employer, the Employer shall take all 
necessary steps to comply with such laws or regulations.  In the event 
of delays in customs clearance that are not the fault of the Contractor, 
the Contractor shall be entitled to an extension in the Time for 
Completion, pursuant to GCC Clause 65. 

37. Installation 37.1 Setting Out/Supervision 

37.1.1 Bench Mark:  The Contractor shall be responsible for the 
true and proper setting-out of the Facilities in relation to bench 
marks, reference marks and lines provided to it in writing by or on 
behalf of the Employer. 

If, at any time during the progress of installation of the Facilities, any 
error shall appear in the position, level or alignment of the Facilities, 
the Contractor shall forthwith notify the Project Manager of such 
error and, at its own expense, immediately rectify such error to the 
reasonable satisfaction of the Project Manager.  If such error is based 
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on incorrect data provided in writing by or on behalf of the Employer, 
the expense of rectifying the same shall be borne by the Employer. 

37.1.2 Contractor’s Supervision: The Contractor shall give or 
provide all necessary superintendence during the installation of the 
Facilities, and the Construction Manager or its deputy shall be 
constantly on the Site to provide full-time superintendence of the 
installation.  The Contractor shall provide and employ only technical 
personnel who are skilled and experienced in their respective callings 
and supervisory staff who are competent to adequately supervise the 
work at hand. 

37.2 Labor: 

37.2.1 Engagement of Staff and Labor 

(a) Except as otherwise stated in the Specification, the 
Contractor shall make arrangements for the engagement of all 
staff and labor, local or otherwise, and for their payment, 
housing, feeding and transport. 

(b) The Contractor shall provide and employ on the Site in the 
installation of the Facilities such skilled, semi-skilled and 
unskilled labor as is necessary for the proper and timely 
execution of the Contract.  The Contractor is encouraged to use 
local labor that has the necessary skills. 

(c) The Contractor shall be responsible for obtaining all 
necessary permit(s) and/or visa(s) from the appropriate 
authorities for the entry of all labor and personnel to be 
employed on the Site into the country where the Site is located. 
The Employer will, if requested by the Contractor, use his best 
endeavors in a timely and expeditious manner to assist the 
Contractor in obtaining any local, state, national or government 
permission required for bringing in the Contractor’s personnel. 

(d) The Contractor shall at its own expense provide the means of 
repatriation to all of its and its Subcontractor’s personnel 
employed on the Contract at the Site to the place where they 
were recruited or to their domicile.  It shall also provide 
suitable temporary maintenance of all such persons from the 
cessation of their employment on the Contract to the date 
programmed for their departure.  In the event that the 
Contractor defaults in providing such means of transportation 
and temporary maintenance, the Employer may provide the 
same to such personnel and recover the cost of doing so from 
the Contractor. 

 37.2.2 Persons in the Service of Employer 

The Contractor shall not recruit, or attempt to recruit, staff and 
labor from amongst the Employer’s Personnel. 

 37.2.3 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor 
shall provide and maintain all necessary accommodation and 
welfare facilities for the Contractor’s Personnel. The Contractor 
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shall also provide facilities for the Employer’s Personnel as 
stated in the Specification. 

The Contractor shall not permit any of the Contractor’s 
Personnel to maintain any temporary or permanent living 
quarters within the structures forming part of the Permanent 
Works 

37.3 Contractor’s Equipment 

37.3.1 All Contractor’s Equipment brought by the Contractor onto the 
Site shall be deemed to be intended to be used exclusively for 
the execution of the Contract.  The Contractor shall not remove 
the same from the Site without the Project Manager’s consent 
that such Contractor’s Equipment is no longer required for the 
execution of the Contract. 

37.3.2 Unless otherwise specified in the Contract, upon completion of 
the Facilities, the Contractor shall remove from the Site all 
Equipment brought by the Contractor onto the Site and any 
surplus materials remaining thereon. 

37.3.3 The Employer will, if requested, use its best endeavors to assist 
the Contractor in obtaining any local, state or national 
government permission required by the Contractor for the 
export of the Contractor’s Equipment imported by the 
Contractor for use in the execution of the Contract that is no 
longer required for the execution of the Contract. 

37.4 Site Regulations and Safety 

 The Employer and the Contractor shall establish Site regulations 
setting out the rules to be observed in the execution of the Contract at 
the Site and shall comply therewith.  The Contractor shall prepare and 
submit to the Employer, with a copy to the Project Manager, proposed 
Site regulations for the Employer’s approval, which approval shall not 
be unreasonably withheld. 

 Such Site regulations shall include, but shall not be limited to, rules in 
respect of security, safety of the Facilities, gate control, sanitation, 
medical care, and fire prevention. reasonable costs incurred by the 
Employer in connection therewith shall be paid by the Contractor to 
the Employer.  Otherwise, the cost of such remedial work shall be 
borne by the Employer. 

37.5 Site Clearance 

37.5.1 Site Clearance in Course of Performance:  In the course of carrying 
out the Contract, the Contractor shall keep the Site reasonably free 
from all unnecessary obstruction, store or remove any surplus 
materials, clear away any wreckage, rubbish or temporary works 
from the Site, and remove any Contractor’s Equipment no longer 
required for execution of the Contract 

37.6 Opportunities for Other Contractors 

37.6.1 The Contractor shall, upon written request from the 
Employer or the Project Manager, give all reasonable opportunities 
for carrying out the work to any other contractors employed by the 
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Employer on or near the Site. 

37.6.2 If the Contractor, upon written request from the Employer 
or the Project Manager, makes available to other contractors any 
roads or ways the maintenance for which the Contractor is 
responsible, permits the use by such other contractors of the 
Contractor’s Equipment, or provides any other service of whatsoever 
nature for such other contractors, the Employer shall fully 
compensate the Contractor for any loss or damage caused or 
occasioned by such other contractors in respect of any such use or 
service, and shall pay to the Contractor reasonable remuneration for 
the use of such equipment or the provision of such services. 

37.7 Emergency Work 

 37.7.1 If, by reason of an emergency arising in connection with and 
during the execution of the Contract, any protective or remedial work 
is necessary as a matter of urgency to prevent damage to the 
Facilities, the Contractor shall immediately carry out such work. 

If the Contractor is unable or unwilling to do such work immediately, 
the Employer may do or cause such work to be done as the Employer 
may determine is necessary in order to prevent damage to the 
Facilities.  In such event the Employer shall, as soon as practicable 
after the occurrence of any such emergency, notify the Contractor in 
writing of such emergency, the work done and the reasons therefor. If 
the work done or caused to be done by the Employer is work that the 
Contractor was liable to do at its own expense under the Contract. 

37.7.2 Clearance of Site after Completion:  After Completion of all 
parts of the Facilities, the Contractor shall clear away and remove all 
wreckage, rubbish and debris of any kind from the Site, and shall 
leave the Site and Facilities in a clean and safe condition. 

37.8 Watching and Lighting 

The Contractor shall provide and maintain at its own expense all 
lighting, fencing, and watching when and where necessary for the 
proper execution and the protection of the Facilities, or for the safety 
of the owners and occupiers of adjacent property and for the safety of 
the public. 

38. Test & Inspection 38.1 The Contractor shall at its own expense carry out at the place of 
manufacture and/or on the Site all such tests and/or inspections of 
the Plant and any part of the Facilities as are specified in the 
Contract. 

38.2 The Employer and the Project Manager or their designated 
representatives shall be entitled to attend the aforesaid test and/or 
inspection, provided that the Employer shall bear all costs and 
expenses incurred in connection with such attendance including, but 
not limited to, all traveling and board and lodging expenses. 
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38.3 38.3 Whenever the Contractor is ready to carry out any such test 
and/or inspection, the Contractor shall give a reasonable advance 
notice of such test and/or inspection and of the place and time 
thereof to the Project Manager.  The Contractor shall obtain from 
any relevant third Party or manufacturer any necessary permission 
or consent to enable the Employer and the Project Manager or their 
designated representatives to attend the test and/or inspection. 

38.4 The Contractor shall provide the Project Manager with a certified 
report of the results of any such test and/or inspection. If the 
Employer or Project Manager or their designated representatives 
fails to attend the test and/or inspection, or if it is agreed between 
the Parties that such persons shall not do so, then the Contractor 
may proceed with the test and/or inspection in the absence of such 
persons, and may provide the Project Manager with a certified 
report of the results thereof. 

38.5 38.5 The Project Manager may require the Contractor to carry out 
any test and/or inspection not required by the Contract, provided 
that the Contractor’s reasonable costs and expenses incurred in the 
carrying out of such test and/or inspection shall be added to the 
Contract Price.  Further, if such test and/or inspection impede the 
progress of work on the Facilities and/or the Contractor’s 
performance of its other obligations under the Contract, due 
allowance will be made in respect of the Time for Completion and 
the other obligations so affected. 

38.6 If any Plant or any part of the Facilities fails to pass any test and/or 
inspection, the Contractor shall either rectify or replace such Plant 
or part of the Facilities and shall repeat the test and/or inspection 
upon giving a notice under GCC Sub-Clause 38.3. 

38.7 If any dispute or difference of opinion shall arise between the 
Parties in connection with or arising out of the test and/or 
inspection of the Plant or part of the Facilities that cannot be settled 
between the Parties within a reasonable period of time, it may be 
referred to an 72.2. 

38.8 The Contractor shall afford the Employer and the Project Manager, 
at the Employer’s expense, access at any reasonable time to any 
place where the Plant are being manufactured or the Facilities are 
being installed, in order to inspect the progress and the manner of 
manufacture or installation, provided that the Project Manager shall 
give the Contractor a reasonable prior notice. 
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38.9 The Contractor agrees that neither the execution of a test and/or 
inspection of Plant or any part of the Facilities, nor the attendance 
by the Employer or the Project Manager, nor the issue of any test 
certificate pursuant to GCC Sub-Clause 38.4, shall release the 
Contractor from any other responsibilities under the Contract. 

38.10 39.10 No part of the Facilities or foundations shall be covered up 
on the Site without the Contractor carrying out any test and/or 
inspection required under the Contract.  The Contractor shall give a 
reasonable notice to the Project Manager whenever any such parts 
of the Facilities or foundations are ready or about to be ready for 
test and/or inspection; such test and/or inspection and notice 
thereof shall be subject to the requirements of the Contract. 

38.11 The Contractor shall uncover any part of the Facilities or 
foundations, or shall make openings in or through the same as the 
Project Manager may from time to time require at the Site, and shall 
reinstate and make good such part or parts. 

38.12 If any parts of the Facilities or foundations have been covered up at 
the Site after compliance with the requirement of GCC Sub-Clause 
38.10 and are found to be executed in accordance with the Contract, 
the expenses of uncovering, making openings in or through, 
reinstating, and making good the same shall be borne by the 
Employer, and the Time for Completion shall be reasonably adjusted 
to the extent that the Contractor has thereby been delayed or 
impeded in the performance of any of its obligations under the 
Contract. 

39. Completion of the 
Facilities 

39.1 As soon as the Facilities or any part thereof has, in the opinion of the 
Contractor, been completed operationally and structurally and put in 
a tight and clean condition as specified in the Employer’s 
Requirements, excluding minor items not materially affecting the 
operation or safety of the Facilities, the Contractor shall so notify the 
Employer in writing. 

39.2 Within seven (7) days after receipt of the notice from the 
Contractor under GCC Sub-Clause 39.1, the Employer shall supply 
the operating and maintenance personnel specified in the Appendix 
to the Contract Agreement titled Scope of Works and Supply by the 
Employer for Pre Commissioning of the Facilities or any part 
thereof. 

Pursuant to the Appendix to the Contract Agreement titled Scope of 
Works and Supply by the Employer, the Employer shall also 
provide, within the said seven (7) day period, the raw materials, 
utilities, lubricants, chemicals, catalysts, facilities, services and 
other matters required for Pre Commissioning of the Facilities or 
any part thereof. 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  77 

39.3 As soon as reasonably practicable after the operating and 
maintenance personnel have been supplied by the Employer and 
the raw materials, utilities, lubricants, chemicals, catalysts, 
facilities, services and other matters have been provided by the 
Employer in accordance with GCC Sub-Clause 39.2, the Contractor 
shall commence Pre-commissioning of the Facilities or the relevant 
part thereof in preparation for Commissioning, subject to GCC Sub-
Clause 40.5. 

39.4 As soon as all works in respect of Pre-commissioning are 
completed and, in the opinion of the Contractor, the Facilities or 

any part thereof is ready for commissioning, the contractor shall so 
notify the Project Manager in writing. 

39.5 The Project Manager shall, within fourteen (14) days after receipt 
of the Contractor’s notice under GCC Sub-Clause 39.4, either issue a 
Completion Certificate in the form specified in the Employer’s 
Requirements (Forms and Procedures), stating that the Facilities or 
that part thereof have reached Completion as of the date of the 
Contractor’s notice under GCC Sub-Clause 39.4, or notify the 
Contractor in writing of any defects and/or deficiencies. 

If the Project Manager notifies the Contractor of any defects and/or 
deficiencies, the Contractor shall then correct such defects and/or 
deficiencies, and shall repeat the procedure described in GCC Sub-
Clause 39.4. 

39.6 If the Project Manager is satisfied that the Facilities or that part 
thereof have reached Completion, the Project Manager shall, within 
seven (7) days after receipt of the Contractor’s repeated notice, 
issue a Completion Certificate stating that the Facilities or that part 
thereof have reached Completion as of the date of the Contractor’s 
repeated notice. 

39.7 If the Project Manager is not so satisfied, then it shall notify the 
Contractor in writing of any defects and/or deficiencies within 
seven (7) days after receipt of the Contractor’s repeated notice, and 
the above procedure shall be repeated. 

39.8 If the Project Manager fails to issue the Completion Certificate and 
fails to inform the Contractor of any defects and/or deficiencies 
within fourteen (14) days after receipt of the Contractor’s notice 
under GCC Sub-Clause 39.4 or within seven (7) days after receipt of 
the Contractor’s repeated notice under GCC Sub-Clause 39.5, or if 
the Employer makes use of the Facilities or part thereof, then the 
Facilities or that part thereof shall be deemed to have reached 
Completion as of the date of the Contractor’s notice or repeated 
notice, or as of the Employer’s use of the Facilities, as the case may 
be. 

39.9 As soon as possible after Completion, the Contractor shall complete 
all outstanding minor items so that the Facilities are fully in 
accordance with the requirements of the Contract, failing which the 
Employer will undertake such completion and deduct the costs 
thereof from any monies owing to the Contractor. 

39.10 Upon Completion, the Employer shall be responsible for the care 
and custody of the Facilities or the relevant part thereof, together 
with the risk of loss or damage thereto, and shall thereafter take 
over the Facilities or the relevant part thereof. 
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40. Commissioning 
and Operational 
Acceptance 

40.1 Commissioning 

40.1.1 Commissioning of the Facilities or any part thereof shall be 
commenced by the Contractor immediately after issue of the 
Completion Certificate by the Project Manager, pursuant to 
GCC Sub-Clause 39.5, or immediately after the date of the 
deemed Completion, under GCC Sub-Clause 39.6. 

40.1.2 The Employer shall supply the operating and maintenance 
personnel and all raw materials, utilities, lubricants, chemicals, 
catalysts, facilities, services and other matters required for 
Commissioning. 

40.1.3 In accordance with the requirements of the Contract, the 
Contractor’s and Project Manager’s advisory personnel shall 
attend the Commissioning, including the Guarantee Test, and 
shall advise and assist the Employer. 

40.2 Guarantee Test 

40.2.1 Subject to GCC Sub-Clause 40.5, the Guarantee Test and 
repeats thereof shall be conducted by the Contractor 
during Commissioning of the Facilities or the relevant part 
thereof to ascertain whether the Facilities or the relevant 
part can attain the Functional Guarantees specified in the 
Appendix to the Contract Agreement titled Functional 
Guarantees.  The Employer shall promptly provide the 
Contractor with such information as the Contractor may 
reasonably require in relation to the conduct and results of 
the Guarantee Test and any repeats thereof. 

40.2.2 If for reasons not attributable to the Contractor, the 
Guarantee Test of the Facilities or the relevant part thereof 
cannot be successfully completed within the period from 
the date of Completion specified in the PCC or any other 
period agreed upon by the Employer and the Contractor, 
the Contractor shall be deemed to have fulfilled its 
obligations with respect to the Functional Guarantees, and 
GCC Sub-Clauses 43.2 and 43.3 shall not apply. 

40.3 Operational Acceptance 

40.3.2  At any time after any of the events set out in GCC Sub-Clause 
40.3.1 have occurred, the Contractor may give a notice to 
the Project Manager requesting the issue of an Operational 
Acceptance Certificate in the form provided in the 
Employer’s Requirements (Forms and Procedures)in 
respect of the Facilities or the part thereof specified in such 
notice as of the date of such notice. 

40.3.3 The Project Manager shall, after consultation with the 
Employer, and within seven (7) days after receipt of the 
Contractor’s notice, issue an Operational Acceptance 
Certificate. 
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40.3.4 If within seven (7) days after receipt of the Contractor’s 
notice, the Project Manager fails to issue the Operational 
Acceptance Certificate or fails to inform the Contractor in 
writing of the justifiable reasons why the Project Manager 
has not issued the Operational Acceptance Certificate, the 
Facilities or the relevant part thereof shall be deemed to 
have been accepted as of the date of the Contractor’s said 
notice. 

40.4 Partial Acceptance 

40.4.1 If the Contract specifies that Completion and Commissioning 
shall be carried out in respect of parts of the Facilities, the 
provisions relating to Completion and Commissioning 
including the Guarantee Test shall apply to each such part of 
the Facilities individually, and the Operational Acceptance 
Certificate shall be issued accordingly for each such part of 
the Facilities. 

40.4.2 If a part of the Facilities comprises facilities such as 
buildings, for which no Commissioning or Guarantee Test is 
required, then the Project Manager shall issue the 
Operational Acceptance Certificate for such facility when it 
attains Completion, provided that the Contractor shall 
thereafter complete any outstanding minor items that are 
listed in the Operational Acceptance Certificate 

40.5 Delayed Pre-commissioning and/or Guarantee Test 

40.5.1 In the event that the Contractor is unable to proceed with 
the Pre-commissioning of the Facilities pursuant to Sub-
Clause 39.3, or with the Guarantee Test pursuant to Sub-
Clause 40.2, for reasons attributable to the Employer either 
on account of non-availability of other facilities under the 
responsibilities of other contractor(s), or for reasons 
beyond the Contractor’s control, the provisions leading to 
“deemed” completion of activities such as Completion, 
pursuant to GCC Sub-Clause 39.6, and Operational 
Acceptance, pursuant to GCC Sub-Clause 40.3.4, and 
Contractor’s obligations regarding Defect Liability Period, 
pursuant to GCC Sub-Clause 42.2, Functional Guarantee, 
pursuant to GCC Clause 43, and Care of Facilities, pursuant 
to GCC Clause 48, and GCC Clause 66.1, Suspension, shall not 
apply.  In this case, the following provisions shall apply. 

40.5.2 When the Contractor is notified by the Project Manager that 
he will be unable to proceed with the activities and 
obligations pursuant to clauses 58 & 59, the Contractor shall 
be entitled to the following: 
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(a) the Time of Completion shall be extended for the period 
of suspension without imposition of liquidated damages 
pursuant to GCC Sub-Clause 41.2; 

(b) payments due to the Contractor in accordance with the 
provision specified in the  Appendix to the Contract 
Agreement titled Terms and Procedures of Payment, 
which would not have been payable in normal 
circumstances due to non-completion of the subject 
activities, shall be released to the Contractor against 
submission of a security in the form of a bank guarantee 
of equivalent amount acceptable to the Employer, and 
which shall become null and void when the Contractor 
will have complied with its obligations regarding those 
payments, subject to the provision of Sub-Clause 40.5.3 
below; 

(c) the expenses towards the above security and extension 
of other securities under the contract, of which validity 
needs to be extended, shall be reimbursed to the 
Contractor by the Employer; 

(d) the additional charges towards the care of the Facilities 
pursuant to GCC Sub-Clause 48.1 shall be reimbursed to 
the Contractor by the Employer for the period between 
the notification mentioned above and the notification 
mentioned in Sub-Clause 40.5.4 below.  The provision of 
GCC Sub-Clause 49.2 shall apply to the Facilities during 
the same period. 

40.5.3 In the event that the period of suspension under above Sub-
Clause 40.5.1 actually exceeds one hundred eighty (180) days, 
the Employer and Contractor shall mutually agree to any 
additional compensation payable to the Contractor. 

40.5.4 When the Contractor is notified by the Project Manager that 
the plant is ready for Pre-commissioning, the Contractor shall 
proceed without delay in performing Pre-commissioning, in 
accordance with Clause 39. 

D. Guarantees and Liabilities 

41. Completion Time 
Guarantee 

41.1 The Contractor guarantees that it shall attain Completion of the 
Facilities (or a part for which a separate time for completion is 
specified) within the Time for Completion specified in the PCC 
pursuant to GCC Sub-Clause 24.1, or within such extended time to 
which the Contractor shall be entitled under GCC Clause 65  hereof 

41.2 If the Contractor fails to attain Completion of the Facilities or any part 
thereof within the Time for Completion or any extension thereof under 
GCC Clause 65, the Contractor shall pay to the Employer liquidated 
damages in the amount specified in the PCC as a percentage rate of the 
Contract Price or the relevant part thereof.  The aggregate amount of 
such liquidated damages shall in no event exceed the amount specified 
as “Maximum” in the PCC as a percentage rate of the Contract Price.  
Once the “Maximum” is reached, the Employer may consider 
termination of the Contract, pursuant to GCC Sub-Clause 67.2.2. 

 Such payment shall completely satisfy the Contractor’s obligation to 
attain Completion of the Facilities or the relevant part thereof within 
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the Time for Completion or any extension thereof under GCC Clause 
65.  The Contractor shall have no further liability whatsoever to the 
Employer in respect thereof. 

 However, the payment of liquidated damages shall not in any way 
relieve the Contractor from any of its obligations to complete the 
Facilities or from any other obligations and liabilities of the Contractor 
under the Contract. 

 Save for liquidated damages payable under this GCC Sub-Clause 41.2, 
the failure by the Contractor to attain any milestone or other act, 
matter or thing by any date specified in the Appendix to the Contract 
Agreement titled Time Schedule, and/or other program of work 
prepared pursuant to GCC Sub-Clause 31.2 shall not render the 
Contractor liable for any loss or damage thereby suffered by the 
Employer.. 

41.3 If the Contractor attains Completion of the Facilities or any part 
thereof before the Time for Completion or any extension thereof under 
GCC Clause 65, the Employer shall pay to the Contractor a bonus in the 
amount specified in the PCC.  The aggregate amount of such bonus 
shall in no event exceed the amount specified as “Maximum” in the 
PCC. 

42. Defect Liability 42.1 TheContractor warrants that the Facilities or any part thereof shall 
be free from defects in the design, engineering, materials and 
workmanship of the Plant supplied and of the work executed. 

42.2 The Defect Liability Period shall be five hundred and forty (540) 
days from the date of Completion of the Facilities (or any part 
thereof) or one year from the date of Operational Acceptance of the 
Facilities (or any part thereof), whichever first occurs, unless 
specified otherwise in the PCC pursuant to GCC Sub-Clause 42.10. 

If during the Defect Liability Period any defect should be found in 
the design, engineering, materials and workmanship of the Plant 
supplied or of the work executed by the Contractor, the Contractor 
shall promptly, in consultation and agreement with the Employer 
regarding appropriate remedying of the defects, and at its cost, 
repair, replace or otherwise make good as the Contractor shall 
determine at its discretion, such defect as well as any damage to the 
Facilities caused by such defect.  The Contractor shall not be 
responsible for the repair, replacement or making good of any defect 
or of any damage to the Facilities arising out of or resulting from any 
of the following causes: 

(a) improper operation or maintenance of the Facilities by the 
Employer; 

(b) operation of the Facilities outside specifications provided in 
the Contract; or 

(c) Normal wear and tear. 

42.3 The Contractor’s obligations under this GCC Clause 42 shall not 
apply to: 

(a) any materials that are supplied by the Employer under GCC Sub-
Clause 36.2, are normally consumed in operation, or have a 
normal life shorter than the Defect Liability Period stated herein; 

(b) any designs, specifications or other data designed, supplied or 
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specified by or on behalf of the Employer or any matters for 
which the Contractor has disclaimed responsibility herein; or 

(c) Any other materials supplied or any other work executed by or 
on behalf of the Employer, except for the work executed by the 
Employer under GCC Sub-Clause 42.7. 

42.4 The Employer shall give the Contractor a notice stating the nature of 
any such defect together with all available evidence thereof, 
promptly following the discovery thereof.  The Employer shall afford 
all reasonable opportunity for the Contractor to inspect any such 
defect. 

42.5 The Employer shall afford the Contractor all necessary access to the 
Facilities and the Site to enable the Contractor to perform its 
obligations under this GCC Clause 42. 

The Contractor may, with the consent of the Employer, remove from 
the Site any Plant or any part of the Facilities that are defective if the 
nature of the defect, and/or any damage to the Facilities caused by 
the defect, is such that repairs cannot be expeditiously carried out at 
the Site. 

42.6 If the repair, replacement or making good is of such a character that 
it may affect the efficiency of the Facilities or any part thereof, the 
Employer may give to the Contractor a notice requiring that tests of 
the defective part of the Facilities shall be made by the Contractor 
immediately upon completion of such remedial work, whereupon 
the Contractor shall carry out such tests. 

If such part fails the tests, the Contractor shall carry out further 
repair, replacement or making good, as the case may be, until that 
part of the Facilities passes such tests.  The tests shall be agreed 
upon by the Employer and the Contractor. 

42.7 If the Contractor fails to commence the work necessary to remedy 
such defect or any damage to the Facilities caused by such defect 
within a reasonable time (which shall in no event be considered to 
be less than fifteen (15) days), the Employer may, following notice 
to the Contractor, proceed to do such work, and the reasonable costs 
incurred by the Employer in connection therewith shall be paid to 
the Employer by the Contractor or may be deducted by the 
Employer from any monies due the Contractor or claimed under the 
Performance Security. 

42.8 If the Facilities or any part thereof cannot be used by reason of such 
defect and/or making good of such defect, the Defect Liability Period 
of the Facilities or such part, as the case may be, shall be extended 
by a period equal to the period during which the Facilities or such 
part cannot be used by the Employer because of any of the aforesaid 
reasons. 

42.9 Except as provided in GCC Clauses 42 and 49, the Contractor shall be 
under no liability whatsoever and howsoever arising, and whether 
under the Contract or at law, in respect of defects in the Facilities or 
any part thereof, the Plant, design or engineering or work executed 
that appear after Completion of the Facilities or any part thereof, 
except where such defects are the result of the gross negligence, 
fraud, or criminal or willful action of the Contractor. 
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42.10 In addition, any such component of the Facilities, and during the 
period of time as may be specified in the PCC, shall be subject to an 
extended defect liability period.  Such obligation of the Contractor 
shall be in addition to the defect liability period specified under GCC 
Sub-Clause 42.2. 

43. Functional 
Guarantees 

43.1 The Contractor guarantees that during the Guarantee Test, the 
Facilities and all parts thereof shall attain the Functional Guarantees 
specified in the Appendix to the Contract Agreement titled Functional 
Guarantees, subject to and upon the conditions therein specified. 

43.2 If, for reasons attributable to the Contractor, the minimum level of the 
Functional Guarantees specified in the Appendix to the Contract 
Agreement titled Functional Guarantees, are not met either in whole or 
in part, the Contractor shall at its cost and expense make such changes, 
modifications and/or additions to the Plant or any part thereof as may 
be necessary to meet at least the minimum level of such Guarantees.  
The Contractor shall notify the Employer upon completion of the 
necessary changes, modifications and/or additions, and shall request 
the Employer to repeat the Guarantee Test until the minimum level of 
the Guarantees has been met.  If the Contractor eventually fails to meet 
the minimum level of Functional Guarantees, the Employer may 
consider termination of the Contract, pursuant to GCC Sub-Clause 
64.2.2. 

43.3 If, for reasons attributable to the Contractor, the Functional 
Guarantees specified in the Appendix to the Contract Agreement titled 
Functional Guarantees, are not attained either in whole or in part, but 
the minimum level of the Functional Guarantees specified in the said 
Appendix to the Contract Agreement is met, the Contractor shall, at the 
Contractor’s option, either 

(a) make such changes, modifications and/or additions to the Facilities or 
any part thereof that are necessary to attain the Functional Guarantees 
at its cost and expense, and shall request the Employer to repeat the 
Guarantee Test or 

(b) pay liquidated damages to the Employer in respect of the failure to 
meet the Functional Guarantees in accordance with the provisions in 
the Appendix to the Contract Agreement titled Functional Guarantees. 

43.4 The payment of liquidated damages under GCC Sub-Clause 43.3, up to 
the limitation of liability specified in the Appendix to the Contract 
Agreement titled Functional Guarantees, shall completely satisfy the 
Contractor’s guarantees under GCC Sub-Clause 43.3, and the 
Contractor shall have no further liability whatsoever to the Employer 
in respect thereof.  Upon the payment of such liquidated damages by 
the Contractor, the Project Manager shall issue the Operational 
Acceptance Certificate for the Facilities or any part thereof in respect 
of which the liquidated damages have been so paid. 

44. Patent Indemnity 44.1 The Contractor shall, subject to the Employer’s compliance with GCC 
Sub-Clause 44.2, indemnify and hold harmless the Employer and its 
employees and officers from and against any and all suits, actions or 
administrative proceedings, claims, demands, losses, damages, costs, 
and expenses of whatsoever nature, including attorney’s fees and 
expenses, which the Employer may suffer as a result of any 
infringement or alleged infringement of any patent, utility model, 
registered design, trademark, copyright or other intellectual property 
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right registered or otherwise existing at the date of the Contract by 
reason of:  (a) the installation of the Facilities by the Contractor or the 
use of the Facilities in the country where the Site is located; and (b) the 
sale of the products produced by the Facilities in any country. 

Such indemnity shall not cover any use of the Facilities or any part thereof 
other than for the purpose indicated by or to be reasonably inferred 
from the Contract, any infringement resulting from the use of the 
Facilities or any part thereof, or any products produced thereby in 
association or combination with any other equipment, plant or 
materials not supplied by the Contractor, pursuant to the Contract 
Agreement. 

44.2 If any proceedings are brought or any claim is made against the 
Employer arising out of the matters referred to in GCC Sub-Clause 29.1, 
the Employer shall promptly give the Contractor a notice thereof, and 
the Contractor may at its own expense and in the Employer’s name 
conduct such proceedings or claim and any negotiations for the 
settlement of any such proceedings or claim. 

If the Contractor fails to notify the Employer within twenty-eight (28) 
days after receipt of such notice that it intends to conduct any such 
proceedings or claim, then the Employer shall be free to conduct the 
same on its own behalf.  Unless the Contractor has so failed to notify 
the Employer within the twenty-eight (28) day period, the Employer 
shall make no admission that may be prejudicial to the defense of any 
such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available 
assistance to the Contractor in conducting such proceedings or claim, 
and shall be reimbursed by the Contractor for all reasonable expenses 
incurred in so doing. 

44.3 The Employer shall indemnify and hold harmless the Contractor and 
its employees, officers and Subcontractors from and against any and all 
suits, actions or administrative proceedings, claims, demands, losses, 
damages, costs, and expenses of whatsoever nature, including 
attorney’s fees and expenses, which the Contractor may suffer as a 
result of any infringement or alleged infringement of any patent, utility 
model, registered design, trademark, copyright or other intellectual 
property right registered or otherwise existing at the date of the 
Contract arising out of or in connection with any design, data, drawing, 
specification, or other documents or materials provided or designed by 
or on behalf of the Employer. 

45. Limitation of 
Liability 

45.1 Except in cases of criminal negligence or willful misconduct, 

(a) neither Party shall be liable to the other Party, whether in 
contract, tort, or otherwise, for any indirect or consequential loss or 
damage, loss of use, loss of production, or loss of profits or interest 
costs, which may be suffered by the other Party in connection with the 
Contract, other than specifically provided as any obligation of the 
Party in the Contract, and 

(b) the aggregate liability of the Contractor to the Employer, 
whether under the Contract, in tort or otherwise, shall not exceed the 
amount resulting from the application of the multiplier specified in the 
PCC, to the Contract Price or, if a multiplier is not so specified, the total 
Contract Price, provided that this limitation shall not apply to the cost 
of repairing or replacing defective equipment, or to any obligation of 
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the Contractor to indemnify the Employer with respect to patent 
infringement.. 

E.  Risk Distribution 

46. Transfer of 
Ownership 

46.1 Ownership of the Plant (including spare parts) to be imported into the 
country where the Site is located shall be transferred to the Employer 
upon loading on to the mode of transport to be used to convey the 
Plant from the country of origin to that country. 

46.2 Ownership of the Plant (including spare parts) procured in the country 
where the Site is located shall be transferred to the Employer when the 
Plant are brought on to the Site. 

46.3 Ownership of the Contractor’s Equipment used by the Contractor and 
its Subcontractors in connection with the Contract shall remain with 
the Contractor or its Subcontractors. 

46.4 Ownership of any Plant in excess of the requirements for the Facilities 
shall revert to the Contractor upon Completion of the Facilities or at 
such earlier time when the Employer and the Contractor agree that the 
Plant in question are no longer required for the Facilities. 

46.5 Notwithstanding the transfer of ownership of the Plant, the 
responsibility for care and custody thereof together with the risk of 
loss or damage thereto shall remain with the Contractor pursuant to 
GCC Clause 32 (Care of Facilities) hereof until Completion of the 
Facilities or the part thereof in which such Plant are incorporated. 

47. Care of Facilities 47.1 The Contractor shall be responsible for the care and custody of the 
Facilities or any part thereof until the date of Completion of the Facilities 
pursuant to GCC Clause 39 or, where the Contract provides for 
Completion of the Facilities in parts, until the date of Completion of the 
relevant part, and shall make good at its own cost any loss or damage that 
may occur to the Facilities or the relevant part thereof from any cause 
whatsoever during such period.  The Contractor shall also be responsible 
for any loss or damage to the Facilities caused by the Contractor or its 
Subcontractors in the course of any work carried out, pursuant to GCC 
Clause 42.  Notwithstanding the foregoing, the Contractor shall not be 
liable for any loss or damage to the Facilities or that part thereof caused 
by reason of any of the matters specified or referred to in paragraphs (a), 
(b) and (c) of GCC Sub-Clauses 48.2. 

47.2 If any loss or damage occurs to the Facilities or any part thereof or to 
the Contractor’s temporary facilities by reason of 
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(a) insofar as they relate to the country where the Site is located, 
nuclear reaction, nuclear radiation, radioactive contamination, 
pressure wave caused by aircraft or other aerial objects, or any 
other occurrences that an experienced contractor could not 
reasonably foresee, or if reasonably foreseeable could not 
reasonably make provision for or insure against, insofar as such 
risks are not normally insurable on the insurance market and are 
mentioned in the general exclusions of the policy of insurance, 
including War Risks and Political Risks, taken out under GCC Clause 
34 hereof; or 

(b) any use or occupation by the Employer or any third Party other 
than a Subcontractor, authorized by the Employer of any part of 
the Facilities; or 

(c) any use of or reliance upon any design, data or specification 
provided or designated by or on behalf of the Employer, or any 
such matter for which the Contractor has disclaimed 
responsibility herein, 

47.3 the Employer shall pay to the Contractor all sums payable in respect 
of the Facilities executed, notwithstanding that the same be lost, 
destroyed or damaged, and will pay to the Contractor the 
replacement value of all temporary facilities and all parts thereof lost, 
destroyed or damaged.  If the Employer requests the Contractor in 
writing to make good any loss or damage to the Facilities thereby 
occasioned, the Contractor shall make good the same at the cost of 
the Employer in accordance with GCC Clause 64.  If the Employer 
does not request the Contractor in writing to make good any loss or 
damage to the Facilities thereby occasioned, the Employer shall 
either request a change in accordance with GCC Clause 64, excluding 
the performance of that part of the Facilities thereby lost, destroyed 
or damaged, or, where the loss or damage affects a substantial part of 
the Facilities, the Employer shall terminate the Contract pursuant to 
GCC Sub-Clause 66.1 hereof. 

47.4 The Contractor shall be liable for any loss of or damage to any 
Contractor’s Equipment, or any other property of the Contractor used 
or intended to be used for purposes of the Facilities, except (i) as 
mentioned in GCC Sub-Clause 42.2 with respect to the Contractor’s 
temporary facilities, and (ii) where such loss or damage arises by 
reason of any of the matters specified in GCC Sub-Clauses 47.2 (b) 
and (c). 

48. Loss of or Damage 
to Property; Accident 
or Injury to Workers; 
Indemnification 

48.1 Subject to GCC Sub-Clause 48.3, the Contractor shall indemnify and 
hold harmless the Employer and its employees and officers from and 
against any and all suits, actions or administrative proceedings, claims, 
demands, losses, damages, costs, and expenses of whatsoever nature, 
including attorney’s fees and expenses, in respect of the death or 
injury of any person or loss of or damage to any property other than 
the Facilities whether accepted or not, arising in connection with the 
supply and installation of the Facilities and by reason of the negligence 
of the Contractor or its Subcontractors, or their employees, officers or 
agents, except any injury, death or property damage caused by the 
negligence of the Employer, its contractors, employees, officers or 
agents. 
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48.2 If any proceedings are brought or any claim is made against the 
Employer that might subject the Contractor to liability under GCC Sub-
Clause 48.1, the Employer shall promptly give the Contractor a notice 
thereof and the Contractor may at its own expense and in the 
Employer’s name conduct such proceedings or claim and any 
negotiations for the settlement of any such proceedings or claim. 

48.3  If the Contractor fails to notify the Employer within twenty-eight (28) 
days after receipt of such notice that it intends to conduct any such 
proceedings or claim, then the Employer shall be free to conduct the 
same on its own behalf.  Unless the Contractor has so failed to notify 
the Employer within the twenty-eight (28) day period, the Employer 
shall make no admission that may be prejudicial to the defense of any 
such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available 
assistance to the Contractor in conducting such proceedings or claim, 
and shall be reimbursed by the Contractor for all reasonable expenses 
incurred in so doing. 

48.4 The Employer shall indemnify and hold harmless the Contractor and 
its employees, officers and Subcontractors from any liability for loss of 
or damage to property of the Employer, other than the Facilities not 
yet taken over, that is caused by fire, explosion or any other perils, in 
excess of the amount recoverable from insurances procured under 
GCC Clause 49, provided that such fire, explosion or other perils were 
not caused by any act or failure of the Contractor. 

48.5 The Party entitled to the benefit of an indemnity under this GCC Clause 
48 shall take all reasonable measures to mitigate any loss or damage 
which has occurred.  If the Party fails to take such measures, the other 
Party’s liabilities shall be correspondingly reduced. 

49. Insurance 49.1 To the extent specified in the Appendix to the Contract Agreement 
titled Insurance Requirements, the Contractor shall at its expense 
take out and maintain in effect, or cause to be taken out and 
maintained in effect, during the performance of the Contract, the 
insurances set forth below in the sums and with the deductibles and 
other conditions specified in the said Appendix.  The identity of the 
insurers and the form of the policies shall be subject to the approval 
of the Employer, who should not unreasonably withhold such 
approval. 
(a) Cargo Insurance During Transport 

Covering loss or damage occurring while in transit from the 
Contractor’s or Subcontractor’s works or stores until arrival at 
the Site, to the Plant (including spare parts therefor) and to the 
Contractor’s Equipment. 

(b) Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, 
occurring prior to Completion of the Facilities, with extended 
maintenance coverage for the Contractor’s liability in respect of 
any loss or damage occurring during the Defect Liability Period 
while the Contractor is on the Site for the purpose of 
performing its obligations during the Defect Liability Period. 

(c) Third Party Liability Insurance 

Covering bodily injury or death suffered by third Parties 
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including the Employer’s personnel, and loss of or damage to 
property occurring in connection with the supply and 
installation of the Facilities. 

(d) Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or its 
Subcontractors, whether or not owned by them, in connection 
with the execution of the Contract. 

(e) Workers’ Compensation 

In accordance with the statutory requirements applicable in 
any country where the Contract or any part thereof is executed. 

(f) Employer’s Liability 

In accordance with the statutory requirements applicable in any 
country where the Contract or any part thereof is executed. 

(g) Other Insurances 

Such other insurances as may be specifically agreed upon by the 
Parties hereto as listed in the Appendix to the Contract 
Agreement titled Insurance Requirements. 

49.2 The Employer shall be named as co-insured under all insurance 
policies taken out by the Contractor pursuant to GCC Sub-Clause 
49.1, except for the Third Party Liability, Workers’ Compensation 
and Employer’s Liability Insurances, and the Contractor’s 
Subcontractors shall be named as co-insureds under all insurance 
policies taken out by the Contractor pursuant to GCC Sub-Clause 
49.1 except for the Cargo Insurance during Transportation, 
Workers’ Compensation and Employer’s Liability Insurances.  All 
insurer’s rights of subrogation against such co-insureds for losses 
or claims arising out of the performance of the Contract shall be 
waived under such policies. 

49.3 The Contractor shall, in accordance with the provisions of the 
Appendix to the Contract Agreement titled Insurance 
Requirements, deliver to the Employer certificates of insurance or 
copies of the insurance policies as evidence that the required 
policies are in full force and effect.  The certificates shall provide 
that no less than twenty-one (21) days’ notice shall be given to the 
Employer by insurers prior to cancellation or material modification 
of a policy. 

49.4 The Contractor shall ensure that, where applicable, its 
Subcontractor(s) shall take out and maintain in effect adequate 
insurance policies for their personnel and vehicles and for work 
executed by them under the Contract, unless such Subcontractors 
are covered by the policies taken out by the Contractor. 

49.5 The Employer shall at its expense take out and maintain in effect 
during the performance of the Contract those insurances specified 
in the  Appendix to the Contract Agreement titled Insurance 
Requirements, in the sums and with the deductibles and other 
conditions specified in the said Appendix.  The Contractor and the 
Contractor’s Subcontractors shall be named as co-insured under all 
such policies.  All insurers’ rights of subrogation against such co-
insured for losses or claims arising out of the performance of the 
Contract shall be waived under such policies.  The Employer shall 
deliver to the Contractor satisfactory evidence that the required 
insurances are in full force and effect.  The policies shall provide 
that not less than twenty-one (21) days’ notice shall be given to the 
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Contractor by all insurers prior to any cancellation or material 
modification of the policies.  If so requested by the Contractor, the 
Employer shall provide copies of the policies taken out by the 
Employer under this GCC Sub-Clause 49.5. 

49.6 If the Contractor fails to take out and/or maintain in effect the 
insurances referred to in GCC Sub-Clause 49.1, the Employer may 
take out and maintain in effect any such insurances and may from 
time to time deduct from any amount due to the Contractor under 
the Contract any premium that the Employer shall have paid to the 
insurer, or may otherwise recover such amount as a debt due from 
the Contractor.  If the Employer fails to take out and/or maintain in 
effect the insurances referred to in GCC 49.5, the Contractor may 
take out and maintain in effect any such insurances and may from 
time to time deduct from any amount due the Employer under the 
Contract any premium that the Contractor shall have paid to the 
insurer, or may otherwise recover such amount as a debt due from 
the Employer.  If the Contractor fails to or is unable to take out and 
maintain in effect any such insurances, the Contractor shall 
nevertheless have no liability or responsibility towards the 
Employer, and the Contractor shall have full recourse against the 
Employer for any and all liabilities of the Employer herein. 

49.7 Unless otherwise provided in the Contract, the Contractor shall 
prepare and conduct all and any claims made under the policies 
affected by it pursuant to this GCC Clause 49, and all monies payable 
by any insurers shall be paid to the Contractor.  The Employer shall 
give to the Contractor all such reasonable assistance as may be 
required by the Contractor.  With respect to insurance claims in 
which the Employer’s interest is involved, the Contractor shall not 
give any release or make any compromise with the insurer without 
the prior written consent of the Employer.  With respect to 
insurance claims in which the Contractor’s interest is involved, the 
Employer shall not give any release or make any compromise with 
the insurer without the prior written consent of the Contractor. 

50. Unforeseen 
Conditions 

50.1 If, during the execution of the Contract, the Contractor shall 
encounter on the Site any physical conditions other than climatic 
conditions, or artificial obstructions that could not have been 
reasonably foreseen prior to the date of the Contract Agreement by 
an experienced contractor on the basis of reasonable examination 
of the data relating to the Facilities including any data as to boring 
tests, provided by the Employer, and on the basis of information 
that it could have obtained from a visual inspection of the Site if 
access thereto was available, or other data readily available to it 
relating to the Facilities, and if the Contractor determines that it will 
in consequence of such conditions or obstructions incur additional 
cost and expense or require additional time to perform its 
obligations under the Contract that would not have been required if 
such physical conditions or artificial obstructions had not been 
encountered, the Contractor shall promptly, and before performing 
additional work or using additional Plant or Contractor’s 
Equipment, notify the Project Manager in writing beforehand: 

(a  the physical conditions or artificial obstructions on the Site that 
could not have been reasonably foreseen; 

(b) the additional work and/or Plant and/or Contractor’s 
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Equipment required, including the steps which the Contractor 
will or proposes to take to overcome such conditions or 
obstructions; 

(c) the extent of the anticipated delay; and 

(d) the additional cost and expense that the Contractor is likely to 
incur.) 

On receiving any notice from the Contractor under this GCC Sub-
Clause 50.1, the Project Manager shall promptly consult with the 
Employer and Contractor and decide upon the actions to be taken to 
overcome the physical conditions or artificial obstructions 
encountered.  Following such consultations, the Project Manager 
shall instruct the Contractor, with a copy to the Employer, of the 
actions to be taken. 

50.2 Any reasonable additional cost and expense incurred by the 
Contractor in following the instructions from the Project Manager 
to overcome such physical conditions or artificial obstructions 
referred to in GCC Sub-Clause 50.1 shall be paid by the Employer to 
the Contractor as an addition to the Contract Price. 

50.3 If the Contractor is delayed or impeded in the performance of the 
Contract because of any such physical conditions or artificial 
obstructions referred to in GCC Sub-Clause 50.1, the Time for 
Completion shall be extended in accordance with GCC Clause 60. 

51. Change in Laws 
and Regulation 

51.1 Unless otherwise specified in the Contract, if after the Contract, any 
law, regulation, ordinance, order or bylaw having the force of law is 
enacted, promulgated, abrogated, or changed in Bangladesh (which 
shall be deemed to include any change in interpretation or 
application by the competent authorities) that subsequently affects 
the Delivery Date and/or the Contract Price, then such Delivery 
Date and/or Contract Price shall be correspondingly increased or 
decreased, to the extent that the Supplier has thereby been affected 
in the performance of any of its obligations under the Contract. 

52. Force Majeure 52.1 In this Clause, “Force Majeure” means an exceptional event or 
circumstance: 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against 
before entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have 
avoided or overcome; and 

(d) which is not substantially attributable to the other Party. 
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52.2 Force Majeure may include, but is not limited to, exceptional eventsor 
circumstances of the kind listed below, so long as conditions (a) to (d) 
above are satisfied: 

(i) war, hostilities (whether war be declared or not), invasion, act of 
foreign enemies; 

(ii) rebellion, terrorism, sabotage by persons other than the 
Contractor’s Personnel, revolution, insurrection, military or 
usurped power, or civil war; 

(iii) riot, commotion, disorder, strike or lockout by persons other than 
the Contractor’s Personnel; 

(iv) munitions of war, explosive materials, ionising radiation or 
contamination by radio-activity, except as may be attributable to 
the Contractor’s use of such munitions, explosives, radiation or 
radio-activity, and 

(v) natural catastrophes such as cyclone, hurricane, typhoon, 
tsunami, storm surge, floods, earthquake , landslides, fires, 
epidemics, quarantine restrictions,  or volcanic activity; 

(vi) freight embargoes; 

(vii) acts of the Government in its sovereign capacity. 

53. Notice of Force 
Majeure 

53.1 If a Party is or will be prevented from performing its substantial 
obligations under the Contract by Force Majeure, then it shall give 
notice to the other Party of the event or circumstances constituting the 
Force Majeure and shall specify the obligations, the performance of 
which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the 
relevant event or circumstance constituting Force Majeure 

53.2 The Party shall, having given notice, be excused performance of its 
obligations for so long as such Force Majeure prevents it from 
performing them. 

53.3 Notwithstanding any other provision of this Clause, Force Majeure 
shall not apply to obligations of either Party to make payments to the 
other Party under the Contract. 

54. Duty to Minimize 
Delay 

54.1 Each Party shall at all times use all reasonable endeavors to minimize 
any delay in the performance of the Contract as a result of Force 
Majeure. 

54.2 A Party shall give notice to the other Party when it ceases to be 
affected by the Force Majeure. 
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55. Consequences of 
Force Majeure 

55.1 The Contractor shall not be liable for forfeiture of its Performance 
Security, liquidated damages, or termination for default if and to 
the extent that it’s delay in performance or other failure to perform 
its obligations under the Contract is the result of an event of Force 
Majeure: 

55.2 The Employer may suspend the delivery or contract 
implementation, wholly or partly, by written order for a certain 
period of time, as it deems necessary due to force majeure as 
defined in the contract. 

55.3 Delivery made either upon the lifting or the expiration of the 
suspension order. However, if the Employer terminates the 
contract as stated under GCC clause 66, resumption of delivery 
cannot be done. 

55.4 The Employer determines the existence of a force majeure that will 
be the basis of the issuance of suspension of order. 

F. Payment 

56. Contract Price 56.1 The Contract Price shall be paid as specified in the Contract 
Agreement Form PG5A- 8. 

56.2 Unless an adjustment clause is provided for in the PCC, the Contract 
Price shall be a firm lump sum not subject to any alteration, except in 
the event of a Change in the Facilities or as otherwise provided in the 
Contract. 

56.3 Subject to GCC Sub-Clauses 25.2, 26.1 and 50 hereof, the Contractor 
shall be deemed to have satisfied itself as to the correctness and 
sufficiency of the Contract Price, which shall, except as otherwise 
provided for in the Contract, cover all its obligations under the 
Contract. 

56.4 Prices shall be adjusted for fluctuations in the cost of inputs only if 
provided for in the PCC.  If so provided, the amounts as certified in 
each payment certificate, before deducting for Advance Payment, 
shall be adjusted by applying the respective price adjustment factor 
to the payment amount. The generic formula indicated below in the 
form as specified  in the PCC  applies: 

P= A + B (Im/Io) 

where: 

P is the adjustment factor 

A and B are Coefficients specified in the PCC, representing the 
nonadjustable and adjustable portions, respectively, of the Contract; 
and 

Im is the Index during the month the work has been executed and Io 
is the Index prevailing twenty eight (28) days prior to the deadline for 
submission of Tender. 

The Indexes to be used is as published by the Bangladesh Bureau of 
Statistics (BBS) on a monthly basis. In case not available, then other 
countries or authorities of the sources mentioned in Appendixto the 
Tender may be used. 

56.5 If the value of the Index is changed after it has been used in a 
calculation, the calculation shall be corrected and an adjustment 
made in the next or in the final payment certificate.  The Index value 
shall be deemed to take account of all changes in price due to 
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fluctuations. 

57. Terms of Payment 57.1 The Contract Price shall be paid as specified in the Contract 
Agreement and in the Appendix to the Contract Agreement titled 
Terms and Procedures of Payment, which also outlines the 
procedures to be followed in making application for and processing 
payments. 

57.2 No payment made by the Employer herein shall be deemed to 
constitute acceptance by the Employer of the Facilities or any part(s) 
thereof. 

57.3 In the event that the Employer fails to make any payment by its 
respective due date or within the period set forth in the Contract, the 
Employer shall pay to the Contractor interest on the amount of such 
delayed payment at the rate(s) shown in the Appendices to the 
Contract Agreement titled Terms and Procedures of Payment, for the 
period of delay until payment has been made in full, whether before 
or after judgment or arbitrage award. 

57.4 The currency or currencies in which payments are made to the 
Contractor under this Contract shall be specified in the Appendices to 
the Contract Agreement titled Terms and Procedures of Payment, 
subject to the general principle that payments will be made in the 
currency or currencies in which the Contract Price has been stated in 
the Contractor’s tender. 

58. Advance Payment 
Security 

58.1 The Contractor shall, within twenty-eight (28) days of the notification 
of contract award, provide a security in an amount equal to the 
advance payment calculated in accordance with the Appendix to the 
Contract Agreement titled Terms and Procedures of Payment, and in 
the same currency or currencies. 

58.2 The security shall be in the form provided in the tender documents or 
in another form acceptable to the Employer.  The amount of the 
security shall be reduced in proportion to the value of the Facilities 
executed by and paid to the Contractor from time to time, and shall 
automatically become null and void when the full amount of the 
advance payment has been recovered by the Employer.  The security 
shall be returned to the Contractor immediately after its expiration. 

59. Performance 
Security 

59.1 The Contractor shall, within twenty-eight (28) days of the notification 
of contract award, provide a security for the due performance of the 
Contract in the amount specified in the PCC. 

59.2 The performance security shall be denominated in the currency or 
currencies of the Contract, or in a freely convertible currency 
acceptable to the Employer, and shall be in the form provided in 
Section 5, Tender and Contract Forms, corresponding to the type of 
bank guarantee stipulated by the Employer in the PCC, or in another 
form acceptable to the Employer. 

59.3 Unless otherwise specified in the PCC, the security shall be reduced 
by half on the date of the Operational Acceptance. The Security shall 
become null and void, or shall be reduced pro rata to the Contract 
Price of a part of the Facilities for which a separate Time for 
Completion is provided, five hundred and forty (540) days after 
Completion of the Facilities or three hundred and sixty five (365) 
days after Operational Acceptance of the Facilities, whichever occurs 
first; provided, however, that if the Defects Liability Period has been 
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extended on any part of the Facilities pursuant to GCC Sub-Clause 
42.8 hereof, the Contractor shall issue an additional security in an 
amount proportionate to the Contract Price of that part.  The security 
shall be returned to the Contractor immediately after its expiration, 
provided, however, that if the Contractor, pursuant to GCC Sub-Clause 
42.10, is liable for an extended defect liability obligation, the 
performance security shall be extended for the period specified in the 
PCC pursuant to GCC Sub-Clause 42.10 and up to the amount specified 
in the PCC. 

59.4 The Employer shall not make a claim under the Performance Security, 
except for amounts to which the Employer is entitled under the 
Contract. The Employer shall indemnify and hold the Contractor 
harmless against and from all damages, losses and expenses 
(including legal fees and expenses) resulting from a claim under the 
Performance Security to the extent to which the Employer was not 
entitled to make the claim. 

60. Taxes and Duties 60.1 The Contractor shall be entirely responsible for all kinds of taxes, 
duties, fees, levies, and such other charges assessed on the Contractor, 
its Subcontractors or their employees by all municipal, state or 
national government authorities in connection with the Facilities in 
and outside of the country where the Site is located. 

60.2 Notwithstanding GCC Sub-Clause 60.1 above, the Employer shall bear 
and promptly pay 

(a) all customs and import duties for the Plant specified in Price 
Schedule No. 1; and 

(b) other domestic taxes such as, sales tax and value added tax (VAT) 
on the Plant specified in Price Schedules No. 1 and No. 2 and that is 
to be incorporated into the Facilities, and on the finished goods, 
imposed by the law of the country where the Site is located. 

60.3 If any tax exemptions, reductions, allowances or privileges may be 
available to the Contractor in the country where the Site is located, 
the Employer shall use its best end eavors to enable the Contractor to 
benefit from any such tax savings to the maximum allowable extent. 

61. Payments to 
Nominated 
Subcontractor(s) 

61.1 The Contractor shall pay to the Nominated Subcontractor(s) the 
amounts shown on the Nominated Subcontractor’s invoices approved 
by the Contractor in accordance with the subcontract included under 
the Contract. 

62.  Price Adjustment 62.1 Where the Contract Period (excluding the Defects Liability Period) 
exceeds eighteen (18) months, it is normal procedure that prices 
payable to the Contractor shall be subject to adjustment during the 
performance of the Contract to reflect changes occurring in the cost of 
labour and material components.  In such cases the tender documents 
shall include in the Appendix 2, a formula of such price adjustment. 

62.2 Where Contracts are of a shorter duration than eighteen (18) months 
or in cases where there is to be no Price Adjustment, the following 
provision shall not be included.  Instead, it shall be indicated under 
this Appendix 2 that the prices are to remain firm and fixed for the 
duration of the Contract. 

62.3 If the value of the Index is changed after it has been used in a 
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calculation, the calculation shall be corrected and an adjustment 
made in the next or in the final payment certificate.  The Index value 
shall be deemed to take account of all changes in price due to 
fluctuations. 

63. Liquidated 
Damages 

63.1 The Contractor shall be liable to pay Liquidated   Damages or in other 
words the Delay Damages to the Employer at the rate per day as 
specified in the PCC for each day of delay from the Intended 
Completion Date, for the uncompleted delivery of 
goods/works/services or for any part thereof. 

63.2 The total amount of Liquidated Damages shall not exceed the amount 
defined in the PCC. 

63.3 Once the cumulative amount of Liquidated Damages reaches ten (10) 
percent of the Contract price, the Employer may rescind the Contract, 
without prejudice to other courses of action and remedies open to it. 

63.4 The amount of Liquidated Damages may be deducted from any money 
due or which may become due to the Contractor under the Contract 
and/or collect such amount of Liquidated Damages from the 
Retention Money (if any) or other securities posted by the Contractor 
whichever is convenient to the Employer. In an extreme situation that 
no such foregoing recourse is available, the contractor be asked to 
make good the damages from his own finances in writing failing 
which necessary action as per the provisions of this GCC or PCC be 
taken. 

63.5 Payment of Liquidated Damages by the Contractor shall not relieve 
the Contractor from its obligations. 

63.6 If the Intended Completion Date is extended after Liquidated 
Damages have been paid, the Engineer shall correct any overpayment 
of Liquidated Damages by the Contractor by adjusting the next 
payment certificate. 

G. Change in Contract Elements 

64. Change in the 
Facilities 

64.1 Introducing a Change 

64.1.1 Subject to GCC Sub-Clauses 64.2.5 and 64.2.7, the Employer 
shall have the right to propose, and subsequently require, that the 
Project Manager order the Contractor from time to time during the 
performance of the Contract to make any change, modification, 
addition or deletion to, in or from the Facilities hereinafter called 
“Change”, provided that such Change falls within the general scope of 
the Facilities and does not constitute unrelated work and that it is 
technically practicable, taking into account both the state of 
advancement of the Facilities and the technical compatibility of the 
Change envisaged with the nature of the Facilities as specified in the 
Contract 

64.1.2 The Contractor may from time to time during its performance 
of the Contract propose to the Employer with a copy to the Project 
Manager, any Change that the Contractor considers necessary or 
desirable to improve the quality, efficiency or safety of the Facilities.  
The Employer may at its discretion approve or reject any Change 
proposed by the Contractor, provided that the Employer shall approve 
any Change proposed by the Contractor to ensure the safety of the 
Facilities. 
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64.1.3 Notwithstanding GCC Sub-Clauses 64.1.1 and 64.1.2, no 
change made necessary because of any default of the Contractor in the 
performance of its obligations under the Contract shall be deemed to 
be a Change, and such change shall not result in any adjustment of the 
Contract Price or the Time for Completion. 

64.1.4 The procedure on how to proceed with and execute Changes 
is specified in GCC Sub-Clauses 64.2 and 64.3, and further details and 
forms are provided in the Employer’s Requirements (Forms and 
Procedures). 

64.2 Changes Originating from Employer 

64.2.1 If the Employer proposes a Change pursuant to GCC Sub-
Clause 64.1.1, it shall send to the Contractor a “Request for Change 
Proposal,” requiring the Contractor to prepare and furnish to the 
Project Manager as soon as reasonably practicable a “Change 
Proposal,” which shall include the following: 

(a) brief description of the Change 

(b) effect on the Time for Completion 

(c) estimated cost of the Change 

(d) effect on Functional Guarantees (if any) 

(e) effect on the Facilities 

(f) effect on any other provisions of the Contract. 

64.2.2 Prior to preparing and submitting the “Change Proposal,” the 
Contractor shall submit to the Project Manager an “Estimate for 
Change Proposal,” which shall be an estimate of the cost of preparing 
and submitting the Change Proposal. 

Upon receipt of the Contractor’s Estimate for Change Proposal, the 
Employer shall do one of the following: 

(a) accept the Contractor’s estimate with instructions to the 
Contractor to proceed with the preparation of the Change 
Proposal 

(b) advise the Contractor of any part of its Estimate for Change 
Proposal that is unacceptable and request the Contractor to 
review its estimate 

(c) advise the Contractor that the Employer does not intend to 
proceed with the Change. 

64.2.3 Upon receipt of the Employer’s instruction to proceed under 
GCC Sub-Clause 64.2.2 (a), the Contractor shall, with proper 
expedition, proceed with the preparation of the Change Proposal, in 
accordance with GCC Sub-Clause 64.2.1. 

64.2.4 The pricing of any Change shall, as far as practicable, be 
calculated in accordance with the rates and prices included in the 
Contract.  If such rates and prices are inequitable, the Parties thereto 
shall agree on specific rates for the valuation of the Change 
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.64.2.5 If before or during the preparation of the Change Proposal it 
becomes apparent that the aggregate effect of compliance therewith 
and with all other Change Orders that have already become binding 
upon the Contractor under this GCC Clause 64 would be to increase or 
decrease the Contract Price as originally set forth in Article 2 (Contract 
Price) of the Contract Agreement by more than fifteen percent (15%), 
the Contractor may give a written notice of objection thereto prior to 
furnishing the Change Proposal as aforesaid.  If the Employer accepts 
the Contractor’s objection, the Employer shall withdraw the proposed 
Change and shall notify the Contractor in writing thereof. 

The Contractor’s failure to so object shall neither affect its right to 
object to any subsequent requested Changes or Change Orders herein, 
nor affect its right to take into account, when making such subsequent 
objection, the percentage increase or decrease in the Contract Price 
that any Change not objected to by the Contractor represents. 

64.2.6 Upon receipt of the Change Proposal, the Employer and the 
Contractor shall mutually agree upon all matters therein contained.  
Within fourteen (14) days after such agreement, the Employer shall, if 
it intends to proceed with the Change, issue the Contractor with a 
Change Order. 

If the Employer is unable to reach a decision within fourteen (14) 
days, it shall notify the Contractor with details of when the Contractor 
can expect a decision. 

If the Employer decides not to proceed with the Change for whatever 
reason, it shall, within the said period of fourteen (14) days, notify the 
Contractor accordingly.  Under such circumstances, the Contractor 
shall be entitled to reimbursement of all costs reasonably incurred by 
it in the preparation of the Change Proposal, provided that these do 
not exceed the amount given by the Contractor in its Estimate for 
Change Proposal submitted in accordance with GCC Sub-Clause 64.2.2. 

64.2.7 If the Employer and the Contractor cannot reach agreement 
on the price for the Change, an equitable adjustment to the Time for 
Completion, or any other matters identified in the Change Proposal, 
the Employer may nevertheless instruct the Contractor to proceed 
with the Change by issue of a “Pending Agreement Change Order.” 

Upon receipt of a Pending Agreement Change Order, the Contractor 
shall immediately proceed with effecting the Changes covered by such 
Order.  The Parties shall thereafter attempt to reach agreement on the 
outstanding issues under the Change Proposal. 
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64.3 Changes Originating from Contractor 

64.3.1 If the Contractor proposes a Change pursuant to GCC Sub-
Clause 64.1.2, the Contractor shall submit to the Project 
Manager a written “Application for Change Proposal,” giving 
reasons for the proposed Change and including the 
information specified in GCC Sub-Clause 64.2.1. 
Upon receipt of the Application for Change Proposal, the 
Parties shall follow the procedures outlined in GCC Sub-
Clauses 64.2.6 and 

64.3.2.  However, should the Employer choose not to proceed, the 
Contractor shall not be entitled to recover the costs of 
preparing the Application for Change Proposal. 

65. Extension of Time 
for Completion 

65.1 The Time(s) for Completion specified in the PCC pursuant to GCC 
Sub-Clause 8.2 shall be extended if the Contractor is delayed or 
impeded in the performance of any of its obligations under the 
Contract by reason of any of the following: 

(a) any Change in the Facilities as provided in GCC Clause 64 

(b) any occurrence of Force Majeure as provided in GCC Clause 52, 
unforeseen conditions as provided in GCC Clause 50, or other 
occurrence of any of the matters specified or referred to in 
paragraphs (a), (b) and (c) of GCC Sub-Clause 47.2 

(c) any suspension order given by the Employer under GCC Clause 
41 hereof or reduction in the rate of progress pursuant to GCC 
Sub-Clause 66.2 or 

(d) any changes in laws and regulations as provided in GCC Clause 
51 or 

(e) any default or breach of the Contract by the Employer, 
Appendix to the Contract Agreement titled ,or any activity, act 
or omission of the Employer, or the Project Manager, or any 
other contractors employed by the Employer, or 

(f) any delay on the part of a sub-contractor, provided such delay is 
due to a cause for which the Contractor himself would have 
been entitled to an extension of time under this sub-clause, or 

(g)  delays attributable to the Employer or caused by customs, or 

(h)  any other matter specifically mentioned in the Contract 

by such period as shall be fair and reasonable in all the circumstances 
and as shall fairly reflect the delay or impediment sustained by the 
Contractor. 
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65.2 Except where otherwise specifically provided in the Contract, the 
Contractor shall submit to the Project Manager a notice of a claim for 
an extension of the Time for Completion, together with particulars of 
the event or circumstance justifying such extension as soon as 
reasonably practicable after the commencement of such event or 
circumstance.  As soon as reasonably practicable after receipt of such 
notice and supporting particulars of the claim, the Employer and the 
Contractor shall agree upon the period of such extension.         The 
Contractor shall at all times use its reasonable efforts to minimize any 
delay in the performance of its obligations under the Contract. 

In all cases where the Contractor has given a notice of a claim for an 
extension of time under GCC 65.2, the Contractor shall consult with the 
Project Manager in order to determine the steps (if any) which can be 
taken to overcome or minimize the actual or anticipated delay. The 
Contractor shall there after comply with all reasonable instructions 
which the Project Manager shall give in order to minimize such delay. 
If compliance with such instructions shall cause the Contractor to incur 
extra costs and the Contractor is entitled to an extension of time under 
GCC 65.1, the amount of such extra costs shall be added to the Contract 
Price. 

66. Suspension 66.1 The Employer may request the Project Manager, by notice to the 
Contractor, to order the Contractor to suspend performance of any or 
all of its obligations under the Contract.  Such notice shall specify the 
obligation of which performance is to be suspended, the effective date 
of the suspension and the reasons thereof. The Contractor shall 
thereupon suspend performance of such obligation, except those 
obligations necessary for the care or preservation of the Facilities, 
until ordered in writing to resume such performance by the Project 
Manager.. 

If, by virtue of a suspension order given by the Project Manager, other 
than by reason of the Contractor’s default or breach of the Contract, 
the Contractor’s performance of any of its obligations is suspended for 
an aggregate period of more than ninety (90) days, then at any time 
thereafter and provided that at that time such performance is still 
suspended, the Contractor may give a notice to the Project Manager 
requiring that the Employer shall, within twenty-eight (28) days of 
receipt of the notice, order the resumption of such performance or 
request and subsequently order a change in accordance with GCC 
Clause 64, excluding the performance of the suspended obligations 
from the Contract. 

 If the Employer fails to do so within such period, the Contractor may, 
by a further notice to the Project Manager, elect to treat the 
suspension, where it affects a part only of the Facilities, as a deletion of 
such part in accordance with GCC Clause 64 or, where it affects the 
whole of the Facilities, as termination of the Contract under GCC Sub-
Clause 66.1. 
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66.2 if 

(a) the Employer has failed to pay the Contractor any sum due under 
the Contract within the specified period, has failed to approve any 
invoice or supporting documents without just cause pursuant to the 
Appendix to the Contract Agreement titled Terms and Procedures of 
Payment, or commits a substantial breach of the Contract, the 
Contractor may give a notice to the Employer that requires payment 
of such sum, with interest thereon as stipulated in GCC Sub-Clause 
57.3, requires approval of such invoice or supporting documents, or 
specifies the breach and requires the Employer to remedy the same, 
as the case may be.  If the Employer fails to pay such sum together 
with such interest, fails to approve such invoice or supporting 
documents or give its reasons for withholding such approval, or fails 
to remedy the breach or take steps to remedy the breach within 
fourteen (14) days after receipt of the Contractor’s notice or 

(b) the Contractor is unable to carry out any of its obligations under 
the Contract for any reason attributable to the Employer, including 
but not limited to the Employer’s failure to provide possession of or 
access to the Site or other areas in accordance with GCC Sub-Clause 
25.2, or failure to obtain any governmental permit necessary for the 
execution and/or completion of the Facilities, 

then the Contractor may by fourteen (14) days’ notice to the 
Employer suspend performance of all or any of its obligations under 
the Contract, or reduce the rate of progress. 

 

66.3 If the Contractor’s performance of its obligations is suspended or the 
rate of progress is reduced pursuant to this GCC Clause 66, then the 
Time for Completion shall be extended in accordance with GCC Sub-
Clause 40.1, and any and all additional costs or expenses incurred by 
the Contractor as a result of such suspension or reduction shall be 
paid by the Employer to the Contractor in addition to the Contract 
Price, except in the case of suspension order or reduction in the rate 
of progress by reason of the Contractor’s default or breach of the 
Contract. 

66.4 During the period of suspension, the Contractor shall not remove 
from the Site any Plant, any part of the Facilities or any Contractor’s 
Equipment, without the prior written consent of the Employer. 

H. Termination and Settlement of Disputes 

67. Termination 67.1 Termination for Default 

(a) The Employer or the Contractor, without prejudice to any other 
remedy for breach of Contract, by giving twenty eight (28) days 
written notice of default to the other party, may terminate the 
Contract in whole or in part if the other party causes a 
fundamental breach of Contract. 

(b) Fundamental breaches of the Contract shall include, but shall 
not be limited to, the following: 

(i) the Contractor stops work for twenty-eight (28) days when 
no stoppage of work is shown on the current Programme 
and the stoppage has not been authorized by the Engineer; 
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(ii) the Engineer instructs the Contractor to delay the progress 
of the Works, and the instruction is not withdrawn within 
twenty-eight (28) days; 

(iii) the Engineer gives Notice that failure to correct a particular 
Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of 
time determined by the Engineer; 

(iv) the Engineer gives Notice that the failure to achieve the 
progress in accordance with the updated  Programme of 
Works by the Contractor is a non-fulfilment of contractual 
obligations and the Contractor fails to restore it within a 
reasonable period of time instructed  by the Engineer; 

(v) the Contractor does not maintain a Security, which is 
required; 

(vi) the Contractor has delayed the completion of the Works by 
the number of days for which the maximum amount of 
Liquidated Damages can be paid, as specified in GCC Sub 
Clause 41.2; 

(vii) the Contractor has subcontracted the whole of the Works 
or has assigned the Contract without the required 
agreement and without the approval of the Engineer; 

(viii) the Contractor, in the judgment of the Employer has 
engaged in practices, as defined in GCC Sub Clause 39, in 
competing for or in executing the Contract. 

(c) A payment certified by the Engineer is not paid by the Employer 
to the Contractor within twenty eight (28) days of the date of 
the Engineer’s certificate. 

67.2 Termination for Insolvency 

The Employer and the Contractor may at any time terminate the 
Contract by giving twenty eight (28) days written notice to the 
other party if either of the party becomes bankrupt or 
otherwise insolvent.  In such event, termination will be without 
compensation to any party, provided that such termination will 
not prejudice or affect any right of action or remedy that has 
accrued or will accrue thereafter to the other party. 

67.3 Termination for Convenience 

(a) The Employer, by giving twenty eight (28) days written notice 
sent to the Contractor, may terminate the Contract, in whole or in 
part, at any time for its convenience.  The notice of termination shall 
specify that termination is for the Employer’s convenience, the 
extent to which performance of the Contractor under the Contract is 
terminated, and the date upon which such termination becomes 
effective. The termination shall take effect twenty eight (28) days 
after the later dates on which the Contractor receives this notice or 
the Employer returns the Performance Security. 

(b) The Employer shall not terminate the contract under GCC Sub 
Clause 67.1 (a) in order to execute the contract itself or to arrange 
for the Works to be executed by another contractor or to avoid a 
termination of the Contract by the Contractor as stated under GCC 
Sub Clause 67.1(a). 

67.4 In the event the Employer terminates the Contract in whole or in 
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part, the Employer shall accept the portion of the Works that are 
complete and ready for handing over after the Contractor’s receipt of 
notice of termination of the Contract. For the remaining portion of 
the Works, the Employer may elect: 

(a) to have any portion completed by the Contractor at the 
Contract terms and prices; and /or 

(b) to cancel the remainder and pay to the Contractor an agreed 
amount for partially completed Works and for materials and 
parts previously procured by the Contractor, or 

(c) except in the case of termination for convenience as stated 
under GCC Sub Clause 67, engage another Contractor to 
complete the Works, and in that case the Contractor shall be 
liable to the Employer for any cost that may be incurred in 
excess of the sum that would have been paid to the Contractor, 
if the work would have been executed and completed by him 
or her. 

67.5 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as 
soon as is reasonably possible 

68. Payment upon 
Termination 

68.1 If the Contract is terminated because of a fundamental breach of 
Contract under GCC Sub Clause 67.1 by the Contractor, the Project 
Manager shall issue a certificate for the value of the Works done and 
Plant and Materials ordered less advance payments received up to 
the date of the issue of the certificate and less the amount from   
percentage to apply to the contract value of the works not 
completed, as indicated in the PCC. If the total amount due to the 
Employer exceeds any payment due to the Contractor, the difference 
shall be a debt payable to the Employer. 

68.2 If the Contract is terminated for the Employer’s convenience or 
because of a fundamental breach of Contract by the Employer, the 
Project Manager shall issue a payment certificate for the value of the 
work done, Materials ordered, the reasonable cost of removal of 
Equipment, repatriation of the Contractor’s foreign personnel 
employed solely on the Works and recruited specifically for the 
Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the 
certificate. 

68.3 If the Contract is terminated for reasons of Force Majeure, the The 
Project Manager shall determine the value of the work done and 
issue a Payment Certificate which shall include. 

(a) the amounts payable for any work carried out for which unit 
rates or prices are  stated in the Contract; 

(b) the cost of Plant and Materials ordered for the Works which 
have been delivered to the Contractor, or of which the 
Contractor is liable to accept delivery: this Plant and Materials 
shall become the property of (and be at the risk of) the 
Employer when paid for by the Employer, and the Contractor 
shall place the same at the Employer’s  disposal; 

(c) other costs or liabilities which in the circumstances were  
reasonably and necessarily incurred by the Contractor in the 
expectation of completing the Works; 
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(d) the cost of removal of Temporary Works and Contractor’s 
Equipment from the Site; and 

(e) the cost of repatriation of the Contractor’s staff and labor 
employed wholly in connection with the Works at the date of 
termination. 

69. Property 69.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 
Works shall be deemed to be the property of the Employer if the 
Contract is terminated because of the Contractor’s default stated 
under GCC Sub Clause 67.1. 

70. Frustration 70.1 If the Contract is frustrated by the occurrence of a situation of 
Force Majeure as defined in GCC Sub Clause 52, the Engineer shall 
certify that the Contract has been frustrated.  The Contractor shall 
make the Site safe and stop work as quickly as possible after 
receiving this certificate and shall be paid for all works carried out 
before receiving it and for any work carried out afterwards to 
which a commitment was made. 

I. Claims, Disputes and Arbitration 

71. Contractor’s Claims 71.1 If the Contractor considers himself to be entitled to any extension of 
the Completion Time and/or any additional payment, under any 
Clause of these Conditions or otherwise in connection with the 
Contract, the Contractor shall give notice to the Employer, describing 
the event or circumstance giving rise to the claim. The notice shall be 
given as soon as practicable, and not later than twenty eight (28) 
days after the Contractor became aware, or should have become 
aware, of the event or circumstance. 

71.2 If the Contractor fails to give notice of a claim within such period of 
twenty eight (28) days, the Intended Completion Date shall not be 
extended, the Contractor shall not be entitled to additional payment, 
and the Employer shall be discharged from all liability in connection 
with the claim. 

71.3 Within forty two (42) days after the Contractor became aware or 
should have become aware of the event or circumstance giving rise 
to the claim, or within such other period as may be proposed by the 
Contractor and approved by the Engineer, the Contractor shall send 
to the Engineer a fully detailed claim which includes full supporting 
particulars of the basis of the claim and of the extension of time 
and/or additional payment claimed, for settlement. 
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72. Settlement of 
Disputes 

Amicable settlement 

72.1 The Employer and the Contractor shall make every effort to resolve 
amicably by direct informal negotiation any disagreement or dispute 
arising between them under or in connection with the Contract. 

Arbitration 

72.2 If, after twenty-eight (28) days, the parties have failed to resolve 
their dispute or difference by such mutual consultation as stated 
under GCC Clause 72.1, then either the Employer or the Contractor 
may give notice to the other party of its intention to commence 
arbitration in accordance with GCC Sub Clause 72.3, as to the matter 
in dispute, and no arbitration in respect of this matter may be 
commenced unless such notice is given. Any dispute or difference in 
respect of which a notice of intention to commence arbitration has 
been given in accordance with this Clause shall be finally settled by 
arbitration. 

72.3 Arbitration shall be commenced prior to or after execution of the 
Works under the Contract. Arbitration proceedings shall be 
conducted in accordance with the rules of procedure specified in the 
PCC. 

72.4 Notwithstanding any reference to arbitration hereinabove the 
parties shall continue to perform their respective responsibilities 
under the Contract unless agreed otherwise and, the Employer shall 
pay any monies due to the Contractor. 
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Section4. Particular Conditions of Contract  

Instructions for completing the Particular Conditions of Contract are provided in italics in parenthesis for the relevant GCC 
Clauses. 

GCC Clause 
Amendments of, and Supplements to, Clauses in the General Conditions of 
Contract 

GCC 1.1(j) The Contractor is 

[Name, address, and name of authorized representative] 

GCC 1.1(t) The Effective Date upon which the period until the Time for Completion of the Facilities 
shall be counted from is the date when all of the following conditions have been fulfilled: 

(a) This Contract Agreement has been duly executed for and on behalf of the Employer 
and the Contractor;  

(b) The Contractor has submitted to the Employer the performance security and the 
advance payment guarantee, if any;  

(c) L/C shall be opened in favor of the Contractor; 

(d) The Employer has paid the Contractor the advance payment, if applicable.   
 

Each party shall use its best efforts to fulfill the above conditions for which it is 
responsible as soon as practicable. 

GCC 1.1(ll) The Employer is: Bangladesh Power Development Board (BPDB) 
 

“BOARD” means Bangladesh Power Development Board (BPDB) 
“Engineer” means Director, Design & Inspection 1, BPDB 
Name & Address of authorized representative: 
The Director, 

Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor), Motijheel C/A, Dhaka -1000 
Phone:+8802-9550532, Fax: +8802-7126151 
e-mail: dir.purchase@bpdb.gov.bd 

The Consignee: The Manager (Maintenance), Shahjibazar 330 MW CCPP, BPDB, 
Hobiganj, Bangladesh. 

GCC 
1.1(oo) 

The Site is located at Shahjibazar 330 MW CCPP, BPDB, Hobiganj, Bangladesh. 

and is defined in drawings No: Not Applicable 

GCC1.1(rr) The Start Date shall be: Immediately after Contract Signing. 

GCC 3.1 The Procuring Entity’s address for the purpose of communications under this contract 
is : 

The Director, 
Directorate of Purchase  
Bangladesh Power Development Board 
WAPDA Bhaban (9th Floor), Motijheel C/A, Dhaka -1000 
Phone:+8802-9550532, Fax: +8802-7126151 
e-mail: dir.purchase@bpdb.gov.bd 

The Contractor’s address for the purpose of communications under this contract is : 

Contact person: 
Address: 
Tel: 
Fax: 
e-mail address: 

GCC 6.1 (k) Other documents forming part of the Contract are; 
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All correspondences between Procuring Entity and Contractor prior to signing of the 
Contract agreement. 

GCC 9.2 Materials, Equipment Plants and supplies shall not have their origin in the following 
countries: Israel and countries having no diplomatic relation with Bangladesh 

GCC 13.1 Possession of the Site or part(s) of the Site, to the Contractor shall be given on the 
following date(s): Immediately After signing of Contract Agreement. 

GCC 22.3 The Contractor agrees to supply spare parts (mandatory spare parts) for a period of: Not 
Applicable 

GCC 23.1 The Contractor shall commence work on the Facilities from the Effective Date for 
determining Time for Completion as specified in the Contract Agreement 

GCC 24.1 The time for completion of the whole of the facilities within 480 (four hundred eighty) 
days from the effective date as described in the contract agreement. 

GCC 25.5 To be Replaced in PCC: 

The Employer shall provide sufficient, properly qualified operating and maintenance 
personnel; However, Contractor shall perform all work and services of whatsoever 
nature, including supply and make available all raw materials, lubricants, 
chemicals, catalysts, other materials and facilities; and those required to properly 
carry out Pre Commissioning, Commissioning and Guarantee Tests, all in accordance 
with the provisions of the  Appendix to the Contract Agreement titled Scope of Works 
and Supply by the Employer, at or before the time specified in the program furnished by 
the Contractor under the provisions of contract specified or as otherwise agreed upon by 
the Employer and the Contractor. 

GCC 25.6 To be Replaced: 

The Employer shall be responsible for the continued operation of the Facilities after 
Operational Acceptance Certificate (OAC), in accordance with GCC Sub-Clause 40.3, 
and Contractor shall be responsible for performing the Guarantee Test(s) for the 
Facilities, in accordance with GCC Sub-Clause 40.2. 

New 
Clause GCC 
26.4 

The Contractor shall be responsible for the continued operation of the Facilities up to 
issuance of Operational Acceptance Certificate. The Contractor shall comply with all 
laws in force in the country where the Facilities are to be implemented. The laws will 
include all local, state, national or other laws that affect the performance of the Contract 
and bind upon the Contractor. The Contractor shall indemnify and hold harmless the 
Employer from and against any and all liabilities, damages, claims, fines, penalties and 
expenses of whatever nature arising or resulting from the violation of such laws by the 
Contractor or its personnel, including the Subcontractors and their personnel 

GCC 32.1 A Subcontractor that is a national of, or registered in, the following countries are not 
eligible: Israel and countries having no diplomatic relation with Bangladesh 

GCC 33.1 Nominated Subcontractor(s) named below: None 

shall be entitled to execute the following specific components of the Works: None 

GCC 35.1.2 Deleted 

GCC 35.3.2 The GCC 35.3.2 shall be replaced by followings:  

Five (5) copies of each drawing and necessary data shall first be submitted to Engineer. 
Two copies of drawings and data shall be returned to the Contractor marked 
"APPROVED” “APPROVED AS NOTED", "RETURNED FOR CORRECTION" within 21 days 
after receipt from the Contractor. If drawings submitted for approval are not returned 
within 21 days after receipt by the Engineer, the Contractor shall notify Engineer of such 
fact, and if the drawings still have not been returned within 15 days after such notice the 
Contractor may proceed as if drawings have been returned approved. When the 
drawings and data are returned marked "APPROVED AS NOTED" or "RETURNED FOR 
CORRECTION" the corrections or changes shall be made and five (5) revised copies shall 
be submitted to Engineer. Two copies of the revised drawings and data will be returned 
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to the Contractor by (15) days from the receipt of the same with due approval, if not 
anything otherwise specified. 

The approval by the Engineer of drawing and data submitted by the Contractor will 
cover only general conformity to the plans and specifications and the external 
connections and dimensions which affect the plant arrangement. This approval of 
drawings returned marked "APPROVED" or "APPROVED AS NOTED" will not constitute 
a blanket approval of all dimensions, quantities and details of the materials, equipment, 
device or item shown and does not relieve the Contractor from any responsibility for 
errors or deviations from the Contract requirements. 

All drawings and data after final procession by BPDB shall become a part of the Contract 
document and the work shown or described thereby shall be performed in conformity 
therewith unless otherwise required by BPDB 

When the work is completed, two copies of all final approved drawings on AO Size Paper 
and 1 (One) soft copy shall be sent by the Contractor to the Consignee/ Project Manager 

GCC 36.4 To be added: 

All payment for clearance charge, storage charge, etc. (excluding CD & VAT on CIF 
portion) which are imposed by the relevant agencies of the Government of Bangladesh, 
relating to the clearance of equipment and materials that will be incorporated in the 
Plant shall be made by the Contractor. Subject to the condition that if the Contractor 
makes delay in submitting necessary shipping documents to the Employer, the 
demurrage charges by the Port Authority will be borne by the Contractor. Tools and 
equipment for use during construction but which are to remain the property of the 
Contractor and which are to be exported by the Contractor from Bangladesh at the 
completion of the Facilities shall be carefully documented and specially listed to 
facilitate both import and export. 

GCC 38.1 Further explanation of the clause as follows: 

The Contractor shall at its own expense to carry out the Technical Orientation and Quality 
Test Witness of Plant & Equipment and any part of the Facilities in the following manner: 

Pre-delivery inspection and/or Witnessing of the manufacturing process and tests of 
the equipment at manufacturer’s works including transfer of technical know-how. -  

 

The Purchaser shall have the right to witness the test of the goods/materials to confirm their 
conformity to the specification by examining and witnessing the test of goods/materials, 
workmanship and performance at the manufacturer's premises. The following test shall be 
carried out as per latest version of relevant international standard 
(IEC/ASME/BS/EN/ASHRAE) unless otherwise mentioned at the manufacturer's premises or 
other places where the test facilities are available. The Inspection shall take place in Two 
parts: 
 

Group A: GT Step Up Transformer & 230 kV Circuit Breaker: 
 

i) Following Minimum test shall be conducted for Transformer: 
 

a) Measurement of insulation resistance. 
b) Measurement of Voltage ratio test. 
c) Measurement of winding resistance at Each Tap position. 
d) Vector group test. 
e) Measurement of no-load loss &amp; current. 
f) Measurement of short circuit impedance and load loss. 
g) Power frequency (Separate source voltage) withstands test. 
h) Tan-Delta Test of whole Transformer including active part, bushing & 

Transformer Oil 
i) Transformer oil test.  
j) Physical and visual dimension check. 
k) Temperature Rise Test. 
l) any other Test as per applicable Standard. 
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ii) Following Minimum test shall be conducted for 230 kV Circuit Breaker: 
a) Power Frequency Over Voltage Withstand Test 
b) 1 Minute Dry Power Frequency Voltage Withstand Test 
c) Tightness Test & Leakage Test 
d) Resistance measurement Test 
e) Breaker Response Time Test 
f) Insulation Test 
g) Visual Checks 
h) Mechanical Operation Test 
i) Any other Test as per applicable standard 

 

Group B: For Generator Circuit Breaker, Transformer-Generator Protection System & 
Mobile Oil Station (Transformer Oil Centrifuge machine): 
 

i) Following Minimum test shall be Generator Circuit Breaker: 
a) Power Frequency Over Voltage Withstand Test 
b) 1 Minute Dry Power Frequency Voltage Withstand Test 
c) Tightness Test & Leakage Test 
d) Resistance measurement Test 
e) Breaker Response Time Test 
f) Insulation Test 
g) Grounding Isolator Test 
h) Visual Checks 
i) Mechanical Operation Test 
j) Any other Test as per applicable standard 

 

ii) Following minimum test shall be conducted for Transformer-Generator 
Protection System: 

a) Visual check & Physical panel dimension check  
b) Tightness check  
c) Panel earthing bar size and connection to equipment check  
d) Dielectric test on the auxiliary circuit  
e) Test of Over Current & Earth Fault Protection Relay as per applicable 

standard 
f) Test of Reverse Power Protection and Negative Power Flow Protection 

relay as per applicable standard 
g) Any other Test as per applicable standard 

 

The Contractor shall bear the cost of round air tickets, hotel accommodations, internal 
transportations and per diem allowances @ USD 100.00 per person per day for 07 days 
(excluding travel time) for the witnessing of manufacturing process and tests of concerned 
equipment/ materials and spares at manufacturers' works including transfer of technical 
know-how. The number of such BPDB Engineers will be 03 (three) for Each Group-A & 
Group-B for the witnessing of manufacturing process and tests of concerned 
equipment/materials and spares at manufacturers' works including transfer of technical 
know-how provided that all goods for the said test witnessing shall be ready at a time. 
Otherwise, number of such personnel will increase depending on amount of readiness of the 
goods. The Contractor shall furnish all reasonable aid and assistance required by BPDB or 
inspectors, for the proper inspection and examination of the work and all parts thereof. 
Invitation letter should be submitted to the purchaser at least 02 (two) months prior to the 
schedule date of the witness and tests. 

If any tested goods fail to confirm to the specification, the purchaser shall have the right to 
reject any of the items or complete batch, if necessary. In that case supplier has to replace the 
equipment and make good of them without any financial involvement to the purchaser 

The representatives of BPDB shall be free at all times to perform their duties and any 
intimidation or attempted intimidation of any one of them by the Contractor or by any of his 
employees shall be sufficient reasons if BPDB so decides, to terminate the Contract. 

Such witnessing/ inspection shall not relieve the Contractor from any obligation to perform 
the work in accordance with the Contract Documents. 
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The program of witnessing of manufacturing process, factory tests and technical know-how 
transfer at the manufacturer premises shall cover the following: 

a) Introduction to the Equipment and Materials. 
b) Familiarization with Production Line/Cycle and equipment used in such      

Cycle. 
c) Standard of Production. 
d) Production Procedure of the equipment. 
e) Quality Control System of produced equipment and goods. 
f) Familiarization Standard of Testing Equipment. 
g) Testing Procedure of the equipment manufactured. 
h) Witnessing of Test as per standard and requirements of Contract 

Document. 
i) BPDB Engineers (Inspectors/Trainees) will have to ensure and certify that 

the test results observed qualify the standard specified in the contract. 
j) Any other related matters with Test. 

Third Party Inspection: 

For any reason, if Purchaser’s/ Employer’s representative(s) cannot attend in above 
mentioned “Witnessing of the Manufacturing Process------------technical know-how” program, 
a Third Party Inspection Company/ Agency shall conduct/ witness Pre-Shipment Inspections 
as well as Factory Acceptance Tests at Supplier/ Contractor/ Manufacturer’s own cost as per 
Contract and relevant standard at the manufacture’s Premises with the concurrence of BPDB. 
The Third Party Inspector shall submit a comprehensive report to Purchaser (Hard Copy & 
Soft Copy from Inspector’s Domain E-mail Address) with recommendation accompanied with 
photograph and video clips with date and time of the Spares/ Equipment/ Materials/ Goods 
inspected within 7 days after completion of respective inspection/ Test. After approval of 
Third Party Inspection report by BPDB, shipping advice shall be issued to Supplier/ 
Contractor. No Spares/ Equipment/ Materials/ Goods shall be shipped without shipping 
advice. 

The inspections/ Tests shall be performed on as-needed basis as per schedule provided by 
the respective manufacturers.  

Supplier/ Contractor/ Manufacturer shall not claim any additional cost for Third Party 
Inspection.   

The third party inspection company/ agency must not be involved in design, procurement, 
fabrication, construction and installation under this Contract. 

BPDB Shall propose/ choose any of the following companies/ agencies as Third Party 
Inspector: 

1. BUREAU VERITAS. 

2. SGS. 

3. Black and Veatch. 

4. TUV SUD.  

5. Lloyd Inspection Agency. 

6. Mott MacDonald. 

7. Intertek group. 

With the approval of BPDB, Contractor/ Supplier shall engage Third Party Inspection 
company/ agency. BPDB reserves the right to revise above mentioned list. 

Third party inspection is applicable for Spares/ Equipment/ Materials/ Goods manufactured 
in outside Bangladesh. 

B. Post Landing Inspection (PLI): 

(a) Post Landing Inspection shall be done after arrival of the materials/ equipment/Spare 
parts at Shahjibazar 330 MW CCPP, BPDB, Hobiganj, Bangladesh. The program of such 
Inspection shall be intimated to the representative of the Contractor by BPDB upon arrival of 
the materials/ equipment at above Power station store. "Receiving cum Inspection Report" 
will be prepared after successful Post Landing Inspection. Post Landing Inspection (PLI) & 
issuance of Receiving cum Inspection (R&I) Report is required for the items of Price 
Schedule No. 1 & 2. 

(b) The Purchaser has right to inspect, test and where necessary, reject the Goods arrival in 
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the purchaser’s store shall in no way be limited or waived by reason of the Goods having 
previously been tested and passed by the manufacturer/supplier. The contractor/ supplier 
will facilitate such Inspections/ Tests. 

(c) Nothing in this clause shall in any way release the supplier from any warranty or other 
obligation under the provisions of the contract/purchase order. 

GCC 38.2 Clause is replaced as follows: 

Carry out such tests & Inspection at the place of manufacture: 

The Contractor shall bear the cost of round air tickets, hotel accommodations, internal 
transportations and per diem allowances @ USD 100.00 per person per day for 07 days 
(excluding travel time) for the witnessing of manufacturing process and tests of concerned 
equipment/ materials and spares at manufacturers' works including transfer of technical 
know-how. The number of such BPDB Engineers will be 03 (three) for Each Group-A & 
Group-B for the witnessing of manufacturing process. 

Post Landing Inspection (PLI): 

The Post landing Inspection/ any other tests of the materials/ equipment/Spare Parts shall 
be conducted by BPDB’s Inspectors or its authorized representative in the presence of the 
representative of the Contractor. The contractor/ supplier will facilitate such Inspections 
/Tests. 

GCC 39.2 2nd paragraph will be replaced by: 
 

Pursuant to the Appendix to the Contract Agreement titled Scope of Works and Supply by the 
Employer, the Employer shall also provide, within the said seven (7) day period, the utilities 
& lubricants required for Pre-Commissioning of the Facilities or any part thereof. 

GCC 39.3 
Shall be replaced by following in PCC:  
As soon as reasonably practicable after the operating and maintenance personnel have 
been supplied by the Employer and the raw materials, lubricants, chemicals, catalysts, 
facilities, services and other matters have been provided by the Contractor in accordance 
with GCC Sub-Clause 39.2, the Contractor shall commence Pre-commissioning of the 
Facilities or the relevant part thereof in preparation for Commissioning, subject to GCC Sub-
Clause 40.5. 

GCC 39.10 
will be replaced by:  
After issuance of OAC, the Employer shall be responsible for the care and custody of the 
Facilities or the relevant part thereof, together with the risk of loss or damage thereto, and 
shall thereafter take over or operational acceptance of the Facilities or the relevant part 
thereof. 

GCC 40.1.2 Clause is replaced as follows: 

Before commissioning the Employer will provide operating and maintenance personnel 
under Contractor’s supervision to get them (Employer’s O&M personal) acquainted with and 
to witness the commissioning of the Plant & Equipment. All raw materials, chemicals, 
catalysts, facilities, services and other matters required for Commissioning shall be supplied 
by the Contractor. 

GCC 40.2.2 The Guarantee Test of the Facilities shall be successfully completed immediately after the 
Completion of complete facility or partial facility  

Operational Acceptance Certificate (OAC) may be issued subjected to GCC Sub-Clause 
40.3.1 hereof. 

The work shall not be considered as complete provisionally until the Operational Acceptance 
Certificate (OAC) has been issued for the Complete work by the BOARD. The OAC will be 
issued only after the final inspection and test run has been carried out by a team of 
representatives of the Contractor and witness and accepted by the OAC committee of 
BPDB formed by the competent authority and the work has been judged complete and 
in compliance with the Contract Documents. The test shall be performed as specified in 
the applicable Technical Requirements. Necessary testing equipment will be supplied by the 
Contractor. The final inspection and the performance test of equipment and the subsequent 
issuance of the OAC shall not be construed as a release to the Contractor from any 
Contractual liability or responsibility, such release being subject only to the provisions of the 
Release of Liability clause PCC [New clause GCC 74]. BPDB may take over completed portions 
of the work, prior to completion of the Contract, by written notice to the Contractor. 
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The Operational Acceptance Certificate shall not be unreasonably withheld nor shall BPDB 
delay the issuing of the OAC on account of minor omissions or defects, which do not affect 
the commercial operation without any serious risk to the plant, provided always that the 
Contractor undertakes to make good such omission and defects within a reasonable time. 
From the date of final inspection and test of completed works, at least three (3) weeks’ time 
should be taken for observation to the outcome of the work, after which Operational 
Acceptance Certificate should be issued for the work by the BOARD and delivered to the 
Contractor, provided that no omissions or defects are found which may affect the 
commercial operation of the plant. 

The final inspection and test run will commence upon a written notice from the Contractor 
stating that the Turnkey work has successfully completed. The Test run will occur for at least 
48 continuous hours for GT unit-2 of Shahjibazar 330 MW CCPP at base load and variable 
loads provided that BPDB will ensure the normal parameters of the gas turbine-2, steam 
turbine & HRSG unit. During the 48 hours test run of the plant in combined cycle mode (GT-
2+ST), Contractor will assist, supervise and cooperate BPDB's operation and maintenance 
team. Contractor will not be responsible for the power output of the GT Unit-2 and Steam 
turbine. OAC certificate will be issued after the successful final inspection and test run.  

If the unit trips for any troubles/ faults for works done by the contractor within this period, 
then the unit shall have to be started after necessary corrective measures and put the units 
into operation for 48 hours again. If the unit trips for external faults / troubles (e.g. Grid 
problem or BOP Problem or any works out of the scope mentioned in the Tender Document) 
which is not attributable to the Contractor within this period, then after completion of the 
repair works balance of the 48 hours shall have to be completed. 

GCC 40.3.1 

(Missing 
Clause) 

Add the Clause 40.3.1 (Operational Acceptance) as follows: 

Operational Acceptance shall occur in respect of Facilities when- 

a. the Guarantee Test has been successfully completed and the Functional Guarantee 
are met; or  

b. the Guarantee Test has not been successfully completed or has not been carried out 
for reasons not attributable to the Contractor within the period from the date of 
Completion or any other agreed upon period as specified in GCC Sub-Clause 40.2.2 or 

c. the Contractor has paid the liquidated damages specified in GCC Sub clause 43.3 for 
Functional Guarantee hereof; and  

d. any minor items mentioned in GCC Sub-Clause 39.9 hereof relevant to the Facilities 
or that part thereof have been completed; and 

e. successfully carry out the Technical Orientation and Quality Test Witness of Plant & 
Equipment and any part of the Facilities specified hereof; 

GCC 41.3 No bonus will be given for earlier Completion of the Facilities or part thereof. 

GCC 42.2 
The Defects liability / warranty shall cover the following: 

The Contractor warrants that the work furnished under this Contract will be as specified and 
will be free from defects in design to the extent the Contractor is responsible for design, 
workmanship and material. The warranties contained in this Contract document are in lieu 
of any other warranties and are the only warranties made by Contractor with respect to the 
materials, equipment and work. If within the warranty period set forth below any part of the 
material or work fails to meet the warranty BPDB will notify the Contractor and the 
Contractor shall promptly correct any defect including non-conformance with specifications 
by adjustment, repair or replacement of any and all defective parts or materials. 
 

Unless otherwise specified the Defects liability period/ warranty period for the Turnkey 
works hereunder shall begin from the date of issuance of Operational Acceptance Certificate 
(OAC) by BPDB and shall end after 12 (Twelve) months of operation until final acceptance.  
 

The Contractor shall pay all costs for correction of defects including shop and field labour 
and supervision, transportation, parts, supplies, all tackles and special tools. 

The Contractor will be given an opportunity to check the existence of the defect and he shall 
promptly do the correction within reasonable time. This section states the limit of the 
Contractor's liability for defects for which he is responsible. 
 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  112 

 
When it is necessary to dismantle piping, ducts, machinery, equipment or other work 
furnished or performed by the Contractor in order to obtain access to the work, the cost of 
all such dismantling and re-assembling will be paid by the Contractor. 
 

If within twenty (20) days after BPDB gives the Contractor notice of a defect, the Contractor 
neglects to make or undertake with due diligence to make the necessary corrections, BPDB is 
hereby authorized to make the corrections himself or order the work to be done by a third 
party and cost of the corrections shall be paid by the Contractor. BPDB will be permitted to 
make repairs or replacements on equipment without affecting the warranty or without prior 
notice to the Contractor so long as the repairs or replacements involve the correct 
installation of spares. BPDB shall also be permitted to adjust or test equipment as outlined in 
instruction manuals provided by the manufacturer. 

In the case of an emergency where in the judgment of BPDB the delay resulting from giving 
formal notice would cause serious loss or damage which could be prevented by immediate 
action, defects may be corrected by BPDB or a third party chosen by BPDB without giving 
prior notice to the Contractor and cost of corrections shall be paid by the Contractor. In the 
event, such action is taken by BPDB, the Contractor will be notified promptly and the 
Contractor shall assist wherever possible in making the necessary corrections. 

The Contractor shall extend the provisions of the Defects Liability Period to cover all 
repaired and replacement parts furnished under the Defects Liability Period. 

GCC 42.10 The Extended Defects liability / warranty shall cover the following : 

The Contractor shall extend the provisions of the warranty to cover all services/ works and 
spare parts furnished under the Defects liability/ warranty provisions for a period of 12 
(twelve) months of operation from the date of repair, replacement, commissioning thereof. 

The Contractor shall pay all costs for correction of defects including shop and field labor and 
supervision, transportation, parts, supplies, all tackles and special tools. 

When it is necessary to dismantle piping, ducts, machinery, equipment or other work 
furnished or performed by the Contractor in order to obtain access to the work, the cost of 
all such dismantling and re-assembling will be paid by the Contractor. 

GCC 42.11 

(New 
Clause) 

Final Acceptance Certificate (FAC) 

After completion of the Defects Liability Period /Warranty period, Final Acceptance 
Certificate shall be issued as mentioned below: 
 

The work shall not be considered as completed until a Final Acceptance Certificate (FAC) is 
signed and issued by the BOARD on the basis of the successful report of FAC committee 
formed by the competent authority stating that all work has been finally completed to their 
satisfaction. The Final Acceptance Certificate (FAC) will be given latest twenty-eight (28) 
days after the expiration of the Defects liability period or if different guarantee periods shall 
become applicable to different parts of the work and as soon as any and all work to be made 
good is completed to the satisfaction of the Consignee/ Project Manager and the competent 
Authority. 

GCC 45.1 (b) The multiplier of the Contract Price is: 1 (One) 

GCC 56.2 The Contract Price shall be adjusted in accordance with the provisions of the Appendix to the 
Contract Agreement titled Adjustment Clause. Not Applicable 

GCC 59.1 The amount of performance security, as a percentage of the Contract Price for the Facility 
shall be 10 (ten) percent of the Contract Price. 

GCC 59.2 The performance security shall be provided in the currency or currencies of the Contract as 
stated under ITT Sub Clauses 27.4  at  the  percentage  as  Specified in GCC 59.1.   
 

The Performance Security shall be in the form of irrevocable and unconditional Bank 
Guarantee on 300 BDT Non-judicial stamps issued by a scheduled bank of Bangladesh or by a 
foreign bank duly endorsed & authenticated (means Bank Guarantee shall be payable/ en-
cashable from the authenticating Bank in Bangladesh) by a scheduled bank of Bangladesh, to 
make it enforceable pursuant to Rule 27(4) of the Public Procurement Rules, 2008. 
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GCC 59.3 Performance Security shall not be reduced.   
 

The performance security shall be valid until completion of Defects Liability Period plus 28 
(twenty eight) days, provided, however, that if the Defects Liability Period has been extended 
on any part of the Facilities pursuant  to  GCC  Sub-Clause  42.8  hereof,  the Contractor shall 
issue an additional performance security in an amount proportionate to the Contract Price of 
that part before releasing performance security of defect liability/ warranty period by the 
Employer. 

GCC 60.1 & 

GCC 60.2 

Taxes and  

Duties 

 

(Replaced) 

a) Bangladesh Income tax and VAT for Income Earned in Bangladesh 

i) The Supplier shall be entirely liable to pay Income Tax & VAT on Contract price for both 
foreign (Except CIF i.e. Cost, Insurance & Freight) & local currency according to the Income 
Tax Act 2023 & The Value Added Tax and Supplementary Duty Act, 2012 at prevailing rate 
(Seven (07) days before the last date of tender submission) of the Govt. which shall be 
deducted at source at the time of payment of bills/invoices for onward deposition of the 
same into Govt. Treasury. In case of any change of Tax & VAT rate on the date of payment 
that will be on account of employer i.e. BPDB. 

ii) The Employer shall pay AIT & VAT on CIF portion at the payment stage (If applicable). 

b) For Contractor’s equipment, tools, materials imported on re-exportable basis 

The Contractor shall be entirely responsible for all Bangladesh Custom and Import duties, 
VAT, taxes and all other levies imposed under applicable law of Bangladesh for Importation 
of Contractor’s Construction equipment, tools and materials required for implementation of 
the contract in Bangladesh which shall be imported on the condition to be exported after 
completion of the work, if the same are not exempted from such taxes, VAT & levies. The 
Board shall assist to the contractor to obtain exemption from NBR [National Board of 
Revenue] for import of the contractor’s equipment and materials on the basis of re-export. 
 

c) Foreign country Taxes and Permits  

The Contractor shall pay all sales, income and other taxes and duties, tariffs and imports that 
can be lawfully assessed against the contractor by the Government or any lawful authority of 
any country other than the people's Republic of Bangladesh which has jurisdiction over the 
contractor in connection with this contract and shall pay for all licenses permits and 
inspection required for the work including the cost or securing all export licenses and 
permits for materials, equipment, supplies and personnel exported from that country to 
Bangladesh.   

d) Import related duties, taxes, VAT, levies  

The Contractor shall obtain all import permits or licenses required for any part of the work 
within the terms stated in the program or if not so stated, in reasonable time having regard 
to the time for delivery of the work and the time for completion. The Board shall be 
responsible for the payment of import related duties, VAT, taxes and all sort of 
charges etc. to be imposed by the port as well as other Gov. agencies inside 
Bangladesh for the goods as well as spares/ consumables to be imported in 
accordance with the specification. The Board shall provide its extreme effort to pay such 
taxes in a timely manner to avoid any extra cost thereon. The contractor shall submit to the 
owner 5 (five) copies of non-negotiable shipping document ahead of shipment for arranging 
payment of such taxes and clearing the materials in time. 

The Board shall not bear any expenditure on account of import of cement, if any, by the 
Contractor. 

Normally, equipment and materials that will be incorporated in the permanent works shall 
be transported by vessel. If the Contractor decides to air freight any items, the excess freight 
beyond freight of vessel or excess inland transportation or any other additional cost on 
account of air freight shall be borne by the Contractor. 

e) CONTRACTOR'S RESPONSIBILITY TO GET ACQUAINTED WITH BANGLADESH LAWS, 
IMPORT POLICY, ETC. 

The Contractor shall get himself acquainted with the relevant Bangladesh Laws as well as the 
Import Policy of the Government of People's Republic of Bangladesh remaining in force 
regarding import of banned items, if any, during the execution of the Contract.  In case of 
import of any banned items and/or contraband item, the consequential effect shall rest with 
the Contractor.  Similarly, the Contractor shall be responsible for any non-conformance of 
Bangladesh Laws either by his own employees or any of the employees of his Subcontractors 
during execution of the Contract. 
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GCC 63.1 The amount of Liquidated Damages for delay or Delay Damages or Delay to Completion Date 
of the uncompleted delivery of goods/ works/ services or for any part thereof is: at the rate of 
zero point one percent (0.1%) of the Contract Price of relevant part per day. 

All Goods, whole works and related services shall be considered as uncomplete until the 
effective date of Operational Acceptance Certificate (OAC). 

GCC 63.2 Total amount of liquidated damages shall not exceed ten percent (10%) of the final Contract 
price for the whole of the Turn Key Works. 

GCC 68.1 The percentage to apply to the contract value of the works not completed, representing the 
Procuring Entity’s additional cost for completing the uncompleted Works, is twenty (20%) 
percent. 

GCC 72.3 Any dispute, controversy or claim arising out of or relating to this Contract, or breach, 
termination or invalidity thereof shall be settled by arbitration in accordance with the 
Arbitration Act (Act No 1 of 2001) of Bangladesh as at present in force. 

Arbitration shall take place in Dhaka, Bangladesh. 

New Clause 

GCC 73 

Packing 

The packing, marking and documentation within and outside the packages shall be:  

A complete packing list indicating the content of each package shall be enclosed in a water 
proof envelope and shall be secured to the outside of the packing case. In addition, each 
package shall be marked with indelible ink/paint in bold letters, as follows: 

a. Contract Number 
b. Name and address of Purchaser 
c. Country of origin 
d. Gross weight 
e. Net weight 
f. Package number of total number of packages 
g. Brief description of the content 

Upright markings, where appropriate, shall be placed on all four vertical sides of the 
package. 

All materials used for packing shall be environmentally neutral. 

Additional marking and documentation within and outside the packages shall be: 

Arrow/ Umbrella/ Cup etc. shall be printed on the box to indicate upside of the box. 

Each package or shipping unit shall be clearly marked or stenciled on at least two sides as 
follows: 

 

 

BANGLADESH POWER DEVELOPMENT BOARD 

Shahjibazar 330 MW CCPP Store, BPDB, Hobiganj, Bangladesh. 

TENDER REFERENCE NO. : 27.11.0000.304........; DATED :     /      /2024 

New Clause  

GCC 74 
Release of Liability 

The acceptance by the Contractor of the last payment shall operate as, and shall be, a 

release to the BOARD and every officer, agent and employee thereof, from all claims and 

liability hereunder for anything done or furnished for or relating to the work, or for any act 

or neglect of the BOARD or of any person relating to or the affecting the work. 

 The last payment by the BOARD to the Contractor shall constitute final acceptance of all 

work performed under this Contract and shall release the Contractor and his surety, from all 

Contractual liabilities and responsibilities to the BOARD except these liabilities assumed 

under the Warranty clause PCC [GCC 42.2] of these Special Conditions or arising out of 

hidden defects. 

In the event a suit was to be instituted in Bangladesh against the BOARD and the Contractor 
as defendants neither shall be released from his respective liabilities under this Contract. 

BPDB 
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Appendix to the Tender 
 
[In Tables below, the Procuring Entity shall indicate the source and base 
values with dates of Indexes, unless otherwise instructed to be quoted by 
the Tenderer, for the different Cost Components and mention its Weightings 
or Coefficients] 

 

Table 1.1: Price Adjustment Data -N/A 

[ ITT Sub Clause 26.9: To be provided by the Procuring Entity] 

 
 

Index Descriptions Base Value Sources of Index 

 

 

  

   

   

   

   

 

 

  

 

Note: 

1. The sources of Indexes and its values with dates shall be Bangladesh Bureau of 
Statistics (BBS) unless otherwise mentioned by the Procuring Entity or instructed 
to be quoted by the Tenderer. 

2. The Procuring Entity may require the Tenderer to justify its proposed Indexes, if 
quoted by the Tenderer. 

3. The Base Value of the Indexes shall be those prevailing twenty-eight (28) days 
prior to the deadline for submission of the Tenders. 
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Table 1.2: Price Adjustment Data 
[ GCC Sub Clause 56.4: To be provided by the Procuring Entity] 

 

Item 
Group 

Bill No. if 
applicable 

Index 
Description

s 

Coefficients or 
Weightings for 
non-adjustable 

Cost 
Component 

Coefficients or Weightings for adjustable 
Cost Components 

Total 

a b c d e f g h i j 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 
 
 
Note: 
 
The Weightings or Coefficients of the Cost Components shall be mentioned by the Procuring 
Entity based on the proportion of components involved in the items caused to be impacted by rise 
and fall in its prices. 
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APPENDICES [This appendix shall be the part of the contract] 
 
Appendix 1 - Terms and Procedures of Payment 

Appendix 2 - Price Adjustment 

Appendix 3 - Insurance Requirements 

Appendix 4 - Time Schedule 

Appendix 5 - List of Major Items of Plant and services and List of Approved 
Subcontractors 

Appendix 6 - Scope of Works and Supply by the Employer 

Appendix 7 - List of Documents for Approval or Review 

Appendix 8 - Functional Guarantees 
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Appendix 1.  Terms and Procedures of Payment 

In accordance with the provisions of GCC Clause 57 (Terms of Payment), the Employer shall 
pay the Contractor in the following manner and at the following times, on the basis of the 
Price Breakdown given in the section on Price Schedules.  Payments will be made in the 
currencies quoted by the Tenderer unless otherwise agreed between the parties.  
Applications for payment in respect of part deliveries may be made by the Contractor as 
work proceeds. 

(A) Terms of Payment 

Schedule No. 1-  Plant and Equipment Supplied from Abroad 
In respect of plant and equipment supplied from abroad, the following payments shall be 
made: 

a) Payments for Foreign currency part (CIF value) of Schedule 1: 

1) 10% (Ten Percent) Of the CIF Cost of the supply of material and equipment shall be paid as an 
advance payment against receipt of invoice and an irrevocable, unconditional bank guarantee 
by the contractor for the equivalent amount issued from a reputed schedule bank of 
Bangladesh made out in favour of Employer. The payment will be made within 15 days after 
receipt of the payment advice from BPDB upon receipt of invoice and advance bank 
guarantee (Form PG5A – 10). The bank guarantee for advance payment may be reduced in 
proportion to the value of the plant and equipment delivered to the site, as evidenced by 
shipping and delivery documents. 

2) 40% (Forty percent) payment within 30 days upon Contractor's presentation of shipping 
documents to the negotiating bank and issuance of payment advice by the Director, Purchase 
of BPDB for each consignment. 

3) 30% (Thirty percent) upon presentation of Board's "Receiving cum Inspection Report" for 
each consignment delivered at site and a claim bill duly verified by consignee certified by the 
Engineer and issuance of payment advice by the Director, Purchase of BPDB. 

4) 15% (Fifteen percent) upon issuance of Operational Acceptance Certificate and a claim bill 
duly verified by consignee, certified by the Engineer and issuance of payment advice by the 
Director, Purchase of BPDB. 

5) 5% (Five percent) of the total or pro rata CIF amount shall be paid within 45 days upon 
issuance of Final Acceptance Certificate and a claim bill duly verified by consignee, certified 
by the Engineer and issuance of payment advice by the Director, Purchase of BPDB. 

b) Payment for Local currency part of Schedule No. 1:   

100% (Hundred percent) payment within 45 days of Inland Transportation and Other Local Costs 
shall be paid against submission of invoices/ claim bill upon issuance of Operational Acceptance 
Certificate duly verified by consignee & certified by the Engineer and issuance of payment advice by 
the Director, Purchase of BPDB. 

 Partial Shipment and partial payment are allowed. 
 Transshipments allowed as and when/where required as per prior approval of the 

procuring entity. 
 Third Party B/L shall be allowed as and when/where required as per prior approval of 

the procuring entity. 
 

Schedule No. 2  

Plant and Equipment Supplied from within the Employer’s Country 

a. 10% (Ten Percent) of the EXW amount of the supply of material and equipment shall be 
paid as an advance payment against receipt of invoice and an irrevocable, unconditional 
bank guarantee by the contractor for the equivalent amount issued from a reputed 
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schedule bank of Bangladesh made out in favour of Employer. The payment will be made 
within 15 days after receipt of the payment advice from BPDB upon receipt of invoice and 
advance bank guarantee (Form PG5A – 10). The bank guarantee for advance payment 
may be reduced in proportion to the value of the plant and equipment delivered to the 
site, as evidenced by delivery documents. 

b. 70% (Seventy percent) of the total or pro rata EXW amount shall be paid within 45 days 
upon submission of Delivery Documents and presentation of Board's "Receiving cum 
Inspection Report" for each consignment delivered at site and a claim bill duly verified 
by consignee certified by the Engineer and issuance of payment advice by the Director, 
Purchase of BPDB. 

c. 15% (Fifteen percent) of the total or pro rata EXW amount shall be paid within 45 days 
upon issuance of Operational Acceptance Certificate (OAC) and a claim bill duly 
verified by consignee, certified by the Engineer and issuance of payment advice by the 
Director, Purchase of BPDB. 

d. 5% (Five percent) of the total or pro rata EXW amount upon issuance of Final 
Acceptance Certificate (FAC) and a claim bill duly verified by consignee, certified by the 
Engineer and issuance of payment advice by the Director, Purchase of BPDB. 

 

Schedule No. 3 - Design Services (for both the foreign currency and the local currency 
portions): 

1) 10% (Ten percent) of the total design services amount as an advance payment against 
receipt of invoice and an irrevocable advance payment security for the equivalent 
amount made out in favor of the Employer. 

2) 70% (Seventy percent) payment upon approval/acceptance of the design & drawings of 
the complete system of the Shahjibazar 330MW CCPP under the scope of works 
mentioned in Section 6: Employer Requirement against submission of invoices/claim bill 
duly verified by consignee & certified by the Engineer and issuance of payment advice by 
the Director, Purchase of BPDB within forty-five (45) days after receipt of invoice. 

3) 20% (Twenty percent) upon issuance of the Operational Acceptance Certificate (OAC) 
after successful completion of commissioning and handing over against submission of 
invoices/claim bill duly verified by consignee& certified by the Engineer & issuance of 
payment advice by the Director, Purchase of BPDB. 

 
Schedule No. 4 - Civil Works Part 
 
In respect of Civil Works Part for both the foreign and local currency portions, the following 
payments shall be made: 

1) 10% (Ten percent) of the total design services amount as an advance payment against 
receipt of invoice and an irrevocable advance payment security for the equivalent amount 
made out in favor of the Employer. 

2) 80% (Eighty percent) upon issuance of the Operational Acceptance Certificate (OAC) after 
successful completion of commissioning and handing over against submission of 
invoices/claim bill duly verified by consignee certified by the Engineer and issuance of 
payment advice by the Director, Purchase of BPDB. 

3) 10% (Ten percent) upon issuance of the Final Acceptance Certificate (FAC) after 
successful completion of warranty period and removal of all defect(s) pointed out by the 
Board and/or the consignee against submission of invoices/claim bill duly verified by 
consignee certified by the Engineer and issuance of payment advice by the Director, 
Purchase of BPDB. 
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Schedule No. 5  - Installation and other Services  
In respect of installation services for both the foreign and local currency portions, the following 
payments shall be made: 
 

1) 10% (Ten percent) of the total installation and other services amount as an advance 
payment against receipt of invoice and an irrevocable unconditional advance payment 
security for the equivalent amount made out in favor of the Employer.  The advance 
payment security may be reduced in proportion to the value of work performed by the 
Contractor as evidenced by the invoices for installation services. 
 

2) 80% (Eighty percent) upon issuance of the Operational Acceptance Certificate (OAC) 
after successful completion of commissioning and handing over against submission of 
invoices/claim bill duly verified by consignee certified by the Engineer and issuance of 
payment advice by the Director, Purchase of BPDB. 
 

3) 10% (Ten percent) upon issuance of the Final Acceptance Certificate (FAC) after 
successful completion of warranty period and removal of all defect(s) pointed out by 
the Board and/or the consignee against submission of invoices/claim bill duly verified 
by consignee certified by the Engineer and issuance of payment advice by the Director, 
Purchase of BPDB. 

Note: The Payment-delay period after which the Purchaser shall pay interest to the 
Contractor/Supplier shall not be allowed. No interest will be applicable for delayed 
payment. 

(B) Payment Procedures 

The procedures to be followed in applying for certification and making payments shall be as 
follows: 

Payments under this Contract shall be affected in the currency of the Tender for Foreign Currency 
and in Taka for local currency. Foreign currency payments shall be made through Letter of credit 
(L/C) and local currency through transfer of fund to Contractor's account or through cheque. Local 
currency shall be made through accounts office of the Procurement Entity or through CP & AA cell of 
BPDB. 

The charges within Bangladesh for establishment of the L/C shall be borne by BPDB but the L/C 
charges outside Bangladesh shall be borne by the Contractor. The Contractor shall have to bear all 
such charges both inside and outside Bangladesh in case of extension of L/C if done at the request of 
the contractor. An irrevocable L/C shall be opened by BPDB within 30 days upon signing of the 
Contract. 
 

Invoices: 
The Contractor shall  submit  invoices  (original)  in  triplicate  to  the  Director, Purchase, BPDB, 
Dhaka whenever  an  invoice  is  required  to  be  submitted  as  per  provision  of  this  Contract. 
 

Shipping Documents: 
No goods will be shipped without prior instruction from the Procurement Entity. Each set of 
shipping documents will comprise the following: 

1. Bill of Lading      1 copy 
2. Invoice       1 copy 
3. Shipping Specification          1 copy 
4. Freight paid memo     1 copy 
5. Insurance premium paid memo    1 copy 
6. Packing list      1 copy 
7. Manufacturer's test certificate                 1 copy 

The invoices and shipping specifications shall bear the Insurance cover note number. 

The shipping documents described above shall be received by BPDB at the latest one week before 
arrival of cargoes at the port of destination. Set of shipping documents shall be submitted to as 
follows: 

1. Director, Purchase, BPDB, Dhaka. 
2. Consignee/ Project Manager 
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3. Director, Clearance & Movement, BPDB, Chittagong. 
4. Director, Finance, BPDB, Dhaka. 
5. Deputy Director, Clearance & Movement, BPDB, Chittagong/ Dhaka/Khulna. 
6. Deputy Director, Insurance, BPDB, Dhaka. 

 

Delivery Documents:  
 

For Goods from within the Purchaser’s country as per INCOTERM EXW: 
 

Upon delivery of the Goods to the transporter, the Contractor shall notify the Employer and send the 
following documents to the Employer: 
(a) 8 copies of the Supplier’s invoice showing the description of the Goods, quantity, unit price, 

and total amount; 
(b) delivery note, railway receipt, or truck receipt; 
(c) Manufacturer’s or Supplier’s warranty certificate; 
(d) inspection certificate issued by the nominated inspection agency/ Inspection team, and the 

Supplier’s factory inspection report; and 
(e) certificate of origin. 

The Purchaser, shall receive the above documents before the arrival of the Goods and, if not 
received, the Supplier will be responsible for any consequent expenses. 

Procedure for Progress payment against Civil Works & Services: - Not Applicable 

On or about the first day of each month the Contractor will prepare a bill in prescribed form of the 
value (As per Breakdown estimate) of the service done up-to such date. The estimated cost of service 
which, do not conform to the specifications will be deducted from the billed amount. Payment will be 
made to the Contractor as stipulated above. Such intermediate payment shall be regarded as 
payment by way of advance against the final payment for work actually done and shall not preclude 
the requiring of bad, unsound and imperfect work to be removed and reconstructed. Such payments 
shall not be considered as admission that the Contract performance has been completed nor shall it 
indicate the accruing or any claim, or shall it conclude, determine or affect in any way the powers of 
BPDB under this Contract to final settlement and adjustment of the account or in any other way vary 
or affect the Contract. 
 

Contractor’s Breakdown Estimate:  

The Contractor shall prepare and submit to the Consignee for approval a breakdown estimates for 
and covering each lump-sum price stated in the Contract. The breakdown estimate, showing the 
value of each kind of service shall be certified by Consignee and approved by the Engineer before 
any partial payment estimate is prepared. Such items as bond premium, temporary facilities and 
plant may be listed separately in the breakdown estimate, provided that their cost can be 
substantiated. 

The sum of the items listed in any breakdown estimate shall equal the Contract lump-sum price or 
prices, overhead and profit shall not be listed as separate items. 

Particulars of Contractor’s Bank Account: 

Payments due to the Contractor in each certificate shall be made into the Bank Account in any 
scheduled Bank of Bangladesh of the title of the Contract, nominated by the Contractor in the 
currency specified in the Contract. 

The particulars of the Bank Account nominated are as follows: 

Title of the Account:     [will be inform later on]  
Name of the Bank   :     [will be inform later on, if any] 
Name of the Branch :     [will be inform later on,if any] 
Account Number      :     [will be inform later on] 
Address                    :     [will be inform later on] 
Tel                            : 
Fax                            : 
e-mail address          : 

[information furnished by the Contractor shall be substantiated by the concerned Bank and authenticated by the 
Procuring Entity] 
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Appendix 2.  Price Adjustment- Not Applicable 

 

Prices payable to the Contractor, in accordance with the Contract, shall be subject to 
adjustment during performance of the Contract to reflect changes in the cost of labor and 
material components, in accordance with the following formula: 
 

The Contract is subject to price adjustment applying the following formulae and  the 
weightings or coefficients : 

[Price Adjustment Formulae to be applicable if stated under ITT Sub Clause 26.9 shall be specified here] 

Example: 

P= A + a (Lm/Lo)+ b (BIm/BIo)+ c (CEm/CEo)+ d  (RSm/RSo)+ e (STm/STo)+ f (BRm/BRo)+g (MIm/MIo) + h 
(FUm/FUo)+ etc 

 

where; 

L= Labor, BI=Bitumen, CE=Cement, RS=Reinforcing Steel, ST=Stone, BR=Bricks, MI=Miscellaneous, FU= Fuel ] 

 

Weighting or Coefficient A equals between 0.10 and 0.15 and, B (a+b+c+d+e+f+g+h+etc) equals between 
0.90 and 0.85. 

 

[insert  figure]  non-adjustable component (coefficient A) 

[insert figure] adjustable component (coefficient B) 

[The sum of A+B shall equal ONE (1). It is usual to have value of A between 0.10 and 0.15 and that of B 
between 0.90 and 0.85. Breakdown of B shall be provided in Appendix to the Tender.] 

[delete  as appropriate] 

 
The date of adjustment shall be the mid-point of the period of manufacture or installation 
of component or Plant. 

The following conditions shall apply: 

(a) No price increase will be allowed beyond the original delivery date unless covered 
by an extension of time awarded by the Employer under the terms of the Contract.  
No price increase will be allowed for periods of delay for which the Contractor is 
responsible.  The Employer will, however, be entitled to any price decrease 
occurring during such periods of delay. 

(c) No price adjustment shall be payable on the portion of the Contract price paid to 
the Contractor as an advance payment. 

 

For complex plant supply and installation involving several sources of supply and/or a 
substantial amount of installation works, a family of formulas may be necessary, with 
provision for the usage of Contractor’s equipment in the works formula. 
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Appendix 3.  Insurance Requirements 

Insurances To Be Taken Out By The Contractor 
 

In accordance with the provisions of GCC Clause 49, the Contractor shall at its expense take out 
and maintain in effect, or cause to be taken out and maintained in effect, during the performance 
of the Contract, the insurances set forth below in the sums and with the deductibles and other 
conditions specified.  The identity of the insurers and the form of the policies shall be subject to 
the approval of the Employer, such approval not to be unreasonably withheld. 

The Contractor shall arrange the following insurance except “Workmen’s compensation 
Insurance for the Contractor’s expatriate personnel” from M/S Bangladesh SadharanBima 
Corporation in the joint name of the BOARD and Contractor and Policies to be taken in foreign 
currency and local currency wherever necessary and the payment of premium shall be made by 
the Contractor. The minimum insurance cover shall be 110% (Hundred Ten).  

The Contractor/Supplier shall secure and maintain throughout the  duration of the contract 
insurance of such types and in such amounts as may be necessary to protect himself and the  
interest of  Purchaser  against hazards  of risk  or  loss  at  Supplier’s  cost. Failure  of  the 
Supplier to maintain such coverage shall not relieve him of any contractual responsibility or 
obligations  for  transportation  and  ocean  cargo  insurance  from  port  of  loading  to  port  of 
unloading and from warehouse to warehouse in Bangladesh. 
 
(a)  Cargo Insurance 
Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s works 
or stores until arrival at the Site, to the Facilities (including spare parts therefore) and to the 
construction equipment to be provided by the Contractor or its Subcontractors. 

Amount 
Deductible 

limits 
Parties 
insured 

From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

110%(Hundred Ten  
Percent) of Contract  
Price 

-------- BPDB 

Supplier’s or  
manufacturer’s  
Works or  
Stores 

BPDB 
designated 
store at site in  
Bangladesh 

 
 
Note: Insurance of equipment/Spare parts/materials/ Vehicles and other goods covering all 

risks including war, strike, riots, civil commotion from the port of shipment to the port of 
discharge transit after discharge to the Site, and ware-houses to warehouse anywhere in 
Bangladesh. 
The Contractor shall promptly furnish one set of shipping documents, a copy of Bill of 
lading, invoice, packing list etc, of each consignment to the Directorate of C&M, BPDB and 
Finance Directorate, BPDB, Dhaka well in time of the shipment of goods indicating the 
contract number and name of the insurer.  If they fail to comply with this instruction they 
will be held responsible to compensate the losses if any arising out of the non –compliance 
of this conditions. 

(b)  Installation All Risks Insurance 
Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of 
the Facilities, with an extended maintenance coverage for the Contractor’s liability in respect of 
any loss or damage occurring during the defect liability period while the Contractor is on the 
Site for the purpose of performing its obligations during the defect liability period. 

Amount 
Deductible 

limits 
Parties insured From To 
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[in currency(ies)] [in currency(ies)] [names] [place] [place] 

110%(Hundred Ten  
Percent) of Contract  
Price 

-- BPDB   

 
(c)  Third Party Liability Insurance 
Covering bodily injury or death suffered by third parties (including the Employer’s personnel) 
and loss of or damage to property (including the Employer’s property and any parts of the 
Facilities that have been accepted by the Employer) occurring in connection with the supply and 
installation of the Facilities. 

Amount 
Deductible 

limits 
Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

In accordance  
statutory  
requirement 

    

 
(d)  Automobile Liability Insurance 
Covering use of all vehicles used by the Contractor or its Subcontractors (whether or not owned 
by them) in connection with the supply and installation of the Facilities.  Comprehensive 
insurance in accordance with statutory requirements. 

(e)  Workers’ Compensation 
In accordance with the statutory requirements applicable in any country where the Facilities or 
any part thereof is executed. 

(f)  Employer’s Liability 
In accordance with the statutory requirements applicable in any country where the Facilities or 
any part thereof is executed. 

(g)  Other Insurances 
The Contractor is also required to take out and maintain insurance at its own cost for loss of or 
damage to property (except the works, plant, materials and equipment) in connection with the 
contract: 

Amount Deductible limits Parties insured From To 
[in currency(ies)] [in currency(ies)] [names] [place] [place] 

10%(Ten Percent) of 
Contract Price 

--    

 
The Employer shall be named as co-insured under all insurance policies taken out by the 
Contractor pursuant to GCC Sub-Clause 49.1, except for the Third-Party Liability, Workers’ 
Compensation and Employer’s Liability Insurances, and the Contractor’s Subcontractors shall be 
named as co-insureds under all insurance policies taken out by the Contractor pursuant to GCC 
Sub-Clause49.1, except for the Cargo, Workers’ Compensation and Employer’s Liability 
Insurances.  All insurer’s rights of subrogation against such co-insureds for losses or claims 
arising out of the performance of the Contract shall be waived under such policies. 
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Insurances to be Taken Out by The Employer 

The Employer shall at its expense take out and maintain in effect during the performance 
of the Contract the following insurances. 

Details: 

Amount 
Deductible 

limits 
Parties 
insured 

From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

Nil Nil Nil Nil Nil 
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Appendix 4.  Time Schedule 

Time(s) for Completion as stated in the [PCC (GCC 24.1)]. 
 
Note:1. which includes(a) complete procurement (b) Mobilizing contractor's Required 

personnel to work site (c) Preparing Turnkey Works schedule in consultation with 
BPDB along with a manpower deployment chart (d) Installation & Rehabilitation  
Works & (e) Assisting to prepare the Unit & test and run the Unit/ system. 

                   
 

2. The Bidder shall be required to submit with its bid a detailed program, normally in 
the form of a bar chart & CPM, showing how and the order in which it intends to 
perform the Contract and showing the key events requiring action or decision by the 
Employer. In preparing this Program, the Bidder shall adhere to the Time(s) for 
Completion given in the Bid Data Sheet or give its reasons for not adhering thereto. The 
Time Schedule submitted by the selected Bidder and amended as necessary prior to 
award of Contract shall be included as Appendix to the Contract Agreement before the 
Contract is signed. 
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Appendix 5.  List of Major Items of Plant and Services and List of 
Approved Subcontractors- Not Applicable 

 

Prior to issuing the Tender Document, the Employer has established a list of major item of plant 
and services for which approval of the Employer is required. Prior to award of Contract, the details 
of approved subcontractor, including manufacturers shall be completed, indicating those 
subcontractors proposed by the Tenderer in the corresponding Attachment to its tender that are 
approved by the Employer for engagement by the Contractor during the performance of the 
Contract. 
 

A list of major items of plant and services is provided below. 

The following Subcontractors and/or manufacturers are approved for carrying out the item 
of the facilities indicated.  Where more than one Subcontractor is listed, the Contractor is free 
to choose between them, but it must notify the Employer of its choice in good time prior to 
appointing any selected Subcontractor.  In accordance with GCC Sub-Clause 32.1, the 
Contractor is free to submit proposals for Subcontractors for additional items from time to 
time.  No Subcontracts shall be placed with any such Subcontractors for additional items 
until the Subcontractors have been approved in writing by the Employer and their names 
have been added to this list of Approved Subcontractors. 

 

Major Items of 
Plant and Services 

Approved 
Subcontractors/Manufacturers 

Nationality 
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Appendix 6.  Scope of Works and Supply by the Employer 

The following personnel, facilities, works and supplies shall apply as appropriate. 

All personnel, facilities, works and supplies will be provided by the Employer in good 
time so as not to delay the performance of the Contractor, in accordance with the 
approved Time Schedule and Program of Performance pursuant to GCC Sub-Clause 31.2. 

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided 
free of charge to the Contractor. 

Personnel Charge to Contractor (if any) 

The  Employer  will  provide  operating  and  
maintenance  personnel (depending upon 
availability) under  the  Contractor’s 
supervision  to  get  them  (employer’s  O  &  M 
personnel)  acquainted  with  and  to  witness  
the commissioning of the plant & machineries. 

No charge to Contractor 

 

Facilities Charge to Contractor (if any) 

Tools, tackles and facilities available at 
Shahjibazar 330 MW CCPP 

No charge to Contractor 

Mobile crane and over head crane excluding 
Crane Operator  

Fuel Cost & Maintenance Cost. 

[Maintenance should be done by the 
bidder at his own cost during the 
execution of the Contract if required.] 

Electricity and Water required for the 
works upto a single point delivery as utility 
services 

Required arrangement from the single 
point delivery to be done by the 
contractor. 

Compressed Air Facilities (if available) No charge to Contractor 

Available technical data, clearance, 
measurements taken by BPDB before 
starting the works 

No charge to Contractor 

BPDB will assist the Contractor to obtain all 
export / import permit etc 

No charge to Contractor 

Workshop Facilities with available 
machines and tools excluding any 
Technician 

No charge to Contractor 

Wash Facilities, Sanitary Facilities, First Aid 
Facilities, Change & Lunch Place Facilities 

No charge to Contractor 

Accommodation of expert/ engineer/ 
technician may be provided   in the rest 
house (if available) by the Manager, 
Sahahjibazar 330 MW Plant. The 
accommodation of rest house is limited. In 
case of accommodation of the technician, 
BPDB can provide residential building 
apartment if vacancy available. 

No charge to Contractor 

 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  129 

 

Supplies Charge to Contractor (if any) 

The Employer will only provide the utilities  
required for the complete turn-key works. 

No charge to Contractor 
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Appendix 7.  List of Documents for Approval or Review  

Pursuant to GCC Sub-Clause 35.3.1, the Contractor shall prepare, or cause its 
Subcontractor to prepare, and present to the Project Manager in accordance with the 
requirements of GCC Sub-Clause 31.2 (Program of Performance), the following 
documents for 

(A)  Approval 

 
1. All drawings and design as per Section 6 (if any) 
2. Detail drawing of General Arrangement, protection scheme, cable schedule (if any). 
3. Site layout drawings and arrangement drawings  
4. Single Diagram of the Protection System 
5. Commissioning Procedure of the equipment/ system/ unit  
6. All Calculations, drawings, specifications and design 
7. P & I diagram (if any) 
8. As built drawings (if any). 

 

(B)  Review 

1. O&M Manual, commissioning manual, troubleshooting manual of all equipment 

Note:  

Five (5) copies of each drawings and necessary data shall first be submitted to Engineer. Two 
copies of drawings and data shall be returned to the Contractor marked "APPROVED”  
"APPROVED AS NOTED", "RETURNED FOR CORRECTION" within 21 days after receipt from the 
Contractor. If drawings submitted for approval are not returned within 21 days after receipt by 
the Engineer, the Contractor shall notify Engineer of such fact, and if the drawings still have not 
been returned within 15 days after such notice the Contractor may proceed as if drawings have 
been returned approved. When the drawings and data are returned marked "APPROVED AS 
NOTED" or "RETURNED FOR CORRECTION" the corrections or changes shall be made and five 
(5) revised copies shall be submitted to Engineer. Two copies of the revised drawings and data 
will be returned to the Contractor by (15) days from the receipt of the same with due approval, 
if not anything otherwise specified. 

The approval by the Engineer of drawing and data submitted by the Contractor will cover only 
general conformity to the plans and specifications and the external connections and dimensions 
which affect the plant arrangement. This approval of drawings returned marked "APPROVED" 
or "APPROVED AS NOTED" will not constitute a blanket approval of all dimensions, quantities 
and details of the materials, equipment, device or item shown and does not relieve the 
Contractor from any responsibility for errors or deviations from the Contract requirements. 

All drawings and data after final procession by BPDB shall become a part of the Contract 
document and the work shown or described thereby shall be performed in conformity 
therewith unless otherwise required by BPDB 

When the work is completed, two copies of all final approved drawings on AO Size Paper and 
1 (One) soft copy shall be sent by the Contractor to the Consignee/ Project Manager. 
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Appendix 8.   Functional Guarantees 

 
1. General 
This Appendix sets out 
 

(a) the functional guarantees referred to in GCC Clause 43 (Functional Guarantees) 
(b) the preconditions to the validity of the functional guarantees, either in 

production and/or consumption, set forth below 
(c) the minimum level of the functional guarantees 
(d) the formula for calculation of liquidated damages for failure to attain the 

functional guarantees. 

2. Preconditions 

The Contractor gives the functional guarantees (specified herein) for the facilities, subject to the 
following preconditions being fully satisfied: [List any conditions for the carrying out of the 
Guarantee Test referred to in GCC Sub-Clause 40.2. ] 

The contractor after completion of the Scope of Works mentioned in Section-6. Employer’s 
Requirement, shall initially perform all necessary electrical & mechanical tests of the individual 
equipment, 182 MVA Step-up/ Unit Transformer, 14.5kV Generator Switchgear Circuit Breaker 
including related accessories, 14.5 kV Bus Duct, 230 kV Circuit Breaker including Bus PT, 
Incoming & Outgoing Line PT & CT and Mobile Oil Station (Transformer Oil Centrifuge Machine) 
etc. On self-satisfaction with the plant/ system performance, the contractor shall inform to 
BPDB officially in writing about readiness of the plant/ system/ unit to demonstrate its formal 
test run. 
        
Testing & Commissioning 
 

The final inspection and test run will commence upon a written notice from the Contractor stating 
that the Turnkey work has successfully completed. The Test run will occur for at least 48 continuous 
hours for GT unit-2 of Shahjibazar 330 MW CCPP at base load and variable loads provided that BPDB 
will ensure the normal parameters of the gas turbine-2, steam turbine & HRSG unit. During the 48 
hours test run of the plant in combined cycle mode (GT-2+ST), Contractor will assist, supervise and 
cooperate BPDB's operation and maintenance team. Contractor will not be responsible for the power 
output of the GT Unit-2 and Steam turbine. OAC certificate will be issued after the successful final 
inspection and test run.  

 

If the unit trips for any troubles/ faults for works done by the contractor within this period, then the 
unit shall have to be started after necessary corrective measures and put the units into operation for 
48 hours again. If the unit trips for external faults / troubles (e.g. Grid problem or BOP Problem or 
any works out of the scope mentioned in the Tender Document) which is not attributable to the 
Contractor within this period, then after completion of the repair works balance of the 48 hours shall 
have to be completed. 
 
        
3. Functional Guarantees 

Subject to compliance with the foregoing preconditions, the Contractor guarantees as follows: 

3.1 Production Capacity: successful commissioning of the whole system within the 
scope of the works of the said tender 

3.2 Raw Materials and Utilities Consumption: None 

4. Failure in Guarantees and Liquidated Damages 
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4.1 Failure to Attain Guaranteed Production Capacity 

            If the production capacity of the facilities attained in the guarantee test, pursuant 
to GCC Sub-Clause 40.2, is less than the guaranteed figure specified in para. 3.1 
mentioned above, but the actual production capacity attained in the guarantee 
test is not less than the minimum level specified in para. 4.3 below, and the 
Contractor elects to pay liquidated damages to the Employer in lieu of making 
changes, modifications and/or additions to the Facilities, pursuant to GCC Sub-
Clause 43.3, then the Contractor shall pay liquidated damages pursuant to 
Clause No. PCC{GCC 63.1). 

4.2 Raw Materials and Utilities Consumption in Excess of Guaranteed Level: 
None 

4.3 Minimum Levels 

            Notwithstanding the provisions of this paragraph, if as a result of the guarantee 
test(s), the following minimum levels of performance guarantees (and 
consumption guarantees) are not attained by the Contractor, the Contractor shall 
at its own cost make good any deficiencies until the Facilities reach any of such 
minimum performance levels, pursuant to GCC Sub-Clause 43.2: 

            successful commissioning of the whole system within the scope of the works of the 
said tender 

4.4 Limitation of Liability 

            Subject to para. 4.3 above, the Contractor’s aggregate liability to pay liquidated 
damages for failure to attain the functional guarantees shall not exceed as 
mentioned in Clause No. PCC{GCC 63.2}. 
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Section 5. Tender and Contract Forms 

 
 

Form Title 

 Tender Forms 

PG5A – 1a Tender Submission Letter for Technical Proposal 

PG5A – 1b Tender Submission Letter for Financial (Price) Proposal 

PG5A – 2a Tenderer Information Sheet 

PG5A – 2b 

PG5A – 2c 

JVCA Partner Information 

Subcontractor Information 

PG5A – 3 Price Schedule for Plant and Services 

PG5A – 4 Technical Proposal 

PG5A – 4a Specification submission & compliance sheet. 

PG5A– 5 Manufacturer’s Authorisation Letter 

PG5A – 6 Bank Guarantee for Tender Security 

PG5A – 6a Letter of Commitment for Bank’s undertaking for Line of Credit 
(Form PG5A-6a) 

  

 Contract Forms 

PG5A – 7 Notification of Award 

PG5A – 8 Contract Agreement 

PG5A – 9 Bank Guarantee for Performance Security 

PG5A– 10 Bank Guarantee for Advance Payment 

PG5A– 11 Bank Guarantee for Retention Money Security (Form PG5A-11) 

 
Forms PG5A-1a,PG5A-1b to PG5A-6, PG5A-6a comprises part of the Tender and should be 
completed as stated in ITT Clause 24. 
 
Forms PG5A-7 to PG5A-11 and the appendices of the tender comprises part of the Contract as 
stated in GCC Clause 6. 
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Tender Submission Letter for Technical offer 

(Form PG5A-1a) 
 
[This letter should be completed and signed by the Authorised Signatory preferably on the Letter-Head Pad 
of the Tenderer and be appended in the technical proposal envelope] 

 

To: 

[Contact Person] 

[Name of Procuring Entity] 

[Address of Procuring Entity] 

Date: 

Invitation for Tender No: [indicate IFT No] 

Tender Package No: [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 
Lot(s)] 

 
We, the undersigned, offer to design, manufacture, test, deliver, install, pre-commission and 
commission in conformity with the Tender Document, the following Plant andServices, viz: 

 
In signing this letter, and in submitting our Tender, we also confirm that: 

(a) our Tender shall be valid for the period stated in the Tender Data Sheet (ITT Sub 
Clause 30.1) and it shall remain binding upon us and may be accepted at any time 
before the expiration of that period; 

(b) a Tender Security is attached in the form of a [state pay order, bank draft, bank 
guarantee] in the amount stated in the Tender Data Sheet (ITT Sub Clause 32) and 
valid for a period of twenty eight (28) days beyond the Tender validity date; 

(c) we have examined and have no reservations to the Tender Document, issued by you 
on [insert date];  including Addendum to Tender Document No(s) [state numbers] , 
issued in accordance with the Instructions to Tenderers (ITT Clause 11). [insert the 
number and issuing date of each addendum; or delete this sentence if no Addendum 
has been issued]; 

(d) we, including as applicable, any JVCA partner or Subcontractor for any part of the 
contract resulting from this Tender process, have nationalities from eligible 
countries, in accordance with ITT Sub Clause 5.1; 

(e) we are submitting this Tender as a sole Tenderer in accordance with ITT Sub Clause 
38.3 

or 
we are submitting this Tender as the partners of a JVCA, comprising the following 
other partners in accordance with ITT Sub Clause 18.1; 

 

 Name of Partner Address of Partner 

1   

2   

3   

4   

 
(f) we are not a Government owned entity as defined in ITT Sub Clause 5.3 or 
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we are a Government owned entity, and we meet the requirements of ITT Sub Clause 
5.3; 
(delete one of the above as appropriate) 

(g) we, including as applicable any JVCA partner, declare that we are not associated, nor 
have been associated in the past, directly or indirectly, with a consultant or any 
other entity that has prepared the design, specifications and other documents in 
accordance with ITT Sub Clause 5.5; 

(h) we, including as applicable any JVCA partner or Subcontractor for any part of the 
contract resulting from this Tender process, have not been declared ineligible by the 
Government of Bangladesh on charges of engaging in corrupt, fraudulent, collusive 
or coercive practices in accordance with ITT Sub Clause 5.6; 

(i) furthermore, we are aware of ITT Clause 4 concerning such practices and pledge not 
to indulge in such practices in competing for or in executing the Contract; 

(j) we intend to subcontract an activity or part of the Works, in accordance with ITT 
Sub Clause 19.1, to the following Subcontractor(s); 

 

Activity or part of the Plant and 
Services 

Name of Subcontractor with  
Address 

  

  

  

(k) we, including as applicable any JVCA partner, confirm that we do not have a record 
of poor performance, such as abandoning the works, not properly completing 
contracts, inordinate delays, or financial failure as stated in ITT  Clause 5.7, and that 
we do not have, or have had, any litigation against us, other than that stated in the 
Tenderer Information (Form PG5A-2b); 

(l) we are not participating as Tenderers in more than one Tender in this Tendering 
process. We understand that your written Notification of Award shall constitute the 
acceptance of our Tender and shall become a binding Contract between us, until a 
formal Contract is prepared and executed; 

(m) we, including as applicable any JVCA partner, confirm that we do not have a record 
of insolvency, receivership, bankrupt or being wound up, our business activities 
were not been suspended, and it was not been the subject of legal proceedings in 
accordance with ITT Sub Clause 5.8; 

(n) we, including as applicable any JVCA partner, confirm that we have fulfilled our 
obligations to pay taxes and social security contributions applicable under the 
relevant national laws and regulations of Bangladesh in accordance with ITT Sub 
Clause 5.9; 

(o) we understand that you reserve the right to reject  all the Tenders or annul the 
Tender proceedings, without incurring any liability to Tenderers, in accordance with 
ITT Clause 59. 

 

Signature: [insert signature of authorised representative of 
the Tenderer] 

Name: [insert full name of signatory with National ID 
Number, if applicable] 

In the capacity of: [insert capacity of signatory] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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[If there is more than one (1) signatory, or in the case of a JVCA, add other boxes and sign 
accordingly].Attachment 1: 

[ITT Sub Clause 38.3] 

Written confirmation authorising the above signatory(ies) to commit the Tenderer 

[and, if applicable] 

Attachment 2: 

[ITT Sub Clause 29.2(b)] 

Copy of the JVCA Agreement / Letter of Intent to form JVCA with draft proposed Agreement 
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Tender Submission Letter for Financial offer 

(Form PG5A-1b) 
 
[This letter should be completed and signed by the Authorised Signatory 
preferably on the Letter-Head Pad of the Tenderer and be appended in the financial proposal envelope] 

 

To: 

[Contact Person] 

[Name of Procuring Entity] 

[Address of Procuring Entity] 

Date: 

Invitation for Tender No: [indicate IFT No] 

Tender Package No: [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 
Lot(s)] 

We, the undersigned, offer to design, manufacture, test, deliver, install, pre-commissioning and 
commissioning conformity with the Tender Document, the following Plant and Services, viz: 

In accordance with ITT Clauses 26 and 27, the following prices and discounts apply to our 
Tender: 
 

The Tender Price is: 

(ITT Sub-Clause 26.1) 

[state amount in figures] 

and [state amount   in words] 

Plant  (including Mandatory Spare Parts) 
Supplied from abroad 

[state amount in figures] 

and [state amount   in words] 

Plant (including Mandatory Spare Parts) 
supplied from within the Employer’s Country 

Taka[state amount in figures] 

And Taka [state amount   in words] 

Design Services [state amount in figures] 

and [state amount   in words] 

Installation and Other Services [state amount in figures] 

and [state amount   in words] 

Recommended Spare parts Price 

(If economic Factor is applicable) 

[state amount in figures] 

and [state amount   in words] 

The Unconditional discount is 

(ITT Sub-Clause 23.11) 

[state amount in figures] 

and [state amount   in words] 

The methodology for Application of the discount 
is: 

[state the methodology] 

 

and we shall accordingly submit an Advance Payment Guarantee in the format shown in 
Form PG5A- 10. 

 
In signing this letter, and in submitting our Tender, we also confirm that: 

a) our Tender shall be valid for the period stated in the Tender Data Sheet (ITT Sub Clause 
30.1) and it shall remain binding upon us and may be accepted at any time before the 
expiration of that period; 
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b) a Tender Security is attached in the form of a [state pay order, bank draft, bank 
guarantee] in the amount stated in the Tender Data Sheet (ITT Sub Clause 32) and valid 
for a period of twenty eight (28) days beyond the Tender validity date; 

c) if our Tender is accepted, we commit to furnishing a Performance Security within the 
time stated under ITT Sub Clause 65.1) and in the form specified in the Tender Data 
Sheet (ITT Sub Clause 66.1) valid for a period of twenty eight (28) days beyond the date 
of issue of the  Completion Certificate  of the Plants and Services; 

d) we have examined and have no reservations to the Tender Document, issued by you on 
[insert date];  including Addendum to Tender Document No(s) [state numbers] , issued 
in accordance with the Instructions to Tenderers (ITT Clause 11). [insert the number 
and issuing date of each addendum; or delete this sentence if no Addendum has been 
issued]; 

e) we, including as applicable, any JVCA partner or Subcontractor for any part of the 
contract resulting from this Tender process, have nationalities from eligible countries, in 
accordance with ITT Sub Clause 5.1; 

f) we are submitting this Tender as a sole Tenderer in accordance with ITT Sub Clause 38.3 
or 
we are submitting this Tender as the partners of a JVCA, comprising the following other 
partners in accordance with ITT Sub Clause 18.1; 
 

 Name of Partner Address of Partner 

1   

2   

3   

4   

 

g) we are not a Government owned entity as defined in ITT Sub Clause 5.3 or 

we are a Government owned entity, and we meet the requirements of ITT Sub Clause 5.3; 
(delete one of the above as appropriate) 

h) we, including as applicable any JVCA partner, declare that we are not associated, nor 
have been associated in the past, directly or indirectly, with a consultant or any other 
entity that has prepared the design, specifications and other documents in accordance 
with ITT Sub Clause 5.5; 

i) we, including as applicable any JVCA partner or Subcontractor for any part of the 
contract resulting from this Tender process, have not been declared ineligible by the 
Government of Bangladesh on charges of engaging in corrupt, fraudulent, collusive or 
coercive practices in accordance with ITT Sub Clause 5.6; 

j) furthermore, we are aware of ITT Clause 4 concerning such practices and pledge not to 
indulge in such practices in competing for or in executing the Contract; 

k) we intend to subcontract an activity or part of the Works, in accordance with ITT Sub 
Clause 19.1, to the following Subcontractor(s); 

 

Activity or part of the Plant and 
Services 

Name of Subcontractor with  
Address 
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l) we, including as applicable any JVCA partner, confirm that we do not have a record of 
poor performance, such as abandoning the works, not properly completing contracts, 
inordinate delays, or financial failure as stated in ITT  Clause 5.7, and that we do not 
have, or have had, any litigation against us, other than that stated in the Tenderer 
Information (Form PG5A-2b); 

 

m) we are not participating as Tenderers in more than one Tender in this Tendering 
process. We understand that your written Notification of Award shall constitute the 
acceptance of our Tender and shall become a binding Contract between us, until a formal 
Contract is prepared and executed; 

n) we, including as applicable any JVCA partner, confirm that we do not have a record of 
insolvency, receivership, bankrupt or being wound up, our business activities were not 
been suspended, and it was not been the subject of legal proceedings in accordance with 
ITT Sub Clause 5.8; 

o) we, including as applicable any JVCA partner, confirm that we have fulfilled our 
obligations to pay taxes and social security contributions applicable under the relevant 
national laws and regulations of Bangladesh in accordance with ITT Sub Clause 5.9; 

p) we understand that you reserve the right to reject  all the Tenders or annul the Tender 
proceedings, without incurring any liability to Tenderers, in accordance with ITT Clause 
61 

 

Signature: [insert signature of authorised 
representative of the Tenderer] 

Name: [insert full name of signatory with 
National ID Number] 

In the capacity of: [insert capacity of signatory] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 

 
[If there is more than one (1) signatory, or in the case of a JVCA, add other boxes and sign 
accordingly].Attachment 1: 
[ITT Sub Clause 38.3] 
Written confirmation authorising the above signatory(ies) to commit the Tenderer 

 
[and, if applicable] 

Attachment 2: 
[ITT Sub Clause 29.2(b)] 
Copy of the JVCA Agreement / Letter of Intent to form JVCA with draft proposed Agreement 
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Tenderer Information (Form PG5A-2a) 
 
[This Form should be completed only by the Tenderer, preferably on its Letter-Head Pad] 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No: [indicate Package No] 

This Package is divided into the following Number of Lots: [indicate number of Lot(s)] 

 

1. Eligibility Information of the Tenderer [ITT –Clauses 5 & 29] 

1.1 Nationality of individual or 
country of registration 

 

1.2 Tenderer’s legal title  

1.3 Tenderer’s registered address  

1.4 Tenderer’s legal status [complete the relevant box] 

 Proprietorship  

 Partnership  

 Limited Liability Concern  

 Government-owned Enterprise  

 Others 

[please describe, if applicable] 

 

1.5 Tenderer’s year of registration  

1.6 Tenderer’s authorised representative details 

 Name  

National ID number  

 Address  

 Telephone / Fax numbers  

 e-mail address  

1.7 Litigation [ITT Cause 13] 

 If there is no history of litigation or no pending litigation then state opposite “None”. If there is a 
history of litigation, or a number of awards, against the Tenderer provide details below 

 A. Arbitration Awards made against 

 Year Matter in dispute Value of 
Award 

Value of 
Claim 

     

     

     

     

 B. Arbitration Awards  pending 

 Year Matter in dispute Value of Claim 
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1.8 Tenderer to attach photocopies of the 
original documents mentioned aside 

[All documents required under ITT Clauses 5 and 29] 

The following two information are applicable  for National Tenderers 

1.9 Tenderer’s Value Added Tax 
Registration (VAT) Number 

 

1.10 Tenderer’s Tax Identification 
Number(TIN) 

 

[The foreign Tenderers, in accordance with ITT Sub Clause  5.1, shall provide evidence  by a written 
declaration to that effect  to demonstrate that it meets the criterion] 

2. Qualification Information of the Tenderer [ITT Clause 29] 

2.1 General Experience in Plant and Services of Tenderer 

 Start 
Month 
Year 

End 
Month 
Year 

Years Contract No and Name of 
Contract 

Name and Address of 
Procuring Entity 

Brief description of Plant and 
Services 

Role of Tenderer 

[Contractor/Subcontractor 
/Management Contractor] 

      

      

2.2 Specific Experience in Key Activities 

 Contract No 

Name of Contract 

[ insert reference no] of [ insert year] 

[insert name] 

 Role in Contract 

[tick relevant box]. 

Contractor 

 

Subcontr
actor 

Management 
Contractor 

 \Award date 

Completion date 

Total Contract Value 

[insert date] 

[insert date] 

[insert amount] 

 Procuring Entity’s Name 

Address 

Tel / Fax 

e-mail 

Brief description with 
justifications  of the 
similarity compared to the 
Procuring Entity’s 
requirements 

 

 

 

 

[state justification in support of its similarity compared to 
the proposed works] 

2.3 Average annual turnover [ITT Sub Clause15.1(a)] 

[amount invoiced to Procuring Entity(s) for each year of works in progress or completed, using rate 
of exchange at the end of the period reported] 

 Year Amount & Currency amount in figures 
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2.4 Financial Resources available to meet the cash flow [ITT Sub Clause 15.1(b)] 

 No Source of Financing Amount Available 

    

    

    

    

In order to confirm the above statements the Tenderer shall submit , as applicable, the 
documents mentioned in ITT Sub Clause 14.1(a), (b) and 15.1 (a), (b) & (c) 

2.5 Contact Details 

 Name, address, and other contact details of Tenderer Bankers and other Procuring Entity(s) 
that may provide references, if contacted by this Procuring Entity 

2.6 Qualifications and experience of key technical and administrative personnel proposed for 
Contract administration and management [ITT Sub Clause 16.1 ] 

 Position 

Name 

Years of General Experience 

Years of Specific Experience 

 

   

   

   

   

[Tenderer to complete details of as many personnel as are applicable.Each personnel listed 
above should complete the Personnel Information (Form PG5A-5)] 

2.7 Major Equipment proposed to carry out the Contract [ITT Sub Clause 17.1 ] 

 
Item of Equipment 

 

Condition 

(new, good, average, 
poor) 

Owned, leased or to be 
purchased 

(state owner, lessor 
seller) 

    

    

    

    

[Tenderer to list details of each item of major equipment, as applicable] 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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JVCA Partner Information (Form PG5A-2b) 
 
[This Form should be completed by each JVCA partner]. 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 
Lot(s)] 

 

1. Eligibility Information of the JVCA Partner [ITT –Clauses 5 & 29] 

1.1 Nationality of Individual or country 
of Registration 

 

1.2 JVCA Partner’s legal title  

1.3 JVCA Partner’s registered address  

1.4 JVCA Partner’s legal status [complete the relevant box] 

 Proprietorship  

 Partnership  

 Limited Liability Concern  

 Government-owned Enterprise  

 Other 

(please describe, if applicable) 

 

1.5 JVCA Partner’s year of registration  

1.6 JVCA Partner’s authorised representative details 

Name  

National ID number  

Address  

Telephone / Fax numbers  

e-mail address  

1.7 Litigation [ITT Sub Cause 13] 

If there is no history of litigation or no pending litigation then state “None”. If there is a 
history of litigation, or a number of awards, against the JVCA Partner provide details below: 

A. Arbitration Awards made against 

Year Matter in dispute Value of 
Award 

Value of Claim 

    

    

    

B. Arbitration Awards  pending  
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Year Matter in dispute Value of Claim 

   

   

   

1.8 JVCA Partner to attach copies of 
the original documents mentioned 
aside 

[All documents required under ITT Clauses 5 and 29] 

The following two information are applicable for  national JVCA Partners only 

1.9 JVCA Partner’s Value Added Tax 
Registration (VAT) Number 

 

1.10 JVCA Partner’s Tax Identification 
Number (TIN) 

 

[The foreign JVCA Partners, in accordance with ITT Sub Clause  5.1, shall provide evidence  by a 
written declaration to that effect  to demonstrate that it meets the criterion] 

2.         Key Activity(ies) for which it is intended to be joint ventured [ITT Sub Clause 18.2 & 18.3] 

 Elements of Activity Brief description of Activity 

   

   

3. Qualification Information of the JVCA Partner [ITT Clause 18] 

3.1 General Experience in Plant and Services  of JVCA Partner 

 Start 
Month 
Year 

End Month 
Year 

Years Contract No and & Name 
of Contract 

Name and Address of 
Procuring Entity 

Brief description of Works 

Role of JVCA Partner 

[Contractor/Subcontract
or/Management 
Contractor] 

      

      

      

3.2 Specific Experience in  Key Activities 

 Contract No 

Name of Contract 

[ insert reference no] of [ insert year] 

[insert name] 

 Role in Contract 

[tick relevant box] 

Contractor Subcontractor Management 
Contractor 

 Award date 

Completion date 

Total Contract Amount 

[insert date] 

[insert date] 

[insert amount] 

 Procuring Entity’s 
Name 

Address 

Tel / Fax 

e-mail 

[state justification in support of its similarity compared to 
the proposed plants and service] 

 

Brief description with justifications of the similarity 
compared to the Procuring Entity’s requirements 
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3.3 Average annual construction turnover [ITT Sub Clause 15.1 (a)] 

[amount invoiced to Procuring Entity(s) for each year of work in progress or completed, 
using rate of exchange at the end of the period reported] 

 Year Amount & Currency Amount in Figures 

    

    

    

    

    

3.4 Financial Resources available to meet the cash flow [ITT Sub-Clause 15.1(b)] 

 N
o 

Source of financing Amount available 

    

    

 In order to confirm the above statements the JVCA Partner shall submit , as applicable, the 
documents mentioned  in ITT Sub Clause 14.1 (a) & (b)15.1 (a), (b), (c) &  (d) 

3.5 Contact Details 

Name, address, and contact details of Tenderer’s Bankers and other Procuring Entity(s) that 
may provide references if contacted by this Procuring Entity 

3.6 Qualifications and experience of key technical and administrative personnel proposed for 
Contract administration and management [ITT Sub Clause 16.1] 

 Position 

Name 

Years of General Experience 

Years of Specific Experience 

 

   

   

 [Tenderer to complete details of as many personnel as are applicable. Each personnel 
listed above should complete the Personnel Information (Form PG5A-5)] 

3.7 Major items of Construction Equipment proposed for carrying out the works [ITT Sub-
Clause 17.1] 

 Item of Equipment 

 

Condition 

(new, good, average, 
poor) 

Owned, leased or to be 
purchased 

(state owner, leaser or seller) 

    

    

[Tenderer to list details of each item of Major equipment, as applicable] 

 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Subcontractor Information (Form PG5A-2c) 
 
[This Form should be completed by each Subcontractor, preferably on its Letter-Head Pad] 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 
Lot(s)] 

 

1. Eligibility Information of the Subcontractor [ITT –Clauses 5 & 29] 

1.1 Nationality of Individual or 
country of Registration 

 

1.2 Subcontractor’s legal title  

1.3 Subcontractor’s registered 
address 

 

1.4 Subcontractor’s legal status [complete the relevant box 

 Proprietorship  

 Partnership  

 Limited Liability Concern  

 Government-owned Enterprise  

 Other(please describe)  

.1.5 Subcontractor’s year of registration 

1.6 Subcontractor’s authorised 
representative details 

 

 Name  

 Address  

 Telephone / Fax numbers  

 e-mail address  

1.7 Subcontractor to attach copies of 
the following original documents 

All documents to the extent relevant to ITT Clause 5 and 29 
in support of its qualifications 

The following two information are applicable for national  Subcontractors 

1.8 Subcontractor’s Value Added Tax 
Registration (VAT) Number 

 

1.9 Subcontractor’s Tax 
Identification Number(TIN) 

 

[The foreign Subcontractors , in accordance with ITT sub Clause 5.1, shall provide evidence  by a 
written declaration to that effect  to demonstrate that it meets the criterion] 

2.  Key Activity(ies) for which it is intended to be Subcontracted [ITT Sub Clause 19.1] 
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2.1 Elements of Activity Brief description of Activity 

   

   

2.2 List of Similar Contracts in which the proposed  Subcontractor had been engaged 

 Name of Contract and Year of Execution  

Value of Contract  

Name of Procuring Entity  

Contact Person and contact details  

Type of Assignment performed  

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Price Schedule for Plant and Service (Form PG5A-3) 
(This form should be completed and submitted by the tenderer and appended in the financial proposal 
envelope) 

 
Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of Lot(s)] 

General 

1. The Price Schedules are divided into separate Schedules as follows: 

Schedule No. 1: Plant (including Mandatory Spare Parts) Supplied from Abroad 

Schedule No. 2: Plant (including Mandatory Spare Parts) Supplied from within the 
Employer’s Country 

Schedule No. 3: Design Services 

Schedule No. 4: Civil Works Part 

Schedule No. 5: Installation and Other Services  

Schedule No. 6: Grand Summary  

Schedule No. 7:        Recommended Spare Parts 

2. The Schedules do not generally give a full description of the plant to be supplied and the 
services to be performed under each item.  Tenderers shall be deemed to have read the 
Employer’s Requirements and other sections of the Tender Document and reviewed the 
Drawings to ascertain the full scope of the requirements included in each item prior to filling 
in the rates and prices.  The entered rates and prices shall be deemed to cover the full scope 
as aforesaid, including overheads and profit. 

3. If tenderers are unclear or uncertain as to the scope of any item, they shall seek clarification 
in accordance with ITT 9.1 prior to submitting their tender. 

Pricing 

4. Prices shall be filled in indelible ink, and any alterations necessary due to errors, etc., shall be 
initialed by the Tenderer. 

 As specified in the Tender Data Sheet and Special Conditions of Contract, prices shall be fixed 
and firm for the duration of the Contract, or prices shall be subject to adjustment in 
accordance with the corresponding Appendix (Price Adjustment) to the Contract Agreement. 

5. Tender prices shall be quoted in the manner indicated and in the currencies specified in the 
Instructions to Tenderers in the Tender Document. 

 For each item, tenderers shall complete each appropriate column in the respective Schedules, 
giving the price breakdown as indicated in the Schedules. 

 Prices given in the Schedules against each item shall be for the scope covered by that item as 
detailed in Section 6 (Employer’s Requirements) or elsewhere in the Tender Document. 

6. Payments will be made to the Contractor in the currency or currencies indicated under each 
respective item. 

7. When requested by the Employer for the purposes of making payments or partial payments, 
valuing variations or evaluating claims, or for such other purposes as the Employer may 
reasonably require, the Contractor shall provide the Employer with a breakdown of any 
composite or lump sum items included in the Schedules.
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Schedules of Rates and Prices 

Schedule No. 1 - Plant and Mandatory Spare Parts Supplied from Abroad 

1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item 
Part No./ Model No./ 

Type & 
Specifications 

Country 
Of 

Origin 
 

Unit of 
Measure

ment 
Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 

 
 [FC] 

CIF price 
per Line 

Item 
(Col. 7  

6) 
 
 

[FC] 

Inland transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination    

 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
[Taka] 

Total Price per line 
item 

(Col.8) 
 
 
 

[FC] 

 (Col.9) 
 
 
 

[Taka] 

1. Three Phase Step up/Unit Transformer & Related Accessories 

A)  Three Phase Step up/Unit 
Transformer, 14.5 KV/230 KV, 182 
MVA and its accessories listed in 
Section 6: Employer’s Requirement, 
Sub-Clause No. 6.1.2 Scope of Supply  

As per Section 6. 
Employer’s 
Requirements 
and 
Specifications 
Submission & 
Compliance 
Sheet (PG5A-4a) 
& GTP 

 Set 1 

      

2. 14.5 kV Generator Switchgear Circuit Breaker & Related Accessories 

A) 14.5 kV SF6 Generator Switchgear 
Circuit Breaker, isolators, earthing 
switches, CT, PT, LA, Surge 
capacitors, surge absorber assembly 
and its accessories listed in Section 
6: Employer’s Requirement, Sub-
Clause No. 6.1.2 Scope of Supply 

SF6 Type, Rated 
voltage:14.5kV, 
rated current 
8000A, rated 
breaking 
current: 80kA; 
Details 
Specifications 
are mentioned 
in section 6. 
Employer’s 
Requirements 

 Set 1 

      



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  150 

1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item 
Part No./ Model No./ 

Type & 
Specifications 

Country 
Of 

Origin 
 

Unit of 
Measure

ment 
Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 

 
 [FC] 

CIF price 
per Line 

Item 
(Col. 7  

6) 
 
 

[FC] 

Inland transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination    

 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
[Taka] 

Total Price per line 
item 

(Col.8) 
 
 
 

[FC] 

 (Col.9) 
 
 
 

[Taka] 

and 
Specifications 
Submission & 
Compliance 
Sheet (PG5A-
4a) & GTP 

3. 14.5 kV Isolated phase solid Copper 
Bus Duct and its accessories listed in 
Section 6: Employer’s Requirement, 
Sub-Clause No. 6.1.2 Scope of Supply 

Existing Model: 
QLFM-
14.5/8000A, 
Φ700x7/Φ250x8;  

Details 
Specifications 
are mentioned in 
section 6. 
Employer’s 
Requirements 
and 
Specifications 
Submission & 
Compliance 
Sheet (PG5A-4a) 
& GTP 

 meter 120  

     

4. 230 kV Circuit Breaker, Bus PT, Incoming Line PT, Outgoing Feeder PT, Incoming Line CT, Outgoing Feeder CT etc 

 
i.  230 kV Circuit Breaker  

Details 
Specifications 
are mentioned 
in section 6. 

 
Set  

(3 Pcs) 
1 

      

 
ii.  230kV Bus PT  

Set  
(3 Pcs) 

1 
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1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item 
Part No./ Model No./ 

Type & 
Specifications 

Country 
Of 

Origin 
 

Unit of 
Measure

ment 
Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 

 
 [FC] 

CIF price 
per Line 

Item 
(Col. 7  

6) 
 
 

[FC] 

Inland transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination    

 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
[Taka] 

Total Price per line 
item 

(Col.8) 
 
 
 

[FC] 

 (Col.9) 
 
 
 

[Taka] 

 
iii.  230kV Incoming Line PT 

Employer’s 
Requirements 
and 
Specifications 
Submission & 
Compliance 
Sheet (PG5A-
4a) & GTP 

 
Set  

(3 Pcs) 
1 

      

 
iv.  230kV Outgoing Feeder PT  

Set  
(3 Pcs) 

1 
      

 
v.  230kV Incoming Line CT  

Set  
(3 Pcs) 

1 
      

 
vi.  230kV Outgoing Feeder CT  

Set  
(3 Pcs) 

1 
      

 vii.  Others (if any)   Lot 1       

5. Material Require for Control, Metering and Protection Panels/HMI computer including DCS, Protection panels equipment, including but not limited protection 
panels, relay, connection cables, metering, communication etc.  

[Details Specifications are mentioned in section 6. Employer’s Requirements and Specifications Submission & Compliance Sheet (PG5A-4a) & GTP] 

 

i.  
Generator-Transformer 
Protection Relay RET 650 

Existing 
Manufacturer: 
ABB, Finland;  
RET650*1.3-
A05X00-X00-
B1X0- 
DH-SA-E-SA1B1-
AA-F or 
Equivalent 

  Pcs 3 

      

 

ii.  
Generator-Transformer 
Protection Relay RET 650 

Existing 
Manufacturer: 
ABB, Finland;  
RET650*1.3-
A01X00-X00-
B1X0- 

 Pcs 2 
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1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item 
Part No./ Model No./ 

Type & 
Specifications 

Country 
Of 

Origin 
 

Unit of 
Measure

ment 
Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 

 
 [FC] 

CIF price 
per Line 

Item 
(Col. 7  

6) 
 
 

[FC] 

Inland transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination    

 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
[Taka] 

Total Price per line 
item 

(Col.8) 
 
 
 

[FC] 

 (Col.9) 
 
 
 

[Taka] 

DH-SA-E-SA2-
AAXX-F or 
Equivalent 

 

iii.  Protection Relay REF 615E_G 

Existing 
Manufacturer: 
ABB, Finland; 
REF 615E_G 
(HBFFAEAGABC
1BAA1XG) or 
Equivalent 

  Pcs 2 

      

 

iv.  
Motor Protection and Control 
Equipment 

Existing Relay: 
REM 615C 
(HBMBCCAHABC
1BNN1XG) or 
Equivalent ABB 

  Pcs 10 

      

 v.  Other accessories (if any)    Lot  1        

6. 6.6 kV Power Cable, Control Cables and accessories 

 

i.  6.6 kV Power Cable, 3x150mm 

Power Cable, 

6.6/10kV, XLPE, 

3x150mm, 

Existing Model 

Number: type- 

ZRC-YJV22 

Details 
Specifications 
are mentioned 
in section 6. 
Employer’s 

 Meter 1000 
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1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item 
Part No./ Model No./ 

Type & 
Specifications 

Country 
Of 

Origin 
 

Unit of 
Measure

ment 
Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 

 
 [FC] 

CIF price 
per Line 

Item 
(Col. 7  

6) 
 
 

[FC] 

Inland transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination    

 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
[Taka] 

Total Price per line 
item 

(Col.8) 
 
 
 

[FC] 

 (Col.9) 
 
 
 

[Taka] 

Requirements 
and 
Specifications 
Submission & 
Compliance 
Sheet (PG5A-
4a) & GTP 

 

ii.  

Accessories-termination kit, 
Cable joint, cable tray, 
support , fireproof cable 
protected pipe, and 
accessories for repairing one 
6.6/0.4kV Residential 
Transformer Cable with 
energization. 

  Lot 1 

      

 iii.  Control & Instrument Cable 10x2.5  Meter 500       
 iv.  Control & Instrument Cable 18x2.5  Meter 1500       
 v.  Control & Instrument Cable 2x2x2.5  Meter 500       
 vi.  Control & Instrument Cable 4x2.5  Meter 3000       
 vii.  Control & Instrument Cable 4x4  Meter 250       
 viii.  Control & Instrument Cable 4x6  Meter 1000       
 ix.  Control & Instrument Cable 5x2x2.5  Meter 500       
 x.  Control & Instrument Cable 8x2.5  Meter 1500       
 xi.  Others (if any)   Lot 1       

7.  Mobile oil station 
(Transformer Oil Centrifuge 
Machine) CMM-6/7TR 
assembled Including 1 set 
spare parts & consumables kit 

Details 
Specifications 
are mentioned 
in section 6. 
Employer’s 

 Set 1 
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1 2 3 4 5 6 7 8 9 10 11 

Line 
Item 
No 

Description of Item 
Part No./ Model No./ 

Type & 
Specifications 

Country 
Of 

Origin 
 

Unit of 
Measure

ment 
Quantity 

Unit price 
CIF 

[insert the 
port of 

destination] 
 

 
 [FC] 

CIF price 
per Line 

Item 
(Col. 7  

6) 
 
 

[FC] 

Inland transportation, 
Insurance, Port 

Handling Charge and 
other local costs for 
the delivery of the 

Goods to their final 
destination    

 

[Taka] 

VAT 
Payable on 
account of 
Contractor 

if the 
Contract is 

awarded 
[Taka] 

Total Price per line 
item 

(Col.8) 
 
 
 

[FC] 

 (Col.9) 
 
 
 

[Taka] 

as per packing list CMM- 1 Kit, 
6/7TR.00.000UL or equivalent  

Requirements 
and 
Specifications 
Submission & 
Compliance 
Sheet (PG5A-
4a) & GTP 

8. Any other items (if any)   Lot 1 
      

Column 11 to be carried forward to Schedule No. 6. Grand Summary      

N.B. 1. Details Specifications of the Equipment are mentioned in Specifications Submission and Compliance Sheet (Form PG5A-4a) & Guaranteed Technical 
Particular (GTP) and in Section-6. Employer’s Requirements. 

 

         2. Manufacturer’s Name/ Model/ Part Nos./ Drawing Nos. / Serial Nos./ Country of Origin and any other reference Nos. are mentioned as reference only 
except Generator Switchgear Circuit Breaker, 230 kV Circuit Breaker, Mobile oil station (Transformer Oil Centrifuge Machine) & Relays. 

 
 

 

  

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 2 - Plant and Mandatory Spare Parts Supplied from within the Employer’s Country 
 

Line 
Item 
No. 

Description of Item 
Part No./ Model No./ Type and 

Specifications Quantity 
Unit Price 

EXW 
(Taka) 

Total EXW Price 
(Taka) 

Sales Tax 
(Taka) 

Total 
Price 

(Taka) 
1 2 3 4 5 6 = 4x 5 7 8 = 6 +7 

1. 6.6 kV Power Cable, Control Cables and accessories 

 i.  

6.6 kV Power Cable, 3x150mm 

Power Cable, 6.6/10kV, XLPE, 

3x150mm, Existing Model 

Number: type- ZRC-YJV22  

Details Specifications are 
mentioned in section 6. 

Employer’s Requirements 
and Specifications 

Submission & Compliance 
Sheet (PG5A-4a) & GTP 

1000 Meter   

`  

 ii.  Accessories-termination kit, Cable joint, cable 
tray, support , fireproof cable protected pipe, 
and accessories for repairing one 6.6/0.4kV 
Residential Transformer Cable with 
energization. 

 1 Lot   

  

 iii.  Control & Instrument Cable 10x2.5 500 Meter     

 iv.  Control & Instrument Cable 18x2.5 1500 Meter     

 v.  Control & Instrument Cable 2x2x2.5 500 Meter     

 vi.  Control & Instrument Cable 4x2.5 3000 Meter     

 vii.  Control & Instrument Cable 4x4 250 Meter     

 viii.  Control & Instrument Cable 4x6 1000 Meter     

 ix.  Control & Instrument Cable 5x2x2.5 500 Meter     

 x.  Control & Instrument Cable 8x2.5 1500 Meter     

 xi.  Others (if any)  1 Lot     



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP  156 

Line 
Item 
No. 

Description of Item 
Part No./ Model No./ Type and 

Specifications Quantity 
Unit Price 

EXW 
(Taka) 

Total EXW Price 
(Taka) 

Sales Tax 
(Taka) 

Total 
Price 

(Taka) 
1 2 3 4 5 6 = 4x 5 7 8 = 6 +7 

TOTAL Column 8 to be carried forward to Schedule No. 6. Grand Summary    

N.B. 1. Details Specifications of the Equipment are mentioned in Specifications Submission and Compliance Sheet (Form PG5A-4a) & Guaranteed Technical 
Particular (GTP) and in Section-6. Employer’s Requirements. 

 

         2. Manufacturer’s Name/ Model/ Part Nos./ Drawing Nos. / Serial Nos./ Country of Origin and any other reference Nos. are mentioned as reference only except 
Generator Switchgear Circuit Breaker, 230 kV Circuit Breaker, Mobile oil station (Transformer Oil Centrifuge Machine) & Relays. 

 

 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 3 - Design Services 
 

Item Description of Item Quantity 

Unit Price Total Price 
Local 

Currency 
Portion 

Foreign 
Currency 
Portion 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

(1) (2) (3) (4) (5) (6) = (3 x 4) (7) = (3 x 5) 

01 

Design and Drawing for the 
equipment/ system/ works as 
mentioned in Section 6. 
Employer’s Requirement & 
Appendix 7. List of Documents for 
Approval or Review 

1  Lot 

    

TOTAL Columns 6 and 7 to be carried forward to Schedule No. 6. Grand Summary   

 

Note:1. Applicable IT and VAT to be included within the quoted price and it will be deducted at source from the supplier's invoice/ bill during 
payment as per clause [PCC (GCC 60.1 & 60.2)]. 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
  

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 4- Civil Works Part  
 

Item Description  
Unit of 

Measurement 
Quantity 

Unit Price Total Price 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

1 2 3 4 5 6 7 = 4 x 5 8 = 4 x 6 

1 
Required Civil Works as described in the 
Section 6. Employer’s Requirements, Sub-
Clause No. 6.1.3 

Lot 1 

    

TOTAL Columns 7 and 8 to be carried forward to Schedule No. 6. Grand Summary   

 

Note:1. Applicable IT and VAT to be included within the quoted price and it will be deducted at source from the supplier's invoice/ bill during payment as per 
clause [PCC (GCC 60.1 & 60.2)]. 

 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 5 –Installation & Other Services 
 

Item Description 
Unit of 

Measurement 
Quantity 

Unit Price Total Price 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

1 2 3 4 5 6 7 = 4 x5 8 = 4x 6 
1.  Dismantling, Installation, Testing and Commissioning of 

14.5/230kV 182MVA Unit/Main Transformer including but not 
limited to works as mentioned in Section-6. Employer’s 
Requirements, Sub-Clause No. 6.1.3. Scope of Works  

Lot 1   

  

2.  Installation, Testing & Commissioning of New Generator Circuit 
Breaker System for GT-2 including but not limited to works as 
mentioned in Section-6. Employer’s Requirements, Sub-Clause No. 
6.1.3. Scope of Works 

Lot 1   

  

3.  Installation, testing, commissioning work for 14.5 KV Isolated 
phase solid Copper Bus Duct including but not limited works as 
mentioned in Section-6. Employer’s Requirements, Sub-Clause No. 
6.1.3. Scope of Works 

Lot 1   

  

4.  Testing, commissioning & Necessary repair and/or modification 
work for 6.6kV Bus Duct of GT-2 as mentioned in Section-6. 
Employer’s Requirements, Sub-Clause No. 6.1.3. Scope of Works 

Lot 1   
  

5.  Installation, Testing & Commissioning of 230kV equipment at GT-2 
and STG Bay as mentioned in Section-6. Employer’s Requirements, 
Sub-Clause No. 6.1.3. Scope of Works 

Lot 1   

  

6.  Relay and Protection system, Control and Monitoring System, GPS 
System as mentioned in Section-6. Employer’s Requirements, Sub-
Clause No. 6.1.3. Scope of Works 

Lot 1 
    

7.  6.6 kV Power Cable laying, jointing and termination work Lot 1     

8.  STG & BOP DCS (PCS7), GT DCS (Mark Vie) re-establishment works 
as mentioned in Section-6. Employer’s Requirements, Sub-Clause 
No. 6.1.3. Scope of Works 

Lot 1   
  

9.  Inspection and testing of Gas Turbine Generator-2 as mentioned in Lot 1     
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Section-6. Employer’s Requirements, Sub-Clause No. 6.1.3. Scope of 
Works 

10.  Checking and testing of 30MVA Auxiliary Transformer for 
energization as mentioned in Section-6. Employer’s Requirements, 
Sub-Clause No. 6.1.3. Scope of Works 

Lot 1   
  

11.  Repair and Testing work fire fighting system of Gas Turbine-2 and 
transformer Area as mentioned in Section-6. Employer’s 
Requirements, Sub-Clause No. 6.1.3. Scope of Works 

Lot 1   
  

12.  Perform all work for GT-2 Start-up and evacuation of the power 
through the system. Checking & Performing all related works of 
BOP for the Steam Turbine Unit Startup and evacuation of the 
power through the system in CCPP Mode as mentioned in Section-
6. Employer’s Requirements, Sub-Clause No. 6.1.3. Scope of Works 

Lot 1   

  

13.  On Site Training as mentioned in Section-6. Employer’s 
Requirements. 

Lot 1     

14.  Pre-shipment Inspection of major Equipment as mentioned in 
PCC{GCC 38.1} & PCC{GCC 38.2} 

Lot 1     

TOTAL Price Columns 7 and 8 to be carried forward to Schedule No. 6. Grand Summary   

 

Note: 1. Applicable IT and VAT to be included within the quoted price and it will be deducted at source from the supplier's invoice/ bill during 
payment as per clause [PCC (GCC 60.1 & 60.2)]. 

 
 

 
 
 
 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 6 - Grand Summary 
 

Schedule 
No. 

Title 
Total Price 

Foreign 
Currency 

Local 
Currency 

1 

 
Plant and Mandatory Spare Parts Supplied from 
Abroad 

  

2 

 
Plant and Mandatory Spare Parts Supplied from 
Within the Employer’s Country 

  

3 Design Services   

4 Civil Works Part   

5 Installation and Other Services    

GRAND TOTAL to be carried forward to Form PG5A-1b 
  

 

Note: 1. Create additional columns for up to a maximum of 3 Foreign Currencies if so 
required 

2. Applicable IT and VAT to be included within the quoted price and it will be deducted 
at source from the supplier's invoice/ bill during payment as per clause [PCC (GCC 60.1 
& 60.2)]. 

 

 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 7 - Recommended Spare Parts 
- Not Applicable 

 

Item Description Qty 

Unit Price Total Price 

EXW 
Local      
Parts 
Local 
Currency 

CIP 
Imported       
Parts 
Foreign 
Currency 

Local 
Currency 
Portion 

Foreign 
Currency 
Portion 

1 2 3 4 5 6 = 3 x 4 7 = 3 x 5 

       

       

       

       

       

       

       

       

       

       

       

TOTAL   

 
 
 

 

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Technical Proposal (Form PG5A-4) 
 

[The Revised Technical Proposal, if any, shall follow the same format and structure] 
 

Site Organization 

Method Statement 

Mobilization Structure 

Construction Structure 

Plant 

Safety Plan 

Personnel 

Equipment 

Proposed subcontractors for Major Items of Plant and Services 

Time Schedule 
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Site Organization 
[insert technical proposal for site organization] 
 
[The Tenderer shall include in the tender an appropriate organization chart. This shall 
include 
head office as well as site components and clearly demonstrate that the Tenderer 
possesses the 
staff and organizational resources to complete the Supply and Installation of Plant & 
Equipment.] 
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Method Statement 
[insert technical proposal for Method Statement] 
 
[The Tenderer shall furnish an overall description covering all activities and processes 
from 
inception to site works and commissioning. 
In particular methods of minimizing the impact on the environment in accordance with 
the 
relevant laws and regulations during the construction phase shall be described.] 
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Mobilization Schedule 
[insert technical proposal for Mobilization Schedule] 
 
[This shall be included in the overall time schedule to be provided by the Tenderer as 
per“Time Schedule” in Section 5.Tendering Forms 
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Construction Schedule 
[insert technical proposal for Construction Schedule] 
[This shall be included in the overall time schedule to be provided by the Tenderer as 
per“Time Schedule” in Section5. Tendering Forms] 

 

 
 

Plant 
[insert technical proposal for Plant] 
 
[The Tenderer shall provide the plant and equipment it intends to use in the construction 
process to demonstrate that it has the capability to complete the Supply and Installation 
of Plant & Equipment.] 
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Safety Plan 
[insert technical proposal for Safety Plan] 
 
[The Tenderer shall demonstrate that it has a comprehensive safety system that will be 
used 
during the construction and installation phase. This system shall meet all safety 
requirements 
in accordance with all relevant laws, rules and regulations.] 
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Personnel Information 
 

[This Form should be completed for each person proposed by the Tenderer on Form PG5A-2a& PG5A-2b, where applicable] 

 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of Lot(s)] 

 
A. Proposed Position (tick the relevant box) 
B. Personal Data 
Name  

Date of Birth  

Years overall experience  

Years of specific  experience  

National ID Number  

Years of employment with the 
Tenderer 

 

B. Professional Qualifications: 

1. 

2. 

C. Present Employment [to be completed only if not employed by the Tenderer] 
Name of Procuring Entity:  
Address of Procuring Entity:  

 
Present Job Title:  
Years with present Procuring Entity:  
Tel No: 
 

Fax No: e-mail address: 

Contact [manager/personnel officer]: 
 
D. Professional Experience 
Summarise professional experience over the last twenty years, in reverse chronological order. Indicate 
particular technical and managerial experience relevant to the project. 
 From To Company / Project / Position / Relevant technical and management 

experience. 
1    
2    
3    

 
 
 

 
 
 
 

  

Name: [insert full name of 
signatory] 

Signature with 
Date and Seal 

In the capacity of: [insert designation of 
signatory] 

[ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Equipment Information 
 
[The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements 
for the key equipment listed in TDS . A Separate Form shall be prepared for each item of equipment listed, or for alternative 
equipment proposed by the Tenderer] 

 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 
Lot(s)] 

 
Item of equipment 
 

Equipment 
information 

Name of manufacturer Model and power rating 

 Capacity Year of manufacture 

Current status Current location 

 Details of current commitments 

Source Indicate source of the equipment 

 Owned  Rented  Leased  Specially manufactured 

 
Omit the following information for equipment owned by the Tenderer. 
 

Owner Name of owner 

 Address of owner 

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

Name: [insert full name of 
signatory] 

Signature with 
Date and Seal 

In the capacity 
of: 

[insert designation of 
signatory] 

[ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Proposed Subcontractors for Major Items of Plant and 
Installation Services- Not Applicable 
 
A list of major items of Plant and Installation Services is provided below. 
 
The following Subcontractors and/or manufacturers are proposed for carrying out the 
item of 
the facilities indicated. Tenderers are free to propose more than one for each item 
 

Major Items of Plant and 
Installation Services 

Proposed 
Subcontractors/Manufacturers 

Nationality 

   
   
   

 
 

Form Functional Guarantee 
 
The Tenderer shall copy in the left column of the table below, the identification of each 
functional 
guarantee required in the Specification and stated by the Employer in ITT 24(n) and in 
the right column, provide the corresponding value for each functional guarantee of the 
proposed plant and equipment. 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of ot(s)] 

 
Required Functional Guarantee Value of Functional Guarantee of the 

Proposed 
Plant and Equipment 

1.   
2.   
3.   
4.   
5.   
6.   
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Specifications Submission and Compliance Sheet (Form PG5A-4a) 
 
Invitation for Tender 
No: 

 Date:  

Tender Package No:  Package 
Description: 

[enter description as 
specified in Section 6] 

Tender Lot No:  Lot 
Description: 

[enter description as 
specified in Section 6] 

 
 

[The Tenderer should complete all the columns as required] 
 

Sl. BPDB’s Requirement 
Country of 

Origin 

(To be 
filled by 

the 
Tenderer) 

Proposed 
Manufacturer’s 

Name  

(To be filled by 
the Tenderer) 

Full Technical 
Specifications  

(To be filled by 
the Tenderer) 

 

Name & Description Technical 
Specifications 

1.  
182 MVA STEP-UP Transformer 
Specifications 

Mentioned in 
Guaranteed 
Technical 
Particular 
(GTP) and to 
be filled up by 
the Tenderer 

  [Shall be 
properly filled 
up the 
Guaranteed 
Technical 
Particular 
(GTP)] 

2.  
14.5 kV SF6 Generator Switchgear 
Circuit Breaker 

  

3.  
14.5KV Isolated Phase Solid Copper 
Bus Duct  

  

4.  
230KV, 4000A Outdoor type SF6 
Circuit Breaker (3-pole) 

  

5.  230kV Bus PT   

6.  230kV Incoming Line PT   

7.  230kV Outgoing Feeder PT   

8.  230kV Incoming Line CT   

9.  230kV Outgoing Feeder CT   

10.  

Generator-Transformer’s Protection 
Relay (RET650) 

Model/Type: RET650*1.3-
A05X00-X00-B1X0- 
DH-SA-E-SA1B1-AA-F or Equivalent 

  

11.  

Generator-Transformer’s Protection 
Relay (RET650) 

Model/Type: RET650*1.3-
A01X00-X00-B1X0-DH-SA-E-SA2-
AAXX-F or Equivalent 

  

12.  
Generator-Transformer’s Protection 
Relay (REF 615E) 

  

13.  
6.6kV System’s Protection Relay 
(REM 615C) 

  

14.  6.6kV Power Cable   

15.  Control & Instrument Cable   

16.  
Mobile oil station (Transformer Oil 
Centrifuge Machine) CMM-6/7TR 
assembled 
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Guaranteed Technical Particular (GTP): 

(1)  182 MVA STEP-UP Transformer Specifications: 

Sl No. Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. RATING AND PERFORMANCE    

1.1 a) Manufacturer’s Name - TBEA Hengyang Transformer Co. 
Ltd. or Equivalent 

 

b) Manufacturer’s address with website, 
official domain email 

- To be mentioned  

c) Country of Origin - To be mentioned  

 d) Year of Manufacturing Year Not before 2023  

1.2 Manufacturer’s Model no. - SFZ10-182000/230 or Equivalent  

1.3 Rated Capacity MVA 136MVA/182MVA (ONAN/ONAF)  

1.4 No. of phases - 3  

1.5 Rated frequency Hz 50  

1.6 Normal transformation ratio at No-load 

and Principal Tap 

KV 14.5/230  

1.7 Connection Combination KV 230
+8

-12 x1.25％ /14.5kV 
(On load tap changer) 

 

1.8 Tap Range  -12 to +8   

1.9 Installation - Outdoor  

1.10 Type of Transformer - Core, Conservator, Oil immersed  

1.11 Direction of normal power flow - LT-HT  

1.12 No of windings Nos 2  

1.13 Bushing materials - Porcelain/ Polymar  

1.14 Type of cooling - ONAN/ONAF (75/100%)  

1.15 Coolant - To be mentioned  

1.16 Type of earthling - Effectively earth  

1.17 Type of base - On wheels 
 

 

1.18 Vector group - YNd1  

1.19 Rated Power (HV-LV) MVA 182  

1.20 No Load Losses at rated voltage, ratio 
and frequency 

KW Max. 80  

1.21 Full Load Losses at rated voltage, 
normal ratio & frequency in ONAF 
condition at 750C 

KW Max. 455  

1.22 Full Load losses at rated voltage, 
normal ratio & frequency in ONAN 
condition at 750C. 

KW To be mentioned  

1.23 Auxiliary Losses  To be mentioned  

1.24 Total losses  To be mentioned  

1.25 No Load Current % 0.05  

1.26 Impedance (Rated Tap) Ud% 15.36  

1.27 Neutral to be brought out: 

a) HT 

b) LT 

 

- 

- 

 
To be mentioned 

 

1.28 Short Circuit Impedance (Oper. Mode: 

HV-LV) 
a) Maximum Tap 

%  
 

16.24 
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Sl No. Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

b) Rated Tap 

c) Minimum Tap 

15.36 

15.19 

1.29 Insulation Level:    

 a) HV Line Terminal 
b) HV Neutral Terminal 
c) LV Line Terminal 

KV 
KV 
KV 

750/1050/460 
480/200 

105/45 

 

1.30 Max. Temp. Rise over 400C of ambient (at CMR & normal tap change position) supported by Design 

Calculation sheet (to be enclosed) on the basis of Design  Data: - 

a) Winding Temp. Rise 
b) Top Oil Temp. Rise 

0C 
0C 

55 
55 

 

 TEST VOLTAGE:    

1.31 Impulse front wave test voltage 

(1.2/50 micro sec. wave shape): 

a) High voltage side 

b) Low voltage side 

 
kV 

kV 

 
To be mentioned 

 

1.32 Power Frequency withstand test 

voltage for 1 (one) minute: 

a) High voltage side 

b) Low voltage side 

 
kV 
kV 

 
To be mentioned 

 

1.33 Short circuit MVA available: 

a) at 14.5 KV 

b) at 230 KV 

 

MVA 

MVA 

 
To be mentioned 

 

1.34 Impedance voltage at 75 0C and at 

normal ratio and rated frequency and 

at ONAN condition (supported by type 

test report). 

% To be mentioned  

1.35 All windings shall have uniform 

insulations 

- Yes  

2. VOLTAGE CONTROL (OLTC)    

2.1 Type of Tap Changer control - On load auto regulation and remote 
& manual 

control 

 

2.2 OLTC, MDU & AVR Manufacturer’s 
name & country 

- MR, Germany/ABB, Sweden  

2.3 Year of Manufacturing Year Not before 2023  

2.4 Model Number  To be mentioned  

2.5 Nos. of tapping - To be mentioned  

2.6 Power Frequency withstand test voltage 

between first and last contracts of the 

selector switch between diverter & 

switch contract. 

kV To be mentioned  

2.7 Rated Voltage for control circuit  To be mentioned  

2.8 Power Supply for control motor  To be mentioned  

3. GENERAL    

3.1 Core Manufacturer’s Name & Address  To be mentioned  

3.2 Material of core & grading  To be mentioned  

3.3 Core Loss/ Kg, supported by 

Characteristic Curve (to be submitted) 

 To be mentioned  

3.4 Thickness of core, mm  To be mentioned  

3.5 Core Dia, mm  To be mentioned  
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Particulars 

3.6 Total weight of core, Kg  To be mentioned  

3.7 Maximum flux density in iron at 

normal voltage and frequency and at 

normal ratio (ONAF condition) 

a) Cores 

b) Yokes 

 

 
Tesla 

Tesla 

 

 
To be mentioned 

 

3.8 (a) Maximum current density in HV 

winding at Continuous Maximum 

Running (CMR) 

(b) Cross section of HV winding 

A/m 

m2 

mm2 

To be mentioned  

3.9 (a) Maximum current density in LV 

winding at Continuous Maximum 
Running (CMR) 

(b) Cross section of LV winding 

A/m To be mentioned  

4. DETAILS OF CONSTRUCTION    

4.1 Types of winding: 

a) HV 

b) LV 

- To be mentioned  

4.2 Material of windings - copper  

4.3 Winding resistance of: 

a) H.T. winding, 

b) L.T. winding, 

 

Ohm. 

Ohm. 

To be mentioned 
To be mentioned 

 

4.4 Outer, Inner & Mean dia of copper 

winding: 

a) H.T. winding, 

b) L.T. winding, 

 

 

mm 

 mm 

 

To be mentioned  
To be mentioned 

 

4.5 Size of Copper conductor/bar: 

a) H.T. winding SWG, dia. in mm 

/ area in mm2 

b) L.T. winding SWG, area in 

mm2 

  
To be mentioned 
 To be mentioned 

 

4.6 Number of Turns: 

a) HT winding. 

b) LT winding 

 

 

 
nos. 

nos. 

 
To be mentioned  
To be mentioned 

 

4.7 Copper weight of windings: 

a) HT winding 

b) LT winding 

 

Kg  

Kg 

 

To be mentioned 
 To be mentioned 

 

4.8 Total weight of copper windings Kg To be mentioned  

4.9 Vacuum withstand capability of the tank    

 Main tank Kpa To be mentioned  

 Conservator Kpa To be mentioned  

 Radiators Kpa To be mentioned  

4.10 Provision of tank earthing and Core 

earthing 

- Yes  

4.11 Bladder / Air bag in Conservator - Yes  

4.12 Material used for gaskets for oil tight 

joints 

mm To be mentioned  

4.13 Type of winding connections - To be mentioned  
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(Crimped or brazed) 

5. RADIATORS    

5.1 Thickness of radiator plates/ cooling 
tubes 

mm To be mentioned  

5.2 Equipment for ON cooling state 

a) radiators on main tank 

 

- 
 

To be mentioned 

 

5.3 Number of radiators per transformer Nos. To be mentioned  

5.4 Rating of each radiator bank KW To be mentioned  

5.5 Power of each fan KW To be mentioned  

5.6 Nos. of fans Nos. To be mentioned  

6. Oil Volume and Weight    

6.1 Type of oil  Type- A, 

Unused insulating mineral oil, free 

from PCB 
(Polychlorinated biphenyl) 

 

6.2 Manufacturer Name of oil  Shall be mentioned  

6.3 Breakdown Voltage at 2.5mm gap 

between 
electrodes 

 >50 kV  

6.4 Density at 200 C  0.895 g/cm3 

(maximum)g/cm3 (maximum) 

 

7. TRANSFORMER BUSHING INSULATORS    

7.1 Insulator material - Porcelain/Polymar  

7.2 Bushing Current Rating at 75˚C A To be mentioned  

7.3 Insulator type and rated voltage - To be mentioned  

7.4 Total creepage distance of shedding mm Min. 25mm per 
KV 

 

7.5 Rated Short Circuit Current withstand 

capability 

 31.5kA, 3 sec.  

8.  CT of Bushing    

8.1 Manufacturer’s name & country - To be mentioned  

8.2 Ratio 
a) 14.5 KV 
b) 230 KV 
Neutral 

 To be mentioned  

8.3 Ratio, Accuracy Limit, Load (VA), 

Purpose 

 Shall be provided  

8.4 Connection Terminal  Shall be provided  

9.1 Marshalling Box  Shall be provided  

9.2 Silica Gel Breather  Shall be provided  

9.3 Oil Temperature Indicator    

 Alarm contact  To be mentioned  

 Trip Contact  To be mentioned  

 Alarm & Trip Range  To be mentioned  

10. Winding Temperature Indicator    

 Alarm contact  To be mentioned  

 Trip Contact  To be mentioned  

 Alarm & Trip Range  To be mentioned  

11. Dial Thermometer    

 Alarm Contact  To be mentioned  
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Guaranteed 
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 Trip Contact  To be mentioned  

12. Buchholz relay (Both for main tank & 

OLTC) 

 Yes  

 Make/Model Number  To be mentioned  

 Alarm contact  To be mentioned  

 Trip Contact  To be mentioned  

13. PRD (Both for main tank & OLTC)  Yes  

 Make/Model Number  To be mentioned  

 Alarm contact  To be mentioned  

 Trip Contact  To be mentioned  

14. Is terminal permanent terminal marking 

provided? 

 Yes  

15. Parallel operation of identical 

transformer 

 Required  

16. Guaranteed Noise level as per IEC 551 db To be mentioned  

17. Harmonics    

 R.M.S. value of the fundamental current Amp To be mentioned  

18. Type of paint applied internally  To be mentioned  

19. Type of paint applied externally  To be mentioned  

20. Type of weatherproof anti rust material 

primer 

 To be mentioned  

21. Dimension of the transformer    

 Length mm To be mentioned  

 Width mm To be mentioned  

 Height mm To be mentioned  

22. Standard  Design, Manufacture, Testing, 
Installation and performance shall be 
in accordance to the latest edition of 

the IEC 60076 

 

23. Surge Arrestor   Y10W1 -200/496 or Equivalent  

24. Post Insulator   ZSW-35/4 or Equivalent  

25. 

Cooling Control Cabinet 

 

KZF-13-2.5A or Equivalent, 
Voltage: 400 VAC, Fans Current: 
2.5A, IP 56, 50Hz, Power Supply: 

3P+N+E 

 

26. Oil Chromatogram Online Monitoring 

CABINET (DGA)  

TROM-600 or Equivalent, Analysis 
Eight Gases  

 

27. Conductor  LGJ—300/40 or Equivalent  

28. Terminal Connector  MDG-5(140) or Equivalent  

29. AL-Cu Transition Terminal Connector  SYG—300/40 or Equivalent, 
(1 Conductor,90 degree, LxH-

110*130mm) 

 

30. Terminal Connector  SYS—630/45 (1 conductor, 0, LxH-
200x110mm) or Equivalent 

 

31. CONDUTOR  LGJ—630/45 or Equivalent  

32. Galvanized Channel Steel  [8    L=1000  

33. Galvanized Bolt with Backing   M12X50  

34. Grounding Copper Stranded Conductor  120mm
2
  

35. T-off Connector  TYS—630/45(1 conductor, 
L=200mm) or Equivalent 
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36. Galvanized Bolt with Backing  M10X50  

37. Galvanized Channel Steel  [10  

38. Galvanized Bolt with Backing  M16 L=80  

39. Galvanized Bolt with Backing  Ml 14 L=50  

40. Fixation  Flat Steel-40x4, L=800, 2-M12X50 
or Equivalent 

 

41. Transformer Track  P50 Heavy rail P50  

42. AL-Cu Transition Terminal Connector  SYG—630/45 (1 conductor, 45 
Degree, LxH-110x130mm) or 

Equivalent 

 

43. PARTIAL DISCHARGE CONTROL 

BOX 

 Rsafele Electric, China or equivalent  

44. Galvanized Bolt with Backing  M10X50  

45. AL-Cu Transition Terminal Connector  SSYG-70/40 (2 conductor, 90 
Degree, LxH-200x200mm) or 

Equivalent 

 

46. Terminal Connector  SY—630/45 (1 conductor, 45 degree, 
LxH-200x 110mm) or Equivalent 

 

47. Other accessories  To be mentioned  

 

(2) Generator Circuit Breaker Specifications: 

Sl No. Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Name of the Manufacturer  ABB or Equivalent  

2. Country of Origin  EU/USA/Japan/Switzerland  

3. Type  SF6 Circuit Breaker with Spring 
Operating Mechanism (Indoor Type) 

 

4. Model No  HECS-80S or Equivalent  

5. Catalogue No  To be mentioned  

6. Number of Phase  3 (Three)  

7. Operation  Spring Operating Mechanism  

8. Insulation  SF6  

9. Rated Frequency Hz 50  

10. Rated voltage KV 14.5  

11. Rated Maximum Voltage KV 23  

12. Rated Power Frequency Withstand 
Voltage 

KV 60  

14. Rated Lightening Impulse Withstand 
Peak Voltage  

KV 150  

15. Rated Voltage for the Motor Drives VAC 3×400  

16. Rated Current A 8500  

17. Rated Continuous Current A 8500  

18. Rated breaking current KA 80  

19. Rated Short Circuit Current, 
Symmetrical 

KA 80, 3s  

20. Rated Short CKT Duty Cycle  CO-30min-CO  

21. Rated Operating SF6 Density  To be mentioned  
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22. Maximum Operating Current at 
40°C/45°C 

KA 8.5/8.0  

23. Out of Phase Breaking Current KA 40  

24. Short Circuit Making Current (Peak) KA 220  

25. DC Component  75%  

26. Rated Interrupting Time ms 67  

27. Opening Time (max) ms To be mentioned  

28. Making Time (max) ms To be mentioned  

29. Breaking Time (max) ms To be mentioned  

30. Closing Time (max) ms To be mentioned  

31. First Pole to Clear Factor  To be mentioned  

32. Maximum Temperature Rise °C To be mentioned  

33. Rated Operating Voltage of Closing / 
Opening coils 

V To be mentioned  

34. Operating Mechanism 

a) Closing 

b) Opening 

 Spring Operating Mechanism 

a) Spring 

b) Spring 

 

35. Gas Pressure (SF6) 

a) Rated 

b) Minimum 

c) Maximum 

 To be mentioned  

d)Rated operating SF6 Density Kg/m
3
 40.7  

36. Provision for electrical interlocking for 
low SF6 gas pressure 

 Required  

37. Arcing time ms To be mentioned  

38. Creepage Distance between terminals 
and Earth 

 To be mentioned  

39. Minimum distance in air between live 
parts and Earth 

 To be mentioned  

40. Minimum distance in air between 
phases 

 To be mentioned  

41. Breaker life 

a) Continuous operation 
b) Number of operation 

 

Year 
No. 

 

20 
15,000 

 

42. Spring charging motor to be operated 
both AC and DC supply 

   

 a) Supply voltage V 230 VAC /220VDC  

43. Control circuits opening solenoid valve 

a) Supply voltage 
b) Capacity 

V 
Watt 

To be mentioned  

44. Control circuits closing solenoid valve 

a) Supply voltage 
b) Capacity 

V 
Watt 

To be mentioned  

45. Dynamic load in foundation 

a) Closing 
b) Opening 

 To be mentioned  

46. Overall Dimensions 

a) Width 

b) Length 
c) Height 

 Must be matched with attached 
drawing and Existing System 

 

47. Disconnector  Rated voltage & current is 23KV and  
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8500A 

Rated peak withstand current KA peak 220  

Rated short-time withstand current KA, 3s 80  

Rated Power-frequency withstand V kV 80/88  

Rated lightning Impulse withstand Peak 

Voltage 

kV 150/165  

48. Earthing switch    

 Rated peak withstand current KA 
peak 

220  

 Rated short-time withstand current KA, 1s 80  

49. CT Parameters  - 8000/1A, 5P30, 50VA  

50. PT, LA, Surge Capacitors, Surge 

absorber assembly 

 To be mentioned  

Capacitor on transformer/generator side nF 130/130  

51. Other accessories  To be mentioned  

 

(3) 14.5KV Isolated Phase Solid Copper Bus Duct Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Manufacturer Name - Jiangsu Daqo Enclosed Busbar 
Systems Co. Ltd. or Equivalent 

 

2. Model/ Type - QLFM-14.5/8000A, 
Φ700x7/Φ250x8 or Equivalent 

 

3. Country of Origin - To be mentioned  

4. Year of Manufacturing Year Not before 2023  

5. Rated Voltage kV 14.5  

6. Rated Current A 8000  

7. Rated Frequency Hz 50  

8. Rated Power Frequency Withstand Voltage 

(1 Min) 

kV 
(RMS

) 

46  

9. BIL kV 105  

10. Rated Short Time withstand Current kA, 2 

Sec 

50  

11. Rated Momentary withstand Current kA 125  

12. Standard  IEEE 37.23  

13. Standard Value of  Insulation Resistance MΩ ≥100  

14. 
Auxiliary Branch Circuit IPB 

 QLFM-14.5/1250A, 

Φ550x5/Φ100x8 or Equivalent 

 

15. Short Circuit and Grounding Device for 

Main Circuit IPB Shell 

- To be mentioned  
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16. Short Circuit and Grounding Device for 

Branch Circuit IPB Shel 

- To be mentioned  

17. Expansion Joint for Main Circuit IPB - To be mentioned  

18. Expansion Joint for Branch Circuit IPB - To be mentioned  

19. The Connecting Structure for IPB and GTG 

STEP-UP TR. 

- To be mentioned  

20. The Connecting Structure for IPB and AUX. 

TR. 

- To be mentioned  

21. The Connecting Structure for IPB and Two 

Sides of the GCB 

- To be mentioned  

22. The Connecting Structure for IPB and 

GLAC 

- To be mentioned  

23. The 3 Phases Support of the Main Circuit 

IPB 

- To be mentioned  

24. The 3 Phases Support of the Branch Circuit 

IPB 

- To be mentioned  

25. Air—circulation drying Device - To be mentioned  

26. Short Circuit Test Device - To be mentioned  

27. Other accessories - To be mentioned  

 

(4) 230KV, 4000A Outdoor type SF6 Circuit Breaker (3-pole) 

Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1.  Name of the Manufacturer, 

Country of Origin  

- ABB / Siemens / Schneider/GE/ 

Toshiba 

 

2.  Model  - LTB245E1 or equivalent  

3.  Breaker Type  

 

- Outdoor-type, 3-phase auto 

reclosing, Live Tank, Self-

energizing, (IEC ClassM2), trip 

free, Spring Operated, three pole 

operation, SF6 gas filled   

3(Three) 230KV 245KV 50Hz 

4000A  50KA,3Sec. 125KA, 

 

4.  Interrupter Type  - SF6  

5.  Catalogue no.  - To be mentioned  

6.  Number of Phase  - 3 (Three)  

7.  Operation  - Spring Operated 3pole  

8.  Rated System Voltage  kV 230  

9.  Maximum System Voltage  kV 245  

10.  Frequency  Hz 50  

11.  Normal Rated Current  A 4000  
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Guaranteed 

Particulars 

12.  Short Time With stand Current  kA, 

3Sec 

50KA  

13.  Short Circuit Making Current 

(Peak)KA  

kA 125  

14.  Out of Phase Breaking Current  kA 10 (as per IEC)  

15.  Breaking Capacitive Current    

16  a) Line Charging Breaking 

Current  

b) Cable Charging Breaking 

Current  

A 

A 

125 

 250 

 

17.  First pole to clear factor  - 1.3  

18.  Opening Time(max)  ms 30  

19.  Closing Time(max)  ms 100  

20.  Breaking Time(max)  ms 40  

21.  Non Synchronism of three poles 

opening  

ms ≤ 3  

22.  Non Synchronism of three poles 

opening  

ms ≤ 4  

23.  Number of NO + NC Contact  Nos 8+8  

24  No of Tripping Coil + Closing 

Coil  

Nos 2+1  

25.  BIL(Lighting Impulse)    

Earth kV 1050  

Across the pole kV 1050  

26.  Power Frequency Withstand 

Voltage  

kV 

at 

50H

z, 

1Mi

n 

460  

27.  Contact resistance of main 

contactor  

µΩ ≤ 40  

28.  Maximum temperature rise  oC 55  

29.  Rated Operating Sequence/ 

Duty Cycle  

- 0-0.3Sec–CO–180sec –CO  

30.  Operating Mechanism  

a) Closing  

b) Opening  

 Spring operated type Auto- 

reclosing 

a) Spring 

b) Spring 

 

31.  Gas Pressure(SF6)  

a)Rated  

b)Minimum  

c)Maximum  

 

MPa 

MPa 

MPa 

 

0.60 

0.50  

0.62 

 

32.  Provision for electrical 

interlocking for low SF6 gas 

pressure  

- 1ststage-alarm  

2ndstage-trip+lockout or  

lockout 
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Guaranteed 
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33.  Protection Class  - IP55  

34.  Arcing time  ms ≤25  

35.  Guaranteed maximum gas 

leakage  

% 

per 

Ann

um 

< 1%  

36.  Creepage distance between 

terminals and Earth  

mm/

KV 

25  

37.  Minimum distance in air 

between live parts and Earth  

mm 2000  

38.  Minimum distance in air 

between phases  

mm 2200 

 

 

39  Breaker life  

a)Continuous operation  

b)Number of operation  

 

Year 

Nos. 

 

20  

10,000 

 

40  Spring charging motor to be operated by both AC and DC  

supply (Universal)  

 

a) Supply voltage   220VAC and 110VDC  

b)Capacity  Watt 1100  

c) Speed  - NA  

d) Motor Charging Time  Sec ≤ 15  

e) Manufacturer Name   To be mentioned  

41  Overall Dimensions  

a)Width  

b)Length  

c)Height  

              Drawing attached   

 FEATURES SHALL BE AS PER FOLLOWING  

 - Circuit Breaker terminal connectors shall be suitable for ACSR Martin, 

Gross Beak  

- All current carrying parts shall be made of Copper- Cu Alloy  

- Externally visible circuit breaker position indicator.  

- Electrically remote controlled operating mechanism.  

- Shall be capable of the interrupting duties produced by the switching of 

transformer magnetizing current and the switching of line charging current. 

Tests certificate demonstrating this ability of the circuit breakers shall be 

submitted with the offer. 

- Hand closing and tripping shall be done through manual levers.  

- Trip free mechanism as specified in IEC60056-1 i.e. tripping is 

independent.  

- Local “Close” and “Trip” controller.  

– Breaker should be re-strike free. 

- Breaker should be trip free.  

– Operation Counter.  

- Supporting Steel Structure shall be provided along with the breaker  

- Adequate SF6 Gas cylinder shall be provided. 

- Bushing Insulator as Specified in IEC-60137.  
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- Manually operating devices for slow closing for inspection and 

maintenance. It shall not be possible to slow close a breaker when in 

normal services. 

- Earthing pad with provision for earth leads.  

- Standard sundries like anti-condensation heaters, MCBS wiring board etc.     

   Facilities to be incorporate for tripping and lock out of the breaker in the 

event Vacuum failure falling below stipulated value. Rating plate and 

diagram plate shall be made of stainless steel and have engraved letters 

filled with black enamel paint. 

- Laminated control & protection drawing set shall be fitted/supplied inside 

the control box.  

- Mechanical / electrical anti-pumping  
- Provision for manual charging  

- Manual closing and tripping arrangement 

- Mechanical ON-OFF, operation counter and spring- charged indication  

- All necessary positive Electrical & Mechanical interlocks installed, as per IEC 

guidelines 

- Bidder shall supply manuals (installation & maintenance guidelines) 

describing trouble shooting procedure. 

 
N.B. 

1. The data provided here must be sealed and signed by both the 

manufacturer and tenderer as Guaranteed Data.  

2. Manufacturer’s name & model no. are mentioned as reference only. 

 

(5) 230kV Bus PT Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Manufacturer Name - Nissin Electric Wuxi Co. Ltd. 
or Equivalent 

 

2. Model/ Type - WVL2 230-5H or Equivalent  

3. Country of Origin - To be mentioned  

4. Year of Manufacturing Year Not before 2023  

5. Rated Voltage Level - 230/√3 kV  

6. Highest System Voltage KV 252  

7. Burden VA 50,50,100,100  

8. Class of accuracy - 0.2 ,0.2 , 3P , 3P  

9. Secondary Voltage - 110/√3 , 110/√3 , 110/√3, 

l10/√3 V 
 

10. Rated total Capacitance - 500pF  

11. High Voltage Capacitance - 555.6pF  

12. Intermediate Voltage Capacitance - 5000pF  
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Particulars 

13. Applicable Standard - IEC61869-5  

14. Rated Frequency Hz 50  

15. One minute power frequency 

withstand voltage between LV 

terminal and earth (kV rms) 

KV 10  

16. Withstand voltage for secondary 

winding (kV rms) 

KV 5  

17. Other accessories - To be mentioned  

 

(6) 230kV Incoming Line PT Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Manufacturer Name - Nissin Electric Wuxi Co. Ltd. or 
Equivalent 

 

2. Model/ Type - WVL3 230-5H or Equivalent  

3. Country of Origin - To be mentioned  

4. Year of Manufacturing Year Not before 2023  

5. Rated Voltage Level - 230/√3 kV  

6. High frequency capacitance for entire 

carrier frequency range 

- (-80% ~ +130%) Cr 30~500kHz  

7. Rated Voltage factor - 1.2 Upr Continue, 1.5Upr 30s  

8. Rated total Capacitance - 500pF  

9. Phase angle error(minutes) - ±10, ±20, ±120  

10. Stray Capacitance and stray 

Conductance of low voltage terminal 

over the entire capacitance 

- <500pF and ≤50µS  

11. Core details - silicon steel sheets  

12. Secondary Voltage - 110/√3, 110/√3, 110/√3, l 10/√3 

V 
 

13. Burden VA 50,50,100,100  

14. Class of accuracy - 0.2 ,0.2, 3P, 3P  

15. Rated total thermal burden VA 300  

16. One minute power frequency 

withstand voltage between LV 

terminal and earth (kV rms) 

KV 10  

17. Withstand voltage for secondary 

winding (kV rms) 

KV 5  

18. Other accessories - To be mentioned  
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Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Manufacturer Name - Nissin Electric Wuxi Co. Ltd. or 
Equivalent 

 

2. Model/ Type - WVL2 230-5H or Equivalent  

3. Country of Origin - To be mentioned  

4. Year of Manufacturing Year Not before 2023  

5. Rated Voltage Level - 230/√3 kV  

6. High frequency capacitance for 

entire carrier frequency range 

- (-80% ~ +130%) Cr 30~500kHz  

7. Rated Voltage factor - 1.2 Upr Continue, 1.5Upr 30s  

8. Rated total Capacitance - 500pF  

9. Phase angle error(minutes) - ±10, ±20, ±120  

10. Stray Capacitance and stray 

Conductance of low voltage terminal 

over the entire capacitance 

- <500pF and ≤50µS  

11. Core details - silicon steel sheets  

12. Secondary Voltage - 110/√3, 110/√3, 

110/√3 
 

13. Burden VA 50,50,100  

14. Class of accuracy - 0.2 ,0.2, 3P  

15. Rated total thermal burden VA 300  

16. One minute power frequency 

withstand voltage between LV 

terminal and earth (kV rms) 

KV 10  

17. Withstand voltage for secondary 

winding (kV rms) 

KV 5  

18. Other accessories - To be mentioned  

 

(8) 230kV Incoming Line CT Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Manufacturer Name - Arteche DYH Co., Ltd. or Equivalent  

2. Model/ Type - CA-245 or Equivalent  

3. Country of Origin - To be mentioned  

4. Year of Manufacturing Year Not before 2023  

5. Core Nos - 6  

6. Ratio - 500-1000/1 A, 500-1000/1A, 500-1000/lA, 

800-1600/1 A, 500-1000/1 A, 500-1000/1 A 
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Particulars 

7. Class of accuracy - 5P30/5P30/5P30/5P30/0.2S/0.2S  

8. Burden VA 20/20/20/20/20/20  

9. Min. knee point voltage at 

lowest ratio (Volts) 

- To be mentioned  

10. Max. magnetizing current 

guaranteed at 

knee point voltage & the 

lowest ratio(mA) 

- To be mentioned  

11. Other accessories - To be mentioned  

 

(9) 230kV Outgoing Feeder CT Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Manufacturer Name - Arteche DYH Co., Ltd. or Equivalent  

2. Model/ Type - CA-245 or Equivalent  

3. Country of Origin - To be mentioned  

4. Year of Manufacturing Year Not before 2023  

5. Core Nos - 6  

6. Ratio - 800-1600/1 A  

7. Class of accuracy - 5P30/5P30/5P30/5P30/0.5/0.2  

8. Burden VA 20/20/20/20/20/20  

9. Min. knee point voltage at 

lowest ratio (Volts) 

- To be mentioned  

10. Max. magnetizing current 

guaranteed at 

knee point voltage & the 

lowest ratio(mA) 

- To be mentioned  

11. Other accessories - To be mentioned  

 

(10) Generator-Transformer’s Protection Relay Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

 Transformer Protection Relay, 

Single breaker, 3 winding 

   

1. Manufacturer Name - ABB / Siemens / Schneider/ Hitachi  

2. Model/ Type - RET650*1.3-A05X00-X00-B1X0- 
DH-SA-E-SA1B1-AA-F or Equivalent 

 

3. Country of Origin - EU/USA/Japan  
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(11) Generator-Transformer’s Protection Relay Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

 Transformer Protection Relay, 

Single breaker, 2 winding 

   

1. Manufacturer Name - ABB / Siemens / Schneider/ Hitachi  

2. Model/ Type - RET650*1.3-A01X00-X00-B1X0- 
DH-SA-E-SA2-AAXX-F or 

Equivalent 

 

3. Country of Origin - EU/USA/Japan  

 

(12) Generator-Transformer’s Protection Relay Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

 Feeder Protection Relay    

1. Manufacturer Name - ABB / Siemens / Schneider/ Hitachi  

2. Model/ Type - REF 615E_G 
(HBFFAEAGABC1BAA1XG) or 

Equivalent 

 

3. Country of Origin - EU/USA/Japan  

 

(13) 6.6kV System’s Protection Relay Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

 Relay for Motor Protection Device    

1. Manufacturer Name - ABB / Siemens / Schneider/ Hitachi  

2. Model/ Type - REM 615C 
(HBMBCCAHABC1BNN1XG) or 

Equivalent 

 

3. Country of Origin - EU/USA/Japan  

(14) 6.6kV Power Cable Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Manufacturer Name - Far East Cable Co. Ltd. or 
Equivalent 

 

2. Model/ Type - ZRC-YJV22-6/10KV- or 
Equivalent 

 

3. Country of Origin - To be mentioned  

4. Year of Manufacturing Year Not before 2023  
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Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

5. Size mm2 3*150  

6. Other accessories - To be mentioned  

 

(15) Control & Instrument Cable Specifications: 

Sl 

No. 

Description Unit BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Manufacturer Name - Far East Cable Co. Ltd. or Equivalent  

2. Model/ Type - To be mentioned  

3. Country of Origin - To be mentioned  

4. Year of Manufacturing Year Not before 2023  

5. Capacity mm 0.6/1KV  

6. Size mm2 10x2.5, 18x2.5, 2x2x2.5, 4x2.5, 4x4, 

4x6, 5x2x2.5, 8x2.5 

 

7. Other accessories - To be mentioned  

 

(16) Mobile oil station (Transformer Oil Centrifuge Machine) CMM-6/7TR 

assembled Specification: 

 

Sl 

No. 
Description Unit 

BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

1. Manufacturer Name - GlobeCore or Equivalent  

2. Model/ Type - CMM-6/7TR or Equivalent  

3. Country of Origin - 
Europe/USA/Japan/ 

Ukraine/UK/S. 
Korea/Australia/ Turkey  

 

4. Processing rate    

a. degassing, drying and filtration 

modes 
m

3
/hr 6  

b. heating and filtration mode m
3
/hr 7  

5. Capacity adjustment range m3/hr 2-7  

6. Processed oil parameter    

a. volumetric gas content 
% 

max 
0.1  

b. moisture 
ppm 

max 
10  

c. industrial purity ISO 4406 - 9  

d. particulate matter 
g/ton,

max 
8  

e. filtration 
micro

n 
1  
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Sl 

No. 
Description Unit 

BPDB's 

Requirement 

Manufacturer's 

Guaranteed 

Particulars 

f. dielectric strength 
kV 

min 
70  

7. Oil temperature in eating mode 0C 85  

8. Filtration ratio - >= 50  

9. Output Pressure bar 2  

10. Oil supply head m 30  

11. Oil heater Power kW 76  

12. Mean Surface power of the oil Heater 
W/c
m

2
, 

max 

1.15  

13. Max Power Consumption kW 90  

14. Power Supply parameters    

Voltage V 415  

AC Frequency Hz 50  

15. Dimension    

length mm 3900  

height mm 1950  

width mm 1850  

16. 

Initial Oil Parameter    

Gas Content 
% 

max 
10.5  

Moisture Coontant 
ppm 

max 
100  

Temperature 
Min 

0C 
0  

17. 
Spare Parts with consumable (including 

spare filtering element, vacuum circulation 

oil etc)  

 
spare parts kit as per packing 

list CMM- 1 Kit, 

6/7TR.00.000UL 
 

 
 
 
 

 
 

Signature: [insert signature of authorised representative of the Tenderer] 

Name: [insert full name of signatory with National ID] 

In the capacity of: [insert designation of signatory] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Manufacturer’s Authorisation Letter (Form PG5A - 5) 

 
[The Tenderer shall require the Manufacturer to fill in this Form in accordance with the 
instructions indicated. This letter of authorization should be on the letterhead of the Manufacturer 
and should be signed by a person with the proper authority to sign documents that are binding on 
the Manufacturer.  The Tenderer shall include it in its tender, if so indicated in the TDS as stated 
under ITT Sub-Clause 29.3(b)] 

 
Invitation for Tender No: 
 

Date: 

Tender Package No: 
 

 

Tender Lot No:  

To: 
Name and address of Employer] 
 

 

 
WHEREAS 
 
 

We [insert complete name of Manufacturer/ authorized entities of manufacturer], 
 
who are official manufacturers/ authorized entities of manufacturer[insert name of 
manufacturer] of[insert type of goods manufactured], having factories at [insert full 
address of Manufacturer’s factories], do hereby 
 
authorize[insert complete name of Tenderer] to  supply the following Plant and 
Equipment, manufactured by us [insert name and or brief description of the Goods]. 
 
We hereby extend our full guarantee and warranty as stated under GCC Clause 42 of the 
General Conditions of Contract, with respect to the Goods offered by the above 
Tenderer. 
 
Signed: [insert signature(s) of authorized representative(s) of the Manufacturer/ 
authorized entities of manufacturer] 
 
Name: [insert complete name(s) of authorized representative(s) of the Manufacturer/ 
authorized entities of manufacturer] 
Address: [insert full address including Fax and e-mail] 
 
Title: [insert title] 
 
 
 
Date: [insert date of signing] 
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Bank Guarantee for Tender Security (Form PG5A– 6)  
[this is the format for the Tender Security to be issued by a scheduled bank 
of Bangladesh as stated under ITT Clauses32 and 33] 
 
Invitation for Tender No: 
 

Date: 

Tender Package No: 
 

 

Tender Lot No:  
To: 
[Name and address of Employer] 
 

 

 
TENDER GUARANTEE No: 
 
We have been informed that [insert name of Tenderer] (hereinafter called “the Tenderer”) 
intends to submit to you its Tender dated [insert date of Tender] (hereinafter called “the 
Tender”) for the supply and installation of [description of plant and services] under the above 
Invitation for Tenders (hereinafter called “the IFT”). 
 
Furthermore, we understand that, according to your conditions, Tenders must be supported by 
a Bank Guarantee for Tender Security . 
 
At the request of the Tenderer, we [insert name of bank] hereby irrevocably and unconditionally 
undertake to pay you, without cavil or argument, any sum or sums not exceeding in total an 
amount of Tk.[insert amount in figures and in words] upon receipt by us of your first written 
demand accompanied by a written statement that the Tenderer is in breach of its obligation(s) 
under the Tender conditions, because the Tenderer: 
 

a. has withdrawn its Tender after opening of Tenders but within the validity of the  
Tender Security ; or 

b. refused to accept the Notification of Award (NOA) within the period as stated under 
Instructions to Tenderers (ITT) ; or 

c. failed to furnish Performance Security within the period as stipulated in the NOA; or 
d. refused to sign the Contract Agreement by the time specified in the NOA; or 
e. did not accept the correction of the Tender price following the correction of the 

arithmetic errors in accordance with the ITT; or 
 
This guarantee will expire: 
 

(a) if the Tenderer is the successful Tenderer, upon our receipt of a copies of the contract 
signed by the Tenderer and the Performance Security  issued to you in accordance 
with the  ITT; or 

 
(b) if the Tenderer is not the successful Tenderer, twenty eight (28) days after the 

expiration of the Tenderer’s Tender validity period, being [date of expiration of the 
Tender validity plus twenty eight(28) days] 

 
Consequently, we must receive at the above-mentioned office any demand for payment under 
this guarantee on or before that date. 
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Letter of Commitment for Bank’s undertaking for Line of 
Credit (Form PG5A-6a) 
 
[This is the format for the Credit Line to be issued by any scheduled Bank of Bangladesh in accordance with ITT Clause 
15.1(b)] 
 

Invitation for Tender No: 
 

Date: 

Tender Package No: 
 

 

Lot No (when applicable)  
To: 
 
[Name and address of the Procuring Entity] 
 

 

 

CREDIT COMMITTMENT No: [insert number] 

 
 
We have been informed that [name of Tenderer] (hereinafter called “the Tenderer”) intends to submit 
to you its Tender (hereinafter called “the Tender”) for the execution of the Supply and Installation of 
Plant & Equipment of[description of works] under the above Invitation for Tenders (hereinafter called 
“the IFT”). 
 
Furthermore, we understand that, according to your conditions, the Tenderer’s Financial Capacity i.e. 
Liquid Asset must be substantiated by a Letter of Commitment of Bank’s Undertaking for Line of 
Credit. 
 
At the request of, and arrangement with, the Tenderer, we [name and address of the Bank] do hereby 
agree and undertake that [name and address of the Tenderer] will be provided by us with a revolving line 
of credit, in case awarded the Contract, for execution of the Works viz. [insert name of works], for an 
amount not less than BDT [in figure]( in words) for the sole purpose of the execution of the above 
Contract. This Revolving Line of Credit will be maintained by us until issuance of “Taking-Over 
Certificate” by the Procuring Entity. 
 
In witness whereof, authorised representative of the Bank has hereunto signed and sealed this 
Letter of Commitment. 
 
 
 
 
 
 
 
 

 

 
Signature 

 

 
Signature 
 
 

 
  



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP 

 
194 

Notification of Award (Form PG5A - 7) 
 

Contract No: Date: 
To: 
 
[Name of Contractor] 
 

 

 
This is to notify you that your Tender dated [insert date] for the supply and installation of 
plant and  Services  for [name of contract] for the Contract Price of [state amount in figures 
and in words] as corrected and modified in accordance with the Instructions to Tenderers, 
has been approved by [name of Employer]. 
 
You are thus requested to take following actions: 

i. accept in writing the Notification of Award within seven (7) working days of 
its receiving pursuant to ITT Sub-Clause 64.1 

ii. furnish a Performance Security in the specified format  and in the amount of 
Tk.[state amount in figures and words] ,within Twenty-eight (28) days from 
issue of this Notification of Award but not later than (specify date), in 
accordance with ITT Clause 64.3 

iii. sign the Contract within twenty eight (28 ) days of issuance of this Notification 
of Award but not later than (specify date), in accordance with ITT Clause 69.2 

 

You may proceed with the execution of the supply of Plant and Services only upon 
completion of the above tasks. You may also please note that this Notification of Award 
shall constitute the formation of this Contract, which shall become binding upon you. 

 
We attach the draft Contract and all other documents for your perusal and signature. 
 
 

  
 
Signed 

  
Duly authorised to sign for and on behalf 
of [name of Employer] 

  
Date: 
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Contract Agreement (Form PG5A - 8) 
 
THIS AGREEMENT made the [day] day of [month][year] between [name and address of Employer] 
(hereinafter called “the Employer”) of the one part and [name and address of Contractor] 
(hereinafter called “the Contractor”) of the other part: 
 
WHEREAS the Employer invited Tenders for certain plant and services, viz, [brief description of 
plant and services] and has accepted a Tender by the Contractor for the supply of those plant 
and services in the sum of Taka [Contract Price in figures and in words] (hereinafter called “the 
Contract Price”). 
 
 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 
1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the General Conditions of Contract hereafter referred to. 
2. The following documents forming the Contract shall be in the following order of 

precedence, namely : 
(a) the signed Form of Contract Agreement; 
(b) the  Notification of Award 
(c) The Tender and the appendices to the Tender 
(d) Particular Conditions of Contract; 
(e) General Conditions of Contract; 
(f) Technical Specifications; 
(g) Drawings; 
(h) Price Schedules of Plant and Equipment and; 
(i) other document including correspondences listed in the PCC forming part 

of the Contract 
 
3. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to provide the 
plants and related services and to remedy any defects therein in conformity in all respects 
with the provisions of the Contract. 

 
4. The Employer hereby covenants to pay the Contractor in consideration of the provision of 

the plant and services and the remedying of defects therein, the Contract Price or such 
other sum as may become payable under the provisions of the Contract at the times and in 
the manner prescribed by the Contract. 

 
5. The Appendices listed in the attached List of Appendices shall be deemed to form an 

integral part of this Contract Agreement. Reference in the Contract to any Appendix shall 
mean the Appendices attached hereto, and the Contract shall be read and construed 
accordingly. 

 
IN WITNESS whereof the Employer and the Contractor have caused this Agreement to be duly 
executed by their duly authorized representatives in accordance with the laws of Bangladesh on 
the day, month and year first written above. 
 
 
Signed by, for and on behalf of the Employer 

 
 
 

For the Employer: For the Contractor: 
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Signature 
 

  

Print Name 
 

  

Title 
 

  

In the presence 
of Name 

  

Address 
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Bank Guarantee for Performance Security (Form PG5A – 9) 
[This is the format for the Performance Security to be issued by an internationally reputable bank and it shall have 
correspondent bank located in Bangladesh, to make it enforceablein accordance with ITT Sub-Clause 67.1pursuant 
to Rule 27(4) of the Public Procurement Rules, 2008.] 

 
Contract No: 
 

Date: 

 
 

 

To: 
 
[Name and address of Employer] 
 

 

 
PERFORMANCE GUARANTEE No: [insert Performance Guarantee number] 
 
We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has 
undertaken, pursuant to Contract No [reference number of Contract] dated [date of Contract] 
(hereinafter called “the Contract”) for the supply and installation of [description of plant and 
services] under the Contract. 
 
Furthermore, we understand that, according to your conditions, Contracts must be supported 
by a performance guarantee. 
 
At the request of the Contractor, we [name of bank] hereby irrevocably and unconditionally 
undertake to pay you, without cavil or argument, any sum or sums not exceeding in total an 
amount of Tk.[insert amount in figures and in words] upon receipt by us of your first written 
demand accompanied by a written statement that the Supplier is in breach of its obligation(s) 
under the Contract conditions, without you needing to prove or show grounds or reasons for 
your demand of the sum specified therein. 
 
This guarantee is valid until [date of validity of guarantee], consequently, we must receive at the 
above-mentioned office any demand for payment under this guarantee on or before that date. 
 
 
[Signatures of authorized representatives of the bank] 
 

 
 
Signature 

 
 
Seal 
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Bank Guarantee for Advance Payment (Form PG5A – 10)   
 
[this is the format for the Advance Payment Security to be issued by an internationally 
reputable bank and it shall have correspondent bank located in Bangladesh, to make it 
enforceable in accordance with GCC Clause 57.1] 
 
 

Contract No: 
 

Date: 

  
To: 
 
[Name and address of Employer] 
 

 

 
 
ADVANCE PAYMENT GUARANTEE No.: 
 
We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has 
undertaken, pursuant to Contract No [reference number of Contract] dated [date of Contract] 
(hereinafter called “the Contract”) for the supply and installation of [description of plant and 
services] under the Contract. 
 
Furthermore, we understand that, according to your Particular Conditions of Contract Clause 
26.1, Advance Payment(s) on Contracts must be supported by a bank guarantee. 
 
At the request of the Contractor, we [name of bank] hereby irrevocably unconditionally 
undertake to pay you, without cavil or argument, any sum or sums not exceeding in total an 
amount of Tk.[insert amount in figures and in words] upon receipt by us of your first written 
demand accompanied by a written statement that the Contractor is in breach of its obligation(s) 
under the Contract conditions, without you needing to prove or show grounds or reasons for 
your demand of the sum specified therein. 
 
We further agree that no change, addition or other modification of the terms of the Contract to 
be performed, or of any of the Contract documents which may be made between the Employer 
and the Contractor, shall in any way release us from any liability under this guarantee, and we 
hereby waive notice of any such change, addition or modification. 
 
This guarantee is valid until [date of validity of guarantee], consequently, we must receive at the 
above-mentioned office any demand for payment under this guarantee on or before that date. 
 
 
 
[Signatures of authorized representatives of the bank] 

 
 
 
Signature 

 
 
Seal 
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Bank Guarantee for Retention Money Security (Form PG5A-
11) 
[This is the format for the Retention Money Guarantee to be issued by any  scheduled Bank of Bangladesh in accordance 
with GCC  Clause 57] 
 
Demand Guarantee 
 

[Bank’s Name, and Address of Issuing Branch or Office] 

Beneficiary: [insert Name and Address of the Procuring Entity] 

Date:      [insert date] 

RETENTION MONEY GUARANTEE No.: [insert number] 

 

We have been informed that [insert name of Contractor] (hereinafter called "the Contractor") has entered 
into Contract Number [insert reference number of the Contract] dated [insert date] with you, for the 
execution of  [insert name of Contract and brief description of Works] (hereinafter called "the Contract"). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over 
Certificate has been issued for the Works and the first half of the Retention Money has been certified for 
payment, payment of Tk. [insert the amount of the second half of the Retention Money] which becomes 
due after the Defects Liability Period has passed and certified in the form of Defects Correction Certificate, 
is to be made against a Retention Money Guarantee. 

 

At the request of the Contractor, we [insert name of Bank] hereby irrevocably unconditionally undertake 
to pay you any sum or sums not exceeding in total an amount of Tk. [insert amount in figures] (Taka 
[insert amount in words]) upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Contractor is in breach of its obligation under the Contract because the 
Contractor failed to properly correct the defects duly notified in respect of the Supply and Installation of 
Plant & Equipment. 

 

It is a condition for any claim and payment under this guarantee to be made that the payment of the 
second half of the Retention Money referred to above must have been received by the Contractor on its 
account number[insert A/C no] at [name and address of Bank]. 

 

This guarantee is valid until [insert the date of validity of Guarantee that being twenty-eight (28) 
days beyond the Defects Liability Period]. Consequently, we must receive at the above-mentioned 
office any demand for payment under this guarantee on or before that date. 

 
 
 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP 

 
200 

 

Section 6.Employer’s Requirements 
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6.1 Scope of Supply of Plant and Installation Services by the 
Contractor 

6.1.1   Plant History 

Shahjibazar 330 MW Combined Cycle Power Plant (CCPP) is situated in the district of 
Hobiganj. The configuration of the Shahjibazar 330 MW Combined Cycle Power Plant is 
2:2:1. The Model of the Gas Turbine of the power plant is PG9171E (Frame 9E.03). The 
Manufacturer of the Gas Turbine is GE, France. 

 The description of the Gas Turbine is given below: 

GT-1 

1. Gas Turbine Type : PG 9171 E 

2. Model of Gas turbine  : PG 9171 E (Frame 9E.03) 

3. Year of Manufacturing :  

4. Year of Installation : 2016 

5. Total Net Power plant output at  

 a) ISO condition :   132   MW   

 b) Site conditions (35 ˚C, 1.013 bar, 98% relative 
humidity) 

:  113.676 MW on NG 

 c)Rated Output at  
35˚C and 1.01 Bar  

: 123MW 

6. Main fuel : Natural Gas 

7. Operation mode : Base load 

8. Control System : Mark Vie 

9. Base Load (35 ˚C, 1.013 bar, 98% relative humidity) 113.676 MW 

10. Peak Load (35 ˚C, 1.013 bar, 98% relative humidity) 122.888 MW 

11. Heat Rate, Base (35 ˚C, 1.013 bar, 98% relative 
humidity) 

10843 KJ/KWh 

12. Heat Rate, Peak (35 ˚C, 1.013 bar, 98% relative 
humidity) 

10780 KJ/KWh 

 

GT-2 
 
1. Gas Turbine Type : PG 9171 E 

2. Model of Gas turbine  : PG 9171 E (Frame 9E) 

3. Year of Manufacturing :  

4. Year of Installation : 2016 

5. Total Net Power plant output at  

 a) ISO condition :   132   MW 

 b) Site conditions (35 ˚C, 1.013 bar, 98% relative 
humidity) 

:  113.676 MW on NG 

 c)Rated Output at  
35˚C and 1.01 Bar  

: 123MW 

6. Main fuel : Natural Gas 

7. Operation mode : Base load 

8. Control System : Mark Vie 

9. Base Load (35 ˚C, 1.013 bar, 98% relative humidity) 113.676 MW 

10. Peak Load (35 ˚C, 1.013 bar, 98% relative humidity) 122.888 MW 

11. Heat Rate, Base (35 ˚C, 1.013 bar, 98% relative 
humidity) 

10843 KJ/KWh 

12. Heat Rate, Peak (35 ˚C, 1.013 bar, 98% relative 
humidity) 

10780 KJ/KWh 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP 

 
202 

Steam Turbine: 
 

1.  ST Manufacturer : Dongfang Electric International  Corporation (DEC), 

China  

2.  ST Model No : N125-10.32/537 

3.  Type : Dual Pressure, Single Cylinder Single Flow Condensing 

Steam Turbine 

4.  Rated Power at 

Generator Terminal –  

: 125.3 MW  

5.  Rated RPM : 3000 r/min 

6.  HP Steam Pressure : 10.32 MPa 

7.  HP Steam Temperature : 5370C 

8.  HP Steam Flow : 362 t/h 

9.  LP Steam Pressure : 0.61 MPa 

10.  LP Steam Temperature : 248.70C 

11.  LP Steam Flow : 84 t/h 

12.  Temp at MSV : 5250 C 

13.  Press at MSV : 7.45 Mpa 

14.  Temp at exhaust: : 46.20 C  
 
HRSG SPECIFICATIONS :  

1.  Manufacturer : Hangzhou Boiler Group, China 

2.  Model No : NG-S209E-R 

3.  HP Steam maxm. 
allowable Pressure 

: 120 Bar 

4.  LP Steam maxm. 
allowable Pressure 

: 10.3 Bar 

5.  HP Steam Temp : 539◦ C 

6.  LP Steam Temp : 250◦ C 

 
6.1.2 Scope of Supply 

 
The Contractor shall have to supply the following items & equipment: 
 

Sl. 
No. 

Item Name 
Existing Manufacturer, Type, Model and 

Specified data 
Unit 

Q
u

a
n

tity
 

A           

1 
Step up/Unit Transformer, 
Three Phase 

SFZ10-182000/230,182MVA,  YN. D1, 
230(+8X1.25%,-12X1.5%)/14.5 kV 
Ud=15 %, existing Manufacturer TBEA 
Hengyang Transformer Co., Ltd. P. R. 
China 

  Set 1 

  Accessories Specified data       
  i) SURGE ARRESTOR  Y10W1 -200/496 3 Pcs     
  ii) POST INSULATOR  ZSW-35/4 1 Pcs     
  

iii) 
COOLING CONTROL 
CABINET 

KZF-13-2.5A,IP56,Voltage 400V, Fan 
current 2.5A,Power Supply - 3P+N+E. 

1 Set     
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iv) 

Oil Chromatogram online 
Monitoring CABINET 

TROM-600, Online DGA Monitoring System, 
8Gas Analyser 

1 Set     

  v) CONDUTOR  LGJ—300/40 
7 

meter 
    

  vi) Terminal Connector MDG-5(Φ140) 1 Set     
  

vii) 
AL-Cu Transition Terminal 
Connector 

SYG—300/40 (1 Conductor,90 degree,LxH-
110*130mm) 

1 Set     

  
viii) Terminal Connector  

SY—630/45 (1 conductor, 0 degree, LxH-
200x110mm) 

3 Set     

  ix) CONDUTOR LGJ—630/45 
40 

Meter 
    

  x) Galvanized Channel Steel  [8    L=1000 4 Pcs     
  

xi) 
Galvanized Bolt with 
Backing  

M12X50 8 Set     

  
i) 

Grounding Copper 
Stranded Conductor 

120mm2 20 Mtr     

  ii) T-off Connector  TYS—630/45(1 conductor, L=200mm) 3 Set     
  

iii) 
Galvanized Bolt with 
Backing 

M10X50 4 Set     

  iv) Galvanized Channel Steel  [10 3 Mtr     
  

v) 
Galvanized Bolt with 
Backing 

M16 L=80 12 Set     

  
vi) 

Galvanized Bolt with 
Backing 

Ml 14 L=50 6 Set     

  vii) Fixation  Flat Steel-40x4, L=800, 2-M12X50  5 Set     
  viii) Transformer Track  P50 Heavy rail P50  26 Mtr     
  

ix) 
AL-Cu Transition Terminal 
Connector 

SYG—630/45 (1 conductor, 45 Degree, 
LxH-10x130mm) 

3 Set     

  
x) 

Partial Discharge Control 
Box with life time licence 
key. 

Existing Manufacturer: Rsafele electric, 
China 

1 Pcs     

  
xi) 

Galvanized Bolt with 
Backing 

M10X50 8 Set     

  
xii) 

AL-Cu Transition Terminal 
Connector 

SSYG-70/40 (2 conductor, 90 Degree, LxH-
200x200mm) 

1 Set     

  
xiii) Terminal Connector  

SY—630/45 (1 conductor, 45 degree, LxH-
200x 110mm) 

4 Set     

  
xiv) 

Other accessories, (If 
required) 

As Required 1 Lot   

2 

14.5 kV Generator Switchgear 
Circuit Breaker, isolators, 
earthing switches, CT, PT, LA, 
Surge capacitors, surge 
absorber assembly including 
Accessories.  

SF6 Type, Rated voltage: 14.5kV, rated 
current 8000A, rated breaking current: 
80kA; with CT 8000/1A, 5P30, 50VA, 1 
set, etc. Existing GCB Manufacturer-ABB 
Switzerland, Model HECS-80S 

  Set 1 

  Accessories Specified data       

  i) 
Operating mechanism of 
the Circuit breaker 

HMB 4.5 Type, Rated control Voltage 
220VDC and rated voltage and current  for 
pump motor drive is  220VDC & 3Amp, 
closing and tripping current 1.5 Amp 

1 set   
 

  ii) Disconnector 
Rated voltage and current is 23KV and 
8500Amp 

2 set   
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  iii) Earthing Switch(ES) 

Rated voltage and rated power frequency 
withstand voltage is 23KV & 80KV,Rated 
peak withstand current 220KA.Rated short 
time withstand current 80KAmp 

2 set   
 

  iv) 
Other accessories, (If 
required) 

As Required  1 Lot   
 

3 
14.5 kV Isolated phase solid 
Copper Bus Duct  

QLFM-H.5/8000A, 0700x7/0250x8   meter 120 

  Accessories Specified data     
 

  i) Auxiliary Branch Circuit IPB - QLFM-14.5/1250A, 0550x5/0100x8 5 meter   
 

  ii) Short Circuit and Grounding Device for Main Circuit IPB Shell 3 set   
 

  iii) Short Circuit and Grounding Device for Branch Circuit IPB Shel 3 set   
 

  iv) Expansion Joint for Main Circuit IPB 9 set   
 

  v) Expansion Joint for Branch Circuit IPB 3 set   
 

  vi) The Connecting Structure for IPB and GTG STEP-UP TR. 3 set   
 

  vii) The Connecting Structure for IPB and AUX. TR. 3 set   
 

  viii) The Connecting Structure for IPB and Two Sides of the GCB 6 set   
 

  ix) The Connecting Structure for IPB and GLAC 3 set   
 

  x) The 3 Phases Support of the Main Circuit IPB 12 set   
 

  xi) The 3 Phases Support of the Branch Circuit IPB 2 set   
 

  xii) Air—circulation drying Device 1 set   
 

  xiii) Short Circuit Test Device 1 set   
 

  xiv) Phase Switching Structure 1 set     

4 
i) 230 kV Circuit Breaker 
including following items 

Outdoor-type, 3-phase auto reclosing, Live Tank, 
Self-energizing, (IEC ClassM2), trip free, Spring 
Operated, three pole operation, SF6 gas filled   

3(Three) 230KV 245KV 50Hz 4000A  50KA,3Sec. 
125KA, LTB245E1, ABB AB Sweden. 

Set  
(3 Pcs) 

1 

  ii) 230kV Bus PT 

Type:- WVL2230-5H, Rated Voltage Level:-230/√3 
kV. Burden (VA):- 50 ,50 , 100, 100 VA. 

Class of accuracy:- 0.2 ,0.2 , 3P , 3P. Secondary 
Voltage:- 110/√3 , 110/√3 , 110/√3,l 10/√3 V, 

Existing Manufacturer:-Nissin Electric Wuxi Co. Ltd. 

Set  
(3 Pcs) 

1 

  iii) 230kV Incoming Line PT 

Rated Voltage Level:-230/√3 kV.  
Secondary Voltage:- 110/√3 , 110/√3 , 110/√3,l 

10/√3 V Burden (VA):- 50 ,50 ,100,100 VA. Class of 
accuracy:- 0.2 ,0.2 , 3P , 3P. Rated total thermal 

burden(VA):- 300VA.  
Existing Manufacturer:-Nissin Electric Wuxi Co. Ltd. 

Set  
(3 Pcs) 

1 

  iv) 230kV Outgoing Feeder PT 

Rated Voltage Level:-230/√3 kV.  
Secondary Voltage:- 110//3 110//3 , 110//3 V, 

Burden (VA):- 50 ,50 ,100 VA, Class of accuracy:- 0.2 
,0.2 , 3P . 

Rated total thermal burden(VA):- 300VA.  
Existing Manufacturer:-Nissin Electric Wuxi Co. Ltd. 

Set  
(3 Pcs) 

1 
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  v) 230kV Incoming Line CT 

Model : CA-245, Core Nos:- 6, Ratio:- 500-1000/1 A, 
500-1000/1A,500-1000/lA,800-1600/1A,500-

1000/1A,500-1000/1 A 
Class of accuracy:- 

5P30/5P30/5P30/5P30/0.2S/0.2S. 
Burden (VA):- 20/20/20/20/20/20. 

Existing Manufacturer : Arteche DYH Co., Ltd.,  

Set  
(3 Pcs) 

1 

  vi) 230kV Outgoing Feeder CT 

Model : CA-245, Core Nos:- 6, Ratio:- 800-1600/1 A. 
Class of accuracy:- 

5P30/5P30/5P30/5P30/0.5/0.2. 
Burden (VA):- 20/20/20/20/20/20. 

Existing Manufacturer : Arteche DYH Co., Ltd. 

Set  
(3 Pcs) 

1 

5 Material Require for Control, Metering and Protection Panels/HMI computer including DCS, 
Protection panels equipment, including but not limited protection panels, relay, connection 
cables, metering, communication etc.  

 i) 
Generator-Transformer 
Protection Relay RET 650 

Existing Manufacturer: ABB, Finland;  
RET650*1.3-A05X00-X00-B1X0- 
DH-SA-E-SA1B1-AA-F or Equivalent 

  Pcs 3 

ii) 
Generator-Transformer 
Protection Relay RET 650 

Existing Manufacturer: ABB, Finland;  
RET650*1.3-A01X00-X00-B1X0- 
DH-SA-E-SA2-AAXX-F or Equivalent 

 Pcs 2 

iii) 
Protection Relay REF 
615E_G 

Existing Manufacturer: ABB, Finland; REF 
615E_G 
(HBFFAEAGABC1BAA1XG) or Equivalent 

  Pcs 2 

iv) 
Motor Protection and 
Control Equipment 

Existing Relay: REM 615C 
(HBMBCCAHABC1BNN1XG) or Equivalent 
ABB 

  Pcs 10 

v) Other accessories     Lot 1  

6 6.6 kV Power Cable, Control Cables and accessories 

  
i) 

6.6 kV Power Cable, 
3x150mm 

Power Cable, 6.6/10kV, XLPE, 3x150mm, 
Existing Model Number: type- ZRC-YJV22 

 meter 1000  

  
ii) 

Accessories-termination kit, Cable joint, cable tray, support , fireproof 
cable protected pipe, and accessories for repairing one 6.6/0.4kV 
Residential Transformer Cable with energization. 

 Lot   1 

  iii) Control & Instrument Cable 10x2.5  meter  500  
  iv) Control & Instrument Cable 18x2.5  meter  1500 

  v) Control & Instrument Cable 2x2x2.5  meter  500 

  vi) Control & Instrument Cable 4x2.5  meter 3000  

  vii) Control & Instrument Cable 4x4  meter 250  
  viii) Control & Instrument Cable 4x6  meter 1000  

  ix) Control & Instrument Cable 5x2x2.5  meter  500 
  x) Control & Instrument Cable 8x2.5  meter 1500 

7 Mobile oil station 
(Transformer Oil Centrifuge 
Machine) CMM-6/7TR 
assembled Including 1 set spare 
parts & consumables kit as per 
packing list CMM- 1 Kit, 
6/7TR.00.000UL or equivalent 

Manufacturer: GlobeCore/Equivalent. 
Processing rate (m3/hr):  
Degassing, drying & Filtration Mode - 6 
m3/hr 
Heating & Filtration Mode -7 m3/hr 
Capacity Adjustment range (m3/hr): 2 to 7 

 set 1 
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N.B. 1. The tenderer shall have necessary testing tools and equipment and logistic support for testing 

commissioning and project monitoring purpose as per clause Section 6. Employer’s 

Requirement Sub- Clause No 6.1.10 (a). 

         2. Manufacturer’s Name/ Model/ Part Nos./ Drawing Nos. / Serial Nos./ Country of Origin and 

any other reference Nos. are mentioned as reference only except Generator Switchgear 

Circuit Breaker, 230 kV Circuit Breaker,  Mobile oil station (Transformer Oil Centrifuge 

Machine) & Relays. 
 

6.1.3 Scope of Works: 
 

Procurement of Supply, Installation, Testing and Commissioning of Unit Transformer & 

Other Equipment including Required Integration Works with Existing Systems for Start-up 

of Gas Turbine-2 of Shahjibazar 330MW CCPP, BPDB, Hobiganj, Sylhet, Bangladesh on 

Turnkey Basis. on Turnkey Basis shall have to be performed by the Contractor. All 

disassembly, inspection, testing, repairing, replacement, reassembly, installation, 

calibration of control system, testing, startup of the units complete in all respect will be 

performed by the Contractor. The Contractor shall recover any trouble of the works on 

restarting of the units and will put back the units into normal operation. All the required 

tools, tackles and measuring instruments, which are not available in Shahjibazar 330MW 

Combined Cycle Power Station, shall have to be arranged by the Contractor at its own cost. 

 

Contractor will staff this project with field engineers to provide project management, 

technical direction, startup services and labor arrangement & supervision. The project 

management team of contractor will implement the work scope as detailed below which 

encompasses the following main components: 
 

 Removal of damaged equipment/ items/ cables 

 Mobilization/ Site Preparation 

 Disassembly, Inspection, and Reassembly of the units for the purpose of performing 

rehabilitation works as detailed below 

 Erection, Testing & Commissioning 

 Start-up (Synchronization with Grid) 

 Demobilization   
 

Contractor optimizes schedules based upon your preferred mode of operation, and its 
experience in implementing and executing a project of this magnitude. A detailed work plan will 
be developed prior to the start date of the works with the consent of Consignee. These work 
scope will be executed to optimum performance levels by utilizing contractor’s resources and 
the support of Employer coordinators. 
 

The Scope of Works for execution of the Procurement of Supply, Installation, Testing and 
Commissioning of Unit Transformer & Other Equipment including Required Integration Works 
with Existing Systems for Start-up of Gas Turbine-2 of Shahjibazar 330MW CCPP, BPDB, 
Hobiganj, Sylhet, Bangladesh on Turnkey Basis is mentioned as per the following but not limited 
to: 
 

SI 
No 

Name of the Work 

A Dismantling, Installation, Testing and Commissioning of  14.5/230kV 182MVA Unit/Main 
Transformer including but not limited to following works 
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SI 
No 

Name of the Work 

i Dismantling of 14.6/230 kV 182MVA Unit Transformer and accessories. Removing & 
returning the equipment to a safe & prescribed location.  

ii Removal of existing all damaged cables - Aux Power Cable, DC Power Cable, CT, PT 
Control, Protection Cable, Communication, and Firefighting related cables of damaged 
Transformer of GT-2. 

iii Demolishing work of damaged Cable tray, Cable trench civil work and Grounding 
Materials around Auxiliary transformer area. 

iv All works related to Main Transformer Erection, Testing, pre-Commissioning and 
commissioning. 

v Loading, unloading, transportation along with legal permissions & road permit from 
competent authorities. 

vi Transformer testing ( Basic test, Voltage withstanding test, Partial Discharge test, 
winding deformation test etc. as required),  pre-commissioning and commissioning work. 

vii Checking and testing of transformer self protection. Commissioning of overall differential 
protection system for Generator Transformer- Aux Tr. Protection System.  

viii Electrical Five Fault Defence’ system commissioning. 
ix Installation of cooling system for the Unit Transformer and check control and functional 

test of the transformer cooling system.  
x Repairing and construction of Cable Trench, Firewall, Transformer Base, Segregate Bus 

metal Supporting  in Auxiliary Transformer area. 
xi New control & Power cable laying and termination. 
xii Control and protection Cable laying, termination with Grounding & Fireproof  Plugging 

Materials installation for Auxiliary Transformer.  
xiii Connecting 230KV side terminal of transformer to LA by overhead copper cable 
xiv Installation of DGA system and integration of DGA with the existing System. 
xv Installation and Commissioning work of NGR. 
xvi Repair and renovation work of Transformer (GT-2 Unit and Aux Tr) Fire-wall  
xvii Installation of Partial Discharge system and integration work with the existing System 

(life time license key is required). 
xviii New control protection cable laying, termination, functionality matching with existing 

system control, monitoring and protection system (Existing ABB relay). 
xix Transformer Oil Filling and Filtration. 
xx Ensuring Proper grounding of all related equipment. 
xxi Matched with existing system and others works during execution 

B Installation, Testing & Commissioning of New Generator Circuit Breaker System for GT-2 
including but not limited to following works 

i 
Dismantling of 14.5 kV Generator Circuit Breaker and accessories. Removing & returning 
the equipment to a safe & prescribed location.  

ii 
Removal of existing all damaged cables - Aux Power Cable, DC Power Cable, CT, PT 
Control, Protection Cable, Communication, and Firefighting related cables of damaged 
Generator Circuit Breaker.  

iii 
Demolishing work of damaged Cable tray, Cable trench civil work and Grounding 
Materials around Generator Circuit Breaker area. 

iv 
Installation, Pre-commissioning and commissioning work of Generator Circuit breaker as 
per manufacturer guideline. 

v 
Installation of a new 14.5 KV Generator Switchgear Circuit Breaker, Isolators, Earthing 
switches, CT, PT, LA, Sure Capacitors and surge absorber. 

vi Testing of generating breaker as per manufacturer direction. 

vii Generator circuit breaker testing, protection test, relay co-ordination, functionality check. 
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SI 
No 

Name of the Work 

viii CT core allocation, Relay Functionality and trip checking for GCB & HVCB relay. 

ix 
Characteristic test, Functional test (Local/Remote)  of all equipment in 14.5KV Generator 
Switchgear Circuit Breaker 

x Status Check, Characteristic test, Functional test of all protective Relay, Control and 
Monitoring equipment (DCS and Mark-iv) and communication System to control room. 

xi Ensuring Proper grounding of all related equipment. 
xii Others works  during execution. 

C Installation, testing, commissioning work for 14.5 KV Isolated phase solid Copper Bus 
Duct including but not limited to following works 

i Demolishing work of Segregated damaged 14.5 KV Isolated phase solid Copper Bus Duct, 
Grounding Materials other related equipment. Removing & returning the equipment to a 
safe & prescribed location.  

ii Installation, testing and commissioning work of 14.5 KV Isolated phase solid Copper Bus 
Duct and Bus Bar with proper grounding and protection work. 

iii Modification and adjustment work of duct and structure at GCB end as well as at 
Transformers end (if required).  

iv Checking of all insulators by insulation test, contact  resistance test, Bus Hi-pot test and 
other Routine tests. 

v Installation of Air circulation drying Device & Air compressor system in phase bus duct 
System.   

vi Connection and matching work with existing system at both end. 

vii Integration with DCS and Mark-VIe System. 

viii Ensuring Proper grounding of all related equipment. 

ix Cable laying, Connection, Grounding and Fireproof Plugging Materials installation on 
Non-segregate bus system. 

D Installation, testing, commissioning work for 230kV Circuit Breaker (GT-2 Bay) 

i 
Demolishing work of 230kV Circuit Breaker, Grounding Materials other related 
equipment. Removing & returning the equipment to a safe & prescribed location.  

ii 
Installation and circuit breaker testing, protection test, relay co-ordination, functionality 
check.  

iii Testing, commissioning work for 230kV Circuit Breaker (GT-2 Bay) 

iv 
Checking of all insulators, DS, ES and other equipment of the bay by insulation test, 
contact resistance test, Hi-pot Test and other Routine tests as required. 

v Energization of 230kV Bay. 

vi Ensuring Proper grounding of all related equipment. 

vii Integration with NCS and existing protection system. 

E Installation, Testing & Commissioning of 230kV equipment at GT-2 and STG Bay 

i Testing of all primary equipment of GT-2 and STG 230kV Bay 
ii Removal of any damaged CT,PT, LA or any other equipment (if required) 
iii Installation, testing and commissioning of new CT,PT (if required) 
iv Testing of relay protection, testing, co-ordinations, inter-locks, CT PT Core Allocation and 

other related work. 
v Control and Monitoring Check-up and integration of NCS (SAS, Sifang)) and DCS. 
vi 230kV DS, ES, CB operation, Interlock, IR Test 
vii Any other related work for Back-feed and Power Evacuation 

F Relay and Protection system, Control and Monitoring System, GPS System 
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SI 
No 

Name of the Work 

i Removal of Damaged Electrical Cable & I&C equipment and protection Panel GT-TR-2 in 
Relay room. 

ii Erection, installation, testing, cable termination of GT-TR protection panel of GT-2. 
iii Relay co-ordination check between GT-TR protection panel at relay room and GCB-HVCB 

protection relay at GT-2 Package. 
iv Cable laying, Connection, Grounding, Fireproof Plugging Materials installation in relay 

room. 
vi Testing and trouble-shooting (if required) of all Panel for 230kV Substation-Control and 

Monitoring system for GT-2 and STG Bay only. 
vii Integration and re-commissioning of DGA system for all transformer. 

viii Re-commissioning and integration of partial discharge (PD) system of three main 
transformer.   

ix Re-commissioning of GPS panel and integration work to establish a common time 
synchronisation system. 

G 6.6 kV Power Cable laying, jointing and termination work 

i New cable laying, termination with new termination kit, Cable joint work  for repairing 
one 6.6/0.4kV Residential Transformer Cable. 

ii Cable testing (IR, CRM, Hi-POT testing etc.) and charging work of mentioned transformer 
feeder. 

iii Testing and repair work of said 6.6kV switchgear Panel (6.6/0.4kV Residential 
Transformer) along with relay testing. 

iv Transformer testing ( Basic test, Voltage withstanding test, Partial Discharge test, 
winding deformation test etc. as required),  pre-commissioning and commissioning work 
for a 2000kVA 6.6/0.4 kV residential transformer. 

v Testing, commissioning and energization of 0.4kV Switchgear Panels in 1MVA Back-up 
transformer room. 

vi Testing, commissioning and energization of 0.4kV Switchgear Panels in 1MVA Back-up 
transformer room.  

vii Checking and testing of transformer self-protection.  
viii Other works during execution. 

H STG & BOP DCS (PCS7), GT DCS (Mark Vie) re-establishment works 
i Replace and Laying of Optical Fiber Cable of Control System (if required) 
ii Loop Test of PCS7, Mark Vie and NCS Control System 
iii Functional Test of PCS7, Mark Vie and SAS Control System 
iv Communication between PCS7, Mark VIe and NCS, NTP Server and OPC Server etc. need 

to re-establish 
I Inspection and testing of Gas Turbine Generator-2 

i Generator Boroscopic & Robotic Inspection need to be done by manufacturer (GE) 
Personnel. 

ii Detail Insulation testing of said Generator as per manufacturer (GE) direction. 
iii Basic and routine test for Gas Turbine Generator. 
iv Thorough check-up of Generator Lead-out Lines, GLAC GLAN etc. 
v Pre-startup checking and trouble-shooting (if required) of Generator as per 

manufacturer (GE) direction. 
vi Others works  during execution. 

J Checking and testing of 30MVA Auxiliary Transformer for energization.  
i Connecting 14.5kV side terminal to 14.5kV bus duct system 
ii Basic and routine test for Auxiliary Transformer  
iii Transformer Self Protection Check-up 
iv Transformer Protection relay and Protection, Control and Monitoring system Check-up 
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SI 
No 

Name of the Work 

for energization. 
 v Others works during execution. 

K Repair and Testing work fire fighting system of Gas Turbine-2 Package  and transformer 
Area.  

i Connection of Hydrant line and water spray system at GT-2 Transformers Area. 
ii Checking and testing of Hydrant line and water spray system at GT-2 Transformers Area. 
iii Gas Turbine-2 fire fighting system health check and repair work (if required) for start-up 

of Gas Turbine-2. 
iv Checking and testing fire alarm system of  GT-2 Transformers Area, Turbine Zone 
 v Others works during execution. 

L Required Civil Works 

i Construction of a fire-wall in between STG unit transformer and STG hall. Making a new 
fire-wall with the dimension of (7000mm*300mm*6900mm) to protect the STG hall and 
STG Unit transformer from any fire incidence. The fire-wall should be made by RCC 
material. 

ii Repair and renovation work of Transformer (GT-2 Unit and Aux Tr.) Fire-wall  
iii Making and Decorate Cable Trench, Cable Trench Slab, Panel Base & Door Construction at 

GT-2 Transformers area and 6.6kV/400V Distribution Room.  
iv Cable Trench & Transformer Base & Segregate Bus metal Supporting Construction  in 

Auxiliary/ Main Transformer area (if required) 
 v Control Cable shall be segregated with different layers while laying the cable trench 
 vi Required repair and maintenance work in cable trench and trench grounding 
 vii Decoration & Cable Trench Slab & Panel Base & Door Construction in 6.6kV/400V 

Distribution Room. 
viii Control Cable shall be segregated with different layers while laying the cable trench with 

proper dressing 
ix Others works during execution. 
x Others, if recommended by the Consignee. 

M 
 
 

Pre-startup checkup of Gas Turbine-2, Steam Turbine, Steam Turbine Generator, HRSG-2  
i  Checking, inspection of GT-2, GTG-2 and it’s related accessories for startup of the unit. 
ii Assist in checking, inspection of ST, STG and it’s related accessories for startup of the 

unit. 
iii  Assist in checking, inspection of HRSG-2 and it’s related accessories for startup of the 

unit. 

N Testing, commissioning & Necessary repair and/or modification work for 6.6kV Bus Duct of GT-2 

O  Perform all work for GT-2 Start-up and evacuation of the power through the system. 
Assist the employer in checking & performing all related works of BOP for the Steam 
Turbine Unit Startup and evacuation of the power through the system in CCPP Mode. 

P Design and drawing work for above mentioned scope & Appendix-7  

 
Note: 
 

1. The Contractor shall also supply the equipment-wise Manufacturer’s data-sheet/ 
technical literature/ manuals/ General Arrangement (GA) Drawings, Interface/ 
Connection Drawings and system’s passwords of different levels of the supplied 
products/ items/ systems/ equipment. 

2. During the course of work for the Procurement of Supply, Installation, Testing and 
Commissioning of Unit Transformer & Other Equipment including Required 
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Integration Works with Existing Systems for Start-up of Gas Turbine-2 of Shahjibazar 
330MW CCPP, BPDB, Hobiganj, Sylhet, Bangladesh on Turnkey Basis, if any additional 
supply/works require to be carried out within the scope of Works, that additional 
work shall also be done by the Contractor including supply of necessary spares/ 
materials/ consumables to complete the said additional work within the Contract 
price. No additional payment shall be allowed in this respect. 

3. After completing the demolishing works, the Contractor shall have to store the 
damaged items/ equipment in the Shahjibazar 330 MW CCPP store at their own cost. 

 

6.1.4 On Job Training for Employer’s Staff:  
 
The Contractor shall train the Employer’s employees for the Operation, maintenance & 
troubleshooting of the supplied equipment/ items/ system.  
 
The training shall contain the followings: 

a. Class room training  
b. on job training  

This training is to be carried out in Power Plant site as formal instruction courses on each of the 
various types of equipment/ items/ system being provided. Course notes and handbooks as 
appropriate are to be issued to attendees, and full reference is to be made to the Maintenance 
manuals issued by the Contractor. 

i. The Employer shall set up training class rooms at site, where contractor’s expert 

shall provide  competent training instructors, training manuals, training simulators 

if any,  

ii. The training instructors shall be qualified, competent, with sufficient years of 

practical experience in the relevant fields and possesses good communication skills 

and be proficient in English language. 

iii. The contractor shall submit the training plan to the Employer for review.  

iv. The duration of the training shall be 28 man-days.  

v. Course notes shall be issues to attendees in advance of the course of instruction.  

vi. The Contractor shall have to pay 1000 tk/trainee/ day during the on job training 

vii. Completion of training shall be an essential requirement before the issuance of the 

operational acceptance certificate.  
 

The trainees are able to understand the operation & maintenance function of the supplied 

items/ equipment/ system to operate and maintain the plant on a safe and effective way. 
 

The content of Operation, Maintenance & troubleshooting training course shall include the 

following  items, but not limited to: 

1. Main Transformer (must be accomplished by the OEM’s approved Trainer) 

2. Protection System of GTG-Transformer. (Protection Scheme, Configuration, Relay-

Communication,  Architecture, O&M) 

 

6.1.5 Qualification of the contractor Personnel: 
 
The contractor shall complete the Procurement of Supply, Installation, Testing and 
Commissioning of Unit Transformer & Other Equipment including Required Integration 
Works with Existing Systems for Start-up of Gas Turbine-2 of Shahjibazar 330MW CCPP, 
BPDB, Hobiganj, Sylhet, Bangladesh on Turnkey Basis in all respect. Adequate 
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manpower shall be deployed to successfully complete the works within the completion 
period. Contractor’s expert/engineers/technician shall have following minimum 
criteria but not limited to 
 

SL Position Educational qualification Professional Experience 

1. Electrical 
Engineer 

B.Sc in Electrical engineering Minimum 4 years work 
experience in Maintenance 
relevant field. 

2. Mechanical 
Engineer 

B.Sc in 
Mechanical engineering 

Minimum 4 years work 
experience in Maintenance  
relevant field 

3. Instrumentation 
& Control 
Engineer 
 

B.Sc in EEE/ECE/Automation 
engineering 

Minimum 4 years work 
experience in Maintenance of 
control & Instrumentation 
system. 

 
 
Note:  Additional   manpower like   Electrical   / Mechanical   technician;   Electrician;   

Foreman, Scaffolders; cleaners, Crane Operator, Machinist shall be deployed by 
the contractor as per requirement. 

 
6.1.6 Testing & Commissioning: 
 

After completion of the Procurement of Supply, Installation, Testing, Commissioning of 
Auxiliary Transformers, 6.6kV Bus Duct with other Rehabilitation Works of Shahjibazar 
330MW CCPP, BPDB, Hobiganj, Sylhet, Bangladesh on Turnkey Basis, the contractor shall 
be responsible for the successful commissioning of the complete system.  
 

The final inspection and test run will commence upon a written notice from the 
Contractor stating that the Turnkey work has successfully completed. The Test run will 
occur for at least 48 continuous hours for GT unit-2 of Shahjibazar 330 MW CCPP at base 
load and variable loads provided that BPDB will ensure the normal parameters of the gas 
turbine-2, steam turbine & HRSG unit. During the 48 hours test run of the plant in 
combined cycle mode (GT-2+ST), Contractor will assist, supervise and cooperate BPDB's 
operation and maintenance team. Contractor will not be responsible for the power output 
of the GT Unit-2 and Steam turbine. OAC certificate will be issued after the successful final 
inspection and test run.  
If the unit trips for any troubles/ faults for works done by the contractor within this 
period, then the unit shall have to be started after necessary corrective measures and put 
the units into operation for 48 hours again. If the unit trips for external faults / troubles 
(e.g. Grid problem or BOP Problem or any works out of the scope mentioned in the Tender 
Document) which is not attributable to the Contractor within this period, then after 
completion of the repair works balance of the 48 hours shall have to be completed. 
 

6.1.7 Completion Time: 
 

The time for completion of the whole of the facilities within 480 (four hundred eighty) days from 
the effective date as described in the contract agreement. 
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6.1.8 Facility to be provided by BPDB: 
 

a. BPDB personnel shall assist the expert/engineer/ technician (s) for the 
Procurement of Supply, Installation, Testing and Commissioning of Unit 
Transformer & Other Equipment including Required Integration Works with 
Existing Systems for Start-up of Gas Turbine-2 of Shahjibazar 330MW CCPP, BPDB, 
Hobiganj, Sylhet, Bangladesh on Turnkey Basis works. But any lack of assistance 
shall not release the contractor to discharge his duties properly. 

b. Tools-tackles available at Shahjibazar 330 MW power plant  (to  be assessed  by 
the  contractor before submission of the tender) will be provided free of charge. 

c. Overhead crane, Mobile Crane will be provided free of cost. But maintenance (if 
required) should be done by the contractor at his own cost for reliability of the 
crane before commencing of the work. BPDB do not have any Crane Operator in 
Shahjibazar 330MW CCPP Site. However, fuel cost of the crane will be on account 
of the Contractor. 

d.  Electricity, Fuel gas and Water required for repair/commissioning work will be 
provided by BPDB free of cost, required arrangement to be done by the contractor.  

e. Workshop facility is available at the site. BPDB do not have any machinist in 
Shahjibazar 330MW Site. 

f. Accommodation of expert/engineer/technician may be provided   in the rest house 
(if available) by the Manager, Sahahjibazar 330 MW Plant. The accommodation of 
rest house is limited. In case of accommodation of the technician, BPDB can 
provide residential building apartment if vacancy available. 

g. Rest house and conference room of Shahjibazar 330 MW Combined Cycle Power 
plant shall be provided for meeting/ discussion purpose. 

h. Normal plant service required for maintenance such as light, heat, water and 
electric power and sanitation facility shall be provided by BPDB. 

 

6.1.9 Safety:  
 

a)   Contractor shall strictly follow all safety conditions. Non-conformity of safety rules  and 
safety appliances will be viewed seriously. Personal safety equipment shall be arranged by 
contractor for contractor’s staff.  

b) The contractor will arrange for gate passes and any other permits required for carrying 
out his work from the respective agencies at his own cost at Plant area. He will also comply 
with regulations of security within the plant premises. 

 

6.1.10 Responsibilities of the Contractor: 
 

a. The Contractor shall have to arrange car (minimum 1500 CC SUV) for the 
transportation of the testing tools & equipment and project related personnel for the 
purpose of project monitoring. During the issuance of the OAC, that car shall have to 
be handed over to BPDB.  

b. Tools (with Special tools), tackles those will be needed for the completion of the 
works, should be arranged  by the contractor. 
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c. The Contractor shall take all reasonable care to protect the materials and work till 
such time the installed equipment has been taken over by BPDB. 

d. The contractor shall be responsible for taking all safety precautions during the  
working period  and while leaving keep all items in save zone.  The contractor shall 
comply with all applicable provisions of the safety regulations clean-up program and 
other precautionary measures. 

e. Contractor shall have to responsible to BPDB's engineers for showing  the progress of 
the work. 

f. The contractor shall submit daily/ weekly/ Quarterly/ monthly progress reports, 
manpower reports, material reports, consumables report and other reports 
considered necessary by the Engineer/ Plant manager. 

g. The progress reports shall indicate the progress achieved against planned with 
reasons indicating delays if any, shall also furnish in details the reasons for the same 
and shall give remedial action. 

h. The contractor shall arrange for weekly/ Quarterly progress review meetings with 
the “Plant manager” at site during which actual progress during the week vis-à-vis 
scheduled program shall be discussed for action to be taken for achieving targets. The 
program for subsequent week shall also be presented by contractor for discussions. 
The contractor shall constantly update/ revise works program to meet the overall 
requirement and suit the material availability. 

i. The Contractor shall also submit Pre-Commissioning and Commissioning Report to 
BPDB for review. 

 

 
6.1.11 Contractor’s Liability: 
 
The contractor /supplier shall be liable for 

a.   any  death   or  injury  to  a  person   resulting   from  the  contractor’s  or  its  
employee   or subcontractors or agents negligence or recklessness; 

b.   any   infringement or alleged  infringement by the   Contractor/Supplier   or  its 
employee, subcontractors or agents of any patent, copyright, registered design, trade  
mark right, trade secrets or any other intellectual  property rights of any third party (an 
“Intellectual Property Infringement”); 

c.    any failure of the Contractor/Supplier  or its employees, subcontractors or agents to 
comply with any applicable law, rule or regulation. 

 

6.1.12 Confidential information and unauthorized commitment: 
 

Both parties agree to respect  each other’s interest in maintaining the confidentiality  of 
information. “Confidential Information” means: any information identified as confidential or 
proprietary by either party, or that ought reasonably under the circumstances to be treated as 
confidential or proprietary. Each party shall hold all Confidential Information provided to it by 
the other party in confidence and shall treat  such Confidential Information with the same 
degree of care that it uses to protect  its own Confidential Information, which must be no less 
than a reasonable degree  of care. Each party  shall also cause its employees, agents or sub-
contractors to protect  such Confidential Information at least at  the  same  level of protection 
that  is required under  this  provision. Either party may publicly disclose Confidential 
Information only after obtaining  the written permission signed by an officer of the other party. 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP 

 
215 

Either party may disclose Confidential Information to the extent required by law or judicial 
order, if the prior written notice of such disclosure  is furnished  to the other party as soon as 
possible in order to afford the other party an opportunity to seek a protective order. 

 

Except with the prior written consent of BPDB, the Contractor/Supplier shall refrain from using 
such above information for the contractor’s employees, agents, and sub–contractors own 
purposes. 

 

6.1.13 Return of Surplus Items: 
 
After completion of the works all the surplus, damaged, unused materials, package 
materials/ containers etc, shall be returned to BPDB Plant Store by the Contractor. The 
Contractor shall have to provide a list of the surplus, damaged, unused materials, 
package materials/ containers etc in this regard. The loading and unloading of these 
items at BPDB stores should be done by the contractor at no extra cost. 
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6.2 Specification 
 
The Plant & Equipment shall comply with following Technical Specifications: 
 

Item 
No 

Name of Item or 
Related Service 

Technical Specification and Standards 

1 2 3 

 
 

Plant & 
Equipment 

Tenderer shall  comply Section  6.1:  Employer’s  
Requirement   

 

 Inspection and 
Tests As mentioned in Tender Document. 
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6.3 Form of Completion Certificate 
 

Contract No: Date: 
To: 
 
[Name of Contractor] 
 

 

 
Pursuant to GCC Clause 39 (Completion of the Facilities) of the General Conditions of the 
Contract entered into between yourselves and the Employer dated [insert date], for the 
supply and installation of plant and  Services  for [name of contract],  we hereby notify you 
that the following part(s) of the Facilities was (were) complete on the date specified below, 
and that, in accordance with the terms of the Contract, the Employer hereby takes over the 
said part(s) of the Facilities, together with the responsibility for care and custody and the 
risk of loss thereof on the date mentioned below. 
 

1. Description of the Facilities or part thereof:  ______________________________ 
 
2. Date of Completion:  __________________ 

 
However, you are required to complete the outstanding items listed in the attachment hereto as 
soon as practicable. 
 
This letter does not relieve you of your obligation to complete the execution of the Facilities in 
accordance with the Contract nor of your obligations during the Defect Liability Period. 
 
Very truly yours, 
 

 
for and on behalf of the Employer 

 
 
[  Signature  ] 
 
[  Title of the Project Manager ] 
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6.4 Form of Operational Acceptance Certificate 
 

Contract No: Date: 
To: 
 
[Name of Contractor] 
 

 

 
Pursuant to GCC Clause 40.3 (Operational Acceptance) of the General Conditions of the 
Contract entered into between yourselves and the Employer dated [insert date], for the 
supply and installation of plant and  Services  for [name of contract], we hereby notify you 
that the Functional Guarantees of the following part(s) of the Facilities were satisfactorily 
attained on the date specified below. 
 

1. Description of the Facilities or part thereof:  _______________________________ 
 
2. Date of Operational Acceptance:  _______________________ 

 
This letter does not relieve you of your obligation to complete the execution of the Facilities in 
accordance with the Contract nor of your obligations during the Defect Liability Period. 
 
Very truly yours, 
 
 
for and on behalf of the Employer 

 
 
[  Signature  ] 
 
[  Title of the Project Manager ] 
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6.5 Form of Change Order Procedure and Forms 
 

Contract No: Date: 
To: 
 
[Name of Contractor] 
 

 

 
CONTENTS 
 
1. General 
2. Change Order Log 
3. References for Changes 
 
 
 
ANNEXES 
 
Annex 1 Request for Change Proposal 
Annex 2 Estimate for Change Proposal 
Annex 3 Acceptance of Estimate 
Annex 4 Change Proposal 
Annex 5 Change Order 
Annex 6 Pending Agreement Change Order 
Annex 7 Application for Change Proposal 
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Change Order Procedure 
 
1. General 

 
This section provides samples of procedures and forms for implementing changes in the 
Facilities during the performance of the Contract in accordance with GCC Clause 64 
(Change in the Facilities) of the General Conditions. 
 
 

2. Change Order Log 
 
The Contractor shall keep an up-to-date Change Order Log to show the current status of 
Requests for Change and Changes authorized or pending, as Annex 8.  Entries of the 
Changes in the Change Order Log shall be made to ensure that the log is up-to-date.  The 
Contractor shall attach a copy of the current Change Order Log in the monthly progress 
report to be submitted to the Employer. 
 

3. References for Changes 
 
(1) Request for Change as referred to in GCC Clause64 shall be serially numbered CR-X-

nnn. 
 
(2) Estimate for Change Proposal as referred to in GCC Clause 64 shall be serially 

numbered CN-X-nnn. 
 
(3) Acceptance of Estimate as referred to in GCC Clause 64 shall be serially numbered 

CA-X-nnn. 
 
(4) Change Proposal as referred to in GCC Clause 64 shall be serially numbered CP-X-

nnn. 
 
(5) Change Order as referred to in GCC Clause 64 shall be serially numbered CO-X-nnn. 
 
Note: (a) Requests for Change issued from the Employer’s Home Office and the Site 

representatives of the Employer shall have the following respective 
references: 

 
Home Office CR-H-nnn 
Site CR-S-nnn 

 
(b) The above number “nnn” is the same for Request for Change, Estimate for 

Change Proposal, Acceptance of Estimate, Change Proposal and Change 
Order. 
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Annex 1.  Request for Change Proposal 

(Employer’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
With reference to the captioned Contract, you are requested to prepare and submit a Change 
Proposal for the Change noted below in accordance with the following instructions within 
_______________ days of the date of this letter ____________________. 
 
1. Title of Change:  ________________________ 
 
2. Change Request No. __________________ 
 
3. Originator of Change: Employer:  _______________________________ 

Contractor (by Application for Change Proposal No._______16: 
 
4. Brief Description of Change:  _________________________________________________ 
 
5. Facilities and/or Item No. of equipment related to the requested Change:  _____________ 
 
6. Reference drawings and/or technical documents for the request of Change: 
 

Drawing No./Document No. Description 
 
7. Detailed conditions or special requirements on the requested Change:  ________________ 
 
8. General Terms and Conditions: 

 
(a) Please submit your estimate to us showing what effect the requested Change will 

have on the Contract Price. 
 
(b) Your estimate shall include your claim for the additional time, if any, for completion 

of the requested Change. 
 
(c) If you have any opinion negative to the adoption of the requested Change in 

connection with the conformability to the other provisions of the Contract or the 
safety of the Plant or Facilities, please inform us of your opinion in your proposal of 
revised provisions. 

 
(d) Any increase or decrease in the work of the Contractor relating to the services of its 

personnel shall be calculated. 
 
(e) You shall not proceed with the execution of the work for the requested Change until 

we have accepted and confirmed the amount and nature in writing. 
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Signature: [insert signature of authorised 
representative of the Employer] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Employer: [insert name of the Employer] 
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Annex 2.  Estimate for Change Proposal 

(Contractor’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
With reference to your Request for Change Proposal, we are pleased to notify you of the 
approximate cost of preparing the below-referenced Change Proposal in accordance with GCC 
Sub-Clause64.2.1 of the General Conditions.  We acknowledge that your agreement to the cost 
of preparing the Change Proposal, in accordance with GCC Sub-Clause64.2.2, is required before 
estimating the cost for change work. 
 
1. Title of Change:  ________________________ 
 
2. Change Request No./Rev.:  ____________________________ 
 
3. Brief Description of Change:  __________________________ 
 
4. Scheduled Impact of Change:  ___________________________ 
 
5. Cost for Preparation of Change Proposal:  _______________17 
 

(a) Engineering (Amount) 
 

(i) Engineer  hrs x   rate/hr = 
(ii) Draftsperson  hrs x   rate/hr = 

Sub-total  hrs 
 
Total Engineering Cost 
 

(b) Other Cost 
 

Total Cost (a) + (b) 
 
 

 

Signature: [insert signature of authorised 
representative of the Employer] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Employer: [insert name of the Employer] 

 

                                                 
17

 Costs shall be in the currencies of the Contract. 
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Annex 3.  Acceptance of Estimate 

 
(Employer’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
 
We hereby accept your Estimate for Change Proposal and agree that you should proceed with 
the preparation of the Change Proposal. 
 
1. Title of Change:  ___________________________ 
 
2. Change Request No./Rev.:  _______________________________ 
 
3. Estimate for Change Proposal No./Rev.:  _______________________________ 
 
4. Acceptance of Estimate No./Rev.:  _______________________________ 
 
5. Brief Description of Change:  _______________________________ 
 
6. Other Terms and Conditions:  In the event that we decide not to order the Change 

accepted, you shall be entitled to compensation for the cost of preparation of Change 
Proposal described in your Estimate for Change Proposal mentioned in para. 3 above in 
accordance with GCC Clause64 of the General Conditions. 

 
 

Signature: [insert signature of authorised 
representative of the Employer] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Employer: [insert name of the Employer] 
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Annex 4.  Change Proposal 

 
(Contractor’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
 
In response to your Request for Change Proposal No._______________________________, we hereby 
submit our proposal as follows: 
 
1. Title of Change:  _______________________________ 
 
2. Change Proposal No./Rev.:  _______________________________ 
 
3. Originator of Change: Employer:  [_______________________________ 

Contractor:  _______________________________ 
 
4. Brief Description of Change:  _______________________________ 
 
5. Reasons for Change:  _______________________________ 
 
6. Facilities and/or Item No. of Equipment related to the requested Change:  

_______________________________ 
 
7. Reference drawings and/or technical documents for the requested Change: 
 

Drawing/Document No. Description 
 

 
8. Estimate of increase/decrease to the Contract Price resulting from Change Proposal:18 
 
(Amount) 
 

(a) Direct material 
 
(b) Major construction equipment 
 
(c) Direct field labor (Total  hrs) 
 
(d) Subcontracts 
 
(e) Indirect material and labor 
 
(f) Site supervision 
 
(g) Head office technical staff salaries 

                                                 
18

 Costs shall be in the currencies of the Contract. 
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Process engineer  hrs @   rate/hr 
Project engineer  hrs @   rate/hr 
Equipment engineer  hrs @   rate/hr 
Procurement  hrs @   rate/hr 
Draftsperson  hrs @   rate/hr 
Total  hrs 

 
(h) Extraordinary costs (computer, travel, etc.) 
 
(i) Fee for general administration,   % of Items 
 
(j) Taxes and customs duties 
 
Total lump sum cost of Change Proposal 
(Sum of items (a) to (j)) 
 
Cost to prepare Estimate for Change Proposal 
(Amount payable if Change is not accepted) 

 
9. Additional time for Completion required due to Change Proposal 
 
10. Effect on the Functional Guarantees 
 
11. Effect on the other terms and conditions of the Contract 
 
12. Validity of this Proposal:  within [Number] days after receipt of this Proposal by the 

Employer 
 
13. Other terms and conditions of this Change Proposal: 
 

(a) You are requested to notify us of your acceptance, comments or rejection of this 
detailed Change Proposal within ______________ days from your receipt of this 
Proposal. 

 
(b) The amount of any increase and/or decrease shall be taken into account in the 

adjustment of the Contract Price. 
 
(c) Contractor’s cost for preparation of this Change Proposal:2 

 

Signature: [insert signature of authorised 
representative of the Contractor] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Contractor: [insert name of the Contractor] 

                                                 
2
 Specify where necessary. 
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Annex 5.  Change Order 

 
(Employer’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
We approve the Change Order for the work specified in the Change Proposal (No. _______), and 
agree to adjust the Contract Price, Time for Completion and/or other conditions of the Contract 
in accordance with GCC Clause64 of the General Conditions. 
 
1. Title of Change:  _______________________________ 
 
2. Change Request No./Rev.:  _______________________________ 
 
3. Change Order No./Rev.:  _______________________________ 
 
4. Originator of Change: Employer:  _______________________________ 

Contractor:  _______________________________ 
 
5. Authorized Price: 
 

Ref. No.:  _______________________________ Date:  __________________________ 
Foreign currency portion __________  plus Local currency portion __________ 

 
6. Adjustment of Time for Completion 
 

None Increase _________ days Decrease _________ days 
 
7. Other effects, if any 
 
 
 
 
Authorized by:    Date: 

(Employer) 
 
 
Accepted by:    Date: 
(Contractor) 
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Annex 6.  Pending Agreement Change Order 

 
(Employer’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
We instruct you to carry out the work in the Change Order detailed below in accordance with 
GCC Clause64 of the General Conditions. 
 
1. Title of Change:  _______________________________ 
 
2. Employer’s Request for Change Proposal No./Rev.:  _______________________________ dated:  

__________ 
 
3. Contractor’s Change Proposal No./Rev.:  _______________________________ dated:  __________ 
 
4. Brief Description of Change:  _______________________________ 
 
5. Facilities and/or Item No. of equipment related to the requested Change:  

_______________________________ 
 
6. Reference Drawings and/or technical documents for the requested Change: 
 

Drawing/Document No. Description 
 
 
7. Adjustment of Time for Completion: 
 
8. Other change in the Contract terms: 
 
9. Other terms and conditions: 

 

Signature: [insert signature of authorised 
representative of the Employer] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Employer: [insert name of the Employer] 
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Annex 7.  Application for Change Proposal 
 
(Contractor’s Letterhead) 
 
To: Date: 
 
Attention: 
 
Contract Name: 
Contract Number: 
 
 
We hereby propose that the below-mentioned work be treated as a Change in the Facilities. 
 
1. Title of Change:  _______________________________ 
 
2. Application for Change Proposal No./Rev.: _______________________________ dated:  

_______________________________ 
 
3. Brief Description of Change:  _______________________________ 
 
4. Reasons for Change: 
 
5. Order of Magnitude Estimation (in the currencies of the Contract): 
 
6. Scheduled Impact of Change: 
 
7. Effect on Functional Guarantees, if any: 
 
8. Appendix: 
 
 
 
 

Signature: [insert signature of authorised 
representative of the Contractor] 

Name: [insert full name of signatory with 
National ID Number] 

Title of the Signatory: [insert title of the Signatory] 

Name of the Contractor: [insert name of the Contractor] 

 

 

 

 

 

Signature Seal 



Rehabilitation of total Electrical system for GT-2 of Shahjibazar 330 MW CCPP 

 
230 

6.6 Supplementary Information 
[The Tenderer shell furnish additional description/information covering all activities, if any] 
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Section 7. Drawings 
 
 

 
 

Fig-1: Electrical Single Line Diagram 
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Fig-2: CT Installation Drawing 
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Fig-3: PT Installation Drawing 
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Fig-4: Glac, GTG STEP-UP TR. AND AUX. TR. Fixing Interface Drawing 
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Fig-5: Sectional View of Generator Circuit Breaker Drawing 
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 Fig-6: GTG. Transformer Installation Drawing 
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Fig-7: Circuit Breaker Installation Drawing 
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Fig-8: Gas Turbine Generator Main Phase Isolated Phase Busbar Drawing 
 


